
REGION 5 RAC2
R E M E D I A L  A C T I O N  C O N T R A C T  F O R

Remedial, Enforcement Oversight, and 
Non-Time Critical Removal Activities at Sites of Release or 
Threatened Release of Hazardous Substances in Region 5

PREFINAL BASIS OF DESIGN REPORT 
Old American Zinc Plant Superfund Site
Fairmont City, St. Clair County, Illinois
Facility Area Remedial Design
WA No. 224-RDRD-B5A1/Contract No. EP-S5-06-01

May 2018

PREPARED FOR

U.S. Environmental Protection Agency

PREPARED BY

FOR OFFICIAL USE ONLY



P R E F I N A L  B A S I S  O F  D E S I G N  R E P O R T

Old American Zinc Plant Superfund Site  
Fairmont City, St. Clair County, Illinois 
Facility Area Remedial Design 
WA No. 224-RDRD-B5A1/Contract No. EP-S5-06-01 

Prepared for 

May 2018 



AX0504180944MKE  V 

Contents 

Contents .............................................................................................................................................. v 

Acronyms and Abbreviations .............................................................................................................. vii 

1 Introduction ......................................................................................................................... 1-1 
1.1 Site Description ................................................................................................................ 1-1 
1.2 Site History ....................................................................................................................... 1-1 
1.3 Selected Remedy and Remedial Action Objectives ......................................................... 1-2 
1.4 Remedial Design Activities ............................................................................................... 1-2 

2 Project Delivery Strategy ...................................................................................................... 2-1 
2.1 Remedial Design .............................................................................................................. 2-1 
2.2 Remedial Action ............................................................................................................... 2-2 
2.3 Procurement Activities .................................................................................................... 2-2 

3 Basis of Design ...................................................................................................................... 3-1 
3.1 Subcontracting ................................................................................................................. 3-1 
3.2 Preconstruction................................................................................................................ 3-1 

3.2.1 Design Assumptions ............................................................................................ 3-1 
3.3 Initial Mobilization ........................................................................................................... 3-2 

3.3.1 Design Assumptions: Contractor Mobilization ................................................... 3-2 
3.3.2 Design Assumptions: Site Security and Coordination ......................................... 3-2 

3.4 Site Preparation ............................................................................................................... 3-2 
3.4.1 Design Assumptions ............................................................................................ 3-2 

3.5 Consolidation Area Construction ..................................................................................... 3-4 
3.5.1 Description of Work ............................................................................................ 3-4 
3.5.2 Design Assumptions ............................................................................................ 3-4 
3.5.3 Design Evaluations .............................................................................................. 3-7 

3.6 Restoration .................................................................................................................... 3-11 
3.6.1 Seeding and Mulching ....................................................................................... 3-11 
3.6.2 Erosion Control ................................................................................................. 3-11 
3.6.3 Warranty Period ............................................................................................... 3-12 

3.7 Post-construction Survey ............................................................................................... 3-12 
3.8 Demobilization ............................................................................................................... 3-12 
3.9 Post-construction Documentation ................................................................................ 3-12 
3.10 Operation and Maintenance .......................................................................................... 3-12 

4 Compliance with Applicable or Relevant and Appropriate Requirements .............................. 4-1 
4.1 Minimizing Public and Environmental Impacts ............................................................... 4-1 

4.1.1 Site Access Control .............................................................................................. 4-1 
4.1.2 Stormwater Management .................................................................................. 4-1 
4.1.3 Transportation and Disposal ............................................................................... 4-2 

5 Construction Schedule .......................................................................................................... 5-1 

6 Engineer’s Estimate of Construction Cost .............................................................................. 6-1 

7 Drawings .............................................................................................................................. 7-1 

8 Specifications ....................................................................................................................... 8-1 



PREFINAL BASIS OF DESIGN REPORT: OLD AMERICAN ZINC PLANT SUPERFUND SITE, SURROUNDING PROPERTIES 

VI AX0504180944MKE 

9 Constructability and Biddability Review ................................................................................ 9-1 

10 References .......................................................................................................................... 10-1 

Appendixes 

A Slope Stability Calculations 
B Stormwater Design Calculations 
C Old American Zinc Facility Area Design Specifications 
D Construction Quality Assurance Plan  
E Operations and Maintenance Plan  
F Engineer’s Estimate of Construction Cost  
G Drawings 

Tables 

3-1 Geotechnical Engineering Strength Parameters by Stratum ........................................................ 3-9 
3-2 Factor of Safety – Global Stability Analyses ................................................................................ 3-10 
4-1 Applicable or Relevant and Appropriate Location-Specific and Action-Specific Requirements for 

the Selected Remedy .................................................................................................................... 4-3 
4-2 Other Key Regulatory Requirements ............................................................................................ 4-5 
7-1 List of Drawings ............................................................................................................................. 7-1 

Figures 

1-1
1-2
2-1
3-1

Site Location Map 
Floodplain Map 
Stockpile Locations 
Consolidation Area Location
Schedule5-1



AX0504180944MKE  VII 

Acronyms and Abbreviations 
ARAR  applicable or relevant and appropriate requirement 

BODR  basis of design report 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act of 1980 

CH  fat clay (soil classification) 

CH2M  CH2M HILL, Inc. 

COC  contaminant of concern 

CQAP  construction quality assurance plan  

EPA  U.S. Environmental Protection Agency 

FA  facility area 

FS  feasibility study 

IAC  Illinois Administrative Code 

NC  normally consolidated (soil classification) 

NPDES  National Pollutant Discharge Elimination System  

NRCS  National Resource Conservation Service 

OAZ Old American Zinc 

OC overconsolidated (soil classification) 

PRP potentially responsible party 

RA  remedial action 

RAO  remedial action objective 

RCRA  Resource Conservation and Recovery Act 

RD  remedial design 

RI  remedial investigation  

ROD  Record of Decision 

SWPPP  stormwater pollution prevention plan  

SPT  standard penetration test 

TCRA  time-critical removal action 

XTRA  XTRA Intermodal, Inc.



SECTION 1 

AX0504180944MKE  1-1 

Introduction 
The U.S. Environmental Protection Agency (EPA) contracted CH2M HILL, Inc. (CH2M) to prepare the 
remedial design (RD) for the Facility Area (FA) at the Old American Zinc (OAZ) Plant Superfund Site, 
consistent with the Record of Decision (ROD) (EPA 2012). This prefinal basis of design report (BODR) was 
prepared to address contaminated soil at the FA and soil received from offsite properties surrounding 
the FA. The work will be completed in accordance with Work Assignment No. 224-RDRD-B5A1 under 
Contract No. EP-S5-06-01. The work will be completed in accordance with the Old American Zinc Plant 
Superfund Site, Fairmont City, St. Clair County, Illinois, Remedial Design Work Plan (CH2M 2017), the 
ROD (EPA 2012), and the Remedial Design/Remedial Action Handbook (EPA 1995).  

1.1 Site Description 
The OAZ Superfund Site is located in the Village of Fairmont City in St. Clair County, Illinois. The site 
includes a 132-acre FA and surrounding properties (Figure 1-1) where elevated metal concentrations 
associated with the facility operation were found in different media. The FA is bordered by several 
commercial and industrial properties, including Garcia Trucking to the west, CSX Intermodal railroad 
yard to the south, and General Chemicals to the east. Rose Creek is an ephemeral creek present at the 
southern boundary of the site. A portion of the site is within the 100-year floodplain (Figure 1-2). 
Figure 1-2 also shows several drainage ditches that are present onsite, along with Rose Creek. 

1.2 Site History 
OAZ conducted zinc-smelting operations at the site from 1916 to 1967. Slag from the smelting operation 
was cooled by placing the molten material along the northern and western boundary of the FA. The slag 
stock piles originally encompassed an area of 15 acres. The site, including the clinker and other smelting 
residues on the property, was purchased by XTRA Intermodal, Inc. (XTRA), in 1979. XTRA operated a 
trucking terminal at the site until 2003 that included lease, storage, and maintenance of a diverse fleet 
of trailers. XTRA ground and redistributed the slag stockpiles on the FA to buildup and level the former 
plant site to facilitate its trucking operation. At present, redistributed slag on the FA cover an area of 
125 acres with thickness ranging from 6 inches to 9 feet (ENTACT 2012).  

Site investigations conducted at the site since 1994 detail the nature and extent of contamination in the FA 
and surrounding properties. ENTACT completed a remedial investigation (RI) and feasibility study (FS) for 
the site in 2012 and identified contaminants in different media that included slag stock piles, ground slag 
that was used as fill material, high metal concentrations in shallow groundwater in the FA, and small 
localized instances of tar-like materials (tarry material) assumed to be residual products historically used at 
the FA, including asphaltic tars or asphaltic grouts commonly used in brick structures exposed to high heat.  

The impacted surrounding areas include residential, commercial, and vacant properties and village 
alleyways and drainageways that were contaminated with runoff from the facility. Ground slag was also 
transported to offsite properties by local businesses, residents, and the Village for surfacing village 
alleyways and used as fill material in residential properties (ENTACT 2012). Most of the impacted 
properties are located to the west of the site, with small pockets of trailer park and residential 
developments to the north, south, and east.  

EPA, under the provisions of Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), conducted a time-critical removal action (TCRA) from 2002 to 2003. A total of 462 offsite 
properties was sampled during the TCRA, of which 209 properties were found to have lead 
concentrations above the Remedial Action Level of 400 parts per million. Impacted soil was removed 
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from 152 properties, with the remaining properties to be addressed under future remedial action (RA). 
Following the completion of the RI/FS in 2012, a ROD was issued by EPA detailing the selected remedial 
approach for the site. EPA entered into an Administrative Order on Consent with the potentially 
responsible party (PRP) in August 2014 to perform the RD work. The PRP was tasked with performing 
the RD work, and a draft final RD report (consisting of the report, selected drawings, but no technical 
specifications) was submitted to EPA in April 2016. In April 2016, the entity responsible for the PRP’s 
work filed for Chapter 11 bankruptcy and ceased performing additional work at the site. As a result, EPA 
took control of the site to complete the RD.  

CH2M previously performed oversight at the OAZ site on behalf of the EPA and has been tasked with 
completing the RD activities under WA No. 224-ROBE-B5A1.  

1.3 Selected Remedy and Remedial Action Objectives 
EPA’s selected remedy for the site is Alternative 4A, as described in the ROD (EPA 2012). The overall 
strategy for the site is to contain and cover the low-level-threat waste in order to reduce future human 
health and ecological risk to acceptable levels. 

The selected remedy for the FA involves removal of vitrified slag, redistributed ground slag, and affected 
soils and sediments within the FA, removal of source material (slag used as fill) and placing within a 
35-acre consolidation area located in the southwest portion of the FA. Contaminated soil from the 
identified residential, commercial/industrial, vacant properties, or village alleyways above the applicable 
residential or commercial/industrial human health cleanup levels (Operable Unit 2) will also be placed in 
the consolidation area. Tarry material will be placed in the consolidation area, unless it is deemed to be 
characteristically hazardous. Tarry material that is hazardous will be sent for offsite disposal at a 
Resource Conservation and Recovery Act (RCRA)-permitted Subtitle C facility approved under the EPA 
Off-Site Rule. The consolidation area will be capped with a cover system consisting of a 24-inch 
low-permeability clay barrier, overlain by a 12-inch vegetative soil cover. An Environmental Covenant 
will be placed on the groundwater and soil as an institutional control.  

Remedial action objectives (RAOs) were created for source materials, affected soil/sediment, and for 
groundwater both on the FA and surrounding properties. For each media, the RAOs were designed to 
address potential human health and environmental risks with direct exposure to contaminants of 
concern (COCs) in media. RAOs are presented in their entirety in Section 2.8 of the ROD (EPA 2012). 

1.4 Remedial Design Activities 
RD activities to support implementation of the selected remedy have been outlined in EPA’s Statement 
of Work dated December 14, 2016, attached to the Initial Work Assignment Form, dated December 21, 
2016. The activities included in the design include the following: 

• Project Management and Reporting 
• Subcontractor Procurement and Support Activities 
• Prefinal/Final design 
• Technical and Post-RD support 

Project management, community involvement, and post-RD support are efforts that are required to 
manage the work and support EPA in related activities.  

The following appendixes are included in this report: 

A Slope Stability Calculations 
B Stormwater Design Calculations 
C Old American Zinc Facility Area Design Specifications  
D Construction Quality Assurance Plan  
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E Operations and Maintenance Plan  
F Engineer’s Estimate of Construction Cost  
G Drawings 

CH2M will provide general technical support for the site during the RA/construction phase, as stated in 
the Remedial Design Work Plan (CH2M 2017). 
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Project Delivery Strategy 
Section 2 presents the project delivery strategy for the remediation at the FA. The RA consists of 
excavating slag and source material from the FA and placing excavated material into a newly 
constructed consolidation area. The consolidation area will be capped with a cover system consisting of 
a 24-inch low-permeability clay barrier, overlain by a 12-inch vegetative soil cover.  

2.1 Remedial Design 
Implementation of the RA will consist of several components, including general activities for the project, 
and property-specific activities. Although some of the components will occur concurrently, the general 
sequencing of the primary components will be as follows: 

• Procurement. 

• Preconstruction activities. 

• Mobilization. 

• Site preparation and surveying. 

• Excavation of source material from the footprint of the new consolidation area to be constructed. 
Stockpile excavated source material in the northwest portion of the site adjacent to the existing slag 
stockpile as shown in Figure 2-1. 

• Excavation of source material in the northeast and southeast portions of the site to create stockpile 
areas for clay for the cover and general site fill. Stockpile excavated source material in the northwest 
portion of the site adjacent to the existing slag stockpile as shown in Figure 2-1. 

• Excavation of unimpacted clay from the consolidation area to design grades, and placement of the 
clay in stockpile areas in the northeast and southeast portions of the site. Clay meeting the 
requirements of the low-permeability cover shall be placed in the clay stockpile in the southeast 
portion of the site. Material to be used for general site fill shall be placed in the general fill stockpile 
in the northeast portion of the site. The general fill stockpile may consist of clay meeting the low-
permeability requirements in addition to other materials encountered. 

• Excavation of source material from the FA and placement of material into the consolidation area, 
along with previously stockpiled material, and excavated soil from surrounding properties. 

• Covering the consolidation area with low-permeability cover and vegetative layer. 

• Grading, including filling and cutting, FA to design grades using stockpiled clay. 

• Site restoration. 

• Demobilization. 

Detailed drawings (Appendix G) and specifications (Appendix C) have been prepared as part of the RD. 
As part of the RA activities, the RA contractor will be required to present a detailed work plan to the 
owner’s representative describing how the work will be executed. 
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2.2 Remedial Action 
Roles during the RA will be defined as follows:  

• Owner: EPA, Region 5 

• Engineer: CH2M 

• Property Owner: XTRA Intramodal  

• Owner’s Representative: construction management firm, or U.S. Army Corps of Engineers, which the 
EPA has contracted to complete the RA 

• RA Contractor (contractor): Responsible for completing work described in the contract documents, 
and management of all subcontractors 

• Subcontractor: A subcontractor retained by the contractor 

The procurement strategy for implementing the RA includes planning, contractor prequalification, 
submittal of a Request for Proposals, evaluation of the proposals, submittal of the Request for Consent, 
contract award, and contract management. 

Some of the design specifications for the project may be performance-based. This type of contract 
allows the contractor the flexibility to provide innovative and cost-effective solutions to the project. 
To provide prospective contractors with sufficient time to review the existing data and develop their 
proposals, the solicitation process will begin following approval of the final design document.  

2.3 Procurement Activities 
The owner’s representative will solicit separate contracts for select components of the RA. 
The components include, but are not limited to, earthwork, surveying, and restoration under a single 
contract, to be performed by the primary contractor (hereinafter referred to as contractor). Although 
the contractor may choose to subcontract portions of the project, in this document “contractor” will 
refer to the primary RA contractor. 

Procurement of contractors will be completed prior to commencing construction activities. Contractors 
for the RA activities are expected to be competitively procured, and procurement activities for the 
surrounding properties will be independent of any procurement activities for the FA.  

Contracts will be competitively bid among qualified businesses that are able to meet the technical, 
safety, and schedule requirements. Under the RA, potential bidders will be prequalified from various 
sources, including a diverse supplier database and the EPA Region 5 Small and Disadvantaged Business 
Utilization Coordinator. 

The solicitation documents will include instructions to bidders, project specifications, drawings, 
proposed contract agreement (including EPA Prime Contract flow-down provisions), and other forms for 
bidders to complete. Proposals will be evaluated, and award(s) will be made to the successful bidder(s). 
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Basis of Design 
Section 3 presents the technical details and assumptions of the RD. 

3.1 Subcontracting 
Procurement of subcontractors will be completed prior to commencing construction activities. 
Subcontractors for the RA activities are expected to be competitively procured among qualified 
businesses that are able to meet the technical, safety, and schedule requirements, and subcontracts are 
independent of any RA activities to be performed for the surrounding properties.  

3.2 Preconstruction 
Preconstruction work includes preparation of site plans and other submittals, identification of clean 
borrow sources for topsoil, and coordination with St. Clair County and affected utility companies. 
The work will be conducted prior to contractor mobilization. 

3.2.1 Design Assumptions 
3.2.1.1 Site-specific Plans and Preconstruction Submittals 
CH2M has drafted a construction quality assurance plan (CQAP; Appendix D) which provides detailed 
guidance for implementation of quality processes and procedures during construction operations. A site-
specific health and safety plan will be prepared and provided under separate cover. The health and safety 
plan will outline procedures to be followed so that the work is completed safely and with no adverse 
health effects to workers or the community.  

A draft stormwater pollution prevention plan (SWPPP) will be prepared and provided by the earthwork 
subcontractor with information specific to their approach during the RA as a means to describe the 
potential sources of stormwater pollution at the site, describe practices to reduce pollutants in stormwater 
discharges from the site, and identify procedures they will implement to comply with the substantive 
requirements of Illinois General National Pollutant Discharge Elimination System (NPDES) Permit for 
Stormwater Discharge from Construction Site Activities (Illinois General NPDES permit; Illinois 
Environmental Protection Agency 2014). Substantive requirements of Illinois General NPDES Permit will 
be adhered to, including inspections by a qualified person (that is, Professional Engineer, Certified 
Professional in Erosion and Sediment Control, Certified Erosion Sediment and Stormwater Inspector, or 
other knowledgeable person) who possess the skills to assess conditions at construction sites that could 
impact stormwater quality and assess effectiveness of any sediment and erosion control measures 
implemented. The qualifications of the qualified person will be in accordance with the requirements of 
Illinois General NPDES Permit and 40 Code of Federal Regulations Parts 121 and 122. 

The contractor will verify compliance with the substantive requirements of applicable regulations. 
The subcontractor will also deliver applicable preconstruction submittals to CH2M for approval before 
mobilization. Preconstruction submittals include site-specific plans (including waste management plan, 
erosion and sedimentation control plan, and a dust control and monitoring plan), a detailed project 
schedule, and identification of source materials as required in the specifications (Appendix C) and 
identified in the CQAP (Appendix D).  

3.2.1.2 Staging Area 
The staging area will be located in the northwest portion of the FA with the approval of EPA. 
The property owner will be notified of the staging area location prior to EPA approval. The FA is secured 
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with fencing and has adequate area to store equipment, house temporary field offices/trailers, and 
equipment decontamination facilities.  

3.3 Initial Mobilization 
Initial mobilization includes that of the contractor. Design assumptions are discussed in the following 
subsections. 

3.3.1 Design Assumptions: Contractor Mobilization 
Initial mobilization will consist of the following, as needed: 

• Constructing temporary facilities such as field office/trailers, material storage facilities, and 
equipment decontamination facilities 

• Placing stabilized construction entrance material at the construction entrance 

• Placing gravel at storage, laydown, and staging areas for erosion and sediment control, and if 
necessary, for grade in designated areas 

• Delivering equipment  

• Placing erosion and sediment control features, such as silt fencing, for stockpile and staging areas 

• Documenting any measures necessary to comply with location-specific applicable or relevant and 
appropriate requirements (ARARs) such as the Migratory Bird Treaty Act 

• Documenting the condition of the FA and haul route with pictures 

Equipment to be used by contractors are expected to be transported by road. The contractor will 
provide and maintain required temporary facilities for the duration of the project, along with a field 
office/trailer. 

Temporary utilities will be active for the duration of the project, plus an additional 1 week at the start 
and end of construction.  

3.3.2 Design Assumptions: Site Security and Coordination 
The FA, which is fenced, will be used as a staging area for the storage of equipment, stockpiling borrow 
material, staging excavated source material, decontamination facilities, and temporary field 
offices/trailers. A decontamination pad will be constructed for equipment decontamination. 
The contractor will be responsible for security to monitor site equipment and the staging area during non-
working hours. The contractor will maintain control over work areas during working hours at the site. 

3.4 Site Preparation 
Site preparation activities specific to the FA include installing erosion and sediment control measures, 
and locating utilities.  

3.4.1 Design Assumptions 
3.4.1.1 Preconstruction Survey 
A preconstruction survey will be performed to document existing surface elevation and conditions, and 
will be used during excavation and construction. A post-reclamation survey will be performed after 
remediation to document the final conditions. Surveys will be conducted by an Illinois-licensed surveyor.  
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3.4.1.2 Utility Locate 
The one-call utility location system (JULIE) will be contacted and a third-party utility-locating service 
used to identify utilities within the FA before work begins. During the preconstruction property visit, 
the property owner will be interviewed to determine if there are any undocumented or private 
utilities on the property. The location of property-owner-identified utilities shall be confirmed using a 
third-party utility-locating service and other physical means at the property. The actual location of the 
utilities will be recorded on the property drawing for permanent documentation.  

3.4.1.3 Clearing and Grubbing 
Clearing, grubbing, and removal of any structures that may provide migratory bird habitat will be 
performed no earlier than August 1 (end of bird breeding season), where necessary, at the FA. Details for 
the clearing and grubbing are provided in the project specifications.  

3.4.1.4 Temporary Erosion, Sediment, and Nuisance Controls 
Temporary erosion and sediment controls to minimize the transport of contaminated surface soils offsite 
include temporary erosion control matting, silt fence, compost filter socks, and straw applications. The 
erosion and sediment controls will be constructed, inspected, and repaired or replaced as necessary during 
construction. This design contains proposed components to address erosion and sediment control, as 
shown in the drawings (Appendix G). In addition, a SWPPP is a contractor-required submittal prior to 
construction. 

3.4.1.5 Temporary Slopes 
Temporary slopes may be created during the construction of the cover for the subgrade and compacted 
clay soil layers. Temporary stockpile areas created for placing excavated soils will have slopes that will 
require maintenance and erosion protection. The temporary slopes will be required to be maintained 
during construction and placement of the cover layers to minimize erosion. Imported material will be 
required to be certified clean and meet 35 Illinois Administrative Code (IAC) 1100, Subpart F. 

3.4.1.6 Sediment Barriers 
Silt fences will be used to impede the flow and to provide for solids removal to reduce the transport of 
the sediment. These controls will be placed along the contours on long slopes and at the perimeters of 
the disturbance area, in places where temporary diversion berms cannot be used. Silt fence will be 
installed as shown on the drawings. Silt fence (or compost filter socks) will be installed at the base of 
consolidation area slope and at the top of temporary drainage ditch banks to prevent sediments from 
non-vegetated surfaces from migrating into temporary ditches. Silt fences will be maintained until site 
restoration is complete or until grading measures have removed their need. Erosion and sediment 
controls will follow the requirements and best management practices in the Illinois Urban Manual.  

3.4.1.7 Stabilized Construction Entrances 
The stabilized construction entrances will consist of stabilized stone underlain with a geotextile fabric to 
reduce the amount of soil removed from the construction site. The entrance will be repaired as 
necessary to maintain its effectiveness throughout the project. 

3.4.1.8 Dust Control and Monitoring 
Dust control will be provided during excavation, consolidation, and soil cover construction activities to 
meet the substantive requirements of the fugitive particulate matter ARARs. Water for dust control may 
come from the onsite ponds, the municipal water system, or other local sources. An air monitoring plan, 
which includes perimeter air monitoring for site COCs, is required prior to construction. 
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3.4.1.9 Noise Control 
Equipment that complies with 35 IAC part 900 standards for noise will be provided, and daytime and 
nighttime noise levels at the site property line will be complied with to the extent practicable. If noise 
complaints occur, adjustments to the work schedule or operations will be developed thereafter. 

3.4.1.10 Permanent Erosion and Sediment Controls 
Permanent erosion and sediment controls include established vegetation in ditches. Permanent 
vegetative cover will be used on the final at-grade soil surfaces. Soils will be seeded with native seed 
mixtures, depending on the temperature at time of planting. The final cover itself allows stormwater to 
drain to designed drainage structures. 

3.5 Consolidation Area Construction 
The descriptions of the steps necessary for the construction of the consolidation area are provided in 
the following subsections. 

3.5.1 Description of Work 
Excavation, transporting, stockpiling, grading, and compaction will be performed. Completion of 
excavation activities will require excavation of both slag and native clay by mechanical methods. 
The placement of the consolidation area is such that it will remain out of the 100-year floodplain as 
shown in Figure 3-1. 

3.5.2 Design Assumptions 
3.5.2.1 Estimation of Quantities 
For estimation of quantities, geotechnical borings were advanced throughout the FA to determine slag 
and clay thickness. The depths of slag and clay were then interpolated between the boring locations, 
and an estimated required slab excavation quantity was determined using computer-aided design (CAD) 
software. Additional volume calculations were performed in CAD to determine the following quantities in 
cubic yards. 

• Existing slag stockpile on site: 33,414 cubic yards 

• Slag excavated from consolidation area footprint: 234,695 cubic yards 

• Slag excavated from general fill stockpile footprint: 15,212 cubic yards 

• Slag excavated from clay stockpile footprint: 1,345 cubic yards 

• Contaminated soil from offsite residential properties: 15,000 cubic yards (assumed) 

• Slag excavated from remainder of site (not including consolidation area or stockpile area footprints: 
480,274 cubic yards 

• Consolidation Area design capacity: 970,000 cubic yards 

• Clay excavated to construct consolidation area: 375,780 cubic yards 

• Clay fill needed for low-permeability cover: 112,368 cubic yards 

• Clay Fill needed for site restoration: 263,534 cubic yards 

• Topsoil needed: 227,226 cubic yards 
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3.5.2.2 Surface Preparation 
Preparation within the footprint of the consolidation area will be performed by mechanically excavating 
surficial slag to an extent such that the compacted soil cover layer can be terminated on clean, stable soil. 
It may be necessary to over-excavate and backfill with general fill to accomplish this. The surficial slag will 
be removed from the footprint to allow excavation of the entire cell floor to an elevation of 410 feet. 
Localized grading will be performed by the Contractor to allow for proper drainage during construction. 

Surface preparation is also required in areas that will be used for stockpiling the clay that will be 
excavated from the consolidation area. These stockpile areas are in the northeastern and southeastern 
portions as shown in Figure 2-1. The excavated slag will be stockpiled in the northwest portion of the FA 
on or adjacent to the existing slag stockpile. 

The contractor will perform post-excavation confirmatory sampling and visual observations to verify 
that all surficial slag has been removed and that the underlying clay has not been impacted. Analytical 
testing will be performed on a grid with 100-foot centers within the bottom of the excavation, and for 
every 100 linear feet of sidewall. 

If concrete foundations are encountered during excavations, the concrete will be completely removed, 
pulverized, and placed in the stockpile along with the surficial slag.  

Dust abatement will be performed during excavation and transportation operations as necessary to 
prevent emission of visible fugitive dust beyond the FA boundary. Activities may include a work 
stoppage until dust abatement measures are implemented. 

3.5.2.3 Stockpile Areas 
Excavated slag from the FA will be placed on and adjacent to the existing slag stockpile in the northwest 
portion of the site. Material that is excavated from the consolidation area will be stockpiled in two areas 
based on the intended use. Clay that will be used to cover the consolidation area will be placed in the 
clay stockpile in the southeastern portion of the site. Material that will be used as general site fill will be 
placed in the general fill stockpile in the northeastern portion of the site. The locations of the proposed 
stockpiles are shown in Figure 2-1 and in the drawings (Appendix G).  

Excavated contaminated soils from adjacent properties will be placed adjacent to the existing slag 
stockpile in the northwest portion of the site, meeting the design requirements of Title 35 IAC 724.654, 
and covered daily. All stockpiles will be inspected and maintained by EPA until used onsite.  

The contractor will identify potential borrow sources of topsoil in their proposal within 5 days of Notice 
of Award. Prior to receiving the materials, the contractor will collect compliance samples of these 
materials and submit the samples to the for testing to verify that the material meets specifications and 
is appropriate for use. Continued compliance samples will be collected and submitted for laboratory 
analysis as identified in the specifications throughout the RA.  

3.5.2.4 Tarry Material 
Tarry material may be present mixed with demolition debris and in localized areas across the footprints of 
former smelter buildings. Tarry materials that are encountered will be analyzed to determine if they are 
characteristically hazardous. If they are not, the materials will be put into the consolidation area. 
Characteristically hazardous tarry material will be appropriately managed onsite as hazardous waste, and 
sent offsite for disposal at a permitted RCRA Subtitle C disposal facility approved under the Off-Site Rule.  

3.5.2.5 Concrete Foundations 
Several concrete foundations are present onsite, remaining from the former smelter buildings. 
The foundations will be exposed during excavation of the surficial slag, and when encountered, they will 
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be completely removed, pulverized, and will either be stockpiled with the slag in the northwestern 
portion of the site or placed directly into the consolidation area (after it is excavated). 

3.5.2.6 Consolidation Area Subgrade Preparation 
After completion of the slag excavation in the consolidation area footprint, the underlying native clay 
will be excavated as shown in the drawings to construct the bottom of the consolidation area. 
The approximate bottom elevation will be 410 feet. The subgrade will be compacted and proof rolled, 
and any remaining unsuitable soils below this elevation will be removed and replaced with suitable 
compacted fill. The excavated clay will be used use as the low-permeability cover system and for general 
site fill as discussed in Section 3.2.1.3.  

3.5.2.7 Placement of Slag Material 
Surficial slag will be excavated from the remainder of the FA not already excavated and will be placed 
within the consolidation area along with stockpiled slag and contaminated material from the adjacent 
residential properties. The material will be placed in layers and compacted as described in the 
specifications (Appendix C). The material will be graded as shown in the drawings (Appendix G). 

3.5.2.8 Compacted Low-Permeability Cover Layer 
A minimum 24-inch compacted low-permeability soil cover layer will be constructed on top of the 
prepared slag material. Geotechnical testing on clay obtained from the site indicates that the native clay 
is a suitable material for this purpose. Excavated clay from the consolidation area footprint meeting this 
criterion (as indicated by index testing) will be used for the cover. Any clay that does not meet the 
permeability criteria shall be used for site restoration as discussed in Section 3.5.2.11. 

The layer will be placed and compacted as described in the specifications (Appendix C). The compacted 
soil cover layer will be constructed to the design grades shown in the drawings (Appendix G). 

3.5.2.9 Vegetative Soil Layer 
Twelve inches of topsoil cover will overlay the compacted clay layer. The topsoil will be seeded and 
maintained to establish a vegetative cover as discussed in Section 3.6. 

3.5.2.10 Slopes 
The slopes shown in the final cover grading plans are based on 4 to 1 (horizontal to vertical) slopes on 
the perimeter berms and a 3 percent slope on top of the cover. The final design slopes may be adjusted 
up or down to accommodate more or less waste quantity. Any changes to the consolidation area slopes 
shall be verified and approved by the engineer. 

3.5.2.11 Site Restoration 
After the low-permeability cover is placed over the consolidation area and the entire site has been 
cleared of slag material, the existing grades will be leveled (where needed) in preparation for the 
placement of general site fill. The material from the general fill stockpile in the northern portion of the 
site will be used to backfill to the design grades as shown in the drawings (Appendix G). 

A 12-inch-thick layer of topsoil will be placed over the entire site, including the consolidation, and will be 
restored as described in Section 3.6. 

3.5.2.12  Material Balance 
The consolidation area as designed can accommodate approximately 974,000 cubic yards, and will 
contain all of the material from the site (stockpiled and surficial slag), in addition to contaminated soil 
removed from the adjacent residential sites. The clay excavated in order to create the consolidation 
area will be stockpiled onsite as previously discussed and will be used completely in the restoration. As a 
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result, there will be a net balance of materials, both slag and clay, onsite. Quantities of materials are 
discussed in Section 3.5.2.1 and are provided in the cost estimate in Appendix F. 

The final design for the cell may be adjusted to allow for additional waste, or it may be modified to 
accommodate a lesser volume of wastes. 

3.5.2.13 Air Monitoring 
Real-time air monitoring for particulate matter will be conducted continuously at the FA while earthwork is 
being performed. Data will be recorded to a data logger once per minute and checked by personnel once 
per 30 minutes, in accordance with the CQAP (Appendix D). The air monitoring equipment will be placed at 
locations to verify effectiveness of engineering controls in minimizing dust generation that may potentially 
leave the exclusion zone. Dust monitors will be placed by the contractor to determine the impact of the 
construction activities on air quality. One monitoring station shall be placed upwind, and three shall be 
placed downwind of earthwork activities at the FA, and locations shall be updated daily based on the 
activities performed and the predominant wind direction. 

Dust-monitoring data will be evaluated against the EPA National Ambient Air Quality Standards for PM10 
of 1.5 milligrams per cubic meter. The standards are based on a 24-hour average, but active 
construction activities will only be performed for approximately 10 to 11 hours per day, so no dust 
generation is assumed during the non-working hours. During work hours, an alarm will be set at 
0.75 milligrams per cubic meter to observe activities and determine the cause for elevated particulate 
concentrations and to evaluate potential mitigation measures to maintain the 24-hour average 
concentration below the criteria. Exceedances of the dust-monitoring criteria require dust abatement 
measures, typically application of water, or stop work and further evaluation.  

Personal air sampling pumps will be used in conjunction with dust-monitoring equipment and will have 
samples collected for laboratory analysis to determine potential exposure to arsenic and/or lead. These 
samples will be representative of the worst-case exposure that may occur to any potential receptors 
outside of the excavation area, such as residents or pedestrians, from the excavation work. Based on the 
results of the first week of personal air sampling, the sampling plan will be reviewed to evaluate the 
monitoring program for the remainder of the field event. Factors that will be considered include, but are 
not limited to, the following: (1) results of the first round of personal air sampling, (2) level of soil 
contamination anticipated in future excavations based on previous soil sampling data, (3) soil conditions 
(wetness) anticipated, and (4) level of work activity anticipated. 

3.5.3 Design Evaluations 
Several design components are necessary to ensure the longevity of the consolidation area, including 
slope stability, settlement, soil loss, and stormwater calculations. The following subsections describe the 
individual calculations in detail and provide the results of the analyses. 

3.5.3.1 Consolidation Area Stability and Settlement Analysis 
The consolidation area berm and cover system was analyzed for global stability using SLIDE version 7.0 
by RocScience. SLIDE is a two-dimensional limit equilibrium slope stability program for evaluating the 
factors of safety against slope failure. Rotational (circular) and translational (block and non-circular) 
surfaces were evaluated using the Spencer method. Drained and undrained static, seismic 
(pseudostatic), and post-seismic conditions were evaluated. 

Seismic (pseudostatic) analyses were performed using a conservative pseudostatic coefficient (kh) of 
50 percent of the peak ground acceleration for the 2,475-year return period earthquake (U.S. Geological 
Survey 2018). Strength-reduction factors were used for the pseudostatic and post-seismic analyses.  
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The cross section for analysis was selected along the southeast edge of the proposed area, which 
represents the maximum cell height and conservatively assumes that the perimeter ditch is at the toe 
of slope. 

The calculated factors of safety for static, seismic (pseudostatic), and post-seismic were compared to a 
minimum factor of safety criteria of 1.5, 1.0, and 1.3, respectively, consistent with Illinois Environmental 
Protection Agency and EPA guidance. See Appendix A for stability analysis details and results. 

Subsurface Conditions and Soil Properties 

Limited geotechnical strength data are available for the proposed cell footprint, although general soil 
types and stratigraphy have been documented by previous borings and monitoring wells. Therefore, 
reasonably conservative drained and undrained soil properties were assumed, based on typical values 
for similar materials.  

In March of 2009, ENTACT prepared an investigation report (ENTACT 2009), documenting an 
environmental field investigation performed between 2006 and 2008. One-hundred and twenty geoprobe 
borings between 4 to 16 feet deep, 7 hand auger borings between 3.5 to 6 feet, 10 wells between 16 to 
24 feet deep, and 3 hollow stem auger borings up to 76 feet deep were used to prepare the stratigraphy 
within the facility.  

The subsurface shown in Section A-A of the ENTACT investigation report (ENTACT 2009) consists of the 
following (from top to bottom): 

• 4 to 8 feet of slag 
• Approximately 15 feet of fat clay, silty clay, and clayey silt 
• 10 to 20 feet of silt, sand, and mud 
• 30 to 35 feet of fine sand and silt  
• Fine to coarse sand 

Based on monitoring well data, it is anticipated that the water table is about elevation 405. For analysis 
purposes, the water table was considered at 415, near the bottom of the proposed perimeter ditch.  

Geotechnical strength and consistency data in the ENTACT investigation report (ENTACT 2009) is limited 
to two borings with standard penetration test blowcounts (SPT N-values) reported for silt and sand 
below 20 feet below ground surface. These data indicate the deep silt and sand are medium dense (with 
SPT N greater than 20), but other soil boring log descriptions indicate that the shallower silt and sand 
could be in a looser condition. Index tests performed on clay samples from test pits indicate that fat clay 
(Unified Soil Classification System classification of CH) are common at the site.  

Table 3-1 summarizes the selected geotechnical parameters for slope stability evaluations. Due to the 
limited amount of geotechnical strength and consistency data, conservative strength parameters were 
selected for the stability analyses. As discussed in more detail below, testing is recommended prior to 
consolidation area construction to confirm these parameters. 

For seismic (pseudostatic) analyses, an undrained shear strength of 80 percent of the assumed static 
(peak) shear strength was assigned.  

For post-seismic analyses, an undrained shear strength of 65 percent of the static (peak) shear strength 
was assigned for cohesive soils. For the saturated, potentially loose shallow silts and sands, a 
post-seismic shear strength ratio (Su/P’) of 0.1 was conservatively assumed to account for the potential 
“worst-case” of liquefaction of this layer. For unsaturated or denser granular materials (compacted 
residuals and medium dense foundation sands), 80 percent of the static (peak) strength was assigned. 
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Table 3-1 lists soil parameters used in the global stability analyses.  

Table 3-1. Geotechnical Engineering Strength Parameters by Stratum  
Old American Zinc Superfund Site Facility Area 

St
ra

tu
m

 

Description 

Moist 
Unit  

Weight 

Assumed Shear Strength Parameters 

Static Pseudostatic Post-Seismic Residual 

γm c' φ' Su c' φ' Su c' φ' Su 

(pcf) (psf) (deg) (psf) (psf) (deg) (psf) (psf) (deg) (psf) 

Ia Fill - Top Soil - Stiff 130 0 25 1,500 -- -- 0.8x Su -- -- 0.65 x Su 

Ib Fill – Slag and 
Residuals 120 0 23 (drained) 0 18.8 (drained) 0 18.8 (drained) 

Ic Fill - Clay - Stiff 128 0 29 1,000 -- -- 0.8x Su -- -- 0.65 x Su 

IIa Native - Clay - Stiff 128 50 29 1,000 -- -- 0.8x Su -- -- 0.65 x Su 

IIb Native - Silt - V. 
Loose 115 0 24 (drained) 0 19.6 (drained) -- -- Su/σv’=0.1 

IIc Native - Sand - M. 
Dense 125 0 29 (drained) 0 23.9 (drained) 0 23.9 (drained) 

Notes: 
γm = moist unit weight 
c' = effective cohesion 
φ' =effective friction angle 
Su = undrained shear strength 

σv’ = effective vertical stress 

deg = degree 
pcf = pounds per cubic foot 
psf = pounds per square foot 

Results and Design Recommendations 

Table 3-2 summarizes the resulting global stability factors of safety. Appendix A contains full results, 
including the SLIDE profiles. As shown in Table 3-2, all analyses satisfy the minimum factor of safety criteria 
based on the assigned soil strength parameters in Table 3-1.  

While the assigned soil strength parameters are considered reasonably conservative for similar soils, 
limited geotechnical strength or consistency data is available within the cell footprint. Therefore, 
verification testing is recommended within the proposed cell footprint to confirm that the soil 
parameters in Table 3-1 are representative. This could be done by a grid of cone penetration test 
soundings around the perimeter of the proposed cell berm, possibly combined with a few samples 
collected for geotechnical analysis (index, strength, and consolidation tests). 
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Table 3-2. Factor of Safety – Global Stability Analyses 
Old American Zinc Superfund Site Facility Area 

Case Shape of Slip surface Factor of Safety 

Static - Drained 

Rotational 2.61 

Block 4.19 

Non-circular 2.46 

Static - Undrained 

Rotational 4.44 

Block 5.36 

Non-circular 4.26 

Pseudostatic 

Rotational 1.33 

Block 1.31 

Non-circular 1.22 

Post-seismic Residual 

Rotational 1.88 

Block 2.09 

Non-circular 1.70 

 

3.5.3.2 Settlement Analysis 
Settlement of the final cover system was evaluated using Settle3D, version 4.016 by RocScience. 
The maximum expected settlement under the consolidation area and final cover loads was calculated as 
the sum of immediate and consolidation settlement. A fill height of approximately 20 feet above 
surrounding grade was assumed.  

Consolidation parameters for the potentially fat clay (CH) under the cell were selected to evaluate the 
range in possible settlement. Both normally consolidated (NC) and overconsolidated (OC) conditions 
were considered for settlement evaluations. Details on the settlement evaluation methods and results 
are included in Appendix A. 

The estimated total settlement of foundation soils at the cell crest ranges from about 6 inches (for OC 
clay) to over 3 feet (for NC clay). Over the proposed cover slope length of about 500 feet from crest to 
perimeter berm, and assuming little settlement at the perimeter berm, this could correspond to about 
0.7 percent decrease in the cover slope for NC conditions, some of which would develop during 
construction (prior to cover construction). If the clay is NC, the potential slope decrease should be 
accounted for in the constructed cover slope. The OC settlement estimate can likely be accommodated 
by the cover without modifying the slope. Note that if soil liquefaction were to occur during the design 
earthquake (after cover construction), additional settlement could develop, in which case localized 
regrading may be required to re-establish the cover slopes. 

The verification testing recommended in Section 3.5.3.2 should include collection of data to confirm the 
preconsolidation condition (NC or OC) of the in situ shallow clay soils. 

3.5.3.3 Soil Loss Equation 
The Universal Soil Loss Equation was used to estimate the amount of soil that could be expected to 
erode from the site during construction in a typical year. The restored completely vegetated conditions 
yield a soil loss of about 1 ton per acre per year, not including erosion protection included in the design. 
Generally acceptable soil loss is less than 2 tons per acre per year, indicating adequate design. 

The highest levels of erosion occur during the construction of the consolidation area. Erosion control 
measures as shown in the drawings will be required to manage the high levels volumes of soil loss that 
are expected. Appendix A contains the Universal Soil Loss Equation calculation package. 
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3.5.3.4 Stormwater Calculations 
Aside from the drainage for the constructed stream and wetlands, stormwater conveyance has been 
designed to promote runoff from the consolidation area cover system to the current drainage pathways. 

Surface Water Routing 

The design includes a stormwater management system designed to convey a 25-year, 24-hour storm to 
prevent flooding. Surface water runoff occurring within developed areas of the facility will be managed 
to control erosion, sedimentation, and stormwater discharges. Stormwater and erosion runoff will be as 
described in detail in the drawings and specifications. It will be controlled by using the following 
designed controls: 

• Grass-lined perimeter ditches around the consolidation area, adequately sized to convey the 
25-year, 24-hour storm event and designed to be stable consistent with National Resources 
Conservation Service (NRCS) Illinois Urban Manual Practice Standard, Grass Lined Channel Code 840. 

• Silt fencing and erosion matting during construction. 

• Vegetative buffers between construction and stormwater channels, if available. 

Stormwater runoff was estimated using methods described in the U. S. Department of Agriculture, 
NRCS, Conservation Engineering, Division, Technical Release 55 (TR-55), Urban Hydrology for Small 
Watersheds (June 1986). Calculations for the TR-55 methods were performed using WIN TR-55 with Soil 
Conservation Service methodology hydrologic modeling and use of WIN TR-55’s dynamic routing 
capabilities for hydraulic calculations. The adequacy of the perimeter ditches around the consolidation 
area to convey the 25-year, 24-hour storm event was verified in U.S. Army Corps of Engineers HEC-RAS 
hydraulic engineering software, version 4.1.0. Stormwater calculations are provided in Appendix B. 

In general, surface water on site flows from the top of the cover in all directions and down the 4 to 1 
(horizontal to vertical) slopes to perimeter surface water ditches. Grass-lined ditches were designed 
with grass lining and seed mixes generally conforming to the NRCS Illinois Urban Manual Practice 
Standard Code 840. The geometry of the ditches is consistent across the site using a trapezoidal section 
with a bottom width of 15 feet and side slopes of 3H:1V. The depths of the ditches vary from 1.5 to 
5.5 feet, depending on the location and the amount of runoff the ditch will receive.  

Temporary stormwater management will include ditches and temporary check dams. Temporary 
sediment controls are described in Section 3.4. 

3.6 Restoration 
Restoration work includes seeding and placement of erosion control materials over the entirety of the 
disturbed area, including the consolidation area.  

3.6.1 Seeding and Mulching 
After placement of topsoil, the entire site will be seeded and mulched as described in the specifications. 

3.6.2 Erosion Control 
After seeding and mulching, the site will be covered with erosion-control matting as described in the 
specifications and as shown in the drawings. 
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3.6.3 Warranty Period 
The restoration subcontractor will warranty the seeding and replace bare spots, if necessary, as 
identified within the warranty period and the project specifications. Watering after replacement will be 
provided by the property owner. 

3.7 Post-construction Survey 
A post-construction survey will be conducted to after reclamation is complete. The survey will serve to 
document the new site conditions to assist in monitoring the consolidation area.  

3.8 Demobilization 
Demobilization will include removal of the temporary facilities such as field trailer, utilities, material 
storage facilities, equipment decontamination facilities, and erosion and sediment control features. 
Until site restoration and demobilization are completed, construction oversight should be performed to 
will verify that erosion and sediment control features comply with the SWPPP. 

The excavation and hauling equipment will not leave the site during excavation and transportation, 
so decontamination is not necessary until the equipment leaves the site. Wet decontamination shall be 
performed on all trucks that hauled contaminated soils, prior to final demobilization. 

3.9 Post-construction Documentation 
The owner’s representative will prepare an RA completion report, including an ambient air monitoring 
report. The RA completion report will document the work completed by the owner’s representative and 
its subcontractors using a report format in accordance with Close Out Procedures for National Priorities 
List Sites, OSWER Directive 9320.2-22 (EPA 2011). 

3.10 Operation and Maintenance 
Continued inspection and maintenance are needed to ensure the longevity of the cover on the 
consolidation area. These activities will commence immediately following completion of the remedial 
action and will include inspecting the cover for damage (punctures, failures, and erosion), inspecting and 
maintaining erosion control, identifying vegetative stress and correcting as needed, mowing the 
vegetative cover, and ensuring institutional controls are in place. Monitoring reports will be prepared 
annually, and a site performance review will be performed every 5 years. The long-term maintenance 
plan provided in Appendix E specifies the requirements for the inspection, maintenance, and reporting. 



SECTION 4 

AX0504180944MKE  4-1 

Compliance with Applicable or Relevant and 
Appropriate Requirements 
This project is being performed in accordance with the CERCLA ROD for OAZ (EPA 2012). Under CERCLA, 
a requirement under environmental laws may be either applicable or relevant and appropriate to a 
removal action, but not both. Applicable requirements are cleanup standards, standards of control, and 
other substantive requirements, criteria, or limitations promulgated under federal environmental or 
state environmental or facility siting laws that specifically address a hazardous substance, pollutant, 
contaminant, RA, location, or other circumstances found at a CERCLA site. Relevant and appropriate 
requirements are cleanup standards, standards of control, and other substantive requirements, criteria, 
or limitations promulgated under federal environmental or state environmental or facility siting laws 
that, while not applicable to a hazardous substance, pollutant, contaminant, RA, location, or other 
circumstances at a CERCLA site, address problems or situations sufficiently similar to those encountered 
at the CERCLA site, and are well-suited to the particular site. 

Under CERCLA 121(e), onsite RAs do not need to comply with the administrative requirements of ARARs 
(environmental laws and regulations, such as permitting). Substantive requirements, however, must be 
met. Only state standards that are more stringent than federal requirements may be applicable or 
relevant and appropriate.  

The statutes and regulations listed in Table 4-1 contain requirements deemed to be ARARs for the FA 
RA, and describe how the design will comply with those requirements. Table 4-1 is organized by two 
types of ARARs: action-specific and location-specific. Chemical-specific ARARs were described in the FS 
and the ROD, and were used to develop the RAOs described in Section 1.3. Therefore, they are not 
described in this BODR. Of the ARARs described in the ROD, only those determined to relate to the 
selected remedy for the FA RA are included in Table 4-1. Federal ARARs that are implemented by the 
state are not shown in Table 4-1; rather, the state regulation that was also in the ROD is described. 
Table 4-2 identifies key regulations from the ROD that related to offsite management of hazardous 
waste; such regulations will be complied with in full.  

4.1 Minimizing Public and Environmental Impacts 
Environmental and public health and welfare impacts will be minimized through the following methods: 

• Site access control 
• Development of and adherence to SWPPP 
• Transportation and disposal of contaminated and backfill materials  
• Compliance with permits/codes 

4.1.1 Site Access Control 
Access control to the site during construction is necessary to prevent exposure of non-RA personnel to 
contaminated soil. Access will be controlled by maintaining fencing around the FA, and updating where 
needed. Typical working hours for construction activities will be 7:00 a.m. to 6:00 p.m., Monday through 
Friday.  

4.1.2 Stormwater Management  
Subcontractors will be required to implement procedures during construction activities to prevent or 
reduce pollutants in stormwater discharges, consistent with NPDES Permit No. ILR10. As a matter of 
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coordination, St. Clair County requirements will also be considered. Stormwater pollution prevention 
features and erosion control features will be described in the SWPPP designed to reduce stormwater 
pollution potential at the site. The following erosion and sediment control measures will be identified in 
the plan: 

• Silt fence 
• Temporary covering of stockpiles 
• Appropriate best management practices at construction site entrance and exit 
• Inspections and maintenance procedures 

Spill and release accident scenarios could occur and involve rinsates from decontamination activities or 
contaminated soil. Also, the potential exists for spills of vehicle fuel and hydraulic oils. The SWPPP will 
address the following activities: 

• Preplanning for spill control 
• Spill and fire control materials and equipment 
• Spill control measures 
• Drum, container, and tank handling and moving procedures 

The plans will also provide instructions to respond to and mitigate releases on the project site. 

4.1.3 Transportation and Disposal  
The transportation and disposal plan will describe transporting and disposing of contaminated debris 
and aqueous waste, and importing materials from approved borrow sources. The transport vehicles will 
be tarped or otherwise covered to enclose all loads of contaminated and non-contaminated material 
during all phases of transportation. The transportation and disposal plan will address the following: 

• Identification of all waste streams 
• Decontamination procedures 
• Waste characterization and profiling 
• Waste and container management, storage, labeling, and marking 
• Waste transportation practices 
• Manifests/haul tickets and other shipping documentation, if required 
• Waste disposal, if required 
• Spill response and reporting 
• Dust abatement 
• Traffic control, including any necessary road closure permits or protective measures 
• Records and reporting 
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Table 4-1. Applicable or Relevant and Appropriate Location-Specific and Action-Specific Requirements for the Selected 
Remedy 
Old American Zinc Superfund Site Facility Area 

Requirement Requirement Synopsis Status  

Location-specific ARARs   

Migratory Bird Treaty Act of 1972  
(16 United States Code 703-712) 

Establishes federal responsibility 
for the protection of the 
international migratory bird 
resources. Taking, killing, or 
possessing migratory birds without 
authorization is unlawful. 

Applicable. Illinois is located within the 
Mississippi flyway. The design includes 
procedures to minimize disturbance and 
avoid destroying active nests (that is, tree 
clearing will occur outside of the nesting 
season). If migratory birds need to be 
disturbed, consultation with the U.S. Fish and 
Wildlife Service will occur. 

Executive Order on Floodplain Management 
(Executive Order No. 11988, 40 Code of 
Federal Regulations Part 6.302(b) and 
Appendix A 

Requires agencies to evaluate the 
potential effects of actions to 
reduce the risk of flood loss; to 
minimize the impact of floods on 
human safety, health, and welfare; 
and to restore and preserve the 
natural and beneficial values 
served by floodplains. 

To Be Considered. A portion of the Site is 
located within the 100-year floodplain. The 
consolidation area and has been located 
outside of the 100-year floodplain.  

Action-specific ARARs 

State Certifications and NPDES  
(40 Code of Federal Regulations Part 
122.26(a)(14)(x)) 

Requires the development and 
implementation of a water 
pollution prevention plan or a 
stormwater best management 
plan. Also outlines monitoring and 
inspection requirements for a 
variety of activities. Illinois 
Environmental Protection Agency 
implements the NPDES program 
and the associated stormwater 
management requirements. 

Applicable. The substantive requirements of 
the Illinois NPDES General permit for 
Stormwater Discharge from Construction Site 
Activities will be followed.  

Illinois Water Quality Standards  
(35 IAC, Subtitle C, Chapter 1, Part 302) 

Regulations that establish 
numerical standards and 
procedures for deriving criteria for 
toxic substances without 
numerical standards to restore, 
maintain, and enhance purity of 
the water of the state. 

Applicable. The substantive requirements of 
the Illinois NPDES General Permit for 
Stormwater Discharge from Construction Site 
Activities may be either applicable or relevant 
and appropriate, depending upon the total 
disturbed area. 

Illinois Standards for New Solid Waste 
Landfills (IAC Title 35, Part 807.305(c) Cover) 

Cover requirements include “Final 
Cover – a compacted layer of not 
less than 2 feet of suitable 
material.”  

Relevant and Appropriate. The contaminated 
material containing hazardous substances will 
be relocated into a consolidation area, which 
will have a cover consisting of a 24-inch 
compacted low-permeability clay barrier, 
overlain by a 12-inch vegetative soil cover. 

Illinois Solid Waste and Special Waste 
Handling, Location Standards for New 
Landfills 

(IAC Title 35, Part 811.102) 

New landfills cannot be located to 
restrict the flow of a 100-year 
flood, result in washout, or reduce 
the temporary water storage 
capacity of the 100-year floodplain 
unless specified measures are 
taken. Facility shall not violate 
Section 404 of the Clean Water 
Act, and other requirements 

Relevant and Appropriate. The RD has located 
the consolidation area outside of the 100-year 
floodplain 
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Table 4-1. Applicable or Relevant and Appropriate Location-Specific and Action-Specific Requirements for the Selected 
Remedy 
Old American Zinc Superfund Site Facility Area 

Requirement Requirement Synopsis Status  

IAC Title 35, Part 808 Illinois Special Waste 
Regulations 

 

Generators are required to classify 
the waste, manifest the waste, use 
permitted transporters, and 
dispose of the waste at a 
permitted facility 

Applicable. Liquids generated by the remedial 
action would be considered pollution control 
waste. 

Illinois Hazardous Waste Management 
System 

(IAC Title 35, Section 722.130-724.134 Pre-
Transport Requirements) 

Generator standards for 
packaging, labeling, marking, and 
accumulation prior to offsite 
transport of hazardous waste. 

Applicable to tarry waste if encountered and 
deemed characteristically hazardous. Such 
materials are to be disposed of offsite at a 
permitted RCRA Subtitle C facility.  

Fugitive Particulate Matter  
(IAC Title 35, Part 212, Subpart K) 

Establishes requirements for dust 
control in Sections 212.301, 
212.315, and 212.316. 

Applicable. The RA may generate fugitive 
dust; the design addresses methods to 
minimize and control dust to meet the 
regulatory standard.  

Illinois Clean Fill Regulations 

(IAC Title 35, Part 1100) 

State regulations governing clean 
fill operations 

Applicable if imported soil fill is component of 
remedy to fill excavated areas. 

Subpart S - Special Provisions for Cleanup, 
Staging Piles 
(IAC Title 35, Subchapter c, Part 724.654) 

Standards applicable for staging 
piles. 

Applicable. The RA may generate fugitive 
dust; the design addresses methods to 
minimize and control dust to meet the 
regulatory standard. 

Illinois Uniform Environmental Covenants 
Act (765 Illinois Compiled Statutes 122) 

The purpose of an environmental 
covenant is to ensure that land use 
restrictions and engineering 
controls designed to control the 
potential environmental risk of 
residual contamination will be 
recorded in the land records and 
enforced over time, perpetually if 
necessary, while allowing that real 
estate to be conveyed from one 
person to another subject to those 
controls. 

Applicable. The design addresses securing an 
environmental covenant at locations where 
cleanup does not achieve unrestricted use 
standards, to ensure that land use restrictions 
and engineering controls are recorded in the 
land records and enforced over time.  

Noise  
(IAC Title 35, Subtitle H: Part 900.102-106) 

Regulations contain specific 
requirements that pertain to 
nuisance noise levels, sound 
emission standards, and 
limitations. 

Applicable. The design will specify the noise 
levels set forth in the regulations that will not 
be exceeded during the RA. 

Guidance for NPDES Construction Site 
Stormwater Discharges in the State of Illinois 

Guidance related to 
implementation of the Federal 
Clean Water Act General 
Construction Permit program in 
Illinois. 

Applicable. Guidance for controlling 
stormwater discharges associated with 
construction will be considered in developing 
the SWPPP. 
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Table 4-2. Other Key Regulatory Requirements  
Old American Zinc Superfund Site Facility Area 

Requirement Requirement Synopsis Status  

Illinois Hazardous Waste Manifest System: 
General  
(IAC Title 35 Part 720 et. seq) 

Provides requirements for the 
transport and disposal of 
hazardous waste. 

The RD will require that characteristically 
hazardous materials, if encountered, be 
transported and disposed of offsite in full 
compliance with these regulations. 

Department of Transportation (DOT) 
Hazardous Materials Transportation 
Regulations 
(49 Code of Federal Regulations Parts 107, 
171-177) 

Regulates transportation of 
hazardous materials, including 
hauler registration, identification 
codes, placarding, and 
manifesting.  

The RD will require that characteristically 
hazardous materials, if encountered, be 
transported offsite in full compliance with 
these regulations.   

Occupational Safety and Health Act (OSHA) 
(29 Code of Federal Regulations 1910.120) 

Specifies minimum requirements 
to maintain worker health and 
safety for hazardous waste sites. 
Includes specific training, 
monitoring, respiratory protection 
and personnel protective 
requirements based on site-
specific conditions. 

The RD will specify compliance with OSHA.  
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SECTION 5 

Construction Schedule 
The RA construction is assumed to start in 2019 and is assumed to occur over the course of two 
construction seasons. The contractor may expedite the schedule by using multiple crews or by extending 
the construction season. Depending on the anticipated weather over the course of the winter months, 
the contractor may propose to work through the winter. This would result in a reduction in the contract 
price as there will only be one mobilization and demobilization cost. The schedule is shown on Figure 
5-1.
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SECTION 6 

Engineer’s Estimate of Construction Cost 
The engineer’s estimate of construction cost for the RA, as described in this report, is estimated at 
$48,999,426 (Class 4 with an accuracy of plus 50 percent to minus 30 percent). Appendix F contains the 
cost estimate. The cost estimates have been prepared for guidance in project evaluation and 
implementation from the information available at the time that the cost estimate was prepared. The final 
costs of the project will depend on actual labor and material costs, competitive market conditions, actual 
site conditions, implementation schedule, and other variable factors. As a result, the final project costs 
will vary from the cost estimates presented in the final design. Because of these factors, project feasibility 
and funding needs must be carefully reviewed before specific financial decisions are made or project 
budgets are established to help ensure project evaluation and adequate funding. 
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Drawings 
Drawings are provided in Appendix G. Table 7-1 lists the drawings. 

Table 7-1. List of Drawings  
Old American Zinc Superfund Site Surrounding Properties 

Drawing Number Drawing Name 

G-001 Title, Location Maps and Index to Drawings 

G-002 Legend and General Notes 

C-001 Facility Area Existing Conditions 

C-002 Erosion and Sediment Control Plan 

C-003 Sequence of Construction 

C-004 Consolidation Area Prep 

C-005 Consolidation Area Excavation 

C-006 Consolidation Area Construction 

C-007 Consolidation Area Construction Clay Cover 

C-008 Site Restoration Clay Cover 

C-009 Proposed Restoration and Top of Consolidation Area Grades 

C-010 Consolidation Area Sections 

C-011 Details 
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Specifications 
The following specifications are included in Appendix C: 

DIVISION 1—GENERAL REQUIREMENTS  

01 11 00  Summary of Work  

01 29 00  Payment Procedures  

01 31 13  Project Coordination  

01 31 19  Project Meetings  

01 32 00  Construction Progress Documentation  

01 33 00  Submittal Procedures  

01 45 16.13  Subcontractor Quality Control  

01 50 00   Temporary Facilities and Controls  

01 57 13  Temporary Erosion and Sediment Control 

01 77 00  Closeout Procedures  

DIVISION 31—EARTHWORK  

31 10 00.00  Site Clearing 

31 23 13  Subgrade Preparation 

31 23 16  Excavation  

31 23 23  Fill and Backfill  

DIVISION 32—EXTERIOR IMPROVEMENTS  

32 91 13  Soil Preparation 

32 92 00  Turf and Grasses  
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Constructability and Biddability Review 
Staff from CH2M’s affiliate, CH2M HILL Constructors, Inc., reviewed the BODR and specifications with an 
emphasis on constructability. In addition, this BODR and specifications were reviewed by the project 
review team, and comments were incorporated, as appropriate. A biddability review will be performed 
for the final design and solicitation package (under separate cover).  
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ID Task Name Duration Start Finish

1 Remedial Action - Old American Zinc Plant 
Superfund Site, Facility Area

549 days Wed 1/2/19 Mon 2/8/21

2 Pre-Bid Activities 15 days Wed 1/2/19 Tue 1/22/19

3 Prepare Subcontractor SOW 15 days Wed 1/2/19 Tue 1/22/19

4 Prepare Subcontract Bid Documents 15 days Wed 1/2/19 Tue 1/22/19

5 Bidding Activities 35 days Wed 1/23/19 Tue 3/12/19

6 Issue Bid Documents 1 day Wed 1/23/19 Wed 1/23/19

7 Bid Process 18 days Thu 1/24/19 Mon 2/18/19

8 Pre-Bid Meeting 1 day Wed 1/30/19 Wed 1/30/19

9 Bids Due 1 day Tue 2/19/19 Tue 2/19/19

10 Evaluate Bids/Fact Finding 5 days Wed 2/20/19 Tue 2/26/19

11 Prepare Consent Package for EPA 5 days Wed 2/27/19 Tue 3/5/19

12 EPA Review Consent Package 4 days Wed 3/6/19 Mon 3/11/19

13 Obtain Consent from EPA 0 days Mon 3/11/19 Mon 3/11/19

14 Issue Notice of Award 1 day Tue 3/12/19 Tue 3/12/19

15 Submittals 20 days Wed 3/13/19 Tue 4/9/19

16 Subcontractor Develops Premobilization 
Submittals

20 days Wed 3/13/19 Tue 4/9/19

17 Borrow Source Sampling 1 day Tue 3/19/19 Tue 3/19/19

18 Construction 418 days Wed 4/10/19 Fri 11/13/20

19 Mobilization and Site Preparations 15 days Wed 4/10/19 Tue 4/30/19

20 Removal of slag from consolidation area and 
stockpile footprints

50 days Wed 5/1/19 Tue 7/9/19

21 Consolidation Area excavation 80 days Wed 7/10/19 Tue 10/29/19

22 Place Slag from Stockpile in Consolidation 
Area and Compaction

30 days Wed 10/30/19 Tue
12/10/19

23 Contractor Demobilize for the Season 80 days Wed 12/11/19 Tue 3/31/20

24 Contractor Mobilize and Perform Site 
Maintenance

15 days Wed 4/1/20 Tue 4/21/20

25 Complete slag placement in Consolidation Area
(resume activity from before seasonal break). 

94 days Wed 4/22/20 Mon 8/31/20

26 Place Clay Cover on Consolidation Area 23 days Tue 9/1/20 Thu 10/1/20

27 Place Topsoil on Site 15 days Fri 10/2/20 Thu 10/22/20

28 Site Restoration 11 days Fri 10/23/20 Fri 11/6/20

29 Final Punch List and Demobilization 5 days Mon 11/9/20 Fri 11/13/20

30 Construction Completion Report 61 days Mon 11/16/20 Mon 2/8/21

31 Prepare Draft Construction Completion Report 30 days Mon 11/16/20 Fri 12/25/20

32 EPA/IEPA Review 21 days Mon 12/28/20 Mon 1/25/21

33 Submit Final Construction Completion Report 10 days Tue 1/26/21 Mon 2/8/21
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Figure 5‐1 Old American Zinc Remedial Action Schedule
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Old American Zinc Prefinal RA Schedule
Note: Dates are estimated; actual RA start date is TBD.
Date: Fri 5/18/18
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1. Subject / Objective / Purpose 
 
This calculation package documents the global stability and settlement evaluations for the 
proposed residuals repository at the Old American Zinc Plant Site, located in Fairmont City, 
Illinois. 
 
The Old American Zinc Plant Site is an inactive industrial facility located in Fairmont City, St. Clair 
County, Illinois. The site includes the 132-acre former zinc smelter facility area (Facility Area) 
where historical smelting operations and more recent former intermodal trucking operations were 
conducted, as well as offsite areas (residential, commercial, and vacant properties around the 
Facility Area; alleyways owned by the Village of Fairmont City that have been filled or resurfaced 
with slag; and drainageways that receive drainage from the Facility Area) and shallow 
groundwater within and immediately adjacent to the Facility Area. 
 
A new repository will be built to accommodate over 900 kcy of slag and residuals excavated from 
the vicinity. Native clay underneath the slag will be excavated to form the bottom of the cell at 
approximate elevation 410 ft (up to 10 feet below surrounding grade). The slag material will be 
placed and compacted in lifts.  A minimum of 24 inches of compacted soil cover will be placed on 
top of the slag and residuals, and 12 inches of top soil cover will overlay the compacted clay. The 
planned final slopes are 4H:1V on the perimeter berms and 3 percent on top of the cover. The 
maximum cell height will be approximately 30 feet, or about 20 feet above surrounding grade. 
 
 
2. Methodology 
 
Slope stability analyses were performed using SLIDE v. 7.0, a two-dimensional model, to 
evaluate the factors of safety (FS) against global stability failure. SLIDE is based on the principle 
of limit equilibrium; that is, it calculates the shear strengths required to maintain equilibrium and 
then computes a factor of safety (FS) by dividing the available shear strength by the shear 
strength required to maintain stability. SLIDE generates a large number of potential failure 
surfaces and calculates the FS for each surface. Rotational (circular) and translational (block and 
non-circular) surfaces were evaluated using the Spencer method. Drained and undrained static, 
seismic (pseudostatic), and post-seismic conditions were evaluated. 
 
The cross-section for analysis was selected along the southeast edge of the proposed cell, which 
represents the maximum cell height and conservatively assumes the perimeter ditch is at the toe 
of slope. 
 
Limited geotechnical strength data are available for the proposed cell footprint, although general 
soil types and stratigraphy have been documented by previous soundings and monitoring wells. 
Therefore, reasonably conservative drained and undrained soil properties were assumed, based 
on typical values for similar materials as discussed in Section 2.2 and 2.3. Recommendations to 
verify these strength parameters prior to construction are discussed in Section 4. 
 
Seismic (pseudostatic) analyses were performed using a conservative pseudostatic coefficient 
(kh) of 50 percent of the peak ground acceleration (PGA) for the 2,475-year return period 
earthquake (USGS, 2018). Strength reduction factors were used for the pseudostatic and post-
seismic analyses, as discussed in Section 2.3.  
 
Settlement of the final cover systems was evaluated using Settle3D, version 4.016. The 
maximum expected settlement under the consolidation cell and final cover loads was calculated 
as the sum of immediate and consolidation settlement.  
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2.1 Analysis Criteria 
 
The design criteria for post-closure slope stability factors of safety (FS) for the most critical slopes 
at the cell unit are shown in Table 1. 35 IAC 811.304 requires that for solid waste facilities, the 
minimum factor of safety (FS) against slope failure is 1.5 for static conditions. Federal Subtitle D 
landfill regulations do not specify a minimum seismic FS, so long as slope deformations are 
tolerable; i.e., 6 to 12 inches are commonly considered acceptable (USEPA, 1995). Using a 
conservative pseudostatic coefficient of 0.5 (PGA) for the 2,475-year return period earthquake, a 
pseudostatic FS of 1.0 or greater is expected to correspond to deformations in this range or less.  
Post-seismic FS is also checked to verify stability even if foundation soil liquefaction were to 
occur; Illinois-specific post-seismic FS criteria are not published, but 40 CFR 257 requires a 
minimum post-seismic FS of 1.2.  
 

Table 1: Design Criteria 

Case Minimum FS 
Static – drained 1.5 
Static – undrained 1.5 
Seismic (pseudostatic) 1.0 
Post-seismic (residual strength) 1.2 
 
 
2.2 Subsurface Conditions 
 
In March of 2009, ENTACT, LLC prepared an Investigation report (ENTACT, 2009), documenting 
an environmental field investigation performed between 2006 and 2008. 120 geoprobe borings 
between 4 to 16 feet deep, 7 hand auger borings between 3.5 to 6 feet, 10 wells between 16 to 
24 feet deep, and 3 hollow stem auger borings up to 76 feet deep were used to prepare the 
stratigraphy within the facility.  
 
The subsurface shown in section A-A of the report consist of the following (from top to bottom): 
 

 4 to 8 feet of slag, 
 Approximately 15 feet of Fat Clay, Silty Clay and Clayey silt, from elevation 420 to 405,  
 10 to 20 feet of silt, sand, and mud, from elevations 418 to 387,  
 30 to 35 feet of Fine sand and silt, from elevations 345 to 388, and  
 Fine to coarse sand below elevation 360.  

 
Geotechnical strength and consistency data in the report is limited to two borings with SPT 
blowcounts (SPT N-values) reported for silt and sand below 20 feet bgs. These data indicate the 
deep silt and sand is medium dense (with SPT N greater than 20), but other soil boring log 
descriptions indicate the shallower silt and sand could be in a looser condition. Index tests 
performed on clay samples from test pits indicate that fat clay (USCS classification of CH) are 
common at the site.   
 
 
2.3 Geotechnical Engineering Properties  
 
The selected geotechnical parameters for slope stability evaluations are summarized in Table 2.  
Due to the very limited amount of geotechnical strength and consistency data, conservative 
strength parameters were selected for the stability and settlement analyses. As discussed in 
more detail below, testing is recommended prior to cell construction to confirm these parameters. 
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For seismic (pseudostatic) analyses, an undrained shear strength of 80 percent of the assumed 
static (peak) shear strength was assigned.   

For post-seismic analyses, an undrained shear strength of 65 percent of the static (peak) shear 
strength was assigned for cohesive soils. For the saturated, potentially loose shallow silts and 
sands, a post-seismic shear strength ratio (Su/’) of 0.1 was conservatively assumed to account 
for the potential “worst-case” of liquefaction of this layer. For unsaturated or denser granular 
materials (compacted residuals and medium dense foundation sands), 80 percent of the static 
(peak) strength was assigned. 

Soil parameters used in the global stability analyses are listed in Table 2.  
 
Consolidation parameters for the potentially fat clay (CH) under the cell were selected to evaluate 
the range in possible settlement. Both normally consolidated (NC) and overconsolidated (OC) 
conditions were considered for settlement evaluations. 
 

Table 2: Geotechnical Engineering Strength Parameters by Stratum  

St
ra
tu
m
 

Description 

Moist  
Unit  

Weight 

Assumed Shear Strength Parameters 

Static  Pseudostatic  Post‐Seismic Residual 

m  c'  '  Su  c'  '  Su  c'  '  Su 

(pcf)  (psf)  (deg)  (psf)  (psf)  (deg)  (psf)  (psf)  (deg)  (psf) 

Ia 
Fill ‐ Top Soil ‐   
Stiff  

130  0  25  1500  ‐‐  ‐‐  0.8x Su  ‐‐  ‐‐  0.65 x Su 

Ib 
Fill – Slag and 
Residuals 

120  0  23  (drained)  0  18.8  (drained)  0  18.8  (drained) 

Ic 
Fill ‐ Clay ‐  
Stiff 

128  0  29  1000  ‐‐  ‐‐  0.8x Su  ‐‐  ‐‐  0.65 x Su 

IIa 
Native ‐ Clay ‐   
Stiff  

128  50  29  1000  ‐‐  ‐‐  0.8x Su  ‐‐  ‐‐  0.65 x Su 

IIb 
Native ‐ Silt ‐   
V. Loose  

115  0  24  (drained)  0  19.6  (drained)  ‐‐  ‐‐  Su/v’=0.1 

IIc 
Native ‐ Sand ‐ 
M. Dense 

125  0  29  (drained)  0  23.9  (drained)  0  23.9  (drained) 

 
 
2.4 Water Table 
 
Based on monitoring well data, it is anticipated that the water table is about elevation 405. For 
analysis purposes, water table was considered 415, which is at the bottom of the perimeter ditch.    
 
3. Results, Interpretation of Results, and Recommendations 
 
The resulting global stability FS are summarized in Table 3. Full results, including the SLIDE 
profiles showing critical surfaces, are included in Attachment B. As shown in Table 3, all analyses 
satisfy the minimum FS criteria based on the soil strength parameters assumed in Table 2. 

The estimated total settlement of foundation soils at the cell crest ranges from about 6 inches (for 
OC clay) to over 3 feet (for NC clay). Over the proposed cover slope length of about 500 feet from 
crest to perimeter berm, and assuming little settlement at the perimeter berm, this corresponds to 
about 0.7 percent decrease in the cover slope for NC conditions, some of which would develop 
during construction (prior to cover construction). If the clay is NC (to be confirmed prior to 
construction), this potential slope decrease should be accounted for in the constructed cover 
slope. The OC settlement estimate can likely be accommodated by the cover without modifying 
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the slope. NOTE: If soil liquefaction were to occur during the design earthquake (after cover 
construction), additional settlement could develop, in which case localized regrading may be 
required to re-establish the cover slopes. 

Table 3: Factor of safety – Global Stability Analyses 

Case Shape of Slip surface FS 

Static - Drained 

Rotational 2.61 

Block 4.19 

Non-circular 2.46 

Static - Undrained 

Rotational 4.44 

Block 5.36 

Non-circular 4.26 

Pseudostatic 

Rotational 1.33 

Block 1.31 

Non-circular 1.22 

Post-seismic Residual 

Rotational 1.88 

Block 2.09 

Non-circular 1.70 

 
While the soil parameters in Table 2 are considered reasonably conservative for typical soils, 
limited geotechnical strength or consistency data is available within the cell footprint. Therefore, 
we recommend that verification testing be performed within the proposed cell footprint to confirm 
that the soil parameters in Table 2 are representative, and to evaluate the consolidation condition 
of the foundation clays (NC or OC). This could be done by a grid of CPT soundings around the 
perimeter of the proposed cell berm, possibly combined with a few samples collected for 
geotechnical analysis (index, strength, and consolidation tests). 
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Global Stability Analyses 
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Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)
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(deg)
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IIa: Na ve - Clay - S ff - Sta c 128 Mohr-Coulomb 50 29

IIb: Na ve - Silt - V. Loose - Sta c 115 Mohr-Coulomb 0 24

IIc: Na ve - Sand - M. Dense - Sta c 125 Mohr-Coulomb 0 29
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Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)
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(deg)

Ia: Fill - (Top Soil) -  S ff - Sta c 130 Mohr-Coulomb 0 25
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IIa: Na ve - Clay - S ff - Sta c 128 Mohr-Coulomb 50 29

IIb: Na ve - Silt - V. Loose - Sta c 115 Mohr-Coulomb 0 24
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Material Name Color
Unit Weight
(lbs/ 3)
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Cohesion
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(deg)
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Method
Name

Min FS

  Spencer 2.459

Analysis Description Section A-Drained-Static - Non-Circular 2
Company CH2MScale 1:300Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.032



4.4374.4374.4374.437
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Method
Name

Min FS

  Spencer 4.437

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ib:Fill - Slag - Drained - Sta c 120 Mohr-Coulomb 0 23

IIb: Na ve - Silt - V. Loose - Sta c 115 Mohr-Coulomb 0 24

IIc: Na ve - Sand - M. Dense - Sta c 125 Mohr-Coulomb 0 29

Ia: Fill - (Top Soil) -  S ff - Sta c - Undrained 130 Undrained 1500

Ic: Fill - (Clay) - S ff - Sta c - Undrained 128 Undrained 1000

IIa: Na ve - Clay - S ff - Sta c - Undrained 128 Undrained 1000

Analysis Description Section A-Undrained-Static - Circular
Company CH2MScale 1:300Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.034



1550 1560 1570 1580 1590 1600 1610 1620 1630 1640 1650 1660 1670 1680 1690 1700 1710 1720 1730 1740 1750 1760 1770 1780 1790

360

370

380

390

400

410

420

430

440

450

460

470

480

490

500

360

370

380

390

400

410

420

430

440

450

460

470

480

490

500
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Method
Name

Min FS

  Spencer 5.363

Method
Name

Min FS

  Spencer 5.363

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ib:Fill - Slag - Drained - Sta c 120 Mohr-Coulomb 0 23

IIb: Na ve - Silt - V. Loose - Sta c 115 Mohr-Coulomb 0 24

IIc: Na ve - Sand - M. Dense - Sta c 125 Mohr-Coulomb 0 29

Ia: Fill - (Top Soil) -  S ff - Sta c - Undrained 130 Undrained 1500

Ic: Fill - (Clay) - S ff - Sta c - Undrained 128 Undrained 1000

IIa: Na ve - Clay - S ff - Sta c - Undrained 128 Undrained 1000

Analysis Description Section A-Undrained-Static - Block
Company CH2MScale 1:300Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.034
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1550 1560 1570 1580 1590 1600 1610 1620 1630 1640 1650 1660 1670 1680 1690 1700 1710 1720 1730 1740 1750 1760 1770 1780 1790

Method
Name

Min FS

  Spencer 4.257

Method
Name

Min FS

  Spencer 4.257

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ib:Fill - Slag - Drained - Sta c 120 Mohr-Coulomb 0 23

IIb: Na ve - Silt - V. Loose - Sta c 115 Mohr-Coulomb 0 24

IIc: Na ve - Sand - M. Dense - Sta c 125 Mohr-Coulomb 0 29

Ia: Fill - (Top Soil) -  S ff - Sta c - Undrained 130 Undrained 1500

Ic: Fill - (Clay) - S ff - Sta c - Undrained 128 Undrained 1000

IIa: Na ve - Clay - S ff - Sta c - Undrained 128 Undrained 1000

Analysis Description Section A-Undrained-Static - Non-Circular 2
Company CH2MScale 1:300Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.034



1.3281.328
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Method
Name

Min FS

  Spencer 1.328

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ia: Fill - (Top Soil) -  S ff - Pseudosta c 130 Undrained 1200

Ib:Fill - Slag - Drained - Pseudosta c 120 Mohr-Coulomb 0 18.8

Ic: Fill - (Clay) - S ff - Pseudosta c 128 Undrained 800

IIa: Na ve - Clay - S ff - Pseudosta c 128 Undrained 800

IIb: Na ve - Silt - V. Loose - Pseudosta c 115 Mohr-Coulomb 0 19.6

IIc: Na ve - Sand - M. Dense - Pseudosta c 125 Mohr-Coulomb 0 23.9

  0.179

Analysis Description Section A-Undrained-Pseudostatic - Circular
Company CH2MScale 1:450Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033
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Method
Name

Min FS

  Spencer 1.314

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ia: Fill - (Top Soil) -  S ff - Pseudosta c 130 Undrained 1200

Ib:Fill - Slag - Drained - Pseudosta c 120 Mohr-Coulomb 0 18.8

Ic: Fill - (Clay) - S ff - Pseudosta c 128 Undrained 800

IIa: Na ve - Clay - S ff - Pseudosta c 128 Undrained 800

IIb: Na ve - Silt - V. Loose - Pseudosta c 115 Mohr-Coulomb 0 19.6

IIc: Na ve - Sand - M. Dense - Pseudosta c 125 Mohr-Coulomb 0 23.9

  0.179

Analysis Description Section A-Undrained-Pseudostatic - Block
Company CH2MScale 1:450Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033
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Method
Name

Min FS

  Spencer 1.216

Material Name Color
Unit Weight
(lbs/ 3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Ia: Fill - (Top Soil) -  S ff - Pseudosta c 130 Undrained 1200

Ib:Fill - Slag - Drained - Pseudosta c 120 Mohr-Coulomb 0 18.8

Ic: Fill - (Clay) - S ff - Pseudosta c 128 Undrained 800

IIa: Na ve - Clay - S ff - Pseudosta c 128 Undrained 800

IIb: Na ve - Silt - V. Loose - Pseudosta c 115 Mohr-Coulomb 0 19.6

IIc: Na ve - Sand - M. Dense - Pseudosta c 125 Mohr-Coulomb 0 23.9

  0.179

Analysis Description Section A-Undrained-Pseudostatic - Non-Circular 1
Company CH2MScale 1:500Drawn By P. Toloza
File Name OAZ_New Section A.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033



1.8761.8761.8761.876
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Material Name Color
Unit Weight
(lbs/ 3)

Cohesion
(psf)

Phi
(deg)

Ver cal
Strength
Ra o

Ia: Fill - (Top Soil) -  S ff - Post-Seismc 130 975

Ib:Fill - Slag - Drained - Post-Seismc 120 0 18.8

Ic: Fill - (Clay) - S ff - Post-Seismc 128 650

IIa: Na ve - Clay - S ff - Post-Seismc 128 650

IIb: Na ve - Silt - V. Loose - Post-Seismc 115 0.1

IIc: Na ve - Sand - M. Dense - Post-Seismc 120 0 23.9

Method
Name

Min FS

  Spencer 1.876

Analysis Description Section A-Post-Seismic Residual - Circular
Company CH2MScale 1:300Drawn By P. Toloza
File Name OAZ_New Section A_Post seimic.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033
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Material Name Color
Unit Weight
(lbs/ 3)

Cohesion
(psf)

Phi
(deg)

Ver cal
Strength
Ra o

Ia: Fill - (Top Soil) -  S ff - Post-Seismc 130 975

Ib:Fill - Slag - Drained - Post-Seismc 120 0 18.8

Ic: Fill - (Clay) - S ff - Post-Seismc 128 650

IIa: Na ve - Clay - S ff - Post-Seismc 128 650

IIb: Na ve - Silt - V. Loose - Post-Seismc 115 0.1

IIc: Na ve - Sand - M. Dense - Post-Seismc 120 0 23.9

Method
Name

Min FS

  Spencer 2.094

Analysis Description Section A-Post-Seismic Residual - Block
Company CH2MScale 1:400Drawn By P. Toloza
File Name OAZ_New Section A_Post seimic.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033



1.7011.701
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Material Name Color
Unit Weight
(lbs/ 3)

Cohesion
(psf)

Phi
(deg)

Ver cal
Strength
Ra o

Ia: Fill - (Top Soil) -  S ff - Post-Seismc 130 975

Ib:Fill - Slag - Drained - Post-Seismc 120 0 18.8

Ic: Fill - (Clay) - S ff - Post-Seismc 128 650

IIa: Na ve - Clay - S ff - Post-Seismc 128 650

IIb: Na ve - Silt - V. Loose - Post-Seismc 115 0.1

IIc: Na ve - Sand - M. Dense - Post-Seismc 120 0 23.9

Method
Name

Min FS

  Spencer 1.701

Analysis Description Section A-Post-Seismic Residual - Non-Circular 1
Company CH2MScale 1:350Drawn By P. Toloza
File Name OAZ_New Section A_Post seimic.slmdDate 03-27-2018

Project

Old American Zinc

SLIDEINTERPRET 7.033



Attachment C 

Settlement Analyses 



CellCellExcavation 1

6.18
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Total 
Settlement (in)

-0.40
 0.31
 1.02
 1.73
 2.44
 3.15
 3.86
 4.57
 5.28
 5.99
 6.70

max (stage): 6.6
max (all):   6.6

Analysis Description Cell
Company CH2MDrawn By P. Toloza
File Name OAZ_cell.s3zDate 2018-04-16

Project

Old American Zinc

SETTLE3D 4.016



Settle3D Analysis Information

Old American Zinc

 

Project Settings

OAZ_cell.s3zDocument Name
Old American ZincProject Title
CellAnalysis
P. TolozaAuthor
CH2MCompany
2018-04-16Date Created
BoussinesqStress Computation Method

Time-dependent Consolidation Analysis
monthsTime Units
inches/minutePermeability Units
0.9Minimum settlement ratio for subgrade modulus

 

Calculate settlement with mean stress

Use average properties to calculate layered stresses

  
Improve consolidation accuracy

  
Ignore negative effective stresses in settlement calculations

 

Soil Layers

Ground Surface Drained: Yes
Drained at BottomDepth [ft]Thickness [ft]TypeLayer #

Yes011.91: Clay (Stiff)1
Yes11.9102: Sand/Silt (Loose)2
No21.9453: Sand/Silt (M. Dense)3

 

Old American Zinc: Page 1 of 2
SETTLE3D 4.016

OAZ_cell.s3z CH2M   2018-04-16



Soil Properties

3: Sand/Silt (M. Dense)2: Sand/Silt (Loose)1: Clay (Stiff)Property

_________Color
0.1250.120.129Unit Weight [kips/ft3]

0.130.1250.13Saturated Unit Weight [kips/ft3]
0.350.350.35Poisson's Ratio

0.4260.5310.607K0
 

EnabledEnabledDisabledImmediate Settlement
320200-E [ksf]
960600-Eur [ksf]

 
DisabledDisabledEnabledPrimary Consolidation

Non-LinearMaterial Type
--0.5Cc
--0.05Cr
--0.6569e0
--4Pc [ksf]
--0.00372Cv [in2/min]
--0.00372Cvr [in2/min]
--1B-bar

 
000Undrained Su A [kips/ft2]

0.20.20.2Undrained Su S
0.80.80.8Undrained Su m

111Piezo Line ID
 

Groundwater

Piezometric LinesGroundwater method
0.0624 kips/ft3Water Unit Weight

 

Piezometric Line Entities

Depth (ft)ID
1.941 ft1

 

Query Points

Number of Divisions(X,Y) LocationQuery Point NamePoint #
Auto: 590, 0Point1

 

Query Lines

Vertical DivisionsHorizontal DivisionsEnd LocationStart LocationQuery Line NameLine #
Auto: 591000, 7000, -700Line1

 

Old American Zinc: Page 2 of 2
SETTLE3D 4.016

OAZ_cell.s3z CH2M   2018-04-16
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Query Point 1 (Stage 2: Construction 1 = 1 mon)
Query Point 1 (Stage 3: Construction 2 = 2 mon)
Query Point 1 (Stage 4: 3 months = 3 mon)
Query Point 1 (Stage 5: 4 months = 4 mon)
Query Point 1 (Stage 6: 5 months = 5 mon)
Query Point 1 (Stage 7: 6 months = 6 mon)
Query Point 1 (Stage 8: 7 months = 7 mon)
Query Point 1 (Stage 9: 8 months  = 8 mon)
Query Point 1 (Stage 10: 9 months = 9 mon)
Query Point 1 (Stage 11: 10 months = 10 mon)
Query Point 1 (Stage 12: 11 months  = 11 mon)
Query Point 1 (Stage 13: 1 year = 12 mon)
Query Point 1 (Stage 14: 2 years = 24 mon)
Query Point 1 (Stage 15: 3 years = 36 mon)
Query Point 1 (Stage 16: 4 years = 48 mon)
Query Point 1 (Stage 17: 5 years = 60 mon)
Query Point 1 (Stage 18: 10 years = 120 mon)

Total Settlement vs. Depth

Reference Stage: None

Old American Zinc: Page 1 of 1
SETTLE3D 4.016

OAZ_cell.s3z CH2M   2018-04-16



CellCellExcavation 1

39.6
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Total 
Settlement (in)

-1.0
 3.2
 7.4
 11.6
 15.8
 20.0
 24.2
 28.4
 32.6
 36.8
 41.0

max (stage): 40.
max (all):   40.

Analysis Description Cell
Company CH2MDrawn By P. Toloza
File Name OAZ_cell_NC.s3zDate 2018-04-16

Project

Old American Zinc

SETTLE3D 4.016



Settle3D Analysis Information

Old American Zinc

 

Project Settings

OAZ_cell_NC.s3zDocument Name
Old American ZincProject Title
CellAnalysis
P. TolozaAuthor
CH2MCompany
2018-04-16Date Created
BoussinesqStress Computation Method

Time-dependent Consolidation Analysis
monthsTime Units
inches/minutePermeability Units
0.9Minimum settlement ratio for subgrade modulus

 

Calculate settlement with mean stress

Use average properties to calculate layered stresses

  
Improve consolidation accuracy

  
Ignore negative effective stresses in settlement calculations

 

Soil Layers

Ground Surface Drained: Yes
Drained at BottomDepth [ft]Thickness [ft]TypeLayer #

Yes011.91: Clay (Stiff)1
Yes11.9102: Sand/Silt (Loose)2
No21.9453: Sand/Silt (M. Dense)3

 

Old American Zinc: Page 1 of 2
SETTLE3D 4.016

OAZ_cell_NC.s3z CH2M   2018-04-16



Soil Properties

3: Sand/Silt (M. Dense)2: Sand/Silt (Loose)1: Clay (Stiff)Property

_________Color
0.1250.120.129Unit Weight [kips/ft3]

0.130.1250.13Saturated Unit Weight [kips/ft3]
0.350.350.35Poisson's Ratio

0.4260.5310.607K0
 

EnabledEnabledDisabledImmediate Settlement
320200-E [ksf]
960600-Eur [ksf]

 
DisabledDisabledEnabledPrimary Consolidation

Non-LinearMaterial Type
--0.5Cc
--0.05Cr
--0.6569e0
--1OCR
--0.00372Cv [in2/min]
--0.00372Cvr [in2/min]
--1B-bar

 
000Undrained Su A [kips/ft2]

0.20.20.2Undrained Su S
0.80.80.8Undrained Su m

111Piezo Line ID
 

Groundwater

Piezometric LinesGroundwater method
0.0624 kips/ft3Water Unit Weight

 

Piezometric Line Entities

Depth (ft)ID
1.941 ft1

 

Query Points

Number of Divisions(X,Y) LocationQuery Point NamePoint #
Auto: 590, 0Point1

 

Query Lines

Vertical DivisionsHorizontal DivisionsEnd LocationStart LocationQuery Line NameLine #
Auto: 591000, 7000, -700Line1

 

Old American Zinc: Page 2 of 2
SETTLE3D 4.016

OAZ_cell_NC.s3z CH2M   2018-04-16
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Query Point 1 (Stage 2: Construction 1 = 1 mon)
Query Point 1 (Stage 3: Construction 2 = 2 mon)
Query Point 1 (Stage 4: 3 months = 3 mon)
Query Point 1 (Stage 5: 4 months = 4 mon)
Query Point 1 (Stage 6: 5 months = 5 mon)
Query Point 1 (Stage 7: 6 months = 6 mon)
Query Point 1 (Stage 8: 7 months = 7 mon)
Query Point 1 (Stage 9: 8 months  = 8 mon)
Query Point 1 (Stage 10: 9 months = 9 mon)
Query Point 1 (Stage 11: 10 months = 10 mon)
Query Point 1 (Stage 12: 11 months  = 11 mon)
Query Point 1 (Stage 13: 1 year = 12 mon)
Query Point 1 (Stage 14: 2 years = 24 mon)
Query Point 1 (Stage 15: 3 years = 36 mon)
Query Point 1 (Stage 16: 4 years = 48 mon)
Query Point 1 (Stage 17: 5 years = 60 mon)
Query Point 1 (Stage 18: 10 years = 120 mon)

Total Settlement vs. Depth

Reference Stage: None

Old American Zinc: Page 1 of 1
SETTLE3D 4.016

OAZ_cell_NC.s3z CH2M   2018-04-16



Attachment D 

Seismicity Data 



Design Maps Summary Report

Report Title

Building Code Reference Document

Site Coordinates

Site Soil Classification

Risk Category

User–Specified Input
Old American Zinc 
Wed April 18, 2018 19:57:30 UTC

ASCE 7-10 Standard 
(which utilizes USGS hazard data available in 2008) 

38.64569°N, 90.10739°W 

Site Class E – “Soft Clay Soil” 

IV (e.g. essential facilities) 

USGS–Provided Output

SS = 0.438 g SMS = 0.832 g SDS = 0.554 g

S1 = 0.167 g SM1 = 0.551 g SD1 = 0.368 g

For information on how the SS and S1 values above have been calculated from probabilistic (risk-targeted) and 
deterministic ground motions in the direction of maximum horizontal response, please return to the application and 
select the “2009 NEHRP” building code reference document. 

For PGAM, TL, CRS, and CR1 values, please view the detailed report. 

Page 1 of 2Design Maps Summary Report

4/18/2018https://earthquake.usgs.gov/cn1/designmaps/us/summary.php?template=minimal&latitude...



Although this information is a product of the U.S. Geological Survey, we provide no warranty, expressed or implied, as to the 
accuracy of the data contained therein. This tool is not a substitute for technical subject-matter knowledge. 
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Design Maps Detailed Report

From Figure 22-1 [1]

From Figure 22-2 [2]

ASCE 7-10 Standard (38.64569°N, 90.10739°W) 

Site Class E – “Soft Clay Soil”, Risk Category IV (e.g. essential facilities) 

Section 11.4.1 — Mapped Acceleration Parameters

Note: Ground motion values provided below are for the direction of maximum horizontal 
spectral response acceleration. They have been converted from corresponding geometric 
mean ground motions computed by the USGS by applying factors of 1.1 (to obtain SS) and 
1.3 (to obtain S1). Maps in the 2010 ASCE-7 Standard are provided for Site Class B. 
Adjustments for other Site Classes are made, as needed, in Section 11.4.3. 

SS = 0.438 g 

S1 = 0.167 g 

Section 11.4.2 — Site Class

The authority having jurisdiction (not the USGS), site-specific geotechnical data, and/or 
the default has classified the site as Site Class E, based on the site soil properties in 
accordance with Chapter 20. 

Table 20.3–1 Site Classification

Site Class vS N or Nch su

A. Hard Rock >5,000 ft/s N/A N/A

B. Rock 2,500 to 5,000 ft/s N/A N/A

C. Very dense soil and soft rock 1,200 to 2,500 ft/s >50 >2,000 psf

D. Stiff Soil 600 to 1,200 ft/s 15 to 50 1,000 to 2,000 psf

E. Soft clay soil <600 ft/s <15 <1,000 psf

Any profile with more than 10 ft of soil having the characteristics: 
• Plasticity index PI > 20,
• Moisture content w ≥ 40%, and
• Undrained shear strength su < 500 psf 

F. Soils requiring site response 
analysis in accordance with Section 
21.1 

See Section 20.3.1

For SI: 1ft/s = 0.3048 m/s 1lb/ft² = 0.0479 kN/m² 
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Section 11.4.3 — Site Coefficients and Risk–Targeted Maximum Considered Earthquake 
(MCER) Spectral Response Acceleration Parameters 

Table 11.4–1: Site Coefficient Fa

Site Class Mapped MCE R Spectral Response Acceleration Parameter at Short Period

SS ≤ 0.25 SS = 0.50 SS = 0.75 SS = 1.00 SS ≥ 1.25

A 0.8 0.8 0.8 0.8 0.8

B 1.0 1.0 1.0 1.0 1.0

C 1.2 1.2 1.1 1.0 1.0

D 1.6 1.4 1.2 1.1 1.0

E 2.5 1.7 1.2 0.9 0.9

F See Section 11.4.7 of ASCE 7

Note: Use straight–line interpolation for intermediate values of SS

For Site Class = E and SS = 0.438 g, Fa = 1.898

Table 11.4–2: Site Coefficient Fv

Site Class Mapped MCE R Spectral Response Acceleration Parameter at 1–s Period

S1 ≤ 0.10 S1 = 0.20 S1 = 0.30 S1 = 0.40 S1 ≥ 0.50

A 0.8 0.8 0.8 0.8 0.8

B 1.0 1.0 1.0 1.0 1.0

C 1.7 1.6 1.5 1.4 1.3

D 2.4 2.0 1.8 1.6 1.5

E 3.5 3.2 2.8 2.4 2.4

F See Section 11.4.7 of ASCE 7

Note: Use straight–line interpolation for intermediate values of S1

For Site Class = E and S1 = 0.167 g, Fv = 3.299
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Equation (11.4–1):

Equation (11.4–2):

Equation (11.4–3):

Equation (11.4–4):

From Figure 22-12 [3]

SMS = FaSS = 1.898 x 0.438 = 0.832 g 

SM1 = FvS1 = 3.299 x 0.167 = 0.551 g 

Section 11.4.4 — Design Spectral Acceleration Parameters

SDS = ⅔ SMS = ⅔ x 0.832 = 0.554 g 

SD1 = ⅔ SM1 = ⅔ x 0.551 = 0.368 g 

Section 11.4.5 — Design Response Spectrum

TL = 12 seconds 

Figure 11.4–1: Design Response Spectrum 
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Section 11.4.6 — Risk-Targeted Maximum Considered Earthquake (MCER) Response 
Spectrum 

The MCER Response Spectrum is determined by multiplying the design response spectrum above by 
1.5. 
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From Figure 22-7 [4]

Equation (11.8–1):

From Figure 22-17 [5]

From Figure 22-18 [6]

Section 11.8.3 — Additional Geotechnical Investigation Report Requirements for Seismic 
Design Categories D through F 

PGA = 0.230 

PGAM = FPGAPGA = 1.550 x 0.230 = 0.357 g 

Table 11.8–1: Site Coefficient FPGA

Site 
Class

Mapped MCE Geometric Mean Peak Ground Acceleration, PGA

PGA ≤ 
0.10

PGA = 
0.20

PGA = 
0.30

PGA = 
0.40

PGA ≥ 
0.50

A 0.8 0.8 0.8 0.8 0.8

B 1.0 1.0 1.0 1.0 1.0

C 1.2 1.2 1.1 1.0 1.0

D 1.6 1.4 1.2 1.1 1.0

E 2.5 1.7 1.2 0.9 0.9

F See Section 11.4.7 of ASCE 7

Note: Use straight–line interpolation for intermediate values of PGA

For Site Class = E and PGA = 0.230 g, FPGA = 1.550

Section 21.2.1.1 — Method 1 (from Chapter 21 – Site-Specific Ground Motion Procedures 
for Seismic Design) 

CRS = 0.867 

CR1 = 0.833 
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Section 11.6 — Seismic Design Category

Table 11.6-1 Seismic Design Category Based on Short Period Response Acceleration Parameter 

VALUE OF SDS

RISK CATEGORY

I or II III IV

SDS < 0.167g A A A

0.167g ≤ SDS < 0.33g B B C

0.33g ≤ SDS < 0.50g C C D

0.50g ≤ SDS D D D

For Risk Category = IV and SDS = 0.554 g, Seismic Design Category = D 

Table 11.6-2 Seismic Design Category Based on 1-S Period Response Acceleration Parameter 

VALUE OF SD1

RISK CATEGORY

I or II III IV

SD1 < 0.067g A A A

0.067g ≤ SD1 < 0.133g B B C

0.133g ≤ SD1 < 0.20g C C D

0.20g ≤ SD1 D D D

For Risk Category = IV and SD1 = 0.368 g, Seismic Design Category = D 

Note: When S1 is greater than or equal to 0.75g, the Seismic Design Category is E for 
buildings in Risk Categories I, II, and III, and F for those in Risk Category IV, irrespective 
of the above. 

Seismic Design Category ≡ “the more severe design category in accordance with 
Table 11.6-1 or 11.6-2” = D 

Note: See Section 11.6 for alternative approaches to calculating Seismic Design Category. 

References

1. Figure 22-1: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-1.pdf

2. Figure 22-2: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-2.pdf

3. Figure 22-12: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-12.pdf

4. Figure 22-7: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-7.pdf

5. Figure 22-17: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-17.pdf

6. Figure 22-18: 
https://earthquake.usgs.gov/hazards/designmaps/downloads/pdfs/2010_ASCE-7_Figure_22-18.pdf
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Calculation No.: CALC‐687729‐Soil Loss
CH2M HILL Project: Old American Zinc Superfund Site ‐ Facility Area Remedial Design

OBJECTIVE:

1

METHODS:

A=  RK(LS)CP (Ref 1)
where

A = Computed Soil Loss (tons/acre/year)
and 

R = Rainfall Energy Factor for Fairmont City, Illinois
K = Soil Erodibility Factor 
LS =Slope‐Length Factor 

C = Cropping Management Factor
P = Erosion Control Practice Factor 

ASSUMPTIONS:

1

where S =  Slope (%)

*Not shown in duration of calculation 

2

The Rainfall Energy Coefficient for Fairmon City, IL.  The site is located between the 200 and 
250 rainfall energy coefficient contours, on the USDA average annual values of the rainfall 
erosion index map. (Ref 1)

R

Description of USLE Factor Value Value 

K

P*

C

LS

0.2

0.3

0.4

0.5

1

4/13/2018Date:

Revision No.:

To calculate the Soil Loss rate for the Consolidation Area at the OAZ Facility Area under existing, bare, and fully vegetated conditions  
along the maximum slope ‐ slope length.   

The Universal Soil Loss Equation (USLE) is used to calculate annual soil loss rates for the slopes described in the objective statement. 
The equation is:

1

0.02

see table 
below

1

LS = (0.065 + 0.0456S  + 0.006541S 2) (slope length / 72.5)slope exponent   (Ref 1)

The existing surface soil of the site consist of compacted and re‐worked slag with less than 
2% organics.  (Ref 2&4)

The final proposed top soil is based on locally available borrow soil is assumed to be loam 
with organic content greater than 5%. (Ref 2&4)

225

0.05

0.26

Bare ground assumed to have a coverage value of 1. (Ref 3)

Vegetated surface to contain a coverage factor of 0.02. A coverage factor of 0.02 was 
assumed for final fully vegetated conditions. (Ref 2)

Erosion control practice factor for landfill design is 1. (Ref 3)

Assumed Values for the USLE Factors

USLE Factor

Existing grades are generally less than 1 percent and proposed design final grades are3 percent; therefore the slope exponent will 
range from 0.2 to 0.3. See design drawings for existing conditions and proposed final design conditions. 

slope

slope <1%
1% <= slope <= 3%
3% <= slope <= 5%

slope >5%

slope exponent

0.25
Current coverage factor of 0.25 is based on grassy vegetation with bare areas where slag is 
present. 



Calculation No.: CALC‐687729‐Soil Loss
CH2M HILL Project: Old American Zinc Superfund Site ‐ Facility Area Remedial Design

ASSUMPTIONS:

3

CALCULATIONS:

CONCLUSION:

REFERENCES:

1

2

3 Qian, X and R M Koerner. Geotechnical Aspects of Landfill Design and Construction . 2002

4 USDA Custom Soil Report, Web Soil Suvey. http://websoilsurvey.sc.egov.usda.gov/App/HomePage.htm.

Land Disturbing 

Activity

Revision No.: 1

Date: 4/13/2018

1 1.1

Rainfall 

Energy Factor 

R

Soil Erodibility 

Factor K

Cropping 

Management 

Factor C

Length ‐ 

Slope 

Factor LS

Maximum 

Slope Length 

(Feet)

225 0.05 0.25 0.40 850

Once the Consolidation Area is in place, the restored‐completely vegetated conditions yield soil loss is about 1.0 tons/acre/year 
which does not include the erosion protection netting proposed in the design. Specifications for topsoil are to contain > 5% organic 
material and seeding, mulching, and fertilization practices at the very least would be required for restoration. Also, mowing should 
be conducted at least two times per year. In general, soil loss quantity less than 2 tons/acre/year is acceptable. During construction, 
erosion control measures are required to manage the high volumes of soil loss. Refer to the design drawings for details for soil 
erosion control during construction and for final restoration.

Wischmeier, W H and D D Smith. "Predicting rainfall erosion losses‐a guide to conservation planning." Agriculture Handbook No. 
537 . 1978.

Ontario Ministry of Agriculture, Food and Rural Affairs. Universal Soil Loss Equation Fact Sheet . n.d. 1 7 2014. 

52.2

1.03

3

850

850

0.89

0.89

0.02

1.00

0.26

0.26

225

Existing Conditions 

Bare Ground Existing

Bare Soil Final Grade

Restored‐ Completely 
Vegetated

Soil loss is calculated along the longest steepest section of the cover. 

Calculated Annual Soil Loss and Length Slope Factor

4.518500.401.000.05225

225

Slope

 (%)

Annual Soil 

Loss 

(ton/acre)
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: St. Clair County, Illinois
Survey Area Data: Version 9, Sep 21, 2017

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Jun 13, 2014—Jun 
25, 2014

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Soil Map—St. Clair County, Illinois

Natural Resources
Conservation Service

Web Soil Survey
National Cooperative Soil Survey
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

533 Urban land 230.1 75.2%

1071A Darwin silty clay loam, 
undrained, 0 to 2 percent 
slopes, frequently flooded

4.3 1.4%

1248A McFain silty clay loam, 
undrained, 0 to 2 percent 
slopes, frequently flooded

0.0 0.0%

2183A Shaffton-Urban land complex, 
0 to 2 percent slopes, 
occasionally flooded

60.7 19.9%

8183A Shaffton clay loam, 0 to 2 
percent slopes, occasionally 
flooded

6.0 2.0%

8304B Landes very fine sandy loam, 2 
to 5 percent slopes, 
occasionally flooded

4.6 1.5%

Totals for Area of Interest 305.8 100.0%

Soil Map—St. Clair County, Illinois

Natural Resources
Conservation Service

Web Soil Survey
National Cooperative Soil Survey

4/13/2018
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Rating Polygons

.02

.05

.10

.15

.17

.20

.24

.28

.32

.37

.43

.49

.55

.64

Not rated or not available

Soil Rating Lines
.02

.05

.10

.15

.17

.20

.24

.28

.32

.37

.43

.49

.55

.64

Not rated or not available

Soil Rating Points
.02

.05

.10

.15

.17

.20

.24

.28

.32

.37

.43

.49

.55

.64

Not rated or not available

Water Features

Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data 
as of the version date(s) listed below.

Soil Survey Area: St. Clair County, Illinois
Survey Area Data: Version 9, Sep 21, 2017

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Jun 13, 2014—Jun 
25, 2014

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

K Factor, Whole Soil—St. Clair County, Illinois

Natural Resources
Conservation Service
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National Cooperative Soil Survey
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K Factor, Whole Soil

Map unit symbol Map unit name Rating Acres in AOI Percent of AOI

533 Urban land 230.1 75.2%

1071A Darwin silty clay loam, 
undrained, 0 to 2 
percent slopes, 
frequently flooded

.24 4.3 1.4%

1248A McFain silty clay loam, 
undrained, 0 to 2 
percent slopes, 
frequently flooded

.28 0.0 0.0%

2183A Shaffton-Urban land 
complex, 0 to 2 
percent slopes, 
occasionally flooded

60.7 19.9%

8183A Shaffton clay loam, 0 to 
2 percent slopes, 
occasionally flooded

.20 6.0 2.0%

8304B Landes very fine sandy 
loam, 2 to 5 percent 
slopes, occasionally 
flooded

.32 4.6 1.5%

Totals for Area of Interest 305.8 100.0%

Description

Erosion factor K indicates the susceptibility of a soil to sheet and rill erosion by 
water. Factor K is one of six factors used in the Universal Soil Loss Equation 
(USLE) and the Revised Universal Soil Loss Equation (RUSLE) to predict the 
average annual rate of soil loss by sheet and rill erosion in tons per acre per 
year. The estimates are based primarily on percentage of silt, sand, and organic 
matter and on soil structure and saturated hydraulic conductivity (Ksat). Values of 
K range from 0.02 to 0.69. Other factors being equal, the higher the value, the 
more susceptible the soil is to sheet and rill erosion by water.

"Erosion factor Kw (whole soil)" indicates the erodibility of the whole soil. The 
estimates are modified by the presence of rock fragments.

Rating Options

Aggregation Method: Dominant Condition

Component Percent Cutoff: None Specified 

Tie-break Rule: Higher

Layer Options (Horizon Aggregation Method): Surface Layer (Not applicable)

K Factor, Whole Soil—St. Clair County, Illinois

Natural Resources
Conservation Service

Web Soil Survey
National Cooperative Soil Survey

4/13/2018
Page 3 of 3



Appendix B 
Stormwater Design Caculations



T E C H N I C A L  M E M O R A N D U M

AX0504180944MKE  1 

Old American Zinc Facility Remediation Stormwater 
Design Calculations 

PREPARED BY: Megan Bender/MKE 

REVIEWED BY: Patrick Gervais/ATL 

DATE: May 14, 2018 

Objectives 
The following report and calculations demonstrate the design of the stormwater conveyance channels. 
The objectives of the stormwater calculations are as follows: 

1. Estimate the stormwater runoff reaching each proposed stormwater conveyance channel during the
25-year and 100-year/24-hour rainfall events.

2. Determine the peak water surface elevations within each stormwater conveyance channel for the
25- and 100-year/24-hour rainfall events.

3. Size the channels to adequately convey runoff from the 25-year/24-hour storm event without
overtopping and determine the extents of stormwater overtopping the conveyance channels during
the 100-year/24-hour storm event.

Given 
1. Natural Resources Conservation Service rainfall data for St. Clair County, Illinois. See Figure 1.

Figure 1. Natural Resources Conservation Service rainfall depth by return period. 
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Assumptions 
1. The Hydrologic Soil Group for the site area is D. Both Hydrologic Soil Group D and B/D soils surround 

the project site, which is considered “urban land” according to the U.S. Department of Agriculture 
Web Soil Survey. Since urban land is not assigned a Hydrologic Soil Group, and D soils are present in 
the area of the project site, D soils were assumed for post-development land covers to be 
conservative. 

2. A Curve Number of 84 (fair grass) was assumed for areas of proposed final cover.  

3. A maximum sheet flow length of 100 feet was applied. 

4. All channels were assumed to have a Manning’s Number of 0.04 (assume the swales will be fully 
vegetated), side slopes of 3H:1V, and a bottom width of 15 feet. 

Procedure 
The Soil Conservation Service Unit Hydrograph method implemented through the WIN TR-55 modeling 
program was used to estimate the runoff hydrographs produced by the 2-, 10-, 25-, 50-, and 
100-year/24-hour storm events for ditches 1–8. The ditch drainage area map can be seen in Figure 2. 

 
Figure 2. Drainage Area and Drainage Ditch Overview Map 

 
The overland slopes, drainage areas, and channel slopes were all determined from the Overview Map in 
Figure 2. A summary of those values is found in Tables 1a and 1b. 
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Table 1a. Drainage Area Characteristics  
Slope Area (ft2) L (ft) Area (ac) mi2 

DA_1 0.003846 1132370 700 25.9958 0.040618 

DA_2 0.007143 691651 700 15.8782 0.02481 

DA_3 0.007143 519363 960 11.923 0.01863 

DA_4 0.00625 451039 800 15.0313 0.023486 

DA_5 0.005 431160 500 9.89812 0.015466 

DA_6 0.00625 775873 700 17.8117 0.027831 

DA_7 0.033333 1007760 580 23.1351 0.036149 

DA_8 0.033333 654759 600 10.3545 0.016179 

DA_9 0.033333 186653 540 4.28499 0.006695 

DA_10 0.033333 366094 560 8.40439 0.013132 

DA_11 0.008333 87462 220 2.00785 0.003137 

 

Table 1b. Drainage Ditch Characteristics 

 
Ditch_length ft 

Slope, 
ft/ft 

Ditch_1 1761 0.0020 

Ditch_2 1041 0.0017 

Ditch_3 723 0.0011 

Ditch_4 1741 0.0025 

Ditch_5 687 0.0023 

Ditch_6 2458 0.0011 

Ditch_7 2249 0.0033 

Ditch_8 1130 0.0011 

 

These values were entered into the WIN TR-55 program along with the curve numbers discussed above 
to determine the time of concentration (Tc) and ultimately the peak flow (Q, in cubic feet per second 
[cfs]). These numbers were double checked with hand calculations to ensure the values were in the right 
range. Ditches were modeled as reaches in WIN TR-55 to appropriately model all stormwater runoff 
reaching each ditch. The WIN TR-55 results are shown in Table 2, and the TR-55 hand calculations can be 
found in Appendix A. 
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Table 2. WIN TR-55 Peak Flows 

  Q2 Q10 Q25 Q50 Q100 

  cfs cfs cfs cfs cfs 

Ditch_1 28.32 42.24 74.98 92.67 113.99 

Ditch_2 41.15 63.08 114.11 141.6 176.09 

Ditch_3 51.38 79.33 144.55 180.02 224.53 

Ditch_4 33.75 50.32 89.11 110.14 135.62 

Ditch_5 89.42 136.52 249.13 310.23 385.23 

Ditch_6 101.45 156.68 291.58 365.62 457.94 

Ditch_7 33.82 50.67 89.76 110.79 136.35 

Ditch_8 2.54 3.99 5.33 6.6 8.14 

 

These values were used to determine ditch depths that could capture the 25-year/24-hour flow. 
The velocity was kept below an erosive velocity of 5 feet per second as well. The depth was calculated 
using Manning’s formula, where:  

 Q = �1.49
𝑛𝑛
� 𝐴𝐴 ∗ 𝑅𝑅2/3√𝑆𝑆 

 Where: Q = flow (cfs) 

  N = unitless Manning’s roughness 

  A = area (ft2) 

  R = hydraulic radius (ft) 

  S = slope (ft/ft) 

See Table 3 for the depth of each ditch required to capture the 25-year/24-hour storm event with 1 foot 
of freeboard added. The calculations can be found in Appendix B. 

Table 3. Ditch Depth, with Freeboard 

Ditch_name Depth, w/1' Freeboard: 

Ditch_1 2.784 

Ditch_2 3.354 

Ditch_3 3.969 

Ditch_4 2.845 

Ditch_5 4.271 

Ditch_6 5.247 

Ditch_7 2.711 

Ditch_8 1.500 

 
The ditch depth, plus freeboard values from Table 3, were used as input for channel geometry in the 
United States Army Corps Hydraulic Engineering Center River Analysis System (HEC-RAS) to determine 
the extents of overtopping of the 100-year flood elevation. The results were similar between HEC-RAS 
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4.1.0 and WIN TR-55, only Ditch 6 had overtopping during the 100-year/24-hour storm event with the 
designed depth. For HEC-RAS profiles and output, see Appendix C. 

Conclusion 
Proposed ditches 1 through 4, and 7 should be constructed to a depth of 4.0 feet and Ditch 8 should be 
constructed to a depth of 1.5 feet to capture the 25-year/24-hour storm event with a minimum of 1-foot 
of freeboard. Ditches 5 and 6 should be constructed to a depth of 5.25 feet to capture the 25-
year/24-hour event with 1-foot of freeboard. All proposed ditches would pass the 100-year/24-hour 
storm event without overtopping, except for Ditch 6, which overtops during that event even with the 
foot of freeboard. To capture the 100-year/24-hour flow in Ditch 6, the ditch would need to be 
constructed to a depth of at least 5.31 feet. 

 



Appendix A 



Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_1 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0038

6.) Compute Tt hr 0.63 + = 0.63

Shallow concentrated flow Segment ID DA_2 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 600

9.) Watercourse slope, s ft/ft 0.0038

10.) Average velocity, v (figure 3-1) ft/s 1.2

11.) Compute Tt hr 0.14 + = 0.14

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2

13.) Wetted Perimeter, Pw ft

14.) Hydraulic Radius,  r = a/Pw Compute r ft

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s

18.) Flow Length, L ft

19.) Compute Tt hr + = 0.00

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.77

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_2 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0071

6.) Compute Tt hr 0.49 + = 0.49

Shallow concentrated flow Segment ID DA_2 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 600

9.) Watercourse slope, s ft/ft 0.0071

10.) Average velocity, v (figure 3-1) ft/s 1.3

11.) Compute Tt hr 0.13 + = 0.13

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2

13.) Wetted Perimeter, Pw ft

14.) Hydraulic Radius,  r = a/Pw Compute r ft

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s

18.) Flow Length, L ft

19.) Compute Tt hr + = 0.00

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.62

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_3_upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0071

6.) Compute Tt hr 0.49 + = 0.49

Shallow concentrated flow Segment ID DA_3 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 860

9.) Watercourse slope, s ft/ft 0.0071

10.) Average velocity, v (figure 3-1) ft/s 1.3

11.) Compute Tt hr 0.18 + = 0.18

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.68

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_4 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0063

6.) Compute Tt hr 0.52 + = 0.52

Shallow concentrated flow Segment ID DA_4 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 700

9.) Watercourse slope, s ft/ft 0.0063

10.) Average velocity, v (figure 3-1) ft/s 1.2

11.) Compute Tt hr 0.16 + = 0.16

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.68

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_5 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.005

6.) Compute Tt hr 0.57 + = 0.57

Shallow concentrated flow Segment ID DA_5 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 400

9.) Watercourse slope, s ft/ft 0.005

10.) Average velocity, v (figure 3-1) ft/s 1.2

11.) Compute Tt hr 0.09 + = 0.09

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.66

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_6 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0063

6.) Compute Tt hr 0.52 + = 0.52

Shallow concentrated flow Segment ID DA_6 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 600

9.) Watercourse slope, s ft/ft 0.0063

10.) Average velocity, v (figure 3-1) ft/s 1.2

11.) Compute Tt hr 0.14 + = 0.14

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.66

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_7 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.033

6.) Compute Tt hr 0.27 + = 0.27

Shallow concentrated flow Segment ID DA_7 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 480

9.) Watercourse slope, s ft/ft 0.033

10.) Average velocity, v (figure 3-1) ft/s 2.8

11.) Compute Tt hr 0.05 + = 0.05

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.31

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_8 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.033

6.) Compute Tt hr 0.27 + = 0.27

Shallow concentrated flow Segment ID DA_8 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 500

9.) Watercourse slope, s ft/ft 0.033

10.) Average velocity, v (figure 3-1) ft/s 2.8

11.) Compute Tt hr 0.05 + = 0.05

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.32

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_9 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.033

6.) Compute Tt hr 0.27 + = 0.27

Shallow concentrated flow Segment ID DA_9 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 440

9.) Watercourse slope, s ft/ft 0.033

10.) Average velocity, v (figure 3-1) ft/s 2.8

11.) Compute Tt hr 0.04 + = 0.04

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.31

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_10 upper

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.033

6.) Compute Tt hr 0.27 + = 0.27

Shallow concentrated flow Segment ID DA_10 lower

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 460

9.) Watercourse slope, s ft/ft 0.033

10.) Average velocity, v (figure 3-1) ft/s 2.8

11.) Compute Tt hr 0.05 + = 0.05

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.31

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Time of Concentration & Travel Time Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development
By: Megan Bender/MKE
Date: 3/21/2018
Note: 

Sheet Flow (Applicable to T c  only) Segment ID DA_11

1.) Surface Description (table 3-1) Dense Grass/Light Underbrush

2.) Manning's roughness coeff., n (table 3-1) 0.35

3.) Flow length, L (total L <= 300 ft) ft 100

4.) Two-yr 24-hr rainfall, P2 bulletin 71 in 3.12

5.) Land Slope, s ft/ft 0.0083

6.) Compute Tt hr 0.46 + = 0.46

Shallow concentrated flow Segment ID

7.) Surface description (paved or unpaved) Unpaved

8.) Flow length, L ft 120

9.) Watercourse slope, s ft/ft 0.0083

10.) Average velocity, v (figure 3-1) ft/s 2.8

11.) Compute Tt hr 0.01 + = 0.01

Channel Flow Segment ID

12.) Cross sectional flow area, a ft 2 0

13.) Wetted Perimeter, Pw ft 0

14.) Hydraulic Radius,  r = a/Pw Compute r ft 0

15.) Channel Slope, s ft/ft

16.) Manning's roughness coeff., n

17.) Compute v ft/s 0

18.) Flow Length, L ft

19.) Compute Tt hr 0 + = 0

20.) Watershed or subarea Tc or Tt ( add Tt in steps 6, 11, 19) hr 0.47

(210-VI-TR-55, Second Ed., June 1986)

Note: Dense Grass ground cover, while reflecting existing conditions as specified in the County requirements,
also reflects pre-developent conditions of "Meadow" as specified in the City's requirements.
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Peak Flow Calculation Worksheet (TR-55 Methodology)
Project: Old American Zinc
Location: Fairmont City, IL
Conditions: Post Development Curve number of 85 chosen - open space with C/D soils in an urban area
By: Megan Bender/MKE
Date: 3/21/2018

Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)
2 3.12 84 1.90 0.38 1.62 0.12 0.77 400 26 1.0 26.25 27.79

10 4.51 84 1.90 0.38 2.83 0.08 0.77 410 26 1.0 47.06 27.79
25 5.54 84 1.90 0.38 3.77 0.07 0.77 410 26 1.0 62.76 27.79
50 6.5 84 1.90 0.38 4.67 0.06 0.77 410 26 1.0 77.73 27.79

100 7.65 84 1.90 0.38 5.76 0.05 0.77 410 26 1.0 95.94 27.79
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.62 460 15.88 1.0 18.44 22.36
10 4.51 84 1.90 0.38 2.83 0.08 0.62 450 15.88 1.0 31.55 22.36
25 5.54 84 1.90 0.38 3.77 0.07 0.62 450 15.88 1.0 42.07 22.36
50 6.5 84 1.90 0.38 4.67 0.06 0.62 450 15.88 1.0 52.10 22.36

100 7.65 84 1.90 0.38 5.76 0.05 0.62 450 15.88 1.0 64.31 22.36
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.68 440 11.92 1.0 13.24 24.36
10 4.51 84 1.90 0.38 2.83 0.08 0.68 430 11.92 1.0 22.63 24.36
25 5.54 84 1.90 0.38 3.77 0.07 0.68 430 11.92 1.0 30.18 24.36
50 6.5 84 1.90 0.38 4.67 0.06 0.68 430 11.92 1.0 37.37 24.36

100 7.65 84 1.90 0.38 5.76 0.05 0.68 430 11.92 1.0 46.13 24.36
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.68 440 15.03 1.0 16.69 24.45
10 4.51 84 1.90 0.38 2.83 0.08 0.68 430 15.03 1.0 28.53 24.45
25 5.54 84 1.90 0.38 3.77 0.07 0.68 430 15.03 1.0 38.05 24.45
50 6.5 84 1.90 0.38 4.67 0.06 0.68 430 15.03 1.0 47.12 24.45

100 7.65 84 1.90 0.38 5.76 0.05 0.68 430 15.03 1.0 58.16 24.45
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.66 435 9.9 1.0 10.87 23.75
10 4.51 84 1.90 0.38 2.83 0.08 0.66 425 9.9 1.0 18.58 23.75
25 5.54 84 1.90 0.38 3.77 0.07 0.66 425 9.9 1.0 24.77 23.75
50 6.5 84 1.90 0.38 4.67 0.06 0.66 425 9.9 1.0 30.68 23.75

100 7.65 84 1.90 0.38 5.76 0.05 0.66 425 9.9 1.0 37.87 23.75
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.66 435 17.81 1.0 19.56 23.61
10 4.51 84 1.90 0.38 2.83 0.08 0.66 425 17.81 1.0 33.42 23.61
25 5.54 84 1.90 0.38 3.77 0.07 0.66 425 17.81 1.0 44.56 23.61
50 6.5 84 1.90 0.38 4.67 0.06 0.66 425 17.81 1.0 55.19 23.61
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100 7.65 84 1.90 0.38 5.76 0.05 0.66 425 17.81 1.0 68.12 23.61
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.31 660 23.14 1.0 38.55 11.31
10 4.51 84 1.90 0.38 2.83 0.08 0.31 650 23.14 1.0 66.41 11.31
25 5.54 84 1.90 0.38 3.77 0.07 0.31 650 23.14 1.0 88.55 11.31
50 6.5 84 1.90 0.38 4.67 0.06 0.31 650 23.14 1.0 109.67 11.31

100 7.65 84 1.90 0.38 5.76 0.05 0.31 650 23.14 1.0 135.36 11.31
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.32 660 10.35 1.0 17.24 11.38
10 4.51 84 1.90 0.38 2.83 0.08 0.32 650 10.35 1.0 29.70 11.38
25 5.54 84 1.90 0.38 3.77 0.07 0.32 650 10.35 1.0 39.61 11.38
50 6.5 84 1.90 0.38 4.67 0.06 0.32 650 10.35 1.0 49.05 11.38

100 7.65 84 1.90 0.38 5.76 0.05 0.32 650 10.35 1.0 60.55 11.38
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.31 660 4.28 1.0 7.13 11.17
10 4.51 84 1.90 0.38 2.83 0.08 0.31 650 4.28 1.0 12.28 11.17
25 5.54 84 1.90 0.38 3.77 0.07 0.31 650 4.28 1.0 16.38 11.17
50 6.5 84 1.90 0.38 4.67 0.06 0.31 650 4.28 1.0 20.28 11.17

100 7.65 84 1.90 0.38 5.76 0.05 0.31 650 4.28 1.0 25.04 11.17
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.31 660 8.4 1.0 13.99 11.24
10 4.51 84 1.90 0.38 2.83 0.08 0.31 650 8.4 1.0 24.11 11.24
25 5.54 84 1.90 0.38 3.77 0.07 0.31 650 8.4 1.0 32.14 11.24
50 6.5 84 1.90 0.38 4.67 0.06 0.31 650 8.4 1.0 39.81 11.24

100 7.65 84 1.90 0.38 5.76 0.05 0.31 650 8.4 1.0 49.14 11.24
Frequency (yr) Rainfall, P (in) omposite C S Ia Q (in) Ia/P tc (hr) qu Area (Ac) Fp Qp (cfs) L = 0.6Tc (min)

2 3.12 84 1.90 0.38 1.62 0.12 0.47 530 2.01 1.0 2.69 17.10
10 4.51 84 1.90 0.38 2.83 0.08 0.47 510 2.01 1.0 4.53 17.10
25 5.54 84 1.90 0.38 3.77 0.07 0.47 510 2.01 1.0 6.04 17.10
50 6.5 84 1.90 0.38 4.67 0.06 0.47 510 2.01 1.0 7.47 17.10

100 7.65 84 1.90 0.38 5.76 0.05 0.47 510 2.01 1.0 9.23 17.10
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Appendix B 



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_2 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00167 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 2.354 Flow = flow through ditch using Manning's equation
Area: 51.93 Velocity = velocity of flow in the ditch
W.P.: 29.89 Top Width = top width water flowing in ditch

Flow (cfs): 114.15 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 2.20 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 29.12 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 1.78 Shear Stress = (62.4)*depth*slope

Froude Number: 0.29
Conjugate Depth (ft.): 0.35
Shear Stress (lb/ft^2):  0.24

Q25 114.11 depth to ca 2.354

Q100: 176.09 with freeboYES



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_3 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00111 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 2.97 Flow = flow through ditch using Manning's equation
Area: 70.98 Velocity = velocity of flow in the ditch
W.P.: 33.78 Top Width = top width water flowing in ditch

Flow (cfs): 144.59 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 2.04 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 32.81 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 2.16 Shear Stress = (62.4)*depth*slope

Froude Number: 0.24
Conjugate Depth (ft.): 0.32
Shear Stress (lb/ft^2):  0.21

Q25 144.55 depth to ca 2.97
Q100: 224.53 with freeboYES



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_4 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00250 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 1.85 Flow = flow through ditch using Manning's equation
Area: 37.89 Velocity = velocity of flow in the ditch
W.P.: 26.67 Top Width = top width water flowing in ditch

Flow (cfs): 89.18 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 2.35 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 26.07 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 1.45 Shear Stress = (62.4)*depth*slope

Froude Number: 0.34
Conjugate Depth (ft.): 0.36
Shear Stress (lb/ft^2):  0.29

Q25 89.11 depth to ca 1.85
Q100: 135.62 with freeboYES



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_5 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00227 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 3.27 Flow = flow through ditch using Manning's equation
Area: 81.16 Velocity = velocity of flow in the ditch
W.P.: 35.69 Top Width = top width water flowing in ditch

Flow (cfs): 249.26 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 3.07 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 34.63 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 2.34 Shear Stress = (62.4)*depth*slope

Froude Number: 0.35
Conjugate Depth (ft.): 0.68
Shear Stress (lb/ft^2):  0.46

Q25 249.13 depth to ca 3.27
Q100: 385.23 with freeboYES



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_6 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00111 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 4.247 Flow = flow through ditch using Manning's equation
Area: 117.82 Velocity = velocity of flow in the ditch
W.P.: 41.86 Top Width = top width water flowing in ditch

Flow (cfs): 291.62 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 2.48 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 40.48 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 2.91 Shear Stress = (62.4)*depth*slope

Froude Number: 0.26
Conjugate Depth (ft.): 0.50
Shear Stress (lb/ft^2):  0.29

Q25 291.58 depth to ca 4.247

Q100: 457.94 with freeboNO



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_7 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00333 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 1.71 Flow = flow through ditch using Manning's equation
Area: 34.45 Velocity = velocity of flow in the ditch
W.P.: 25.82 Top Width = top width water flowing in ditch

Flow (cfs): 89.78 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 2.61 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 25.27 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 1.36 Shear Stress = (62.4)*depth*slope

Froude Number: 0.39
Conjugate Depth (ft.): 0.42
Shear Stress (lb/ft^2):  0.36

Q25 89.76 depth to ca 1.71
Q100: 136.35 with freeboYES



Purpose:  Compute the flow that occurs in a ditch with two differenent side slopes and a bottom width.
Assume Manning's formula.
Ditch for Drainage Area Ditch_8 z1 = ditch side slope 1

z2 = ditch side slope 2
Ideal Conditions b = bottom width

z1: 3 Slope = slope along flow line of ditch
z2: 3 Manning's n = Manning's roughness factor
b: 15 Depth = depth of flow in the ditch

Slope (ft./ft.): 0.00110 Area = cross-sectional area of flow in ditch
Manning's n: 0.040 W.P. = wetted perimeter of ditch

Depth (ft.): 0.5 Flow = flow through ditch using Manning's equation
Area: 8.25 Velocity = velocity of flow in the ditch
W.P.: 18.16 Top Width = top width water flowing in ditch

Flow (cfs): 6.02 Hydraulic Depth = defined as Area/Top width
Velocity (ft./sec.): 0.73 Froude Number = defined as Vel/(sqrt(g*Hydraulic Depth))

Top Width (ft.): 18.00 Conjugate Depth = (Depth/2)*(sqrt(1+8*F#)-1)
Hydraulic Depth (ft.): 0.46 Shear Stress = (62.4)*depth*slope

Froude Number: 0.19
Conjugate Depth (ft.): 0.03
Shear Stress (lb/ft^2):  0.03

Q25 5.33 depth to ca 0.5
Q100: 8.14 with freeboYES



Appendix C



Reach River Sta Profile Q Total Flow Area Top Width Froude # Chl Max Chl Dpth Vel Chnl
(cfs) (sq ft) (ft)   (ft) (ft/s)

Ditch_1 6600 25‐Yr 74.98 36.39 25.72 0.31 1.79 2.06

Ditch_1 6600 100‐Yr 113.99 48.83 28.48 0.31 2.25 2.33

Ditch_1 6100 25‐Yr 74.98 36.33 25.71 0.31 1.78 2.06

Ditch_1 6100 100‐Yr 113.99 49.12 28.54 0.31 2.26 2.32

Ditch_1 5600 25‐Yr 74.98 37.22 25.92 0.3 1.82 2.01

Ditch_1 5600 100‐Yr 113.99 52.81 29.3 0.28 2.38 2.16

Ditch_1 5100 25‐Yr 74.98 47.1 28.11 0.22 2.19 1.59

Ditch_1 5100 100‐Yr 113.99 67.1 32.1 0.21 2.85 1.7

Ditch_2 4620 25‐Yr 114.11 54.46 29.64 0.27 2.44 2.1

Ditch_2 4620 100‐Yr 179.06 77.18 33.93 0.27 3.15 2.32

Ditch_2 4280 25‐Yr 114.11 57.98 30.34 0.25 2.56 1.97

Ditch_2 4280 100‐Yr 179.06 82.5 34.86 0.25 3.31 2.17

Ditch_2 4040 25‐Yr 114.11 62.29 31.18 0.23 2.7 1.83

Ditch_2 4040 100‐Yr 179.06 88.16 35.82 0.23 3.47 2.03

Ditch_3 3800 25‐Yr 144.55 67.9 32.25 0.26 2.87 2.13

Ditch_3 3800 100‐Yr 224.53 95 36.95 0.26 3.66 2.36

Ditch_3 3480 25‐Yr 144.55 65.2 31.74 0.27 2.79 2.22

Ditch_3 3480 100‐Yr 224.53 93.33 36.67 0.27 3.61 2.41

Ditch_3 3060 25‐Yr 144.55 57.09 30.17 0.32 2.53 2.53

Ditch_3 3060 100‐Yr 224.53 89.9 36.11 0.28 3.52 2.5

Ditch_5 2700 25‐Yr 249.13 108.11 39.02 0.24 4 2.3

Ditch_5 2700 100‐Yr 385.23 152.23 45.3 0.24 5.05 2.53

Ditch_6 2420 25‐Yr 291.58 117.96 40.5 0.26 4.25 2.47

Ditch_6 2420 100‐Yr 457.94 164.87 76.5 0.26 5.3 2.8

Ditch_6 2000 25‐Yr 291.58 118.02 40.51 0.26 4.25 2.47

Ditch_6 2000 100‐Yr 457.94 165.01 76.5 0.26 5.3 2.8

Ditch_6 1500 25‐Yr 291.58 118.24 40.55 0.25 4.26 2.47

Ditch_6 1500 100‐Yr 457.94 165.5 76.5 0.26 5.3 2.79

Ditch_6 1000 25‐Yr 291.58 118.17 40.53 0.25 4.26 2.47

Ditch_6 1000 100‐Yr 457.94 165.29 76.5 0.26 5.3 2.79



Reach River Sta Profile Q Total Flow Area Top Width Froude # Chl Max Chl Dpth Vel Chnl
(cfs) (sq ft) (ft)   (ft) (ft/s)

Ditch_6 500 25‐Yr 291.58 118.43 40.58 0.25 4.26 2.46

Ditch_6 500 100‐Yr 457.94 165.87 76.5 0.26 5.31 2.79

Ditch_7 2580 25‐Yr 89.76 34.47 25.27 0.39 1.71 2.6

Ditch_7 2580 100‐Yr 136.35 46.07 27.89 0.41 2.15 2.96

Ditch_7 2080 25‐Yr 89.76 34.57 25.3 0.39 1.72 2.6

Ditch_7 2080 100‐Yr 136.35 46.21 27.93 0.4 2.16 2.95

Ditch_7 1780 25‐Yr 89.76 34.45 25.27 0.39 1.71 2.61

Ditch_7 1780 100‐Yr 136.35 46.19 27.92 0.4 2.15 2.95

Ditch_7 1480 25‐Yr 89.76 34.56 25.3 0.39 1.72 2.6

Ditch_7 1480 100‐Yr 136.35 46.22 27.93 0.4 2.16 2.95

Ditch_7 980 25‐Yr 89.76 34.45 25.26 0.39 1.71 2.61

Ditch_7 980 100‐Yr 136.35 46.26 27.93 0.4 2.16 2.95

Ditch_7 480 25‐Yr 89.76 34.63 25.31 0.39 1.72 2.59

Ditch_7 480 100‐Yr 136.35 46.34 27.95 0.4 2.16 2.94

Ditch_4 1360 25‐Yr 89.11 37.94 26.08 0.34 1.85 2.35

Ditch_4 1360 100‐Yr 135.62 50.93 28.91 0.35 2.32 2.66

Ditch_4 1020 25‐Yr 89.11 37.93 26.08 0.34 1.85 2.35

Ditch_4 1020 100‐Yr 135.62 50.92 28.91 0.35 2.32 2.66

Ditch_4 620 25‐Yr 89.11 37.95 26.08 0.34 1.85 2.35

Ditch_4 620 100‐Yr 135.62 50.93 28.91 0.35 2.32 2.66

Ditch_4 200 25‐Yr 89.11 37.93 26.08 0.34 1.85 2.35

Ditch_4 200 100‐Yr 135.62 50.92 28.91 0.35 2.32 2.66

Ditch_8 700 25‐Yr 5.33 7.69 17.81 0.19 0.47 0.69

Ditch_8 700 100‐Yr 8.14 9.99 18.57 0.2 0.6 0.81

Ditch_8 200 25‐Yr 5.33 7.64 17.8 0.19 0.47 0.7

Ditch_8 200 100‐Yr 8.14 10.03 18.58 0.19 0.6 0.81



HEC-RAS Geometry Overview 
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Profile Ditch_1 

 
Note: elevations on y-axis are not real 
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Profile Ditch_2 
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Profile Ditch_3 

 
Note: elevations on y-axis are not real 
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Profile Ditch_4 
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Profile Ditch_5 

 
Note: elevations on y-axis are not real 
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Profile Ditch_6 

 
Note: elevations on y-axis are not real 
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SECTION 01 11 00 
SUMMARY OF WORK 

 PART 1 GENERAL 

1.01 SUBMITTALS 

A. Action Submittals: 

1. Operations Plan: 
a. Submit an Operations Plan for approval that includes, but it not 

limited to: 
1) Description and list of operations that will be performed in 

connection with work to be performed at the site. 
2) Description of equipment and crew that will be used. 
3) Sequence of work. 
4) Means and methods for construction.  
5) Sources of imported materials. 
6) Excavation Plan, Detailing: 

a) Utility Clearance. 
b) Methods and sequencing of excavation. 
c) Numbers, types, and sizes of equipment proposed to 

perform excavations. 
d) Anticipated difficulties and proposed resolutions. 

1.02 WORK COVERED BY CONTRACT DOCUMENTS 

A. Facility Area Remedial Action: 

1. Mobilization. 
2. Surveying to document existing site conditions. 
3. Installation of new erosion/runoff control measures. 
4. General clearing required to construct the site improvements as shown 

in the Drawings. 
5. Installation of Contractor staging areas. 
6. Clear and Grub site. 
7. Excavate surficial slag from the Consolidation Area and clay stockpile 

areas as shown in the Drawings. 
8. Excavate clay from the Consolidation Area. 

a. Stockpile clay for the Consolidation Area in the eastern portion of 
the site as shown in the Drawings. 

b. Stockpile clay for general site fill in the northern portion of the 
site as shown in the Drawings. 
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9. Place stockpiled slag from northwestern portion of site into the 
Consolidation Area. 

10. Excavate surficial slag from the remainder of the Facility Area site and 
place into Consolidation Area. 

11. Place two-foot thick clay cover over Consolidation Area. 
12. Fill site to design grades using stockpiled clay for general site fill. 
13. Place one-foot of topsoil over the site, including the Consolidation Area. 
14. Install seed, mulch, and erosion control for the entire site. 
15. Surveying to document remediated site conditions. 
16. Demobilization. 

1.03 WORK NOT COVERED BY CONTRACT DOCUMENTS 

A. Remedial work performed at adjacent residential properties. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 29 00 
PAYMENT PROCEDURES 

 PART 1 GENERAL 

1.01 SUBMITTALS 

A. Informational Submittals: 

1. Schedule of Values: Submit on form approved by Owner’s 
Representative . 

2. Schedule of Estimated Progress Payments: 
a. Submit with initially acceptable Schedule of Values. 
b. Submit adjustments thereto with Application for Payment. 

3. Application for Payment. 
4. Final Application for Payment. 

1.02 CASH ALLOWANCES 

A. Consult with Engineer in selection of products or services. Obtain proposals 
from Suppliers and installers, and offer recommendations. 

B. Cash allowances will be administered in accordance with Paragraph 13.02 of 
General Conditions. 

C. Submit, with application for payment, invoice showing date of purchase, from 
whom the purchase was made, the date of delivery of the product or service, 
and the price, including delivery to the Site and applicable taxes. 

1.03 SCHEDULE OF VALUES 

A. Prepare a separate Schedule of Values for each schedule of the Work under 
the Agreement. 

B. Upon request of Engineer, provide documentation to support the accuracy of 
the Schedule of Values. 

C. Unit Price Work: Reflect unit price quantity and price breakdown from 
conformed Bid Form. 

D. Lump Sum Work: 

1. Reflect specified cash and contingency allowances and alternates, as 
applicable. 



 FACILITY AREA REMEDIAL DESIGN 
 OLD AMERICAN ZINC PLANT SUPERFUND SITE 
 
 

 
PAYMENT PROCEDURES PW/DEN003/687729 
01 29 00 - 2 MAY 11, 2018 
 ©COPYRIGHT 2018 CH2M HILL 

2. List bonds and insurance premiums, mobilization, demobilization, 
preliminary and detailed progress schedule preparation, equipment 
testing, facility startup, and contract closeout separately. 
a. Mobilization includes, at minimum, items identified in 

Section 01 50 00, Temporary Facilities and Controls. 
b. Include item(s) for monthly progress schedule update and 

maintenance of Engineer’s trailer. 

E. An unbalanced or front-end loaded schedule will not be acceptable. 

F. Summation of the complete Schedule of Values representing all the Work 
shall equal the Contract Price. 

G. Submit Schedule of Values on a CD in a spreadsheet format compatible with 
latest version of MS Excel. 

1.04 SCHEDULE OF ESTIMATED PROGRESS PAYMENTS 

A. Show estimated payment requests throughout Contract Times aggregating 
initial Contract Price. 

B. Base estimated progress payments on initially acceptable progress schedule. 
Adjust to reflect subsequent adjustments in progress schedule and Contract 
Price as reflected by modifications to the Contract Documents. 

1.05 APPLICATION FOR PAYMENT 

A. Transmittal Summary Form: Attach one Summary Form with each detailed 
Application for Payment for each schedule and include Request for Payment 
of Materials and Equipment on Hand as applicable. Execute certification by 
authorized officer of Contractor. 

B. Use detailed Application for Payment Form suitable to Engineer. 

C. Provide separate form for each schedule as applicable. 

D. Include accepted Schedule of Values for each schedule or portion of lump 
sum Work and the unit price breakdown for the Work to be paid on a unit 
priced basis. 

E. Include separate line item for each Change Order and Work Change Directive 
executed prior to date of submission. Provide further breakdown of such as 
requested by Engineer. 
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F. Preparation: 

1. Round values to nearest dollar. 
2. Submit Application for Payment, including a Transmittal Summary 

Form and detailed Application for Payment Form(s) for each schedule 
as applicable, a listing of materials on hand for each schedule as 
applicable, and such supporting data as may be requested by Engineer. 

1.06 MEASUREMENT—GENERAL 

A. Weighing, measuring, and metering devices used to measure quantity of 
materials for Work shall be suitable for purpose intended and conform to 
tolerances and specifications as specified in National Institute of Standards 
and Technology, Handbook 44. 

B. Whenever pay quantities of material are determined by weight, weigh material 
on scales furnished by Contractor and certified accurate by state agency 
responsible. Obtain weight or load slip from weigher and deliver to Owner’s 
representative at point of delivery of material. 

C. If material is shipped by rail, car weights will be accepted provided that actual 
weight of material only will be paid for and not minimum car weight used for 
assessing freight tariff, and provided further that car weights will not be 
acceptable for material to be passed through mixing plants. 

D. Vehicles used to haul material being paid for by weight shall be weighed 
empty daily and at such additional times as required by Engineer. Each 
vehicle shall bear a plainly legible identification mark. 

E. Haul materials that are specified for measurement by the cubic yard measured 
in the vehicle in transport vehicles of such type and size that actual contents 
may be readily and accurately determined. Unless all vehicles are of uniform 
capacity, each vehicle must bear a plainly legible identification mark 
indicating its water level capacity. Load vehicles to at least their water level 
capacity. Loads hauled in vehicles not meeting above requirements or loads of 
a quantity less than the capacity of the vehicle, measured after being leveled 
off as above provided, will be subject to rejection, and no compensation will 
be allowed for such material. 

F. Quantities will be based on ground profiles shown. Field surveys will not be 
made to confirm accuracy of elevations shown. 
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G. Where measurement of quantities depends on elevation of existing ground, 
elevations obtained during construction will be compared with those shown on 
Drawings. Variations of 1 foot or less will be ignored, and profiles shown on 
Drawings will be used for determining quantities. 

H. Units of measure shown on Bid Form shall be as follows, unless specified 
otherwise. 

Item Method of Measurement 

AC Acre—Field Measure by Engineer 

CY Cubic Yard—Field Measure by Engineer within limits 
specified or shown 

CY-VM Cubic Yard—Measured in Vehicle by Volume 

EA Each—Field Count by Engineer 

GAL Gallon—Field Measure by Engineer 

HR Hour 

LB Pound(s)—Weight Measure by Scale 

LF Linear Foot—Field Measure by Engineer 

SF Square Foot 

SY Square Yard 

TON Ton—Weight Measure by Scale (2,000 pounds) 

1.07 PAYMENT 

A. Payment for all Lump Sum Work shown or specified in Contract Documents 
is included in the Contract Price. Payment will be based on a percentage 
complete basis for each line item of the accepted Schedule of Values. 

B. Payment for unit price items covers all the labor, materials, and services 
necessary to furnish and install the following items. 

1.08 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS 

A. Payment will not be made for following: 

1. Loading, hauling, and disposing of rejected material. 
2. Quantities of material wasted or disposed of in manner not called for 

under Contract Documents. 
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3. Rejected loads of material, including material rejected after it has been 
placed by reason of failure of Contractor to conform to provisions of 
Contract Documents. 

4. Material not unloaded from transporting vehicle. 
5. Defective Work not accepted by Owner. 
6. Material remaining on hand after completion of Work. 

1.09 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT 

A. Partial Payment: No partial payments will be made for materials and 
equipment delivered or stored unless Shop Drawings and preliminary 
operation and maintenance data is acceptable to Engineer. 

B. Final Payment: Will be made only for products incorporated in Work; 
remaining products, for which partial payments have been made, shall revert 
to Contractor unless otherwise agreed, and partial payments made for those 
items will be deducted from final payment. 

1.10 PARTIAL PAYMENT FOR UNDELIVERED, PROJECT-SPECIFIC 
MANUFACTURED OR FABRICATED EQUIPMENT 

A. Notwithstanding above provisions, partial payments for undelivered (not yet 
delivered to Site or not stored in the vicinity of Site) products specifically 
manufactured for this Project, excluding off the shelf or catalog items, will be 
made for products listed below when all following conditions exist: 

1. Partial payment request is supported by written acknowledgment from 
Suppliers that invoice requirements have been met. 

2. Equipment is adequately insured, maintained, stored, and protected by 
appropriate security measures. 

3. Each equipment item is clearly marked and segregated from other items 
to permit inventory and accountability. 

4. Authorization has been provided for access to storage Site for Engineer 
and Owner. 

5. Equipment meets applicable Specifications of these Contract 
Documents. 

B. Payment of 15 percent of manufacturer’s quoted price for undelivered, 
Project-specific manufactured equipment will be made following Shop 
Drawing approval. Thereafter, monthly payments will be made based on 
progress of fabrication as determined by Engineer, but in no case will total of 
payments prior to delivery exceed 75 percent of manufacturer’s quoted price. 
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C. Failure of Contractor to continue compliance with above requirements shall 
give cause for Owner to withhold payments made for such equipment from 
future partial payments. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 31 13 
PROJECT COORDINATION 

 PART 1 GENERAL 

1.01 SUBMITTALS 

A. Informational: 

1. Statement of Qualification (SOQ) for land surveyor or civil engineer. 
2. Statement of Qualification (SOQ) for professional photographer and 

videographer. 
3. Photographs: 

a. Digital Images: Submit one copy of a DVD disc containing 
images within 5 days of being taken. Each image is to have a 
minimum file size of 1.4 Mb (1,400 Kb) so viewed resolution is 
high quality. The production of larger file sizes with higher 
resolution is encouraged. 

4. Video Recordings: Submit one copy, including updated copy of project 
video log, within 5 days of being taken. 

1.02 RELATED WORK AT SITE 

A. General: 

1. Other work that is either directly or indirectly related to scheduled 
performance of the Work under these Contract Documents, is 
anticipated to be performed at Site by others. 

2. Coordinate the Work of these Contract Documents with work of others 
as specified in General Conditions. 

3. Include sequencing constraints specified herein as a part of Progress 
Schedule. 

1.03 UTILITY NOTIFICATION AND COORDINATION 

A. Coordinate the Work with various utilities within Project limits. Notify 
applicable utilities prior to commencing Work, if damage occurs, or if 
conflicts or emergencies arise during the Work. 

1.04 PROJECT MILESTONES 

A. General: Include the Milestones specified herein as a part of the Progress 
Schedule required under Section 01 32 00, Construction Progress 
Documentation. 
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1.05 FACILITY OPERATIONS 

A. Operations on site are no longer active. 

1.06 ADJACENT FACILITIES AND PROPERTIES 

A. Examination: 

1. After Effective Date of the Agreement and before Work at Site is 
started, Contractor, Engineer, and affected property owners and utility 
owners shall make a thorough examination of pre-existing conditions 
including existing buildings, structures, and other improvements in 
vicinity of Work, as applicable, which could be damaged by 
construction operations. 

2. Periodic reexamination shall be jointly performed to include, but not 
limited to, cracks in structures, settlement, leakage, and similar 
conditions. 

B. Documentation: 

1. Record and submit documentation of observations made on examination 
inspections in accordance with Article Construction Photographs and 
Article Audio-Video Recordings. 

2. Upon receipt, Engineer will review, sign, and return one record copy of 
documentation to Contractor to be kept on file in field office. 

3. Such documentation shall be used as indisputable evidence in 
ascertaining whether and to what extent damage occurred as a result of 
Contractor’s operations, and is for the protection of adjacent property 
owners, Contractor, and Owner. 

1.07 CONSTRUCTION PHOTOGRAPHS 

A. General: 

1. Photographically document all phases of the Project including 
preconstruction, construction progress, and post-construction. 

2. Photography shall be by a professional commercial photographer, 
experienced in shooting exterior construction photos, in daylight and 
nighttime conditions, and in good and inclement weather. 

3. Engineer shall have right to select subject matter and vantage point from 
which photographs are to be taken. 

4. Digital Images: No post-session electronic editing of images is allowed. 
Stored image shall be actual image as captured without cropping or 
other edits. 
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B. Preconstruction and Post-Construction: 

1. After Effective Date of the Agreement and before Work at Site is 
started, and again upon issuance of Substantial Completion, take a 
minimum of 48 photographs of Site and property adjacent to perimeter 
of Site. 

2. Particular emphasis shall be directed to structures both inside and 
outside the Site. 

3. Format: Digital, minimum resolution of 1832 by 3264 pixels and 24-bit, 
millions of color. 

C. Construction Progress Photos: 

1. Photographically demonstrate progress of construction, showing every 
aspect of Site and adjacent properties as well as interior and exterior of 
new or impacted structures. 

2. Weekly: Take 48 photographs using digital, minimum resolution 
of 1832 by 3264 pixels and 24-bit, millions of color. 

3. Monthly: Take 50 photographs using digital, minimum resolution 
of 1832 by 3264 pixels and 24-bit, millions of color. 

D. Documentation: 

1. Digital Images: 
a. Electronic image shall have date taken embedded into image. 
b. Archive using a commercially available photo management 

system that provides listing of photographs including date, 
keyword description, and direction of photograph. 

c. Label each disk with Project and Owner’s name, and month and 
year images were produced. 

1.08 AUDIO-VIDEO RECORDINGS 

A. Prior to beginning the Work on Site or of a particular area of the Work, and 
again within 10 days following date of Substantial Completion, video-graph 
Site and property adjacent to Site. 

B. In the case of preconstruction recording, no work shall begin in the area prior 
to Engineer’s review and approval of content and quality of video for that 
area. 

C. Engineer shall have right to select subject matter and vantage point from 
which videos are to be taken. 
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D. Video recording shall be by a professional commercial videographer, 
experienced in shooting exterior construction videos, in both good and 
inclement weather. 

E. Video Format and Quality: 

1. DVD format, with sound. 
2. Video: 

a. Produce bright, sharp, and clear images with accurate colors, free 
of distortion and other forms of picture imperfections. 

b. Electronically, and accurately display the month, day, year, and 
time of day of the recording. 

3. Audio: 
a. Audio documentation shall be done clearly, precisely, and at a 

moderate pace. 
b. Indicate date, project name, and a brief description of the location 

of recording, including: 
1) Facility name. 
2) Street names or easements. 
3) Addresses of private property. 
4) Direction of coverage, including engineering stationing, if 

applicable. 

F. Documentation: 

1. DVD Label: 
a. DVD number (numbered sequentially, beginning with 001). 
b. Project name. 
c. Name of street(s) or easement(s) included. 
d. Applicable location by engineering stationing. 
e. Date and time of coverage. 

2. Project Video Log: Maintain an ongoing log that incorporates above 
noted label information for DVDs on Project. 

1.09 REFERENCE POINTS AND SURVEYS 

A. Contractor’s Responsibilities: 

1. Establish bench marks convenient to Work and at least every 500 feet 
on pipelines and roads. 

2. Establish horizontal reference points or coordinate system with bench 
marks and reference points as necessary to lay out Work. 

3. Provide additional survey and layout required to layout the Work. 
4. Notify Engineer at least 3 working days in advance of time when grade 

and line to be provided by Owner will be needed. 
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5. In event of discrepancy in data or staking provided by Owner, request 
clarification before proceeding with Work. 

6. Retain professional land surveyor or civil engineer registered in state of 
Illinois who shall perform or supervise engineering surveying necessary 
for additional construction staking and layout. 

7. Maintain complete accurate log of survey work as it progresses as a 
Record Document. 

8. On request of Engineer, submit documentation. 
9. Provide competent employee(s), tools, stakes, and other equipment and 

materials as Engineer may require to: 
a. Establish control points, lines, and easement boundaries. 
b. Check layout, survey, and measurement work performed by 

others. 
c. Measure quantities for payment purposes. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION 

3.01 CUTTING, FITTING, AND PATCHING 

A. Cut, fit, adjust, or patch Work and work of others, including excavation and 
backfill as required, to make Work complete. 

B. Make restorations with new materials and appropriate methods as specified 
for new Work of similar nature; if not specified, use recommended practice of 
manufacturer or appropriate trade association. 

END OF SECTION 
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SECTION 01 31 19 
PROJECT MEETINGS 

 PART 1 GENERAL 

1.01 GENERAL 

A. Contractor shall schedule physical arrangements for meetings throughout 
progress of the Work, prepare meeting agenda with regular participant input 
and distribute with written notice of each meeting, preside at meetings, record 
minutes to include significant proceedings and decisions, and reproduce and 
distribute copies of minutes within 5 days after each meeting to participants 
and parties affected by meeting decisions. 

1.02 PRECONSTRUCTION CONFERENCE 

A. Contractor shall be prepared to discuss the following subjects, as a minimum: 

1. Required schedules. 
2. Status of Bonds and insurance. 
3. Sequencing of critical path work items. 
4. Progress payment procedures. 
5. Project changes and clarification procedures. 
6. Use of Site, access, office and storage areas, security and temporary 

facilities. 
7. Major product delivery and priorities. 
8. Contractor’s safety plan and representative. 
9. Private utilities on site. 

B. Attendees will include: 

1. Owner’s representatives. 
2. Contractor’s office representative. 
3. Contractor’s resident superintendent. 
4. Contractor’s quality control representative. 
5. Subcontractors’ representatives whom Contractor may desire or 

Engineer may request to attend. 
6. Engineer’s representatives. 
7. Others as appropriate. 
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1.03 PRELIMINARY SCHEDULES REVIEW MEETING 

A. As set forth in General Conditions and Section 01 32 00, Construction 
Progress Documentation. 

1.04 PROGRESS MEETINGS 

A. Engineer will schedule regular progress meetings at Site, conducted 
monthly to review the Work progress, Progress Schedule, Schedule of 
Submittals, Application for Payment, contract modifications, and other 
matters needing discussion and resolution. 

B. Attendees will include: 

1. Owner’s representative(s), as appropriate. 
2. Contractor, Subcontractors, and Suppliers, as appropriate. 
3. Engineer’s representative(s). 
4. Others as appropriate. 

1.05 QUALITY CONTROL MEETINGS 

A. Scheduled by Engineer on regular basis and as necessary to review test and 
inspection reports, and other matters relating to quality control of the Work 
and work of other Contractors. 

B. Attendees will include: 

1. Contractor. 
2. Contractor’s designated quality control representative. 
3. Subcontractors and Suppliers, as necessary. 
4. Engineer’s representatives. 

1.06 PREINSTALLATION MEETINGS 

A. When required in individual Specification sections, convene at Site prior to 
commencing the Work of that section. 

B. Require attendance of entities directly affecting, or affected by, the Work of 
that section. 

C. Notify Engineer 4 days in advance of meeting date. 
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D. Provide suggested agenda to Engineer to include reviewing conditions of 
installation, preparation and installation or application procedures, and 
coordination with related Work and work of others. 

1.07 OTHER MEETINGS 

A. In accordance with Contract Documents and as may be required by Owner and 
Engineer. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 32 00 
CONSTRUCTION PROGRESS DOCUMENTATION 

 PART 1 GENERAL 

1.01 SUBMITTALS 

A. Informational Submittals: 

1. Preliminary Progress Schedule: Submit at least 7 days prior to 
preconstruction conference. 

2. Detailed Progress Schedule: 
a. Submit initial Detailed Progress Schedule within 60 days after 

Effective Date of the Agreement. 
b. Submit an Updated Progress Schedule at each update, in 

accordance with Article Detailed Progress Schedule. 
3. Submit with Each Progress Schedule Submission: 

a. Contractor’s certification that Progress Schedule submission is 
actual schedule being used for execution of the Work. 

b. Electronic file compatible with latest version of Project Planner 
(P6) by Primavera Systems, Inc., unless otherwise approved by 
Engineer. 

c. Progress Schedule: 4 legible copies. 
d. Narrative Progress Report: Same number of copies as specified 

for Progress Schedule. 
e. Progress Quantity Chart(s). 

4. Prior to final payment, submit a final Updated Progress Schedule. 

1.02 PRELIMINARY PROGRESS SCHEDULE 

A. In addition to basic requirements outlined in General Conditions, show a 
detailed schedule, beginning with Notice to Proceed, for minimum duration 
of 90 days, and a summary of balance of Project through Final Completion. 

B. Show activities including, but not limited to the following: 

1. Notice to Proceed. 
2. Permits. 
3. Submittals, with review time. Contractor may use Schedule of 

Submittals specified in Section 01 33 00, Submittal Procedures. 
4. Early procurement activities for long lead equipment and materials. 
5. Initial Site work. 
6. Earthwork. 
7. Specified Work sequences and construction constraints. 
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8. Contract Milestone and Completion Dates. 
9. Owner-furnished products delivery dates or ranges of dates. 
10. Major structural, mechanical, equipment, electrical, architectural, and 

instrumentation and control Work. 
11. System startup summary. 
12. Project close-out summary. 
13. Demobilization summary. 

C. Update Preliminary Progress Schedule monthly as part of progress payment 
process. Failure to do so may result in the Owner withholding all or part of the 
monthly progress payment until the Preliminary Progress Schedule is updated 
in a manner acceptable to Engineer. 

D. Format: In accordance with Article Progress Schedule—Critical Path 
Network. 

1.03 DETAILED PROGRESS SCHEDULE 

A. In addition to requirements of General Conditions, submit Detailed Progress 
Schedule beginning with Notice to Proceed and continuing through Final 
Completion. 

B. Show the duration and sequences of activities required for complete 
performance of the Work reflecting means and methods chosen by Contractor. 

C. When accepted by Engineer, Detailed Progress Schedule will replace 
Preliminary Progress Schedule and become Baseline Schedule. Subsequent 
revisions will be considered as Updated Progress Schedules. 

D. Format: In accordance with Article Progress Schedule—Critical Path 
Network. 

E. Update monthly to reflect actual progress and occurrences to date, including 
weather delays. 

1.04 PROGRESS SCHEDULE—CRITICAL PATH NETWORK 

A. General: Comprehensive computer-generated schedule using CPM, generally 
as outlined in Associated General Contractors of America (AGC) 580, 
“Construction Project Planning and Scheduling Guidelines.” If a conflict 
occurs between the AGC publication and this specification, this specification 
shall govern. 
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B. Contents: 

1. Schedule shall begin with the date of Notice to Proceed and conclude 
with the date of Final Completion. 

2. Identify Work calendar basis using days as a unit of measure. 
3. Show complete interdependence and sequence of construction and 

Project-related activities reasonably required to complete the Work. 
4. Identify the Work of separate stages and other logically grouped 

activities, and clearly identify critical path of activities. 
5. Reflect sequences of the Work, restraints, delivery windows, review 

times, Contract Times and Project Milestones set forth in the Agreement 
and Section 01 31 13, Project Coordination. 

6. Include as applicable, at a minimum: 
a. Obtaining permits, submittals for early product procurement, and 

long lead time items. 
b. Mobilization and other preliminary activities. 
c. Initial Site work. 
d. Specified Work sequences, constraints, and Milestones, including 

Substantial Completion date(s) Subcontract Work. 
e. Delivery dates for Owner-furnished products, as specified in 

Section 01 11 00, Summary of Work. 
f. Sitework. 
g. Project closeout and cleanup. 
h. Demobilization. 

7. No activity duration, exclusive of those for Submittals review and 
product fabrication/delivery, shall be less than 1 day nor more than 
14 days, unless otherwise approved. 

8. Activity duration for Submittal review shall not be less than review time 
specified unless clearly identified and prior written acceptance has been 
obtained from Engineer. 

C. Network Graphical Display: 

1. Plot or print on paper not greater than 30 inches by 42 inches or smaller 
than 22 inches by 34 inches, unless otherwise approved. 

2. Title Block: Show name of Project, Owner, date submitted, revision or 
update number, and the name of the scheduler. Updated schedules shall 
indicate data date. 

3. Identify horizontally across top of schedule the time frame by year, 
month, and day. 

4. Identify each activity with a unique number and a brief description of 
the Work associated with that activity. 

5. Indicate the critical path. 
6. Show, at a minimum, the controlling relationships between activities. 
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7. Plot activities on a time-scaled basis, with the length of each activity 
proportional to the current estimate of the duration. 

8. Plot activities on an early start basis unless otherwise requested by 
Engineer. 

9. Provide a legend to describe standard and special symbols used. 

D. Schedule Report: 

1. On 8-1/2-inch by 11-inch white paper, unless otherwise approved. 
2. List information for each activity in tabular format, including at a 

minimum: 
a. Activity Identification Number. 
b. Activity Description. 
c. Original Duration. 
d. Remaining Duration. 
e. Early Start Date (Actual start on Updated Progress Schedules). 
f. Early Finish Date (Actual finish on Updated Progress Schedules). 
g. Late Start Date. 
h. Late Finish Date. 
i. Total Float. 

3. Sort reports, in ascending order: Activity number sequence with 
predecessor and successor activity. 

1.05 PROGRESS OF THE WORK 

A. Updated Progress Schedule shall reflect: 

1. Progress of Work to within 5 working days prior to submission. 
2. Approved changes in Work scope and activities modified since 

submission. 
3. Delays in Submittals or resubmittals, deliveries, or Work. 
4. Adjusted or modified sequences of Work. 
5. Other identifiable changes. 
6. Revised projections of progress and completion. 
7. Report of changed logic. 

B. Produce detailed sub-schedules during Project, upon request of Owner or 
Engineer, to further define critical portions of the Work such as facility 
shutdowns. 
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C. If an activity is not completed by its latest scheduled completion date and this 
failure is anticipated to extend Contract Times (or Milestones), submit, within 
7 days of such failure, a written statement as to how nonperformance will be 
corrected to return Project to acceptable current Progress Schedule. Actions 
by Contractor to complete the Work within Contract Times (or Milestones) 
will not be justification for adjustment to Contract Price or Contract Times. 

D. Owner may order Contractor to increase plant, equipment, labor force, or 
working hours if Contractor fails to: 

1. Complete a Milestone activity by its completion date. 
2. Satisfactorily execute Work as necessary to prevent delay to overall 

completion of Project, at no additional cost to Owner. 

1.06 NARRATIVE PROGRESS REPORT 

A. Format: 

1. Organize same as Progress Schedule. 
2. Identify, on a cover letter, reporting period, date submitted, and name of 

author of report. 

B. Contents: 

1. Number of days worked over the period, work force on hand, 
construction equipment on hand (including utility vehicles such as 
pickup trucks, maintenance vehicles, stake trucks). 

2. General progress of Work, including a listing of activities started and 
completed over the reporting period, mobilization/demobilization of 
subcontractors, and major milestones achieved. 

3. Contractor’s plan for management of Site (for example, lay down and 
staging areas, construction traffic), use of construction equipment, 
buildup of trade labor, and identification of potential Contract changes. 

4. Identification of new activities and sequences as a result of executed 
Contract changes. 

5. Documentation of weather conditions over the reporting period, and any 
resulting impacts to the work. 

6. Description of actual or potential delays, including related causes, and 
the steps taken or anticipated to mitigate their impact. 

7. Changes to activity logic. 
8. Changes to the critical path. 
9. Identification of, and accompanying reason for, any activities added or 

deleted since the last report. 
10. Steps taken to recover the schedule from Contractor-caused delays. 
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1.07 SCHEDULE ACCEPTANCE 

A. Engineer’s acceptance will demonstrate agreement that: 

1. Proposed schedule is accepted with respect to: 
a. Contract Times, including Final Completion and all intermediate 

Milestones, are within the specified times. 
b. Specified Work sequences and constraints are shown as specified. 
c. Specified Owner-furnished Equipment or Material arrival dates, 

or range of dates, are included. 
d. Access restrictions are accurately reflected. 
e. Startup and testing times are as specified. 
f. Submittal review times are as specified. 
g. Startup testing duration is as specified and timing is acceptable. 

2. In all other respects, Engineer’s acceptance of Contractor’s schedule 
indicates that, in Engineer’s judgment, schedule represents reasonable 
plan for constructing Project in accordance with the Contract 
Documents. Engineer’s review will not make any change in Contract 
requirements. Lack of comment on any aspect of schedule that is not in 
accordance with the Contract Documents will not thereby indicate 
acceptance of that change, unless Contractor has explicitly called the 
nonconformance to Engineer’s attention in submittal. Schedule remains 
Contractor’s responsibility and Contractor retains responsibility for 
performing all activities, for activity durations, and for activity 
sequences required to construct Project in accordance with the Contract 
Documents. 

B. Unacceptable Preliminary Progress Schedule: 

1. Make requested corrections; resubmit within 10 days. 
2. Until acceptable to Engineer as Baseline Progress Schedule, continue 

review and revision process, including updating schedule on a monthly 
basis to reflect actual progress and occurrences to date. 

C. Unacceptable Detailed Progress Schedule: 

1. Make requested corrections; resubmit within 10 days. 
2. Until acceptable to Engineer as Baseline Progress Schedule, continue 

review and revision process. 

D. Narrative Report: All changes to activity duration and sequences, including 
addition or deletion of activities subsequent to Engineer’s acceptance of 
Baseline Progress Schedule, shall be delineated in Narrative Report current 
with proposed Updated Progress Schedule. 
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1.08 ADJUSTMENT OF CONTRACT TIMES 

A. Reference General Conditions. 

B. Evaluation and reconciliation of Adjustments of Contract Times shall be 
based on the Updated Progress Schedule at the time of proposed adjustment or 
claimed delay. 

C. Schedule Contingency: 

1. Contingency, when used in the context of the Progress Schedule, is time 
between Contractor’s proposed Completion Time and Contract 
Completion Time. 

2. Contingency included in Progress Schedule is a Project resource 
available to both Contractor and Owner to meet Contract Milestones 
and Contract Times. Use of Schedule contingency shall be shared to the 
proportionate benefit of both parties. 

3. Use of schedule contingency suppression techniques such as preferential 
sequencing and extended activity times is prohibited. 

4. Pursuant to Contingency sharing provisions of this specification, no 
time extensions will be granted, nor will delay damages be paid until a 
delay occurs which (i) consumes all available contingency time, and (ii) 
extends Work beyond the Contract Completion date. 

D. Claims Based on Contract Times: 

1. Where Engineer has not yet rendered formal decision on Contractor’s 
Claim for adjustment of Contract Times, and parties are unable to agree 
as to amount of adjustment to be reflected in Progress Schedule, reflect 
an interim adjustment in the Progress Schedule as acceptable to 
Engineer. 

2. It is understood and agreed that such interim acceptance will not be 
binding on either Contractor or Owner, and will be made only for the 
purpose of continuing to schedule Work until such time as formal 
decision has been rendered as to an adjustment, if any, of the Contract 
Times. 

3. Revise Progress Schedule prepared thereafter in accordance with 
Engineer’s formal decision. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 33 00 
SUBMITTAL PROCEDURES 

 PART 1 GENERAL 

1.01 DEFINITIONS 

A. Action Submittal: Written and graphic information submitted by Contractor 
that requires Engineer’s approval. 

B. Deferred Submittal: Information, in accordance with 2009 IBC 
Section 107.3.4.2, submitted by Contractor for portions of design that are to be 
submitted to permitting agency for approval prior to installation of that portion 
of the Work, along with Engineer’s review documentation that submittal has 
been found to be in general conformance with Project’s design. 

C. Informational Submittal: Information submitted by Contractor that requires 
Engineer’s review and determination that submitted information is in 
accordance with the Conditions of the Contract. 

1.02 PROCEDURES 

A. Direct submittals to Engineer at the following, unless specified otherwise. 

1. Jacobs 
Attn: Rachel Grand 

2. E-mail: Rachel.Grand@Jacobs.com 

B. Electronic Submittals: Submittals shall, unless specifically accepted, be made 
in electronic format. 

1. Each submittal shall be an electronic file in Adobe Acrobat Portable 
Document Format (PDF). Use the latest version available at time of 
execution of the Agreement. 

2. Electronic files that contain more than 10 pages in PDF format shall 
contain internal bookmarking from an index page to major sections of 
the document. 

3. PDF files shall be set to open “Bookmarks and Page” view. 
4. Add general information to each PDF file, including title, subject, 

author, and keywords. 
5. PDF files shall be set up to print legibly at 8.5-inch by 11-inch, 11-inch 

by 17-inch, or 22-inch by 34-inch. No other paper sizes will be accepted. 
6. Submit new electronic files for each resubmittal. 
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7. Include a copy of the Transmittal of Contractor’s Submittal form, 
located at end of section, with each electronic file. 

8. Engineer will reject submittal that is not electronically submitted, unless 
specifically accepted. 

9. Provide Engineer with authorization to reproduce and distribute each 
file as many times as necessary for Project documentation. 

10. Detailed procedures for handling electronic submittals will be discussed 
at the preconstruction conference. 

C. Transmittal of Submittal: 

1. Contractor shall: 
a. Review each submittal and check for compliance with Contract 

Documents. 
b. Stamp each submittal with uniform approval stamp before 

submitting to Engineer. 
1) Stamp to include Project name, submittal number, 

Specification number, Contractor’s reviewer name, date of 
Contractor’s approval, and statement certifying submittal 
has been reviewed, checked, and approved for compliance 
with Contract Documents. 

2) Engineer will not review submittals that do not bear 
Contractor’s approval stamp and will return them without 
action. 

2. Complete, sign, and transmit with each submittal package, one 
Transmittal of Contractor’s Submittal form in format approved by 
Engineer. 

3. Identify each submittal with the following: 
a. Numbering and Tracking System: 

1) Sequentially number each submittal. 
2) Resubmission of submittal shall have original number with 

sequential alphabetic suffix. 
b. Specification section and paragraph to which submittal applies. 
c. Project title and Engineer’s project number. 
d. Date of transmittal. 
e. Names of Contractor, Subcontractor or Supplier, and manufacturer 

as appropriate. 
4. Identify and describe each deviation or variation from Contract 

Documents. 

D. Format: 

1. Do not base Shop Drawings on reproductions of Contract Documents. 
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2. Package submittal information by individual specification section. Do 
not combine different specification sections together in submittal 
package, unless otherwise directed in specification. 

3. Present in a clear and thorough manner and in sufficient detail to show 
kind, size, arrangement, and function of components, materials, and 
devices, and compliance with Contract Documents. 

4. Index with labeled tab dividers in orderly manner. 

E. Timeliness: Schedule and submit in accordance Schedule of Submittals and 
requirements of individual specification sections. 

F. Processing Time: 

1. Time for review shall commence on Engineer’s receipt of submittal. 
2. Engineer will act upon Contractor’s submittal and transmit response to 

Contractor not later than 30 days after receipt, unless otherwise 
specified. 

3. Resubmittals will be subject to same review time. 
4. No adjustment of Contract Times or Price will be allowed as a result of 

delays in progress of Work caused by rejection and subsequent 
resubmittals. 

G. Resubmittals: Clearly identify each correction or change made. 

H. Incomplete Submittals: 

1. Engineer will return entire submittal for Contractor’s revision if 
preliminary review deems it incomplete. 

2. When any of the following are missing, submittal will be deemed 
incomplete: 
a. Contractor’s review stamp; completed and signed. 
b. Transmittal of Contractor’s Submittal; completed and signed. 
c. Insufficient number of copies. 

I. Submittals not required by Contract Documents: 

1. Will not be reviewed and will be returned stamped “Not Subject to 
Review.” 

2. Engineer will keep one copy and return submittal to Contractor. 

1.03 ACTION SUBMITTALS 

A. Prepare and submit Action Submittals required by individual specification 
sections. 
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B. Shop Drawings: 

1. Copies: Six, and one reproducible, except copyrighted documents. 
2. Identify and Indicate: 

a. Applicable Contract Drawing and Detail number, products, units 
and assemblies, and system or equipment identification or tag 
numbers. 

b. Equipment and Component Title: Identical to title shown on 
Drawings. 

c. Critical field dimensions and relationships to other critical features 
of Work. Note dimensions established by field measurement. 

d. Project-specific information drawn accurately to scale. 
3. Manufacturer’s standard schematic drawings and diagrams as follows: 

a. Modify to delete information that is not applicable to the Work. 
b. Supplement standard information to provide information 

specifically applicable to the Work. 
4. Product Data: Provide as specified in individual specifications. 
5. Deferred Submittal: See Drawings for list of deferred submittals. 

a. Contractor-design drawings and product data related to permanent 
construction. 
1) Written and graphic information. 
2) Drawings. 
3) Cut sheets. 
4) Data sheets. 
5) Action item submittals requested in individual specification 

section. 
b. Prior to installation of indicated structural or nonstructural 

element, equipment, distribution system, or component or its 
anchorage, submit required supporting data and drawings for 
review and acceptance by Engineer. Documentation of review and 
approval provided on Engineer’s comment form, along with 
completed submittal, shall be filed with permitting agency by 
Contractor and approved by permitting agency prior to 
installation. 

6. Foreign Manufacturers: When proposed, include names and addresses of 
at least two companies that maintain technical service representatives 
close to Project. 

C. Samples: 

1. Copies: Two, unless otherwise specified in individual specifications. 
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2. Preparation: Mount, display, or package Samples in manner specified to 
facilitate review of quality. Attach label on unexposed side that includes 
the following: 
a. Manufacturer name. 
b. Model number. 
c. Material. 
d. Sample source. 

3. Manufacturer’s Color Chart: Units or sections of units showing full 
range of colors, textures, and patterns available. 

4. Full-size Samples: 
a. Size as indicated in individual specification section. 
b. Prepared from same materials to be used for the Work. 
c. Cured and finished in manner specified. 
d. Physically identical with product proposed for use. 

D. Action Submittal Dispositions: Engineer will review, comment, stamp, and 
distribute as noted: 

1. Approved: 
a. Contractor may incorporate product(s) or implement Work 

covered by submittal. 
b. Distribution: Electronic. 

1) One copy furnished Owner. 
2) One copy furnished Resident Project Representative. 
3) One copy retained in Engineer’s file. 

2. Approved as Noted: 
a. Contractor may incorporate product(s) or implement Work 

covered by submittal, in accordance with Engineer’s notations. 
b. Distribution: Electronic. 

1) One copy furnished Owner. 
2) One copy furnished Resident Project Representative. 
3) One copy retained in Engineer’s file. 

3. Partial Approval, Resubmit as Noted: 
a. Make corrections or obtain missing portions, and resubmit. 
b. Except for portions indicated, Contractor may begin to incorporate 

product(s) or implement Work covered by submittal, in 
accordance with Engineer’s notations. 

c. Distribution: Electronic. 
1) One copy furnished Owner. 
2) One copy furnished Resident Project Representative. 
3) One copy retained in Engineer’s file. 
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d. Revise and Resubmit: 
e. Contractor may not incorporate product(s) or implement Work 

covered by submittal. 
f. Distribution: Electronic. 

1) One copy furnished Resident Project Representative. 
2) One copy retained in Engineer’s file. 

1.04 INFORMATIONAL SUBMITTALS 

A. General: 

1. Copies: Submit three copies, unless otherwise indicated in individual 
specification section. 

2. Refer to individual specification sections for specific submittal 
requirements. 

3. Engineer will review each submittal. If submittal meets conditions of the 
Contract, Engineer will forward copy to appropriate parties. If Engineer 
determines submittal does not meet conditions of the Contract and is 
therefore considered unacceptable, Engineer will retain one copy and 
return remaining copy with review comments to Contractor, and require 
that submittal be corrected and resubmitted. 

B. Certificates: 

1. General: 
a. Provide notarized statement that includes signature of entity 

responsible for preparing certification. 
b. Signed by officer or other individual authorized to sign documents 

on behalf of that entity. 
2. Welding: In accordance with individual specification sections. 
3. Installer: Prepare written statements on manufacturer’s letterhead 

certifying installer complies with requirements as specified in individual 
specification section. 

4. Material Test: Prepared by qualified testing agency, on testing agency’s 
standard form, indicating and interpreting test results of material for 
compliance with requirements. 

5. Certificates of Successful Testing or Inspection: Submit when testing or 
inspection is required by Laws and Regulations or governing agency or 
specified in individual specification sections. 

6. Manufacturer’s Certificate of Compliance: In accordance with 
Section 01 61 00, Common Product Requirements. 

7. Manufacturer’s Certificate of Proper Installation: In accordance with 
Section 01 43 33, Manufacturers’ Field Services. 
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C. Construction Photographs and Video in accordance with Section 01 31 13, 
Project Coordination, and as may otherwise be required in Contract 
Documents. 

D. Closeout Submittals: In accordance with Section 01 77 00, Closeout 
Procedures. 

E. Contractor-design Data (related to temporary construction): 

1. Written and graphic information. 
2. List of assumptions. 
3. List of performance and design criteria. 
4. Summary of loads or load diagram, if applicable. 
5. Calculations. 
6. List of applicable codes and regulations. 
7. Name and version of software. 
8. Information requested in individual specification section. 

F. Deferred Submittals: See Drawings for list of deferred submittals. 

1. Contractor-design data related to permanent construction: 
a. List of assumptions. 
b. List of performance and design criteria. 
c. Summary of loads or load diagram, if applicable. 
d. Calculations. 
e. List of applicable codes and regulations. 
f. Name and version of design software. 
g. Factory test results. 
h. Informational submittals requested in individual specification 

section. 
2. Prior to installation of indicated structural or nonstructural element, 

equipment, distribution system, or component or its anchorage, submit 
calculations and test results of Contractor-designed components for 
review by Engineer. Documentation of review and indication of 
compliance with general design intent and project criteria provided on 
Engineer’s comment form as meets conditions of the Contract, along 
with completed submittal, shall be filed with permitting agency by 
Contractor and approved by permitting agency prior to installation. 

G. Manufacturer’s Instructions: Written or published information that documents 
manufacturer’s recommendations, guidelines, and procedures in accordance 
with individual specification section. 
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H. Payment: 

1. Application for Payment: In accordance with Section 01 29 00, Payment 
Procedures. 

2. Schedule of Values: In accordance with Section 01 29 00, Payment 
Procedures. 

I. Quality Control Documentation: As required in Section 01 45 16.13, 
Contractor Quality Control. 

J. Schedules: 

1. Schedule of Submittals: Prepare separately or in combination with 
Progress Schedule as specified in Section 01 32 00, Construction 
Progress Documentation. 
a. Show for each, at a minimum, the following: 

1) Specification section number. 
2) Identification by numbering and tracking system as specified 

under Paragraph Transmittal of Submittal. 
3) Estimated date of submission to Engineer, including 

reviewing and processing time. 
b. On a monthly basis, submit updated Schedule of Submittals to 

Engineer if changes have occurred or resubmittals are required. 
2. Progress Schedules: In accordance with Section 01 32 00, Construction 

Progress Documentation. 

K. Special Guarantee: Supplier’s written guarantee as required in individual 
specification sections. 

L. Statement of Qualification: Evidence of qualification, certification, or 
registration as required in Contract Documents to verify qualifications of 
professional land surveyor, engineer, materials testing laboratory, specialty 
Subcontractor, trade, Specialist, consultant, installer, and other professionals. 

M. Submittals Required by Laws, Regulations, and Governing Agencies: 

1. Promptly submit promptly notifications, reports, certifications, payrolls, 
and otherwise as may be required, directly to the applicable federal, 
state, or local governing agency or their representative. 

2. Transmit to Engineer for Owner’s records one copy of correspondence 
and transmittals (to include enclosures and attachments) between 
Contractor and governing agency. 
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N. Test, Evaluation, and Inspection Reports: 

1. General: Shall contain signature of person responsible for test or report. 
2. Factory: 

a. Identification of product and specification section, type of 
inspection or test with referenced standard or code. 

b. Date of test, Project title and number, and name and signature of 
authorized person. 

c. Test results. 
d. If test or inspection deems material or equipment not in 

compliance with Contract Documents, identify corrective action 
necessary to bring into compliance. 

e. Provide interpretation of test results, when requested by Engineer. 
f. Other items as identified in individual specification sections. 

3. Field: 
a. As a minimum, include the following: 

1) Project title and number. 
2) Date and time. 
3) Record of temperature and weather conditions. 
4) Identification of product and specification section. 
5) Type and location of test, Sample, or inspection, including 

referenced standard or code. 
6) Date issued, testing laboratory name, address, and telephone 

number, and name and signature of laboratory inspector. 
7) If test or inspection deems material or equipment not in 

compliance with Contract Documents, identify corrective 
action necessary to bring into compliance. 

8) Provide interpretation of test results, when requested by 
Engineer. 

9) Other items as identified in individual specification sections. 

1.05 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this 
specification. 

1. Forms: Transmittal of Contractor’s Submittal. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION (NOT USED) 

END OF SECTION
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 (ATTACH TO EACH SUBMITTAL) 
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Submittal No.:  

 New Submittal         Resubmittal 

Project:  

Project No.:  

Specification Section No.:  
    (Cover only one section with each transmittal) 

Schedule Date of Submittal: 

  

 

SUBMITTAL TYPE:  Shop Drawing  Sample  Informational 
  Deferred   

 
The following items are hereby submitted: 

Number of 
Copies 

Description of Item Submitted 
(Type, Size, Model Number, Etc.) 

Spec. and 
Para. No. 

Drawing or 
Brochure Number 

Contains Variation to 
Contract 
No Yes 

      

      

      

      

      

      

      

      

      

      

Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract Documents in 
preparation, review, and submission of designated Submittal and (ii) the Submittal is complete and in 
accordance with the Contract Documents and requirements of laws and regulations and governing agencies. 

 By:___________________________________ 
       Contractor (Authorized Signature) 
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SECTION 01 45 16.13 
CONTRACTOR QUALITY CONTROL 

 PART 1 GENERAL 

1.01 REFERENCES 

A. The following is a list of standards which may be referenced in this section: 

1. ASTM International (ASTM): 
a. D3740, Evaluation of Agencies Engaged in the Testing and/or 

Inspection of Soil and Rock as Used in Engineering Design and 
Construction. 

b. E329, Use in the Evaluation of Testing and Inspection Agencies 
as Used in Construction. 

1.02 DEFINITIONS 

A. Contractor Quality Control (CQC): The means by which Contractor ensures 
that the construction, to include that performed by subcontractors and 
suppliers, complies with the requirements of the Contract. 

1.03 SUBMITTALS 

A. Informational Submittals: 

1. CQC Plan: Submit, not later than 30 days after receipt of Notice to 
Proceed. 

2. CQC Report: Submit, weekly, an original and one copy in report form. 

1.04 OWNER’S QUALITY ASSURANCE 

A. All Work is subject to Owner’s quality assurance inspection and testing at all 
locations and at all reasonable times before acceptance to ensure strict 
compliance with the terms of the Contract Documents. 

B. Owner’s quality assurance inspections and tests are for the sole benefit of 
Owner and do not: 

1. Relieve Contractor of responsibility for providing adequate quality 
control measures; 

2. Relieve Contractor of responsibility for damage to or loss of the 
material before acceptance; 

3. Constitute or imply acceptance; or 
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4. Affect the continuing rights of Owner after acceptance of the completed 
Work. 

C. The presence or absence of a quality assurance inspector does not relieve 
Contractor from any Contract requirement. 

D. Promptly furnish all facilities, labor, and material reasonably needed for 
performing such safe and convenient inspections and tests as may be required 
by Engineer. 

E. Owner may charge Contractor for any additional cost of inspection or test 
when Work is not ready at the time specified by Contractor for inspection or 
test, or when prior rejection makes re-inspection or retest necessary. Quality 
assurance inspections and tests will be performed in a manner that will not 
unnecessarily delay the Work. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION 

3.01 GENERAL 

A. Maintain an adequate inspection system and perform such inspections as will 
ensure that the Work conforms to the Contract Documents. 

B. Maintain complete inspection records and make them available at all times to 
Owner and Engineer. 

C. The quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product that complies with the Contract 
Documents. The system shall cover all construction and demolition 
operations, both onsite and offsite, including Work by subcontractors, 
fabricators, suppliers and purchasing agents, and shall be keyed to the 
proposed construction sequence. 

3.02 COORDINATION MEETING 

A. After the Preconstruction Conference, but before start of construction, and 
prior to acceptance of the CQC Plan, schedule a meeting with Engineer and 
Owner to discuss the quality control system. 

B. Develop a mutual understanding of the system details, including the forms for 
recording the CQC operations, control activities, testing, administration of the 
system for both onsite and offsite Work, and the interrelationship of 
Contractor’s management and control with the Owner’s Quality Assurance. 
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C. There may be occasions when subsequent conferences may be called by either 
party to reconfirm mutual understandings and/or address deficiencies in the 
CQC system or procedures that may require corrective action by Contractor. 

3.03 QUALITY CONTROL ORGANIZATION 

A. CQC System Manager: 

1. Designate an individual within Contractor’s organization who will be 
responsible for overall management of CQC and have the authority to 
act in CQC matters for the Contractor. 

2. CQC System Manager may not perform other duties on the Project. 
3. CQC System Manager shall be an experienced construction person, with 

a minimum of 3 years construction experience on similar type Work. 
4. CQC System Manager shall report to the Contractor’s project manager 

or someone higher in the organization. Project manager in this context 
shall mean the individual with responsibility for the overall quality and 
production management of the Project. 

5. CQC System Manager shall be onsite during construction; periods of 
absence may not exceed 2 weeks at any one time. 

6. Identify an alternate for CQC System Manager to serve with full 
authority during the System Manager’s absence. The requirements for 
the alternate will be the same as for designated CQC System Manager. 

B. CQC Staff: 

1. Designate a CQC staff, available at the Site at all times during progress, 
with complete authority to take any action necessary to ensure 
compliance with the Contract. CQC staff members shall be subject to 
acceptance by Engineer. 

2. CQC staff shall take direction from CQC System Manager in matters 
pertaining to QC. 

3. CQC staff must be of sufficient size to ensure adequate QC coverage of 
Work phases, work shifts, and work crews involved in the construction. 
These personnel may perform other duties, but must be fully qualified 
by experience and technical training to perform their assigned QC 
responsibilities and must be allowed sufficient time to carry out these 
responsibilities. 

4. The actual strength of the CQC staff may vary during any specific Work 
period to cover the needs of the Project. Add additional staff when 
necessary for a proper CQC organization. 
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C. Organizational Changes: Obtain Engineer’s acceptance before replacing any 
member of the CQC staff. Requests for changes shall include name, 
qualifications, duties, and responsibilities of the proposed replacement. 

3.04 QUALITY CONTROL PHASING 

A. CQC shall include at least three phases of control to be conducted by CQC 
System Manager for all definable features of Work, as follows: 

1. Preparatory Phase: 
a. Notify Owner at least 48 hours in advance of beginning any of the 

required action of the preparatory phase. 
b. This phase shall include a meeting conducted by the CQC System 

Manager and attended by the superintendent, other CQC 
personnel (as applicable), and the foreman responsible for the 
definable feature. The CQC System Manager shall instruct 
applicable CQC staff as to the acceptable level of workmanship 
required in order to meet Contract requirements. 

c. Document the results of the preparatory phase meeting by separate 
minutes prepared by the CQC System Manager and attached to 
the QC report. 

d. Perform prior to beginning Work on each definable feature of 
Work: 
1) Review applicable Contract Specifications. 
2) Review applicable Contract Drawings. 
3) Verify that all materials and/or equipment have been tested, 

submitted, and approved. 
4) Verify that provisions have been made to provide required 

control inspection and testing. 
5) Examine the Work area to verify that all required 

preliminary Work has been completed and is in compliance 
with the Contract. 

6) Perform a physical examination of required materials, 
equipment, and sample Work to verify that they are on 
hand, conform to approved Shop Drawing or submitted 
data, and are properly stored. 

7) Review the appropriate activity hazard analysis to verify 
safety requirements are met. 

8) Review procedures for constructing the Work, including 
repetitive deficiencies. 

9) Document construction tolerances and workmanship 
standards for that phase of the Work. 

10) Check to verify that the plan for the Work to be performed, 
if so required, has been accepted by Engineer. 



FACILITY AREA REMEDIAL DESIGN  
OLD AMERICAN ZINC PLANT SUPERFUND SITE  
 
 

 
PW/DEN003/687729 CONTRACTOR QUALITY CONTROL 
MAY 11, 2018 01 45 16.13 - 5 
©COPYRIGHT 2018 CH2M HILL 

2. Initial Phase: 
a. Accomplish at the beginning of a definable feature of Work: 

1) Notify Owner at least 48 hours in advance of beginning the 
initial phase. 

2) Perform prior to beginning Work on each definable feature 
of Work: 
a) Review minutes of the preparatory meeting. 
b) Check preliminary Work to verify compliance with 

Contract requirements. 
c) Verify required control inspection and testing. 
d) Establish level of workmanship and verify that it 

meets minimum acceptable workmanship standards. 
Comparison with sample panels is appropriate. 

e) Resolve all differences. 
f) Check safety to include compliance with and 

upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each 
worker. 

3) Separate minutes of this phase shall be prepared by the CQC 
System Manager and attached to the QC report. Exact 
location of initial phase shall be indicated for future 
reference and comparison with follow-up phases. 

4) The initial phase should be repeated for each new crew to 
work onsite, or any time acceptable specified quality 
standards are not being met. 

3. Follow-up Phase: 
a. Perform daily checks to verify continuing compliance with 

Contract requirements, including control testing, until completion 
of the particular feature of Work. 

b. Daily checks shall be made a matter of record in the CQC 
documentation and shall document specific results of inspections 
for all features of Work for the day or shift. 

c. Conduct final follow-up checks and correct all deficiencies prior 
to the start of additional features of Work that will be affected by 
the deficient Work. Constructing upon or concealing 
nonconforming Work will not be allowed. 

4. Additional Preparatory and Initial Phases: Additional preparatory and 
initial phases may be conducted on the same definable features of Work 
as determined by Owner if the quality of ongoing Work is unacceptable; 
or if there are changes in the applicable QC staff or in the onsite 
production supervision or work crew; or if work on a definable feature 
is resumed after a substantial period of inactivity, or if other problems 
develop. 
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3.05 CONTRACTOR QUALITY CONTROL PLAN 

A. General: 

1. Plan shall identify personnel, procedures, control, instructions, test, 
records, and forms to be used. 

2. An interim plan for the first 30 days of operation will be considered. 
3. Construction will be permitted to begin only after acceptance of the 

CQC Plan or acceptance of an interim plan applicable to the particular 
feature of Work to be started. 

4. Work outside of the features of Work included in an accepted interim 
plan will not be permitted to begin until acceptance of a CQC Plan or 
another interim plan containing the additional features of Work to be 
started. 

B. Content: 

1. Plan shall cover the intended CQC organization for the entire Contract 
and shall include the following, as a minimum: 
a. Organization: Description of the quality control organization, 

including a chart showing lines of authority and acknowledgment 
that the CQC staff will implement the three-phase control system 
(see Paragraph QC Phasing) for all aspects of the Work specified. 

b. CQC Staff: The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a QC 
function. 

c. Letters of Authority: A copy of a letter to the CQC System 
Manager signed by an authorized official of the firm, describing 
the responsibilities and delegating sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop Work which is not in compliance with 
the Contract. The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities and responsibilities. Copies of these 
letters will also be furnished to Owner. 

d. Submittals: Procedures for scheduling, reviewing, certifying, and 
managing submittals, including those of subcontractors, offsite 
fabricators, suppliers and purchasing agents. 

e. Testing: Control, verification and acceptance testing procedures 
for each specific test to include the test name, frequency, 
specification paragraph containing the test requirements, the 
personnel and laboratory responsible for each type of test, and an 
estimate of the number of tests required. 
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f. Procedures for tracking preparatory, initial, and follow-up control 
phases and control, verification, and acceptance tests, including 
documentation. 

g. Procedures for tracking deficiencies from identification through 
acceptable corrective action. These procedures will establish 
verification that identified deficiencies have been corrected. 

h. Reporting procedures, including proposed reporting formats; 
include a copy of the CQC report form. 

C. Acceptance of Plans: Acceptance of the Contractor’s basic and addendum 
CQC plans is required prior to the start of construction. Acceptance is 
conditional and will be predicated on satisfactory performance during the 
construction. Owner reserves the right to require Contractor to make changes 
in the CQC plan and operations including removal of personnel, as necessary, 
to obtain the quality specified. 

D. Notification of Changes: After acceptance of the CQC plan, Contractor shall 
notify Engineer, in writing, a minimum of 7 calendar days prior to any 
proposed change. Proposed changes are subject to acceptance by Engineer. 

3.06 CONTRACTOR QUALITY CONTROL REPORT 

A. As a minimum, prepare a CQC report for every 7 calendar days. Account for 
all days throughout the life of the Contract. Reports shall be signed and dated 
by CQC System Manager. Include copies of test reports and copies of reports 
prepared by QC staff. 

B. Maintain current records of quality control operations, activities, and tests 
performed, including the Work of subcontractors and suppliers. 

C. Records shall be on an acceptable form and shall be a complete description of 
inspections, the results of inspections, daily activities, tests, and other items, 
including but not limited to the following: 

1. Contractor/subcontractor and their areas of responsibility. 
2. Operating plant/equipment with hours worked, idle, or down for repair. 
3. Work performed today, giving location, description, and by whom. 

When a network schedule is used, identify each phase of Work 
performed each day by activity number. 

4. Test and/or control activities performed with results and references to 
specifications/plan requirements. The control phase should be identified 
(Preparatory, Initial, Follow-up). List deficiencies noted along with 
corrective action. 

5. Material received with statement as to its acceptability and storage. 
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6. Identify submittals reviewed, with Contract reference, by whom, and 
action taken. 

7. Offsite surveillance activities, including actions taken. 
8. Job safety evaluations stating what was checked, results, and 

instructions or corrective actions. 
9. List instructions given/received and conflicts in Drawings and/or 

Specifications. 
10. Contractor’s verification statement. 
11. Indicate a description of trades working on the Project; the number of 

personnel working; weather conditions encountered; and any delays 
encountered. 

12. These records shall cover both conforming and deficient features and 
shall include a statement that equipment and materials incorporated in 
file work and workmanship comply with the Contract. 

3.07 SUBMITTAL QUALITY CONTROL 

A. Submittals shall be as specified in Section 01 33 00, Submittal Procedures. 
The CQC organization shall be responsible for certifying that all submittals 
are in compliance with the Contract requirements. Owner will furnish copies 
of test report forms upon request by Contractor. Contractor may use other 
forms as approved. 

3.08 TESTING QUALITY CONTROL 

A. Testing Procedure: 

1. Perform tests specified or required to verify that control measures are 
adequate to provide a product which conforms to Contract requirements. 
Procure services of a licensed testing laboratory. Perform the following 
activities and record the following data: 
a. Verify testing procedures comply with contract requirements. 
b. Verify facilities and testing equipment are available and comply 

with testing standards. 
c. Check test instrument calibration data against certified standards. 
d. Verify recording forms and test identification control number 

system, including all of the test documentation requirements, have 
been prepared. 

e. Documentation: 
1) Record results of all tests taken, both passing and failing, on 

the CQC report for the date taken. 
2) Include specification paragraph reference, location where 

tests were taken, and the sequential control number 
identifying the test. 
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3) Actual test reports may be submitted later, if approved by 
Engineer, with a reference to the test number and date taken. 

4) Provide directly to Engineer an information copy of tests 
performed by an offsite or commercial test facility. Test 
results shall be signed by an engineer registered in the state 
where the tests are performed. 

5) Failure to submit timely test reports, as stated, may result in 
nonpayment for related Work performed and disapproval of 
the test facility for this Contract. 

B. Testing Laboratories: Laboratory facilities, including personnel and 
equipment, utilized for testing soils, concrete, asphalt and steel shall meet 
criteria detailed in ASTM D3740 and ASTM E329, and be accredited by the 
American Association of Laboratory Accreditation (AALA), National 
Institute of Standards and Technology (NIST), National Voluntary Laboratory 
Accreditation Program (NVLAP), the American Association of State 
Highway and Transportation Officials (AASHTO), or other approved national 
accreditation authority. Personnel performing concrete testing shall be 
certified by the American Concrete Institute (ACI). 

3.09 COMPLETION INSPECTION 

A. CQC System Manager shall conduct an inspection of the Work at the 
completion of all Work or any milestone established by a completion time 
stated in the Contract. 

B. Punchlist: 

1. CQC System Manager shall develop a punchlist of items which do not 
conform to the Contract requirements. 

2. Include punchlist in the CQC report, indicating the estimated date by 
which the deficiencies will be corrected. 

3. CQC System Manager or staff shall make a second inspection to 
ascertain that all deficiencies have been corrected and so notify the 
Owner. 

4. These inspections and any deficiency corrections required will be 
accomplished within the time stated for completion of the entire Work 
or any particular increment thereof if the Project is divided into 
increments by separate completion dates. 

END OF SECTION 
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SECTION 01 50 00 
TEMPORARY FACILITIES AND CONTROLS 

 PART 1 GENERAL 

1.01 REFERENCES 

A. The following is a list of standards which may be referenced in this section: 

1. American Association of Nurserymen (AAN): American Standards for 
Nursery Stock. 

2. Federal Emergency Management Agency (FEMA). 
3. National Fire Prevention Association (NFPA): 241, Standard for 

Safeguarding Construction, Alteration, and Demolition Operations. 
4. Telecommunications Industry Association (TIA); Electronic Industries 

Alliance (EIA): 568B, Commercial Building Telecommunications 
Cabling Standard. 

5. U.S. Department of Agriculture (USDA): Urban Hydrology for Small 
Watersheds. 

6. U.S. Weather Bureau: Rainfall-Frequency Atlas of the U.S. for 
Durations from 30 Minutes to 24 Hours and Return Periods from 1 to 
100 Years. 

1.02 SUBMITTALS 

A. Informational Submittals: 

1. Copies of permits and approvals for construction as required by Laws 
and Regulations and governing agencies. 

2. Temporary Utility Submittals: 
a. Electric power supply and distribution plans. 
b. Water supply and distribution plans. 
c. Dewatering well locations. 
d. Sanitary. 

3. Temporary Construction Submittals: 
a. Access Roads: Routes, cross-sections, and drainage facilities. 
b. Parking area plans. 
c. Contractor’s field office, storage yard, and storage building plans, 

including gravel surfaced area. 
d. Fencing and protective barrier locations and details. 
e. Engineer’s field office plans. 
f. Staging area location plan. 
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4. Temporary Control Submittals: 
a. Noise control plan. 
b. Dust control plan. 
c. Plan for disposal of waste materials and intended haul routes. 

1.03 MOBILIZATION 

A. Mobilization includes, but is not limited to, these principal items: 

1. Obtaining required permits. 
2. Moving Contractor’s field office and equipment required for first month 

operations onto Site. 
3. Installing temporary construction power, wiring, and lighting facilities. 
4. Providing onsite Internet service. 
5. Providing onsite sanitary facilities and potable water facilities as 

specified and as required by Laws and Regulations, and governing 
agencies. 

6. Arranging for and erection of Contractor’s work and storage yard. 
7. Posting OSHA required notices and establishing safety programs and 

procedures. 
8. Having Contractor’s superintendent at Site full time. 
9. Providing Engineer’s facilities. 

B. Use area designated for Contractor’s temporary facilities as shown on 
Drawings. 

C. Progress payment for mobilization will not be approved. 

1.04 PROTECTION OF WORK AND PROPERTY 

A. Comply with Owner’s safety rules while on Owner’s property. 

B. Keep Owner informed of serious onsite accidents and related claims. 

C. Use of Explosives: No blasting or use of explosives will be allowed onsite. 

1.05 VEHICULAR TRAFFIC 

A. Traffic Control Plan: Adhere to traffic control plan reviewed and accepted by 
Engineer. Changes to this plan shall be made only by written approval of 
Engineer. Secure approvals for necessary changes so as not to delay progress 
of the Work. 
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B. Traffic Routing Plan: Show sequences of construction affecting use of 
roadways, time required for each phase of the Work, provisions for decking 
over excavations and phasing of operations to provide necessary access, and 
plans for signing, barricading, and striping to provide passages for pedestrians 
and vehicles. 

 PART 2 PRODUCTS 

2.01 ENGINEER’S FIELD OFFICES 

A. Furnish equipment specified for exclusive use of Engineer and its’ 
representatives. 

B. Ownership of equipment furnished under this article will remain, unless 
otherwise specified, that of Contractor. 

C. Equipment furnished shall be new or like new in appearance and function. 

D. Minimum Features: 

1. 110-volt lighting and wall plugs. 
2. Fluorescent ceiling lights. 
3. Electric heating and self-contained air conditioning unit, properly sized 

for Project locale and conditions. Provide ample electric power to 
operate installed systems. 

4. Provide railed stairways, and landings, and exterior lighting at 
entrances. 

5. Exterior Door(s): 
a. Number: One. 
b. Type: Solid core. 
c. Lock(s): Cylindrical. 

6. Number of Windows: Four. 
7. Minimum Interior Height: 8 feet. 

E. Plan table; plan rack; double desk with desk surface located 29 inches from 
floor; two 2-drawer, steel file cabinets; and overhead shelf. 

F. Trailer Type Mobile Structure: One. 

G. Floor Space: Minimum 425 square feet. 

H. All-metal frame; all-metal exterior, sides, and roof; and insulated double 
walls, floor, and roof. 

I. Security guard screens on windows. 
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J. Blinds or drapes on windows. 

K. Work Surface: One, 30 inches by 10 feet at desk height of 29 inches from 
floor. 

L. Office Equipment—General: 

1. Bottled Water Service: One, with cooler capable of producing hot water 
and cold water. 

2. Paper Towel Dispenser with Towels: One. 
3. Desk: One, steel, 30 inches by 60 inches with desk surface located 

29 inches from floor. 
4. Desk Chair: One, with the following characteristics: 

a. Five castor base. 
b. Adjustable height. 
c. Swivels. 
d. Locking Back. 
e. Adjustable seat back for height and angle. 
f. Adjustable arms. 

5. Folding Table: One, 36 inches by 72 inches. 
6. Steel Folding Chairs: Two. 
7. Drawing Rack with Drawing Hangers: One. 
8. Wastepaper Basket: Two. 
9. Blue Recycling Basket: Two. 
10. Clothes Rack: One. 
11. First-Aid Kit: One. 
12. Tri-Class (ABC), Dry Chemical Fire Extinguisher, 10-Pound: One. 

2.02 PROJECT SIGN 

A. Provide and maintain one, 8-foot-wide by 4-foot-high sign constructed of 
3/4-inch exterior high density overlaid plywood. Sign shall bear name of 
Project, Owner, Contractor, Engineer, and other participating agencies. 
Lettering shall be blue applied on white background by an experienced sign 
painter. Include Owner’s and agency’s logos full color. Provide exterior type 
enamel paint. Information to be included and logo graphic will be provided by 
Owner. 

 PART 3 EXECUTION 

3.01 ENGINEER’S FIELD OFFICE 

A. Make available for Engineer’s use prior to start of the Work at Site and to 
remain on Site for minimum of 30 days after final acceptance of the Work. 
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B. Locate where directed by Engineer; level, block, tie down, skirt, provide 
stairways, and relocate when necessary and approved. Construct on proper 
foundations, and provide proper surface drainage and connections for utility 
services. 

C. Provide minimum 100 square feet of gravel or crushed rock base, minimum 
depth of 4 inches, at each entrance. 

D. Raise grade under field office, as necessary, to elevation adequate to avoid 
flooding. 

E. Provide sanitary facilities in compliance with state and local health 
authorities. 

F. Exterior Door Keys: Furnish two sets of keys. 

G. Local Area Network (LAN): 

1. Provide Ethernet network prewired in compliance with EIA/TIA 568B. 
2. Ethernet wireless hub shall be capable of a minimum of four 

connections. 
3. LAN shall be designed and installed by personnel experienced in similar 

LAN systems. 

H. Telecommunications: 

1. Provide cable Internet connection with minimum of five live portable 
computer (PC) ports. 

2. Provide appropriate jacks, wiring, and equipment required for a 
complete telecommunications system. 

3. Arrange and provide for telecommunication service for use during 
construction. Pay costs of installation, maintenance, and monthly 
service of internet connection. 

I. Maintain in good repair and appearance, and provide weekly cleaning service 
and replenishment, as required, of paper towels, paper cups, hand soap, toilet 
paper, first-aid kit supplies, and bottled water. 

J. Replenish, as needed, copy paper and toner. 
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3.02 TEMPORARY UTILITIES 

A. Power: 

1. No electric power is available at Site. Make arrangements to obtain and 
pay for electrical power used until final payment and acceptance by 
Owner, unless otherwise recommended by Engineer at Substantial 
Completion. 

2. Cost of electric power will be borne by Contractor. 

B. Lighting: Provide temporary lighting to meet applicable safety requirements 
to allow erection, application, or installation of materials and equipment, and 
observation or inspection of the Work. 

C. Heating, Cooling, and Ventilating: 

1. Provide as required to maintain adequate environmental conditions to 
facilitate progress of the Work, to meet specified minimum conditions 
for installation of materials, and to protect materials, equipment, and 
finishes from damage because of temperature or humidity. 

2. Provide adequate forced air ventilation of enclosed areas to cure 
installed materials, to dispense humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, or gases. 

3. Pay costs of installation, maintenance, operation, removal, and fuel 
consumed. 

4. Provide portable unit heaters, complete with controls, oil- or gas-fired, 
and suitably vented to outside as required for protection of health and 
property. 

5. If permanent natural gas piping is used for temporary heating units, do 
not modify or reroute gas piping without approval of utility company. 
Provide separate gas metering as required by utility. 

D. Water: 

1. No construction or potable water is available at Site. Make 
arrangements for and bear costs of providing water required for 
construction purposes and for drinking by construction personnel during 
construction. 

2. Hydrant Water: 
a. Is available from nearby hydrants. Secure written permission for 

connection and use from water department and meet requirements 
for use. Notify fire department before obtaining water from fire 
hydrants. 
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b. Use only special hydrant-operating wrenches to open hydrants. 
Make certain hydrant valve is open full, since cracking valve 
causes damage to hydrant. Repair damaged hydrants and notify 
appropriate agency as quickly as possible. Hydrants shall be 
completely accessible to fire department at all times. 

c. Include costs to connect and transport water to construction areas 
in Contract Price. 

E. Sanitary and Personnel Facilities: Provide and maintain facilities for 
Contractor’s employees, Subcontractors, and other onsite employers’ 
employees. Service, clean, and maintain facilities and enclosures. 

F. Fire Protection: Furnish and maintain on Site adequate firefighting equipment 
capable of extinguishing incipient fires. Comply with applicable parts of 
NFPA 241. 

3.03 PROTECTION OF WORK AND PROPERTY 

A. General: 

1. Perform Work within right-of-way and easements in a systematic 
manner that minimizes inconvenience to property owners and the 
public. 

2. No residence or business shall be cut off from vehicular traffic for a 
period exceeding 4 hours, unless special arrangements have been made. 

3. Maintain in continuous service existing oil and gas pipelines, 
underground power, telephone or communication cable, water mains, 
irrigation lines, sewers, poles and overhead power, and other utilities 
encountered along line of the Work, unless other arrangements 
satisfactory to owners of said utilities have been made. 

4. Where completion of the Work requires temporary or permanent 
removal or relocation of existing utility, coordinate activities with 
owner of said utility and perform work to their satisfaction. 

5. Protect, shore, brace, support, and maintain underground pipes, 
conduits, drains, and other underground utility construction uncovered 
or otherwise affected by construction operations. 

6. Keep fire hydrants and water control valves free from obstruction and 
available for use at all times. 

7. In areas where Contractor’s operations are adjacent to or near a utility, 
such as gas, telephone, television, electric power, water, sewer, or 
irrigation system, and such operations may cause damage or 
inconvenience, suspend operations until arrangements necessary for 
protection have been made by Contractor. 
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8. Notify property owners and utility offices that may be affected by 
construction operation at least 2 days in advance: Before exposing a 
utility, obtain utility owner’s permission. Should service of utility be 
interrupted due to Contractor’s operation, notify proper authority 
immediately. Cooperate with said authority in restoring service as 
promptly as possible and bear costs incurred. 

9. Do not impair operation of existing sewer system. Prevent construction 
material, pavement, concrete, earth, volatile and corrosive wastes, and 
other debris from entering sewers, pump stations, or other sewer 
structures. 

10. Maintain original Site drainage wherever possible. 

B. Signs and Equipment: 

1. Conform to requirements of manual published by the Illinois 
Department of Transportation. 

2. Portable TOW-AWAY-NO STOPPING Signs: Place where approved 
by police department and Owner. 

3. Traffic Cones: Provide to delineate traffic lanes to guide and separate 
traffic movements. 

4. High-Level Warning Flag Units: Provide two in advance of traffic 
approaching the Work, each displaying three flags mounted at a height 
of 9 feet. 

5. Provide at obstructions, such as material piles and equipment. 
6. Use to alert general public of construction hazards, which would include 

surface irregularities, unramped walkways, grade changes, and trenches 
or excavations in roadways and in other public access areas. 

C. Waterways: Keep ditches, culverts, and natural drainages continuously free of 
construction materials and debris. 

D. Dewatering: Construct, maintain, and operate cofferdams, channels, flume 
drains, sumps, pumps, or other temporary diversion and protection works. 
Furnish materials required, install, maintain, and operate necessary pumping 
and other equipment for the environmentally safe removal and disposal of 
water from the various parts of the Work. Maintain foundations and parts of 
the Work free from water. 

E. Archaeological Finds: 

1. General: Should finds of an archaeological or paleontological nature be 
made within Site limits, immediately notify Owner and Engineer and 
proceed in accordance with General Conditions. Continue the Work in 
other areas without interruption. 
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2. Archaeological Finds: Evidence of human occupation or use of an area 
within contract limits prior to the Year 1840. Evidence may consist of 
skeletons, stone, or other utensils, or evidence of habitations or 
structures. 

3. Paleontological Finds: Evidence of prehistoric plant or animal life, such 
as skeletons, bones, fossils, or casts and other indications such as 
pictographs. 

4. Owner may order the Work stopped in other areas if, in Owner’s 
opinion, find is more extensive than may appear from uncovered 
material. 

5. Protection of Finds: 
a. Cover, fence, or otherwise protect finds until notice to resume the 

Work is given. 
b. Cover finds with plastic film held in place by earth, rocks, or other 

weights placed outside the find. Should additional backfilling be 
necessary for safety or to prevent caving, place backfill material 
loosely over plastic film. 

c. Sheet or shore as necessary to protect excavations underway. 
Place temporary fence to prevent unauthorized access. 

d. Dewater finds made below water table as necessary to protect 
construction Work underway. Divert groundwater or surface 
runoff away from find by ditching or other acceptable means. 

6. Removal of Finds: 
a. Finds are property of Owner. Do not remove or disturb finds 

without Owner’s written authorization. 
b. Should Owner elect to have a find removed, provide equipment, 

labor, and material to permit safe removal of find without damage. 
Provide transportation for delivery to individuals, institutions, or 
other places as Owner may find desirable, expedient, or required 
by law. 

F. Endangered and Threatened Species: 

1. Take precautions necessary and prudent to protect native endangered 
and threatened flora and fauna. 

2. Notify Engineer of construction activities that might threaten 
endangered and threatened species or their habitats. 

3. Contractor will mark areas known as habitats of endangered and 
threatened species prior to commencement of onsite activities. 

4. Additional areas will be marked by Contractor as other habitats of 
endangered and threatened species become known during construction. 
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3.04 TEMPORARY CONTROLS 

A. Air Pollution Control: 

1. Minimize air pollution from construction operations. 
2. Burning of waste materials, rubbish, or other debris will not be 

permitted on or adjacent to Site. 
3. Conduct operations of excavation and hauling in trucks to cause a 

minimum of dust. Give unpaved haul roads used in construction area a 
dust-preventive treatment or periodically water to prevent dust. Strictly 
adhere to applicable environmental regulations for dust prevention. 

B. Noise Control: 

1. Provide acoustical barriers so noise emanating from tools or equipment 
will not exceed legal noise levels. 

2. Noise Control Plan: Propose plan to mitigate construction noise and to 
comply with noise control ordinances, including method of 
construction, equipment to be used, and acoustical treatments. 

C. Water Pollution Control: 

1. Divert sanitary sewage and nonstorm waste flow interfering with 
construction and requiring diversion to sanitary sewers. Do not cause or 
permit action to occur which would cause an overflow to existing 
waterway. 

2. Prior to commencing excavation and construction, obtain Engineer’s 
agreement with detailed plans showing procedures intended to handle 
and dispose of sewage, groundwater, and dewatering pump discharges. 

3. Comply with Section 01 57 13, Temporary Erosion and Sedimentation 
Control, for stormwater flow and surface runoff. 

4. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, 
or paint thinner in storm or sanitary drains. Disposal of wastes into 
streams or waterways is prohibited. Provide acceptable containers for 
collection and disposal of waste materials, debris, and rubbish. 

D. Erosion, Sediment, and Flood Control: Provide, maintain, and operate 
temporary facilities as specified in Section 01 57 13, Temporary Erosion and 
Sedimentation Control, to control erosion and sediment releases, and to 
protect the Work and existing facilities from flooding during construction 
period. 
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3.05 STORAGE YARDS AND BUILDINGS 

A. Temporary Storage Yards: Construct temporary storage yards for storage of 
products that are not subject to damage by weather conditions. 

B. Temporary Storage Buildings: 

1. Provide environmental control systems that meet recommendations of 
manufacturers of equipment and materials stored. 

2. Arrange or partition to provide security of contents and ready access for 
inspection and inventory. 

3. Store combustible materials (paints, solvents, fuels) in a well-ventilated 
and remote building meeting safety standards. 

3.06 ACCESS ROADS 

A. Construct access roads as shown and within easements, rights-of-way, or 
Project limits. Use existing roads where shown. 

B. Maintain drainage ways. Install and maintain culverts to allow water to flow 
beneath access roads. Provide corrosion-resistant culvert pipe of adequate 
strength to resist construction loads. 

C. Provide gravel, crushed rock, or other stabilization material to permit access 
by all motor vehicles at all times. 

D. Maintain road grade and crown to eliminate potholes, rutting, and other 
irregularities that restrict access. 

E. Coordinate with Engineer detours and other operations affecting traffic and 
access. Provide at least 72 hours’ notice to Engineer of operations that will 
alter access to Site. 

F. Upon completion of construction, restore ground surface disturbed by access 
road construction to original grade. 

3.07 PARKING AREAS 

A. Control vehicular parking to preclude interference with public traffic or 
parking, access by emergency vehicles, Owner’s operations, or construction 
operations. 

B. Provide parking facilities for personnel working on Project. No employee or 
equipment parking will be permitted on Owner’s existing paved areas, except 
as specifically designated for Contractor’s use. 
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3.08 VEHICULAR TRAFFIC 

A. Comply with Laws and Regulations regarding closing or restricting use of 
public streets or highways. No public or private road shall be closed, except 
by written permission of proper authority. Ensure the least possible 
obstruction to traffic and normal commercial pursuits. 

B. Conduct the Work to interfere as little as possible with public travel, whether 
vehicular or pedestrian. 

C. Whenever it is necessary to cross, close, or obstruct roads, driveways, and 
walks, whether public or private, provide and maintain suitable and safe 
bridges, detours, or other temporary expedients for accommodation of public 
and private travel. 

D. Road Closures: Maintain satisfactory means of exit for persons residing or 
having occasion to transact business along route of the Work. If it is necessary 
to close off roadway or alley providing sole vehicular access to property for 
periods greater than 2 hours, provide written notice to each owner so affected 
3 days prior to such closure. In such cases, closings of up to 4 hours may be 
allowed. Closures of up to 10 hours may be allowed if a week’s written notice 
is given and undue hardship does not result. 

E. Maintenance of traffic is not required if Contractor obtains written permission 
from Owner and tenant of private property, or from authority having 
jurisdiction over public property involved, to obstruct traffic at designated 
point. 

F. In making street crossings, do not block more than one-half the street at a 
time. Whenever possible, widen shoulder on opposite side to facilitate traffic 
flow. Provide temporary surfacing on shoulders as necessary. 

G. Maintain top of backfilled trenches before they are paved, to allow normal 
vehicular traffic to pass over. Provide temporary access driveways where 
required. Cleanup operations shall follow immediately behind backfilling. 

H. When flaggers and guards are required by regulation or when deemed 
necessary for safety, furnish them with approved orange wearing apparel and 
other regulation traffic control devices. 

I. Provide snow removal to facilitate normal vehicular traffic on public or 
private roads affected by construction. Perform snow removal promptly and 
efficiently by means of suitable equipment whenever necessary for safety, and 
as may be directed by proper authority. 
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J. Notify fire department and police department before closing street or portion 
thereof. Notify said departments when streets are again passable for 
emergency vehicles. Do not block off emergency vehicle access to 
consecutive arterial crossings or dead-end streets, in excess of 300 linear feet, 
without written permission from fire department. Conduct operations with the 
least interference to fire equipment access, and at no time prevent such access. 
Furnish Contractor’s night emergency telephone numbers to police 
department. 

K. Coordinate traffic routing with that of others working in same or adjacent 
areas. 

3.09 CLEANING DURING CONSTRUCTION 

A. In accordance with General Conditions, as may be specified in other 
Specification sections, and as required herein. 

B. Wet down exterior surfaces prior to sweeping to prevent blowing of dust and 
debris. At least weekly, sweep floors (basins, tunnels, platforms, walkways, 
roof surfaces), and pick up and dispose of debris. 

C. Provide approved containers for collection and disposal of waste materials, 
debris, and rubbish. At least weekly, dispose of such waste materials, debris, 
and rubbish offsite. 

D. At least weekly, brush sweep entry drive, roadways, and other streets and 
walkways affected by the Work and where adjacent to the Work. 

END OF SECTION 
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SECTION 01 57 13 
TEMPORARY EROSION AND SEDIMENT CONTROL 

 PART 1 GENERAL 

1.01 SUMMARY 

A. This section covers Work to implement structural and nonstructural Best 
Management Practices (BMP) to control soil erosion by wind or water and 
keep eroded sediments and other construction-generated pollutants from 
moving off project sites. Requirements described in this specification and 
shown on the Drawings are part of the project Stormwater Pollution 
Prevention Plan (SWPPP) and are the minimum for all project construction 
sites and conditions. This specification covers all project activities, including 
material sources, disposal sites, and offsite mitigation areas unless specific 
project activities are excluded elsewhere in this specification or in other 
Contract Documents controlling the Work. 

B. National Pollutant Discharge Elimination System: Comply with Federal, state, 
and local laws, rules and regulations, and the National Pollutant Discharge 
Elimination System (NPDES) Construction Stormwater Discharge Permit or 
Permits applicable to the project. A copy of the Project’s General 
Construction Permit, if applicable to the Project, is available from Owner. 
NPDES General Construction permits are required on projects that involve 
disturbance of 1 acre or more with potential to discharge stormwater to 
surface waters. 

C. Other Regulations: A local government erosion and sediment control permit 
may apply and some local agency requirements may be more stringent than 
this specification. Adequate erosion and sediment control is essential for 
complying with the federal Endangered Species Act where construction runoff 
enters waters inhabited by protected species. 

1.02 REFERENCES 

A. Activities shall conform to the Illinois Erosion and Sediment Control Manual 
Standard Specifications, and Drawings. In the event of a conflict, the more 
stringent requirement shall apply. 

B. The following is a list of standards that may be referenced in this section: 

1. American Association of State Highway and Transportation Officials 
(AASHTO): M252, Standard Specification for Corrugated Polyethylene 
Drainage Pipe. 
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2. ASTM International (ASTM): 
a. D638, Standard Test Method for Tensile Properties of Plastics. 
b. D2974, Standard Test Methods for Moisture, Ash, and Organic 

Matter of Peat and Other Organic Soils. 
c. D3776/D3776M, Standard Test Methods for Mass Per Unit Area 

(Weight) of Fabric. 
d. D4355, Standard Test Method for Deterioration of Geotextiles by 

Exposure to Light, Moisture and Heat in a Xenon Arc Type 
Apparatus. 

e. D4397, Standard Specification for Polyethylene Sheeting for 
Construction, Industrial, and Agricultural Applications. 

f. D4491, Standard Test Methods for Water Permeability of 
Geotextiles by Permittivity. 

g. D4533, Standard Test Method for Trapezoid Tearing Strength of 
Geotextiles. 

h. D4632/D4632M, Standard Test Method for Grab Breaking Load 
and Elongation of Geotextiles. 

i. D4751, Standard Test Method for Determining Apparent Opening 
Size of a Geotextile  

j. D6241, Standard Test Method for Static Puncture Strength of 
Geotextiles and Geotextile-Related Products Using a 50-mm 
Probe. 

k. D6459, Standard Test Method for Determination of Rolled 
Erosion Control Product (RECP) Performance in Protecting 
Hillslopes from Rainfall-Induced Erosion. 

l. D6460, Standard Test Method for Determination of Rolled 
Erosion Control Product (RECP) Performance in Protecting 
Earthen Channels from Stormwater-Induced Erosion. 

m. D6475, Standard Test Method for Measuring Mass Per Unit Area 
of Erosion Control Blankets. 

n. D7322, Standard Test Method for Determination of Rolled 
Erosion Control Product (RECP) Ability to Encourage Seed 
Germination and Plant Growth Under Bench-Scale Conditions. 

o. D7367, Standard Test Method for Determining Water Holding 
Capacity of Fiber Mulches for Hydraulic Planting. 

3. National Weather Service: 
a. Precipitation-Frequency of the United States by State/Territory, 

2012. 
b. Precipitation Frequency Data Server, 2012. 

4. North American Weed Management Association (NAWMA). 
5. U.S. Department of Agriculture, Natural Resources Conservation 

Service: Urban Hydrology for Small Watersheds; 1986. Technical 
Release 55. 
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6. U.S. Environmental Protection Agency: 
a. Developing Your Stormwater Pollution Prevention Plan: A Guide 

for Construction Sites, 2007. EPA-833-R-06-004. 
b. National Menu of BMPs, 2012. 

1.03 SYSTEM DESCRIPTION 

A. Erosion and Sediment Control: 

1. Provide, maintain, and operate temporary facilities to control erosion 
and sediment releases during construction period. 

2. Design erosion and sediment controls to handle peak runoff resulting 
from 25-year, 24-hour storm event based on National Weather Service: 
Precipitation Frequency Data Server. 

3. Size temporary stormwater conveyances based on procedures presented 
in U.S. Department of Agriculture, Natural Resources Conservation 
Service: Urban Hydrology for Small Watersheds, 1986. Technical 
Release 55. 

B. Erosion and Sediment Control (ESC) Lead: 

1. Identify the ESC Lead at the preconstruction discussions and in the 
TESC Plan. The ESC Lead shall have certification in construction site 
erosion and sediment control from a course approved by Owner. 

2. The ESC Lead shall implement the TESC Plan, including, but not 
limited to: 
a. Installing and maintaining all temporary erosion and sediment 

control Best Management Practices (BMPs) included in the TESC 
Plan to assure continued performance of their intended function. 
Damaged or inadequate TESC BMPs shall be corrected 
immediately. 

b. Updating TESC Plan to reflect current field conditions. 
c. Terminating TESC Plan. 

3. When a TESC Plan is included in the Contract Plans, ESC Lead shall 
also inspect all areas disturbed by construction activities, all onsite 
erosion and sediment control BMPs, all stormwater discharge points, 
and all temporarily stabilized inactive sites per schedule in the 
Construction Stormwater Discharge Permit(s) or as directed by 
Engineer. Complete erosion and sediment control inspection form 
provided by water resource agency or Owner for each inspection and 
submit a copy to Engineer no later than end of the next working day 
following inspection. 
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C. Personnel Training: Prior to commencement of construction, applicable 
personnel must have an understanding of the Construction Stormwater 
Discharge Permit’s requirements and their specific responsibilities under the 
permit. At a minimum, personnel must be trained to understand the following 
as it relates to the scope of their job duties: 

1. The location of all stormwater controls and how to maintain them. 
2. Procedures for complying with the pollution prevention requirements. 
3. Procedures for conducting inspections, recording findings, and taking 

corrective action. 

D. Temporary Erosion and Sediment Control Plan (Stormwater Pollution 
Prevention Plan): 

1. A TESC Plan is furnished as part of the Drawings, which helps fulfill 
part of the plan requirement of the NPDES Permit. This initial TESC 
Plan, when adopted by Contractor, may be used as the basis of the 
construction TESC Plan. Additional or revised erosion and sediment 
control features, not shown on the initial TESC Plan, may be required 
depending on Contractor’s methods of operation and schedule. 

2. For each phase of the scheduled work, indicate on the TESC Plan all the 
BMPs proposed and installed for erosion and sediment control to 
minimize clearing, stabilize exposed soil, divert or temporarily store 
flows, limit runoff from exposed areas, and filter transported sediment. 
Include all temporary slopes, constructed for staging or other reasons, 
which may not have been identified in the original Contract plans. Refer 
to the current local jurisdiction’s erosion and sediment control manual. 

3. Some TESC Plan required elements typically required by NPDES 
permits: 
a. Narrative Site Description: 

1) Nature of construction activity planned for the Site. 
2) Estimates of total site area and the areas of the Site expected 

to be disturbed. 
3) Soil types found onsite and their erosion potential. 
4) The types of fill materials to be used. 
5) Timetable for sequence of major construction events. 

b. Site Map: 
1) All areas of development. 
2) Drainage patterns. 
3) Areas of soil disturbance, including pre-development and 

post-development elevation contours. 
4) Areas used for storage of soils or wastes. 
5) Areas where vegetative practices are to be implemented. 
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6) Location of all erosion and sediment control BMP or 
structures. 

7) Location of all impervious structures and surfaces after 
project is completed. 

8) Springs, wetlands, and other surface waters located onsite. 
9) Boundaries of the 100-year floodplain, if determined. 
10) Ordinary High Water line, if determined. 
11) Location of storm drainage outfalls to receiving waters, if 

applicable. 
12) Details of sediment and erosion controls. 
13) Details of detention ponds, storm drain piping, inflow and 

outflow details. 
c. Required BMPs and Procedures for Erosion Prevention, Runoff 

Control, and Sediment Control: 
1) Construction entrances and parking areas. 
2) Unpaved site roads such as haul roads. 
3) Hauling saturated soils from the Site. 
4) Water washed from concrete trucks. 
5) Correct installation of erosion and sediment control BMPs. 
6) Prompt maintenance and repair of BMPs. 
7) Clearing and grading practices to minimize area of exposed 

soil throughout life of the Project. 
8) Schedule of phased clearing operations to limit soils to what 

can be stabilized. 
9) Vegetative practices, including preservation of existing 

vegetation, seeding, mulching, and buffer strips. 
10) Preventing erosion of exposed areas. 
11) Diverting flows from exposed slopes. 
12) Limiting runoff from exposed areas. 
13) Limiting sediment transport within work sites and keeping it 

from moving off of project areas. 
14) Perimeter controls for all clearing and grubbing, both 

planned and installed. 
15) Additional controls for wet season work and temporary 

work suspensions. 
16) Sensitive areas such as wetlands. 
17) Offsite material source and waste areas. 
18) Dust. 
19) Emergency materials stockpiled onsite. 
20) Storing flows and filtering sediment. 
21) Soil stockpiles. 
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4. Contractor’s construction TESC Plan and implementation schedules 
must be prepared by a competent individual. Furnish a signed copy of 
the TESC Plan with individual’s name, title, state certifications, and 
employing firm if different than Contractor’s firm. 

5. Do not begin any Site activities that have potential to cause erosion or 
sediment movement until the TESC Plan and implementation schedules 
are approved by Engineer. 

6. Keep a copy of the approved TESC Plan with updated changes onsite 
during all construction activities. During inactive periods longer than 
7 calendar days, keep the TESC Plan onsite or provide a copy to 
Engineer to retain. 

7. Continually update the TESC Plan and schedules as needed for 
unexpected storm or other events to ensure that sediment-laden water 
does not leave the construction site. Add approved changes to the TESC 
Plan no later than 24 hours after implementation. 

E. Preventing erosion, and controlling runoff, sedimentation, and non-stormwater 
pollution, requires Contractor to perform temporary Work items including, but 
not limited to: 

1. Providing ditches, berms, culverts, and other measures to control 
surface water. 

2. Building dams, settling basins, energy dissipaters, and other measures, 
to control downstream flows. 

3. Controlling underground water found during construction. 
4. Covering or otherwise protecting slopes until permanent erosion control 

measures are working. 

F. To the degree possible, coordinate this temporary Work with permanent 
drainage and erosion control work the Contract requires. 

G. Engineer may require additional temporary control measures if it appears 
pollution or erosion may result from weather, nature of materials, or progress 
on the Work. 

H. When natural elements rut or erode the slope, restore and repair damage with 
eroded material where possible, and remove and dispose of any remaining 
material found in ditches and culverts. When Engineer orders replacement 
with additional or other materials, unit Contract prices will cover quantities 
needed. 
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I. Install all sediment control devices including, but not limited to, sediment 
ponds, perimeter silt fencing, or other sediment trapping BMPs prior to any 
ground disturbing activity. Do not expose more erodible earth than necessary 
during clearing, grubbing, excavation, borrow, or fill activities without written 
approval by Engineer. Engineer may increase or decrease the limits based on 
project conditions. Erodible earth is defined as any surface where soils, 
grindings, or other materials may be capable of being displaced and 
transported by rain, wind, or surface water runoff. Cover inactive areas of 
erodible earth, whether at final grade or not, within specified time period (see 
[NPDES] Erosion and Sediment Control Permit), using an approved soil 
covering practice. Phase clearing and grading to maximum extent practical to 
prevent exposed inactive areas from becoming a source of erosion. 

J. Water Management: 

1. Manage site water in accordance with the conditions of the waste 
discharge permit from a local permitting authority. If site water 
management is not subject to permit, manage as follows: 
a. Groundwater. When groundwater is encountered in an excavation, 

treat and discharge as follows: 
1) When groundwater conforms to Illinois Water Quality 

Standards, it may bypass detention and treatment facilities 
and be routed directly to its normal discharge point at a rate 
and method that will not cause erosion. 

2) When turbidity of groundwater is similar to turbidity of site 
runoff, groundwater may be treated using same detention 
and treatment facilities being used to treat the site runoff 
and then discharged at a rate that will not cause erosion. 

3) When groundwater turbidity is greater than turbidity of site 
runoff, treat ground water separately until turbidity is 
similar to or better than site runoff, and then it may be 
combined with site runoff and treated as described above. 

b. Process Water: 
1) Do not discharge high pH process water or wastewater (non-

stormwater) that is generated onsite, including water 
generated during concrete grinding, rubblizing, washout, 
and hydrodemolition activities, to waters of the Illinois, 
including wetlands. Water may be infiltrated upon approval 
of Engineer. Offsite disposal of concrete process water is 
subject to approval of Engineer. 
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2) Treat all water generated onsite from construction or 
washing activities that is more turbid than site runoff 
separately until turbidity is the same or less than site runoff, 
and then it may be combined with site runoff and treated as 
described above. Water may be infiltrated upon approval of 
Engineer. 

c. Offsite Water: Prior to disruption of normal watercourse, intercept 
offsite stormwater and pipe it either through or around the Project 
Site. This water shall not be combined with onsite stormwater. 
Discharge offsite water at its preconstruction outfall point 
preventing an increase in erosion below the site. Submit proposed 
method for performing this Work for Engineer’s approval. 

K. Pollution Control: Use BMPs to prevent or minimize stormwater exposure to 
pollutants from spills; vehicle and equipment fueling, maintenance, and 
storage; other cleaning and maintenance activities; and waste handling 
activities. These pollutants include fuel, hydraulic fluid, and other oils from 
vehicles and machinery, as well as debris, leftover paints, solvents, and glues 
from construction operations. Implement the following BMPs when 
applicable: 

1. Written spill prevention and response procedures. 
2. Employee training on spill prevention and proper disposal procedures. 
3. Spill kits in all vehicles. 
4. Regular maintenance schedule for vehicles and machinery. 
5. Material delivery and storage controls. 
6. Training and signage. 
7. Covered storage areas for waste and supplies. 

L. If Engineer orders the Work suspended, continue to control erosion, pollution, 
and runoff during the shutdown. 

M. Nothing in this section shall relieve Contractor from complying with other 
Contract requirements. 

1.04 SUBMITTALS 

A. Informational Submittals: 

1. When a TESC Plan is included in the Drawings, either adopt or modify 
the TESC Plan. Provide a schedule for TESC Plan implementation and 
incorporate it into Contractor’s progress schedule. Obtain Engineer’s 
approval of the TESC Plan and schedule before any Work begins. 

2. Modified TESC Plans shall meet all requirements of the applicable 
jurisdictions. 
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3. The TESC Plan shall cover all areas that may be affected inside and 
outside the limits of the Project (including all Owner-provided sources, 
disposal sites, and haul roads, and all nearby land, streams, and other 
bodies of water). 

4. Allow at least 5 working days for Engineer to review any original or 
revised TESC Plan. Failure to approve all or part of any such Plan shall 
not make Owner liable to Contractor for any Work delays. 

 PART 2 PRODUCTS 

2.01 CHECK DAMS 

A. Specified by Contractor with approval of Engineer. 

2.02 COIR LOG 

A. Logs made of 100 percent durable coconut (coir) fiber uniformly compacted 
within woven netting. 

B. Netting: Made of bristle coir twine with minimum strength of 80 pounds 
tensile strength. Nominal 2-inch by 2-inch openings. 

C. Log Segments: Maximum length of 20 feet, with a minimum diameter as 
shown on the Drawings. 

D. Log Minimum Density: 7 lbs/cf. 

E. Stakes: Untreated softwood species with a notch to secure rope ties. 

F. Rope Ties: 1/4-inch diameter commercially available hemp rope. 

2.03 COMPOST SOCK 

A. Provide socks fabricated from of extra heavy weight biodegradable fabric, 
with a minimum strand thickness of 5 mils. 

B. Fill fabric with Coarse Compost. 

C. Diameter: 8 inches minimum. 

D. Fabric: Clean, evenly woven, and free of encrusted concrete or other 
contaminating materials. Shall be free from cuts, tears, broken or missing 
yarns. Shall be free of thin, open, or weak areas. Shall be free of any type of 
preservative. 
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E. Wood Stakes: Untreated softwood species, be 2-inch by 2-inch nominal 
dimension and 36 inches in length. 

2.04 EROSION CONTROL BLANKET (MATTING), BIODEGRADABLE 

A. Temporary erosion control blanket shall be made of natural plant fibers. 
Supply independent test results meeting the following: 

Properties ASTM Test Method Requirements 

Protecting Slopes from 
Rainfall-Induced Erosion 

D6459: Test in one soil 
type. Soil tested shall be 
sandy loam as defined by 
the NRCS Soil Texture 
Triangle. 

Maximum C factor of 0.15 
using Revised Universal 
Soil Loss Equation 
(RUSLE) 

Dry Weight per Unit Area D6475 0.36 lb/sq. yd. minimum 

Performance in Protecting 
Earthen Channels from 
Stormwater-Induced 
Erosion 

D6460: Test in one soil 
type. Soil tested shall be 
loam as defined by the 
NRCS Soil Texture 
Triangle. 

1.0 lb/sq. ft. minimum 

Seed Germination 
Enhancement  

D7322 200 percent minimum 

Netting, if present, shall be biodegradable with a life span not to exceed 1 year. 

B. For permanent erosion control blanket, see Section 31 32 00, Soil 
Stabilization. 

2.05 GEOTEXTILE 

A. Geotextiles shall consist only of long chain polymeric fibers or yarns formed 
into a stable network such that the fibers or yarns retain their position relative 
to each other during handling, placement, and design service life. At least 
95 percent by weight of the material shall be polyolefins or polyesters. The 
material shall be free from defects or tears. Geotextile shall also be free of any 
treatment or coating which might adversely alter its hydraulic or physical 
properties after installation. Geotextile properties shall be as specified in 
Section 31 32 19.16, Geotextile, or as described in Table 1 through Table 3. 
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Table 1 
Geotextile for Permanent Erosion Control 

Geotextile 
Property 

ASTM 
Test 

Method 

Geotextile Property Requirements 

Permanent Erosion Control 

Ditch Lining Moderate Survivability High Survivability 

Woven Nonwoven Woven Nonwoven Woven Nonwoven 

AOS D4751 See Table 2 See Table 2 U.S. No. 30 max. 

Water 
Permittivity 

D4491 See Table 2 See Table 2 0.02 sec-1 min. 

Grab Tensile 
Strength, in 
machine and 
x-machine 
direction 

D4632/ 
D4632M 

250 lb 
min. 

160 1b 
min. 

315 lb 
min. 

200 lb min. 250 lb 
min. 

160 lb min. 

Grab Failure 
Strain, in 
machine and 
x-machine 
direction 

D4632/ 
D4632M 

15% 

-50% 

≥50% 15% 

-50% 

≥50% <50% ≥50% 

Seam 
Breaking 
Strength 

D4632/ 
D4632M 

220 lb 
min. 

140 lb min. 270 lb 
min. 

180 lb min. 220 lb 
min. 

140 lb min. 

Puncture 
Resistance 

D6241 495 lb 
min. 

310 lb min. 620 lb 
min. 

430 lb min. 495 lb 
min. 

310 lb min. 

Tear Strength, 
in machine 
and x-
machine 
direction 

D4533 80 lb min. 50 lb min. 112 lb 
min. 

79 lb min. 80 lb 
min. 

50 lb min. 

Ultraviolet 
(UV) 
Radiation 
Stability 

D4355 70% strength retained min., after 500 hours in xenon arc device 

 

Table 2 
Filtration Properties for Geotextile for Permanent Erosion Control 

Geotextile 
Property 

ASTM Test 
Method 

Geotextile Property Requirements 

Class A Class B Class C 

AOS D4751 U.S. No. 40 
max. 

U.S. No. 60 
max. 

U.S. No. 70 
max. 

Water 
Permittivity 

D4491 0.7 sec-1 min. 0.4 sec-1 min. 0.2 sec-1 
min. 
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Table 3 
Geotextile for Temporary Silt Fence 

Geotextile Property 
ASTM Test 

Method 

Geotextile Property Requirements 

Unsupported 
Between Posts 

Supported 
Between Posts 
with Wire or 

Polymeric Mesh 
AOS D4751 U.S. No. 30 max. for silt wovens, U.S. No. 

50 for all other geotextile types, U.S. No. 
100 min. 

Water Permittivity D4491 0.2 sec-1 min. 
Grab Tensile Strength, 
in machine and x-
machine direction 

D4632/ 
D4632M 

180 lb min. in 
machine direction, 
100 lb min. in x-
machine direction 

100 lb min. 

Grab Failure Strain, in 
machine and x-
machine direction 

D4632/ 
D4632M 

30% max. at 180 lb 
or more 

 

Ultraviolet (UV) 
Radiation Stability 

D4355 70% strength retained min., after 
500 hours in xenon arc device 

2.06 GRAVEL FILTER, WOOD CHIP OR COMPOST BERM 

A. Rock Material Used for Filter Berms: Clean 3/4-inch rock, with no recycled 
materials. 

B. Wood Chips Used for Wood Chip Berm: As specified in Article Wood Chips 
and Wood Shavings. 

C. Compost Used for Compost Berms: Coarse compost as specified in Article 
Compost Blanket. 

2.07 MULCH 

A. Short-Term: Provide independent test results documenting that the mulch 
meets the requirements in Table 4, Short-Term Mulch Test Requirements. 

Table 4 
Short-Term Mulch Test Requirements 

Properties Test Method Requirements 
Performance in Protecting 
Slopes from Rainfall-
Induced Erosion. 

ASTM D6459. Test in one soil 
type. Soil tested shall be sandy loam 
as defined by the National 
Resources Conservation Service 
(NRCS) Soil Texture Triangle. 

C Factor = 0.15 maximum 
using Revised Universal Soil 
Loss Equation (RUSLE) 
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B. Moderate-Term: Within 48 hours of application, the Moderate-Term Mulch 
shall bond with soil surface to create a continuous, absorbent, flexible, 
erosion-resistant blanket that allows for seed germination and plant growth 
and conforms to the requirements in Table 5, Moderate-Term Mulch Test 
Requirements. Provide test results documenting that the mulch meets the 
requirements in Table 5, Moderate-Term Mulch Test Requirements. Supply 
independent test results. 

Table 5 
Moderate-Term Mulch Test Requirements 

Properties Test Method Requirements 

Performance in 
Protecting Slopes from 
Rainfall-Induced 
Erosion. 

ASTM D6459. Test in one 
soil type. Soil tested shall be 
sandy loam as defined by the 
NRCS Soil Texture Triangle. 

C Factor = 0.05 maximum 
using Revised Universal Soil 
Loss Equation (RUSLE) 

C. Long-Term: 

1. Provide Long-Term Mulch with demonstrated ability: 
a. To adhere to soil and create a blanket-like mass within 2 hours of 

application. 
b. To bond with the soil surface to create a continuous, porous, 

absorbent, and flexible erosion-resistant blanket that allows for 
seed germination and plant growth. 

c. To conform to the requirements in Table 6, Long-Term Mulch 
Test Requirements. 

d. Provide test results documenting that mulch meets requirements in 
Table 6, Long-Term Mulch Test Requirements. Supply 
independent test results. 

Table 6 
Long-Term Mulch Test Requirements 

Properties Test Method Requirements 

Performance in 
Protecting Slopes from 
Rainfall-Induced 
Erosion. 

ASTM D6459. Test in one 
soil type. Soil tested shall 
be sandy loam as defined 
by the NRCS Soil Texture 
Triangle. 

C Factor = 0.01 
maximum using Revised 
Universal Soil Loss 
Equation (RUSLE) 

2.08 PLASTIC COVERING 

A. Clear plastic meeting requirements of ASTM D4397 for polyethylene sheeting 
having a minimum thickness of 6 mils. 
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2.09 POLYACRYLAMIDE (PAM) 

A. Meet ANSI/NSF Standard 60 for drinking water treatment with an AMD 
content not to exceed 0.05 percent. 

B. Anionic, linear, and not cross-linked. 

C. Minimum average molecular weight greater than 5 mg/mole and minimum 
30 percent charge density. 

D. 80 percent active ingredients minimum with moisture content not exceeding 
10 percent by weight. 

E. Delivered in a dry granular or powder form. 

2.10 SEDIMENT CONTROL BARRIERS 

A. Specified by Contractor with approval of Engineer. May include Compost 
Filter Sock or Compost Filter Berm. 

2.11 SEEDING 

A. See Section 32 92 00, Turf and Grasses. 

2.12 SILT (SEDIMENT) FENCE 

A. Geotextile: As specified in Article Geotextile. 

B. Support Posts: As recommended by manufacturer of geotextile. 

C. Fasteners: Heavy-duty wire staples at least 1-inch long, tie wires, or hog rings, 
as recommended by manufacturer of geotextile. 

2.13 STABILIZED CONSTRUCTION ENTRANCE 

A. Construct a pad from stone 3 inches to 6 inches in size, placed at least 
8 inches deep and not less than 50 feet long. 

B. Provide aggregate free of extraneous materials that may cause or contribute to 
track out. 

C. Place separation geotextile under the rock to prevent fine sediment from 
pumping up into the rock pad. See Article Geotextile for required geotextile 
properties. 



FACILITY AREA REMEDIAL DESIGN  
OLD AMERICAN ZINC PLANT SUPERFUND SITE  
 
 

 
PW/DEN003/687729 TEMPORARY EROSION AND SEDIMENT CONTROL 
MAY 11, 2018 01 57 13 - 15 
©COPYRIGHT 2018 CH2M HILL 

D. Use of constructed or constructed/manufactured steel plates with ribs (such as, 
shaker/rumble plates or corrugated steel plates) for entrance/exit access is 
allowable. 

2.14 STRAW BALE BARRIER 

A. Straw: 

1. Air dried condition free of noxious weeds, seeds, and other materials 
detrimental to plant life. Hay is not acceptable. Provide weed-free 
documentation: 
a. Certified Weed Free Straw using North American Weed 

Management Association (NAWMA) standards. 
b. Provide documentation that material is steam or heat treated to kill 

seeds. 
c. Provide U.S. or state’s Department of Agriculture laboratory test 

reports, dated within 90 days prior to date of application, showing 
there are no viable seeds in the straw. 

B. Straw Mulch: Suitable for spreading with mulch blower equipment. 

C. Posts for Straw Bales: 2-inch by 2-inch untreated wood or commercially 
manufactured metal posts. 

2.15 STREET CLEANING 

A. Use self-propelled pickup street sweeper(s). Mechanical broom sweepers are 
not allowed where environmental concerns exist about storm water pollution 
or air quality. 

2.16 TACKIFIERS 

A. Biodegradable Hydraulically Applied Erosion Control Products (HECPs) in a 
dry condition, free of noxious weeds, seeds, chemical printing ink, 
germination inhibitors, herbicide residue, chlorine bleach, rock, metal, plastic, 
and other materials detrimental to plant life. Up to 5 percent by weight may be 
photodegradable material. 

B. Suitable for spreading with a hydroseeder. 

C. Furnish HECPs premixed by the manufacturer. Under no circumstances will 
field mixing of additives or components be acceptable. 
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D. Provide test results, dated within 3 years prior to the date of application, from 
an independent, accredited laboratory, as approved by Engineer, showing that 
the product meets the HECP requirements in Table 7. 

Table 7 
HECP Requirements 

Properties Test Method Requirements 

Acute Toxicity EPA-821-R-02-012 
Methods for Measuring 
Acute Toxicity of 
Effluents. Test leachate 
from recommended 
application rate receiving 
2 inches of rainfall per 
hour using static test for 
No-Observed-Adverse-
Effect-Concentration 
(NOEC). 

Four replicates are required with no 
statistically significant reduction in 
survival in 100 percent leachate for a 
Daphnid at 48 hours and 
Oncorhynchus mykiss (rainbow trout) 
at 96 hours. 

Solvents EPA 8260B Benzene: < 0.03 mg/kg 

Methylene chloride:  < 0.02 mg/kg 

Naphthalene:  < 5 mg/kg 

Tetrachloreoethylene:  < 0.05 mg/kg 

Toluene:  < 7 mg/kg 

Trichloroethylene:  < 0.03 mg/kg 

Xylenes:  < 9 mg/kg 

Heavy Metals EPA 6020A Total Metals Antimony:  < 4 mg/kg 

Arsenic:  < 6 mg/kg 

Barium:  < 80 mg/kg 

Boron:  < 100 mg/kg 

Cadmium:  < 2 mg/kg 

Chromium:  < 2 mg/kg 

Copper:  < 5 mg/kg 

Lead:  < 5 mg/kg 

Mercury:  < 2 mg/kg 

Nickel:  < 2 mg/kg 

Selenium:  < 10 mg/kg 

Strontium:  < 30 mg/kg 

Zinc:  < 5 mg/kg 
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Table 7 
HECP Requirements 

Properties Test Method Requirements 

Water Holding 
Capacity 

ASTM D7367 900 percent minimum 

Organic Matter 
Content 

ASTM D2974 90 percent minimum 

Moisture Content ASTM D2974 15 percent 

Seed Germination 
Enhancement 

ASTM D7322 Long-Term: 420 percent minimum 

Moderate-Term: 400 percent 
minimum 

Short-Term: 200 percent minimum 

2.17 TIRE WASH FACILITY 

A. Specified by Contractor with approval of Engineer. Wheel wash facilities 
should have a non-erosive base, and a small grade change, 6 inches to 
12 inches for a 10-foot-wide pond, to allow sediment to flow to low side of 
pond to help prevent re-suspension of sediment. A drainpipe with a 2-foot to 
3-foot riser should be installed at low side of pond to allow for cleaning and 
refilling. Pond should be deep enough to hold 14 inches of water after 
displacement. Alternatively, pressure washing combined with an adequately-
sized and adequately-surfaced pad with direct drainage to a 10-foot by 10-foot 
sump can be very effective. 

2.18 WATTLES 

A. Cylinders of biodegradable plant material such as weed-free straw, coir, 
compost, wood chips, excelsior, or wood fiber or shavings encased within 
biodegradable netting. 

B. Diameter: 5 inches minimum. 

C. Netting Material: Clean, evenly woven, and free of encrusted concrete or 
other contaminating materials such as preservatives. Also free from cuts, 
tears, or weak places with a minimum lifespan of 6 months. 

D. Compost Filler: Coarse compost, wood chips, or wood shavings. 

E. Wood Stakes: Untreated softwood species, 2-inch by 2-inch nominal 
dimension and 36 inches in length. 



 FACILITY AREA REMEDIAL DESIGN 
 OLD AMERICAN ZINC PLANT SUPERFUND SITE 
 
 

 
TEMPORARY EROSION AND SEDIMENT CONTROL PW/DEN003/687729 
01 57 13 - 18 MAY 11, 2018 
 ©COPYRIGHT 2018 CH2M HILL 

 PART 3 EXECUTION 

3.01 PREPARATION 

A. Engineer’s acceptance of the TESC Plan is required prior to starting earth 
disturbing activities. 

B. Include proposed stockpile areas and installation of temporary erosion control 
devices, ditches, or other facilities in Work phasing plans. 

C. Areas designated for Contractor’s use during Project may be temporarily 
developed as specified to provide working, staging, and administrative areas. 
Include control of sediment from these areas in the TESC Plan. 

D. Check Dams: Install check dams as soon as construction will allow, or when 
designated by Engineer. Contractor may substitute a different check dam, in 
lieu of what is specified in the Contract, with approval of Engineer. Check 
dam is a temporary or permanent structure, built across a minor channel. 
Water shall not flow through check dam structure. Construct check dams to 
create a ponding area upstream of dam to allow pollutants to settle, with water 
from increased flows channeled over a spillway in check dam. Construct 
check dam to prevent erosion in area below spillway. Place check dams 
perpendicular to flow of water and install in accordance with the Drawings. 
Extend outer edges up sides of conveyance to prevent water from going 
around check dam. Provide check dams of sufficient height to maximize 
detention, without causing water to leave ditch. Place sandbags so that initial 
row makes tight contact with ditch line for length of dam. Stagger subsequent 
rows so center of bag is placed over space between bags on previous lift. 

E. Coir Log: Install coir logs in accordance with the Drawings. 

F. Compost Sock: Exercise care when installing compost socks to ensure method 
of installation minimizes disturbance of waterways and prevents sediment or 
pollutant discharge into waterbodies. Lace compost socks together, end-to-
end, with coir rope to create a continuous length. Bury loose ends of 
continuous length 3 feet to 5 feet laterally into the bankslope. Install the upper 
surface of compost sock parallel to slope. Provide finished grades of a natural 
appearance with smooth transitions. Secure compost sock with wood stakes or 
live stakes of species as indicated on the Drawings. Drive stakes into place 
centered on top of compost sock and spaced 3 feet on center throughout length 
of sock. 
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G. Erosion Control Blanket (Matting), Biodegradable: Temporary Erosion 
Control Blankets are used as an erosion prevention device and to enhance 
establishment of vegetation. Install erosion control blankets according to 
manufacturer’s recommendations. 

1. Erosion control blankets with an open area of 60 percent or greater may 
be installed prior to seeding and fertilizing. Install blankets with less 
than 60 percent open space immediately following seeding and 
fertilizing operation. 

2. Select erosion control blanket material for an area based on the intended 
function; slope or ditch stabilization and Site-specific factors including 
soil, slope gradient, rainfall, and flow exposure. Do not use erosion 
Control Blankets on slopes or in ditches that exceed manufacturer’s 
recommendations. 

3. For permanent erosion control blanket, see Section 31 32 00, Soil 
Stabilization. 

H. Gravel Filter, Wood Chip, or Compost Berm: Construct filter berms to retain 
sediment and direct flows. 

1. Gravel Filter Berm: 1-foot minimum height. Maintain at this height for 
entire time berm is in use. 

2. Wood Chip Berm: 2-foot minimum height. Maintain at this height for 
entire time berm is in use. 

3. Construct compost berm of course compost in accordance with the 
detail on the Drawings. 

I. Mulch: Furnish, haul, and evenly apply at rates indicated and spread on 
seeded areas within 48 hours after seeding unless otherwise specified. 

1. Distribute straw mulch material with an approved mulch spreader that 
uses forced air to blow mulch material on seeded areas. 

2. Apply wood strand mulch by hand or by straw blower on seeded areas. 
3. Hydraulically apply Short-Term Mulch at the rate of 2,500 pounds per 

acre. May be applied in one lift. 
4. Hydraulically apply Moderate-Term Mulch and Long-Term Mulch at 

the rate of 3,500 pounds per acre with no more than 2,000 pounds 
applied in any single lift. Mulch may be applied with seed and fertilizer 
in moist climates. In dry climates, apply seed and fertilizer in a single 
application followed by mulch application. Provide mulch suitable for 
application with a hydroseeder. 
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5. Cover temporary seed applied outside application windows established 
in Section 32 92 00, Turf and Grasses, with a mulch containing either 
Moderate-Term Mulch or Long-Term Mulch, as designated by 
Engineer. 

6. Mulch areas not accessible by mulching equipment by approved hand 
methods. 

J. Plastic Covering: Use clear plastic covering to promote seed germination 
when seeding is performed outside of specified dates. Use black plastic 
covering for stockpiles or other areas where vegetative growth is unwanted. 
Place plastic with at least a 12-inch overlap of all seams. Install and maintain 
plastic cover tolon prevent water from cutting under the plastic and to prevent 
cover from blowing open in the wind. 

K. Polyacrylamide (PAM): See Tackifiers. 

L. Sediment Control Barriers: Install sediment control barriers in accordance 
with TESC Plan or manufacturer’s recommendations in the areas of clearing, 
grubbing, earthwork, or drainage prior to starting those activities. Maintain 
sediment control barriers until soils are stabilized. 

M. Seeding: See Section 32 92 00, Turf and Grasses. 

N. Silt (Sediment) Fence: 

1. Silt fence shall be installed in accordance with the Drawings. When 
backup support is used, use steel wire with a maximum mesh spacing of 
2 inches by 4 inches, or plastic mesh as resistant to ultraviolet radiation 
as the geotextile it supports. Provide wire or plastic mesh with strength 
equivalent to or greater than as required for unsupported geotextile (for 
example, 180 pounds grab tensile strength in the machine direction). 

2. Attach geotextile to posts and support system using staples, wire, or in 
accordance with manufacturer’s recommendations. Geotextile shall be 
sewn together at the point of manufacture, or at a location approved by 
Engineer, to form geotextile lengths as required. 

3. Provide wood or steel support posts at sewn seams and overlaps and as 
shown on the Drawings and necessary to support fence. 

4. Wood Posts: Minimum dimensions of 1-1/4-inch by 1-1/4-inch by the 
minimum length shown on the Drawings. 

5. Steel Posts: Minimum weight of 0.90 lb/ft. 
6. When sediment deposits reach approximately one-third the height of the 

silt fence, remove and stabilize deposits. 
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O. Stabilized Construction Entrance: Construct temporary stabilized construction 
entrance in accordance with the Drawings, prior to beginning any clearing, 
grubbing, earthwork, or excavation. When stabilized entrance no longer 
prevents track out of sediment or debris, either rehabilitate existing entrance to 
original condition or construct a new entrance. 

P. Street Cleaning: Use self-propelled pickup street sweepers whenever required 
by Engineer to prevent transport of sediment and other debris off Project Site. 
Provide street sweepers designed and operated to meet air quality standards. 
Street washing with water will require approval by Engineer. Intentional 
washing of sediment into storm sewers or drainage ways must not occur. 
Vacuuming or dry sweeping and material pickup must be used to cleanup 
released sediments. 

Q. Tackifiers: 

1. Mix and apply tackifier in accordance with manufacturer’s 
recommendations. If applied with a hydroseeder, add Short-Term Mulch 
as a tracer at a rate of 125 pounds to 250 pounds per acre to visibly aid 
uniform application. 

2. Soil Binding Using Polyacrylamide (PAM): Apply PAM on bare soil 
completely dissolved and mixed in water or applied as a dry powder. 
Apply dissolved PAM at a rate of not more than 2/3 pound per 
1,000 gallons of water per acre. Apply a minimum of 200 pounds per 
acre of Short-Term Mulch with the dissolved PAM. Dry powder 
applications may be at a rate of 5 pounds per acre using a hand-held 
fertilizer spreader or a tractor-mounted spreader. 
a. Apply PAM only to areas that drain to completed sedimentation 

control BMPs in accordance with the TESC Plan. PAM may be 
reapplied on actively worked areas after a 48-hour period. 

b. PAM shall not be applied during rainfall or to saturated soils. 

R. Tire Wash Facility: When the Contract requires a tire wash (in conjunction 
with a stabilized entrance), include details for tire wash and method for 
containing and treating sediment-laden runoff as part of the TESC Plan. All 
vehicles leaving the Site shall stop and wash sediment from their tires. Keep 
the water level 12 inches to 14 inches deep. Change wash water a minimum of 
once per day. Polymers may be used to promote coagulation and flocculation 
in a closed-loop system. Polyacrylamide (PAM) added to the wheel wash 
water at a rate of 0.25 pound to 0.5 pound per 1,000 gallons of water increases 
effectiveness and reduces cleanup time. 
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S. Wattles: Install wattles as soon as construction will allow or when designated 
by Engineer. Begin trench construction and wattle installation at base of slope 
and work uphill. Spread excavated material evenly along the uphill slope and 
compact using hand tamping or other method approved by Engineer. On 
gradually sloped or clay-type soils, provide trenches 2 inches to 3 inches deep. 
On loose soils, in high rainfall areas, or on steep slopes, provide trenches 
3 inches to 5 inches deep, or half the thickness of the wattle. Exercise care 
when installing wattles to minimize disturbance of waterways and prevent 
sediment or pollutant discharge into waterbodies. 

3.02 ADDITIONAL REQUIREMENTS 

A. Natural Buffer or Equivalent: 

1. Unless natural buffer between the Project Site and receiving waters has 
previously been eliminated by pre-existing development disturbances, 
comply with one of the following alternatives if stormwater from 
construction will discharge to surface water: 
a. Provide a 50-foot, undisturbed natural buffer between 

construction disturbances and surface water. 
b. Provide an undisturbed natural buffer that is less than 50 feet 

supplemented by additional erosion and sediment controls, which 
in combination, achieve a sediment load reduction that is 
equivalent to a 50-foot buffer. 

c. If it is infeasible to provide an undisturbed natural buffer of any 
size, implement erosion and sediment controls that achieve a 
sediment load reduction that is equivalent to a 50-foot buffer. 

3.03 MAINTENANCE 

A. The ESCP measures described in this specification are minimum requirements 
for anticipated Site conditions. During the construction period, upgrade these 
measures as needed to comply with all applicable local, state, and federal 
erosion and sediment control regulations. 

B. Maintain erosion and sediment control BMPs so they properly perform their 
function until Engineer determines they are no longer needed. 

C. Construction activities must avoid or minimize excavation and creation of 
bare ground during wet weather. 

D. The intentional washing of sediment into storm sewers or drainage ways must 
not occur. Vacuuming or dry sweeping and material pickup must be used to 
cleanup released sediments. 
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E. Inspect BMPs in accordance with the schedule in the Construction Stormwater 
Discharge Permit(s) or as directed by Engineer. 

F. Complete an inspection report within 24 hours of an inspection. Each 
inspection report shall be signed and identify corrective actions. Document 
that corrective actions are performed within 7 days of identification. Keep a 
copy of all inspection reports at the Site or at an easily accessible location. 

G. Unless otherwise specified, remove deposits before the depth of accumulated 
sediment and debris reaches approximately height of BMP. Dispose of debris 
or contaminated sediment at approved locations. Clean sediments may be 
stabilized onsite using BMPs as approved by Engineer. 

H. Sediment Fence: Remove trapped sediment before it reaches one-third of the 
above ground fence height and before fence removal. 

I. Other Sediment Barriers (such as biobags): Remove sediment before it 
reaches 2 inches depth above ground height and before BMP removal. 

J. Initiate repair or replacement of damaged erosion and sediment control BMPs 
immediately, and work completed by end of next work day. Significant 
replacement or repair must be completed within 7 days, unless infeasible. 

K. Within 24 hours, remediate any significant sediment that has left construction 
site. Investigate cause of the sediment release and implement steps to prevent 
a recurrence of discharge within same 24 hours. Perform in-stream cleanup of 
sediment according to applicable regulations. 

L. At end of each work day, stabilize or cover soil stockpiles or implement other 
BMPs to prevent discharges to surface waters or conveyance systems leading 
to surface waters. 

M. Temporarily stabilize soils at end of shift before holidays and weekends, if 
needed. Ensure soils are stable during rain events at all times of year. 

N. Initiate stabilization by no later than end of next work day after construction 
work in an area has stopped permanently or temporarily. 

O. Within 14 days of initiating stabilization or as specified in permit, either seed 
or plant stabilized area (see Section 32 92 00, Turf and Grasses); or apply 
non-vegetative measures and cover all areas of exposed soil. Seed dry areas as 
soon as Site conditions allow. Ensure that vegetation covers at least 70 percent 
of stabilized area. In areas where Contractor’s activities have compromised 
erosion control functions of existing grasses, over-seed existing grass. 
Non-vegetative measures may include blown straw and a tackifier, loose 



 FACILITY AREA REMEDIAL DESIGN 
 OLD AMERICAN ZINC PLANT SUPERFUND SITE 
 
 

 
TEMPORARY EROSION AND SEDIMENT CONTROL PW/DEN003/687729 
01 57 13 - 24 MAY 11, 2018 
 ©COPYRIGHT 2018 CH2M HILL 

straw, or an adequate covering of compost mulch. Complete initial 
stabilization within 7 days if storm water discharges to surface waters 
impaired for sediment or nutrients, or high quality waters. 

P. Provide permanent erosion control measures on all exposed areas. Do not 
remove temporary sediment control practices until permanent vegetation or 
other cover of exposed areas is established. However, do remove all 
temporary erosion control measures as exposed areas become stabilized, 
unless doing so conflicts with local requirements. Properly dispose of 
construction materials and waste, including sediment retained by temporary 
BMPs. 

3.04 REMOVAL 

A. When Engineer determines that an erosion control BMP is no longer required, 
remove BMP and all associated hardware from the Project limits. When 
materials are biodegradable, Engineer may approve leaving temporary BMP 
in place. 

B. Permanently stabilize all bare and disturbed soil after removal of erosion and 
sediment control BMPs. Dress sediment deposits remaining after BMPs have 
been removed to conform to existing grade. Prepare and seed graded area. If 
installation and use of erosion control BMPs have compacted or otherwise 
rendered soil inhospitable to plant growth, such as construction entrances, take 
measures to rehabilitate soil to facilitate plant growth. This may include, but is 
not limited to, ripping the soil, incorporating soil amendments, or seeding with 
specified seed. 

3.05 MEASUREMENT AND PAYMENT 

A. Check Dams will be measured per linear foot one time only along the 
completed check dam. Unit Contract Price per linear foot for Check Dam shall 
be full pay for all equipment, labor, and materials to perform the Work as 
specified, including installation, removal, and disposal at an approved disposal 
site. No additional measurement will be made for check dams required to be 
rehabilitated or replaced as a result of wear. 

B. Coir Log will be measured by linear foot along ground line of completed 
installation. Unit Contract Price per linear foot for Coir Log shall be full pay 
for all equipment, labor, and materials to perform the Work as specified, 
including installation, removal, and disposal at an approved disposal site. 

C. Compost Sock will be measured by linear foot. Unit Contract Price for 
Compost Sock shall include removal and disposal of compost sock fabric if 
photodegradable fabric is not used. 
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D. Erosion Control Blanket (matting) will be measured by square yard along 
ground slope line of surface area covered and accepted. Unit Contract price 
per square yard for Erosion Control Blanket shall be full pay for all costs to 
complete the specified Work. 

E. ESC Lead will be measured per day for each day that an inspection is made 
and a report is filed. 

F. Gravel Filter, Wood Chip, or Compost Berm will be measured by linear foot 
along ground line of completed installation. Unit Contract Price per linear foot 
of berm shall be full pay for all equipment, labor, and materials to perform the 
Work as specified, including installation, removal, and disposal at an 
approved disposal site. 

G. Mulch will be measured by the acre by ground slope measurement or through 
use of design data. 

H. Natural Buffer or Equivalent: No additional payment will be made for 
providing a Natural Buffer or Equivalent on the Project Site. 

I. Plastic Covering will be measured by the square yard along ground slope line 
of surface area covered and accepted. Unit Contract Price per square yard for 
Plastic Covering shall be full pay for all equipment, labor, and materials to 
perform the Work as specified, including removal and disposal at an approved 
disposal site. 

J. Polyacrylamide (PAM). See Tackifiers. 

K. Sediment Control Barrier will be measured by linear foot along ground line of 
completed barrier. 

L. Seeding: See Section 32 92 00, Turf and Grasses. 

M. Silt (Sediment) Fence will be measured by linear foot along ground line of 
completed installation. 

N. Stabilized Construction Entrance will be measured by square yard for each 
entrance constructed. 

O. Street Cleaning will be measured by the hour for actual time spent cleaning 
pavement, as authorized by Engineer. Time to move equipment to or from the 
area on which street cleaning is required, will not be measured. 



 FACILITY AREA REMEDIAL DESIGN 
 OLD AMERICAN ZINC PLANT SUPERFUND SITE 
 
 

 
TEMPORARY EROSION AND SEDIMENT CONTROL PW/DEN003/687729 
01 57 13 - 26 MAY 11, 2018 
 ©COPYRIGHT 2018 CH2M HILL 

P. Tackifiers (Polyacrylamide) will be measured by the acre by ground slope 
measurement or calculated by use of design data. Unit Contract Price per acre 
for Tackifier shall be full payment for all costs incurred to complete the Work. 

Q. Tire Wash facility will be measured per each for each wash installed. Unit 
Contract Price per each for tire wash shall include all costs associated with 
constructing, operating, maintaining, and removing the tire wash. 

R. Wattles will be measured by the linear foot. 

S. Erosion Control will be measured and paid on a lump sum basis. Erosion 
Control includes: 

1. Providing the ESC Lead. 
2. Developing, revising, and documenting TESC Plan. 
3. Mobilization. 
4. Monitoring activities. 
5. Furnishing, stockpiling, protecting, restocking, and removing 

emergency materials. 
6. Preparing Project for winter shutdown. 
7. Inspecting, maintaining, and removing erosion control devices. 
8. Restoring, mulching, tacking, and seeding all disturbed ground, work, 

and storage areas not otherwise covered. 

T. No separate or additional payment will be made for: 

1. Removing and disposing of sediment build-up behind sediment fences 
and sediment barriers. 

2. Removing and reinstalling required appurtenances to modify temporary 
slope drains as the embankment slopes are changed. 

3. Constructing and removing temporary slope berms. 
4. Applying dust control. 
5. Erosion control for work outside construction limits including, but not 

limited to, borrow pits, haul roads, disposal sites, and equipment storage 
sites. 

U. When only Erosion Control is listed in the Contract Schedule of Items, no 
separate or additional payment will be made for modifications or additions to 
the BMPs that become necessary for permit compliance during construction. 

END OF SECTION 
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SECTION 01 77 00 
CLOSEOUT PROCEDURES 

 PART 1 GENERAL 

1.01 SUBMITTALS 

A. Informational Submittals: 

1. Submit prior to application for final payment. 
a. Record Documents: As required in General Conditions. 
b. Special bonds, Special Guarantees, and Service Agreements. 
c. Consent of Surety to Final Payment: As required in General 

Conditions. 
d. Releases or Waivers of Liens and Claims: As required in General 

Conditions. 
e. Releases from Agreements. 
f. Final Application for Payment: Submit in accordance with 

procedures and requirements stated in Section 01 29 00, Payment 
Procedures. 

g. Extra Materials: As required by individual Specification sections. 

1.02 RECORD DOCUMENTS 

A. Quality Assurance: 

1. Furnish qualified and experienced person, whose duty and responsibility 
shall be to maintain record documents. 

2. Accuracy of Records: 
a. Coordinate changes within record documents, making legible and 

accurate entries on each sheet of Drawings and other documents 
where such entry is required to show change. 

b. Purpose of Project record documents is to document factual 
information regarding aspects of the Work, both concealed and 
visible, to enable future modification of the Work to proceed 
without lengthy and expensive Site measurement, investigation, 
and examination. 

3. Make entries within 24 hours after receipt of information that a change 
in the Work has occurred. 
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4. Prior to submitting each request for progress payment, request 
Engineer’s review and approval of current status of record documents. 
Failure to properly maintain, update, and submit record documents may 
result in a deferral by Engineer to recommend whole or any part of 
Contractor’s Application for Payment, either partial or final. 

1.03 RELEASES FROM AGREEMENTS 

A. Furnish Owner written releases from property owners or public agencies 
where side agreements or special easements have been made, or where 
Contractor’s operations have not been kept within the Owner’s construction 
right-of-way. 

B. In the event Contractor is unable to secure written releases: 

1. Inform Owner of the reasons. 
2. Owner or its representatives will examine the Site, and Owner will 

direct Contractor to complete the Work that may be necessary to satisfy 
terms of the side agreement or special easement. 

3. Should Contractor refuse to perform this Work, Owner reserves right to 
have it done by separate contract and deduct cost of same from Contract 
Price, or require Contractor to furnish a satisfactory bond in a sum to 
cover legal Claims for damages. 

4. When Owner is satisfied that the Work has been completed in 
agreement with Contract Documents and terms of side agreement or 
special easement, right is reserved to waive requirement for written 
release if: (i) Contractor’s failure to obtain such statement is due to 
grantor’s refusal to sign, and this refusal is not based upon any 
legitimate Claims that Contractor has failed to fulfill terms of side 
agreement or special easement, or (ii) Contractor is unable to contact or 
has had undue hardship in contacting grantor. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION 

3.01 MAINTENANCE OF RECORD DOCUMENTS 

A. General: 

1. Promptly following commencement of Contract Times, secure from 
Engineer at no cost to Contractor, one complete set of Contract 
Documents. Drawings will be full size. 
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2. Label or stamp each record document with title, “RECORD 
DOCUMENTS,” in neat large printed letters. 

3. Record information concurrently with construction progress and within 
24 hours after receipt of information that change has occurred. Do not 
cover or conceal Work until required information is recorded. 

B. Preservation: 

1. Maintain documents in a clean, dry, legible condition and in good order. 
Do not use record documents for construction purposes. 

2. Make documents and Samples available at all times for observation by 
Engineer. 

C. Making Entries on Drawings: 

1. Using an erasable colored pencil (not ink or indelible pencil), clearly 
describe change by graphic line and note as required. 
a. Color Coding: 

1) Green when showing information deleted from Drawings. 
2) Red when showing information added to Drawings. 
3) Blue and circled in blue to show notes. 

2. Date entries. 
3. Call attention to entry by “cloud” drawn around area or areas affected. 
4. Legibly mark to record actual changes made during construction, 

including, but not limited to: 
a. Depths of various elements of foundation in relation to finished 

first floor data if not shown or where depth differs from that 
shown. 

b. Horizontal and vertical locations of existing and new 
Underground Facilities and appurtenances, and other underground 
structures, equipment, or Work. Reference to at least two 
measurements to permanent surface improvements. 

c. Location of internal utilities and appurtenances concealed in the 
construction referenced to visible and accessible features of the 
structure. 

d. Locate existing facilities, piping, equipment, and items critical to 
the interface between existing physical conditions or construction 
and new construction. 

e. Changes made by Addenda and Field Orders, Work Change 
Directive, Change Order, and Engineer’s written interpretation 
and clarification using consistent symbols for each and showing 
appropriate document tracking number. 
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5. Dimensions on Schematic Layouts: Show on record drawings, by 
dimension, the centerline of each run of items such as are described in 
previous subparagraph above. 
a. Clearly identify the item by accurate note such as “cast iron 

drain,” “galv. water,” and the like. 
b. Show, by symbol or note, vertical location of item (“under slab,” 

“in ceiling plenum,” “exposed,” and the like). 
c. Make identification so descriptive that it may be related reliably to 

Specifications. 

3.02 FINAL CLEANING 

A. At completion of the Work or of a part thereof and immediately prior to 
Contractor’s request for certificate of Substantial Completion; or if no 
certificate is issued, immediately prior to Contractor’s notice of completion, 
clean entire Site or parts thereof, as applicable. 

1. Leave the Work and adjacent areas affected in a cleaned condition 
satisfactory to Owner and Engineer. 

2. Remove grease, dirt, dust, paint or plaster splatter, stains, labels, 
fingerprints, and other foreign materials from exposed surfaces. 

3. Repair, patch, and touch up marred surfaces to specified finish and 
match adjacent surfaces. 

4. Decontaminate sidewalks, loading areas, and others contiguous with 
principal structures. 

5. Rake clean all other surfaces. 
6. Remove snow and ice from access to buildings. 
7. Leave water courses, gutters, and ditches open and clean. 

B. Use only cleaning materials recommended by manufacturer of surfaces to be 
cleaned. 

END OF SECTION 
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SECTION 31 10 00 
SITE CLEARING 

 PART 1 GENERAL 

1.01 DEFINITIONS 

A. Interfering or Objectionable Material: Trash, rubbish, and junk; vegetation 
and other organic matter, whether alive, dead, or decaying; topsoil. 

B. Clearing: Removal of interfering or objectionable material lying on or 
protruding above ground surface. 

C. Grubbing: Removal of vegetation and other organic matter including stumps, 
buried logs, and roots greater than 2-inch caliper to a depth of 6 inches below 
subgrade. 

D. Scalping: Removal of sod without removing more than upper 3 inches of 
topsoil. 

E. Stripping: Removal of topsoil remaining after applicable scalping is 
completed. 

F. Project Limits: Areas, as shown or specified, within which Work is to be 
performed. 

1.02 SUBMITTALS 

A. Action Submittals: Drawings clearly showing clearing, grubbing, and 
stripping limits. 

1.03 QUALITY ASSURANCE 

A. Obtain Engineer’s approval of staked clearing, grubbing, and stripping limits, 
prior to commencing clearing, grubbing, and stripping.  

1.04 SCHEDULING AND SEQUENCING 

A. Prepare Site only after adequate erosion and sediment controls are in place. 
Limit areas exposed uncontrolled to erosion during installation of temporary 
erosion and sediment controls to maximum of 5 acres. 
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 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION 

3.01 GENERAL 

A. Clear, grub, and strip areas actually needed for waste disposal, borrow, or Site 
improvements within limits shown or specified.  

B. Do not injure or deface vegetation that is not designated for removal. 

3.02 LIMITS 

A. Project limits are shown on the Contract Drawings. 

B. Remove rubbish, trash, and junk from entire area within Project limits. 

3.03 CLEARING 

A. Clear areas within limits shown or specified. 

B. Fell trees so that they fall away from facilities and vegetation not designated 
for removal. 

C. Cut stumps not designated for grubbing to within 6 inches of ground surface. 

D. Cut off shrubs, brush, weeds, and grasses to within 2 inches of ground surface. 

3.04 GRUBBING 

A. Grub areas within limits shown or specified. 

3.05 SCALPING 

A. Do not remove sod until after clearing and grubbing is completed and 
resulting debris is removed. 

B. Scalp areas within limits shown or specified. 

3.06 STRIPPING 

A. Do not remove topsoil until after scalping is completed. 

B. Strip areas within limits to minimum depths shown or specified. Do not 
remove subsoil with topsoil. 
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C. Stockpile strippings, meeting requirements of Section 32 91 13, Soil 
Preparation, for topsoil, separately from other excavated material. 

3.07 DISPOSAL 

A. Clearing and Grubbing Debris: 

1. Dispose of debris offsite. 
2. Burning of debris onsite will not be allowed. 
3. Woody debris may be chipped. Chips may be sold to Contractor’s 

benefit or used for landscaping onsite as mulch or uniformly mixed with 
topsoil, provided that resulting mix will be fertile and not support 
combustion. Maximum dimensions of chipped material used onsite shall 
be 1/4 inch by 2 inches. Dispose of chips that are unsaleable or 
unsuitable for landscaping or other uses with unchipped debris. 

B. Scalpings: As specified for clearing and grubbing debris. 

C. Strippings: 

1. Dispose of strippings that are unsuitable for topsoil or that exceed 
quantity required for topsoil in consolidation area. 

2. Stockpile topsoil in sufficient quantity to meet Project needs. Dispose of 
excess strippings as specified for clearing and grubbing. 

END OF SECTION 
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SECTION 31 23 13 
SUBGRADE PREPARATION 

 PART 1 GENERAL 

1.01 REFERENCES 

A. The following is a list of standards which may be referenced in this section: 

1. ASTM International (ASTM): 
a. D698, Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort (12,400 ft-lb/ft3 
(600 kN-m/m3)). 

b. D1557, Test Method for Laboratory Compaction Characteristics 
of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 

c. D6938, Standard Test Methods for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow 
Depth). 

1.02 DEFINITIONS 

A. Optimum Moisture Content: As defined in Section 31 23 23, Fill and Backfill. 

B. Prepared Ground Surface: Ground surface after completion of clearing and 
grubbing, scalping of sod, stripping of topsoil, excavation to grade, and 
scarification and compaction of subgrade. 

C. Relative Compaction: As defined in Section 31 23 23, Fill and Backfill. 

D. Relative Density: As defined in Section 31 23 23, Fill and Backfill. 

E. Subgrade: Layer of existing soil after completion of clearing, grubbing, 
scalping of topsoil prior to placement of fill, roadway structure or base for 
floor slab. 

F. Proof-Rolling: Testing of subgrade by compactive effort to identify areas that 
will not support the future loading without excessive settlement. 

1.03 SEQUENCING AND SCHEDULING 

A. Complete applicable Work specified in Sections 02 41 00, Demolition; 
31 10 00, Site Clearing; and 31 23 16, Excavation, prior to subgrade 
preparation. 
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1.04 QUALITY ASSURANCE 

A. Notify Engineer when subgrade is ready for compaction or proof-rolling or 
whenever compaction or proof-rolling is resumed after a period of extended 
inactivity. 

1.05 ENVIRONMENTAL REQUIREMENTS 

A. Prepare subgrade when unfrozen and free of ice and snow. 

 PART 2 PRODUCTS (NOT USED) 

 PART 3 EXECUTION 

3.01 GENERAL 

A. Keep subgrade free of water, debris, and foreign matter during compaction or 
proof-rolling. 

B. Bring subgrade to proper grade and cross-section and uniformly compact 
surface. 

C. Do not use sections of prepared ground surface as haul roads. Protect prepared 
subgrade from traffic. 

D. Maintain prepared ground surface in finished condition until next course is 
placed. 

3.02 COMPACTION 

A. Under General Site Fill: Two passes with a three-wheeled power roller 
weighing approximately 10 tons. 

B. Within Consolidation Area: Compact upper 6 inches to minimum of 98 
percent relative compaction as determined in accordance with ASTM D698. 

3.03 MOISTURE CONDITIONING 

A. Dry Subgrade: Add water, then mix to make moisture content uniform 
throughout. 

B. Wet Subgrade: Aerate material by blading, discing, harrowing, or other 
methods, to hasten drying process. 
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3.04 TESTING 

A. Proof-roll subgrade with equipment specified in Article Compaction to detect 
soft or loose subgrade or unsuitable material, as determined by Engineer. 

B. Nuclear methods (ASTM D6938) shall be used to verify compaction in 
consolidation area. 

3.05 CORRECTION 

A. Soft or Loose Subgrade: 

1. Adjust moisture content and recompact, or 
2. Over excavate as specified in Section 31 23 16, Excavation, and replace 

with suitable material from the excavation, as specified in 
Section 31 23 23, Fill and Backfill. 

B. Unsuitable Material: Over excavate as specified in Section 31 23 16, 
Excavation, and replace with suitable material from the excavation, as 
specified in Section 31 23 23, Fill and Backfill. 

END OF SECTION 
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SECTION 31 23 16 
EXCAVATION 

 PART 1 GENERAL 

1.01 DEFINITIONS 

A. Common Excavation: Removal of material not classified as rock excavation. 

1.02 SUBMITTALS 

A. Informational Submittals: 

1. Excavation Plan, Detailing: 
a. Methods and sequencing of excavation. 
b. Proposed locations of stockpiled excavated material. 
c. Proposed onsite and offsite spoil disposal sites. 
d. Numbers, types, and sizes of equipment proposed to perform 

excavations. 
e. Anticipated difficulties and proposed resolutions. 
f. Reclamation of onsite spoil disposal areas. 

1.03 QUALITY ASSURANCE 

A. Provide adequate survey control to avoid unauthorized over-excavation. 

1.04 WEATHER LIMITATIONS 

A. Material excavated when frozen or when air temperature is less than 
32 degrees F shall not be used as fill or backfill until material completely 
thaws. 

B. Material excavated during inclement weather shall not be used as fill or 
backfill until after material drains and dries sufficiently for proper 
compaction. 

1.05 SEQUENCING AND SCHEDULING 

A. Clearing, Grubbing, and Stripping: Complete applicable Work specified in 
Section 31 10 00, Site Clearing, prior to excavating. 

 PART 2 PRODUCTS (NOT USED) 
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 PART 3 EXECUTION 

3.01 GENERAL 

A. Excavate to lines, grades, and dimensions shown and as necessary to 
accomplish Work. Excavate to within tolerance of plus or minus 0.1 foot, 
except where dimensions or grades are shown or specified as maximum or 
minimum. 

B. Over-excavation of surficial slag is permitted if slag is present below the lines 
and grades shown on the Drawings. 

1. Contractor shall notify Engineer if slag is present below lines and grades 
shown. 

2. Over-excavation of surficial slag shall occur until all visual evidence of 
slag is removed. 

3.02 SLAG/RESIDUALS EXCAVATION 

A. Excavation of slag shall be completed, regardless of the type, nature, or 
condition of the materials encountered until visual evidence of contamination 
is gone. 

1. Engineer shall be notified if slag is present below lines and grades 
shown on the Drawings. 

B. Remove concrete foundations and obstructions as encountered during 
excavation. Concrete shall be pulverized and placed in stockpiles as discussed 
in Article 3.04. 

C. Tarry material may be present and mixed with demolition debris in localized 
areas. Tarry materials which are encountered shall be excavated and analyzed 
to determine if they are characteristically hazardous. 

3.03 COMMON EXCAVATION 

A. Excavation is unclassified. Complete all excavation regardless of the type, 
nature, or condition of the materials encountered. 

B. Material excavated shall be visually free of slag contamination. 

C. Material shall be placed in stockpiles on site to be used either as general site 
fill or low-permeability cover material. 
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3.04 STOCKPILING EXCAVATED MATERIAL 

A. Stockpile excavated material until material is needed: 

1. Surficial slag and pulverized concrete foundations shall be placed on or 
adjacent to the existing slag stockpile on the northern portion of the site. 

2. Unimpacted excavated material shall be stockpiled either in general fill 
stockpile or clay stockpile as shown on the Drawings. 
a. Clay stockpile material shall be used for the low-permeability 

cover system. Only clay meeting the performance requirements 
shall be stockpiled in this area 

b. General fill stockpile material shall be used for general site fill 
and may consist of clay or other materials as discussed in Section 
31 23 23, Fill and Backfill. 

B. Post signs indicating proposed use of material stockpiled. Post signs that are 
readable from all directions of approach to each stockpile. Signs should be 
clearly worded and readable by equipment operators from their normal seated 
position. 

C. Confine stockpiles to areas shown on the Drawings. Do not obstruct roads or 
streets. 

D. Do not stockpile excavated material adjacent to trenches and other 
excavations, unless excavation side slopes and excavation support systems are 
designed, constructed, and maintained for stockpile loads. 

E. Do not stockpile excavated materials near or over existing facilities, adjacent 
property, or completed Work, if weight of stockpiled material could induce 
excessive settlement. 

F. Excavated tarry material shall be stockpiled in the northwestern portion of the 
site and appropriately managed separately from the surficial slag while 
awaiting analytical results.  

1. Contractor shall provide plastic sheeting and secondary containment 
necessary to prevent exposure to, and spread of, tarry material prior to 
disposal. 

3.05 DISPOSAL OF CONSOLIDATION MATERIAL 

A. Dispose of excavated materials, which are unsuitable or not needed for fill or 
backfill, in the consolidation area. 
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B. Dispose of debris resulting from removal of concrete foundations within the 
consolidation area. 

C. Dispose of tarry material: 

1. Nonhazardous tarry materials shall be placed in the consolidation area 
with surficial slag and pulverized concrete. 

2. Characteristically hazardous tarry material shall be appropriately 
managed onsite as hazardous waste, and sent offsite for disposal at a 
permitted RCRA Subtitle C disposal facility approved under the Off-Site 
Rule. 

D. Dispose of debris resulting from removal of organic matter, trash, refuse, and 
junk as specified in Section 31 10 00, Site Clearing, for clearing and grubbing 
debris. 

END OF SECTION 
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SECTION 31 23 23 
FILL AND BACKFILL 

 PART 1 GENERAL 

1.01 REFERENCES 

A. The following is a list of standards which may be referenced in this section: 

1. ASTM International (ASTM): 
a. C117, Standard Test Method for Materials Finer Than 

75-Micrometers (No. 200) Sieve in Mineral Aggregates by 
Washing. 

b. C136, Standard Method for Sieve Analysis of Fine and Coarse 
Aggregates. 

c. D75, Standard Practice for Sampling Aggregates. 
d. D698, Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort (12,400 ft-lbf/ft3 
(600 kN-m/m3)). 

e. D1556, Standard Test Method for Density and Unit Weight of 
Soil in Place by the Sand-Cone Method. 

f. D1557, Test Method for Laboratory Compaction Characteristics 
of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 

g. D4253, Standard Test Methods for Maximum Index Density and 
Unit Weight of Soils Using a Vibratory Table. 

h. D4254, Standard Test Method for Minimum Index Density and 
Unit Weight of Soils and Calculation of Relative Density. 

i. D6938, Standard Test Methods for In-Place Density and Water 
Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow 
Depth). 

1.02 DEFINITIONS 

A. Relative Compaction: 

1. Ratio, in percent, of as-compacted field dry density to laboratory 
maximum dry density as determined in accordance with ASTM D698. 

2. Apply corrections for oversize material to either as-compacted field dry 
density or maximum dry density, as determined by Engineer. 

B. Optimum Moisture Content: 

1. Determined in accordance with ASTM Standard specified to determine 
maximum dry density for relative compaction. 
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2. Determine field moisture content on basis of fraction passing 3/4-inch 
sieve. 

C. Relative Density: Calculated in accordance with ASTM D4254 based on 
maximum index density determined in accordance with ASTM D4253 and 
minimum index density determined in accordance with ASTM D4254. 

D. Prepared Ground Surface: Ground surface after completion of required 
demolition, clearing and grubbing, scalping of sod, stripping of topsoil, 
excavation to grade, and subgrade preparation. 

E. Completed Course: A course or layer that is ready for next layer or next phase 
of Work. 

F. Lift: Loose (uncompacted) layer of material. 

G. Geosynthetics: Geotextiles, geogrids, or geomembranes. 

H. Well-Graded: 

1. A mixture of particle sizes with no specific concentration or lack thereof 
of one or more sizes. 

2. Does not define numerical value that must be placed on coefficient of 
uniformity, coefficient of curvature, or other specific grain size 
distribution parameters. 

3. Used to define material type that, when compacted, produces a strong 
and relatively incompressible soil mass free from detrimental voids. 

I. Borrow Material: Material from required excavations or from designated 
borrow areas on or near Site. 

J. Selected Backfill Material: Materials available onsite that Engineer 
determines to be suitable for specific use. 

K. Imported Material: Materials obtained from sources offsite, suitable for 
specified use. 

1.03 SUBMITTALS 

A. Action Submittals: 

1. Samples: Imported material taken at source. 

B. Informational Submittals: 

1. Manufacturer’s data sheets for compaction equipment. 
2. Certified test results from independent testing agency. 
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1.04 QUALITY ASSURANCE 

A. Notify Engineer when: 

1. Soft or loose subgrade materials are encountered wherever embankment 
or site fill is to be placed. 

2. Fill material appears to be deviating from Specifications. 

1.05 SEQUENCING AND SCHEDULING 

A. Complete applicable Work specified in Section 31 10 00, Site Clearing; 
Section 31 23 16, Excavation; and Section 31 23 13, Subgrade Preparation, 
prior to placing fill or backfill. 

 PART 2 PRODUCTS 

2.01 SOURCE QUALITY CONTROL 

A. Gradation Tests: 

1. As necessary to locate acceptable sources of imported material. 
2. During excavation or production of imported material, test as follows: 

a. Clay Cover: every 1,500 tons. 
b. General Site Fill: every 7,500 tons. 
c. Topsoil: every 7,500 tons. 

B. Atterberg Limits Tests: 

1. As necessary to locate acceptable sources of imported material. 
2. During excavation or production of imported material, test as follows: 

a. Clay Cover: every 1,500 tons. 
b. General Site Fill: every 7,500 tons. 
c. Topsoil: every 7,500 tons. 

C. Proctor Tests: 

1. As necessary to locate acceptable sources of imported material. 
2. During excavation or production of imported material, test as follows: 

a. Clay Cover: every 1,500 tons. 
b. General Site Fill: every 7,500 tons.  

D. Samples: Collected in accordance with ASTM D75: 

1. During excavation or production of imported material, provide Samples 
as follows: 
a. Clay Cover: every 1,500 tons. 
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b. General Site Fill: every 7,500 tons. 
c. Topsoil: every 7,500 tons. 

2. Clearly mark to show source of material and intended use. 

2.02 CONSOLIDATION MATERIAL 

A. Material intended for the consolidation area: 

1. Excavated material from on-site consisting of surficial slag and affected 
soil. 

2. Excavated material from off-site residential properties consisting of soil 
potentially mixed with slag. 

2.03 CLAY COVER MATERIAL 

A. On-site material naturally occurring below surficial slag excavated to create 
the consolidation area. 

B. Conforming to the following properties: 

1. Soil material consisting of generally clay soils with an 
USCS classification (ASTM D2487) of SC, CL, CL-ML, CH or 
otherwise approved by the Owner or Owner’s Representative. 

2. Maximum particle size of 1-1/2 inches. Minimum of 20 percent passing 
the #200 sieve, by weight. 

2.04 GENERAL SITE FILL 

A. Free from rocks larger than 3 inches, from roots and other organic matter, 
ashes, cinders, trash, debris, and other deleterious materials. 

2.05 TOPSOIL 

A. As specified in Section 32 91 13, Soil Preparation. 

 PART 3 EXECUTION 

3.01 GENERAL 

A. Keep placement surfaces free of water, debris, and foreign material during 
placement and compaction of fill and backfill materials. 

B. Place and spread fill and backfill materials in horizontal lifts of uniform 
thickness, in a manner that avoids segregation, and compact each lift to 
specified densities prior to placing succeeding lifts. Slope lifts only where 
necessary to conform to final grades or as necessary to keep placement 
surfaces drained of water. 
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C. Do not place fill or backfill, if fill or backfill material is frozen, or if surface 
upon which fill or backfill is to be placed is frozen. 

D. Tolerances: 

1. Final Lines and Grades: Within a tolerance of 0.1 foot unless 
dimensions or grades are shown or specified otherwise. 

2. Grade to establish and maintain slopes and drainage as shown. Reverse 
slopes are not permitted. 

3.02 FILL 

A. Consolidation Material: 

1. Maximum 8-inch thick lifts. 
2. Place and compact across full width of consolidation area. 
3. Compact to minimum 98 percent relative compaction as determined in 

accordance with ASTM D698. 

B. Clay Cover 

1. Maximum 6-inch thick lifts. 
2. Place and compact across full width of cover. 
3. Compact to minimum 98 percent relative compaction as determined in 

accordance with ASTM D698. 

C. General Site Fill: 

1. Allow for 12-inch thickness of topsoil where required. 
2. Maximum 12-inch thick lifts. 
3. Compact to minimum 98 percent relative compaction as determined in 

accordance with ASTM D698. 
4. Dress completed fill with allowance for topsoil, crest surfacing, and 

slope protection, where applicable. 

3.03 SITE TESTING 

A. Gradation, Atterberg Limits, and Proctor Tests: 

1. One sample from each 1,500 tons of finished product or more often as 
determined by Engineer, if variation in gradation is occurring, or if 
material appears to depart from Specifications. 

2. If test results indicate material does not meet Specification 
requirements, terminate material placement until corrective measures 
are taken. 
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3. Remove material placed in Work that does not meet Specification 
requirements. 

B. Permeability Tests: 

1. One sample from each 3,000 tons of finished product or more often as 
determined by Engineer, if variation in gradation is occurring, or if 
material appears to depart from Specifications. 

2. Shelby tubes shall be taken from completed sections of cover and tested 
by ASTM D5084. 

3. If test results indicate material does not meet Specification 
requirements, terminate material placement until corrective measures 
are taken. 

4. Remove material placed in Work that does not meet Specification 
requirements. 

C. In-Place Density Tests: In accordance with ASTM D6938. During placement 
of materials, test as follows: 

1. Consolidation Material: 1 test per 200 foot grid, each lift. 
2. Clay Cover: 1 test per 100 foot grid, each lift. 

3.04 REPLACING OVER-EXCAVATED MATERIAL 

A. Replace excavation carried below grade lines shown or established by 
Engineer as follows: 

1. Beneath Fill or Backfill: Same material as specified for overlying fill or 
backfill. 

END OF SECTION 
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SECTION 32 91 13 
SOIL PREPARATION 

 PART 1 GENERAL 

1.01 REFERENCES 

A. The following is a list of standards which may be referenced in this section: 

1. ASTM International (ASTM): 
a. C33/C33M, Standard Specification for Concrete Aggregates. 
b. C602, Standard Specification for Agricultural Liming Materials. 
c. D2974, Standard Test Methods for Moisture, Ash, and Organic 

Matter of Peat and Other Organic Soils. 
d. D5268, Standard Specification for Topsoil Used for Landscaping 

Purposes. 

1.02 SUBMITTALS 

A. Action Submittals: 

1. Samples: Representative of stockpiled or imported topsoil. 

B. Informational Submittals: 

1. Certified Topsoil Analysis Reports: 
a. Indicate quantities of materials necessary to bring imported topsoil 

into compliance with textural/gradation requirements. 
b. Indicate quantity of lime, quantity and analysis of fertilizer, and 

quantity and type of soil additive. 

1.03 SEQUENCING AND SCHEDULING 

A. Perform Work specified in Section 31 10 00, Site Clearing, Section 31 23 16, 
Excavation, and Section 31 23 23, Fill and Backfill prior to performing Work 
specified under this section. 

 PART 2 PRODUCTS 

2.01 TOPSOIL 

A. General: Natural, friable, sandy loam, obtained from well-drained areas, free 
from objects larger than 1-1/2 inches maximum dimension, and free of 
subsoil, roots, grass, other foreign matter, hazardous or toxic substances, and 
deleterious material that may be harmful to plant growth or may hinder 
grading, planting, or maintenance. 
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B. Composition: In general accordance with ASTM D5268: 

1. Gravel-Sized Fraction: Maximum 5 percent by weight retained on a 
No. 10 sieve. 

2. Sand-Sized Fraction: Minimum 20 to 60 percent passing No. 10 sieve. 
3. Silt and Clay-Sized Fraction: Minimum 35 to 70 percent. 

C. Organic Matter: Minimum 1.5 percent by dry weight as determined in 
accordance with ASTM D2974. 

D. pH: Range 5.0 to 7.0. 

E. Textural Amendments: Amend as necessary to conform to required 
composition by incorporating sand, peat, manure, or sawdust. 

F. Source: Import topsoil if onsite material is insufficient in quantity. 

2.02 LIME 

A. Composition: Ground limestone with not less than 85 percent total carbonates, 
ASTM C602. 

B. Gradation: 

1. Minimum 50 percent passing No. 100 sieve. 
2. Minimum 90 percent passing No. 20 sieve. 
3. Coarser material acceptable provided rates of application are increased 

proportionately on basis of quantities passing No. 100 sieve. 

2.03 SOIL ADDITIVES 

A. Sawdust or Ground Bark: 

1. Nontoxic, of uniform texture, and subject to slow decomposition when 
mixed with soil. 

2. Nitrogen-treated, or if untreated mix with minimum 0.15 pound of 
ammonium nitrate or 0.25 pound of ammonium sulfate per cubic foot of 
loose material. 

B. Peat: 

1. Composition: Natural residue formed by decomposition of reeds, 
sedges, or mosses in a freshwater environment, free from lumps, roots, 
and stones. 
a. Organic Matter: Not less than 90 percent on a dry weight basis as 

determined by ASTM D2974. 
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b. Moisture Content: Maximum 65 percent by weight at time of 
delivery. 

C. Fertilizer: 

1. Natural: 
a. Manure: 

1) Well-rotted, stable or cattle manure, free from weed seed 
and refuse. 

2) Maximum 50 percent sawdust or shavings by volume. 
3) Age: Minimum 4 months; maximum 2 years. 

2. Commercial: 
a. Commercial, uniform in composition, free-flowing, suitable for 

application with equipment designed for that purpose. 
b. Contain the following minimum percentage of plant food by 

weight: 
1) Summer Mix: 

a) Nitrogen: 20 percent. 
b) Phosphoric Acid: 10 percent. 
c) Potash: 10 percent. 

2) Winter Mix: 
a) Nitrogen: 16 percent. 
b) Phosphoric Acid: 8 percent. 
c) Potash: 0 percent. 

D. Sand: Fine Aggregate: Clean, coarse, well-graded, ASTM C33/C33M. 

2.04 SOIL STERILANT 

A. Granular Calcium Cyanamide: Herbicide, manufactured by American 
Cyanamide Co. 

2.05 SOURCE QUALITY CONTROL 

A. Topsoil Analysis/Testing: Performed by county or state soil testing service or 
approved certified independent testing laboratory. 

 PART 3 EXECUTION 

3.01 SUBGRADE PREPARATION 

A. Scarify subgrade to minimum depth of 6 inches where topsoil is to be placed. 
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B. Remove stones over 2-1/2 inches in any dimension, sticks, roots, rubbish, and 
other extraneous material. 

C. Limit preparation to areas which will receive topsoil within 2 days after 
preparation. 

3.02 TOPSOIL PLACEMENT 

A. Do not place topsoil when subsoil or topsoil is frozen, excessively wet, or 
otherwise detrimental to the Work. 

B. Mix soil amendments, lime, and other soil additives, identified in analysis 
reports with topsoil before placement or spread on topsoil surface and mix 
thoroughly into entire depth of topsoil before planting or seeding. Delay 
mixing of fertilizer if planting or seeding will not occur within 3 days. 

C. Place one-half of the total depth of topsoil and work into top 4 inches of 
subgrade soil to create a transition layer. Place remainder of topsoil to depth as 
shown where seeding and planting are scheduled. 

D. Uniformly distribute to within 1/2 inch of final grades. Fine grade topsoil 
eliminating rough or low areas and maintaining levels, profiles, and contours 
of subgrade. 

E. Remove stones exceeding 1-1/2-inch diameter, roots, sticks, debris, and 
foreign matter during and after topsoil placement. 

F. Remove surplus subsoil and topsoil from Site. Grade stockpile area as 
necessary and place in condition acceptable for planting or seeding. 

END OF SECTION 



FACILITY AREA REMEDIAL DESIGN  
OLD AMERICAN ZINC PLANT SUPERFUND SITE  
 
 

 
PW/DEN003/687729 TURF AND GRASSES 
MAY 11, 2018 32 92 00 - 1 
©COPYRIGHT 2018 CH2M HILL 

SECTION 32 92 00 
TURF AND GRASSES 

 PART 1 GENERAL 

1.01 DEFINITIONS 

A. Maintenance Period: Begin maintenance immediately after each area is 
planted (seed, sod, or sprig) and continue for a period of 8 weeks after all 
planting under this section is completed. 

B. Satisfactory Stand: Grass or section of grass of 10,000 square feet or larger 
that has: 

1. No bare spots larger than 3 square feet. 
2. Not more than 10 percent of total area with bare spots larger than 

1 square foot. 
3. Not more than 15 percent of total area with bare spots larger than 

6 square inches. 

1.02 SUBMITTALS 

A. Action Submittals: Product labels/data sheets. 

B. Informational Submittals: 

1. Seed: Certification of seed analysis, germination rate, and inoculation: 
a. Certify that each lot of seed has been tested by a testing laboratory 

certified in seed testing, within 6 months of date of delivery. 
Include with certification: 
1) Name and address of laboratory. 
2) Date of test. 
3) Lot number for each seed specified. 
4) Test Results: (i) name, (ii) percentages of purity and of 

germination, and (iii) weed content for each kind of seed 
furnished. 

b. Mixtures: Proportions of each kind of seed. 
2. Seed Inoculant Certification: Bacteria prepared specifically for legume 

species to be inoculated. 
3. Description of required maintenance activities and activity frequency. 
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1.03 DELIVERY, STORAGE, AND PROTECTION 

A. Seed: 

1. Furnish in standard containers with seed name, lot number, net weight, 
percentages of purity, germination, and hard seed and maximum weed 
seed content, clearly marked for each container of seed. 

2. Keep dry during storage. 

B. Hydroseeding Mulch: Mark package of wood fiber mulch to show air dry 
weight. 

1.04 WEATHER RESTRICTIONS 

A. Perform Work under favorable weather and soil moisture conditions as 
determined by accepted local practice. 

1.05 SEQUENCING AND SCHEDULING 

A. Prepare topsoil as specified in Section 32 91 13, Soil Preparation, before 
starting Work of this section. 

B. Complete Work under this section within 3 days following completion of soil 
preparation. 

C. Notify Engineer at least 3 days in advance of: 

1. Each material delivery. 
2. Start of planting activity. 

D. Planting Season: Those times of year that are normal for such Work as 
determined by accepted local practice. 

1.06 MAINTENANCE SERVICE 

A. Contractor: Perform maintenance operations during maintenance period to 
include: 

1. Watering: Keep surface moist. 
2. Washouts: Repair by filling with topsoil, liming, fertilizing, seeding, and 

mulching. 
3. Mulch: Replace wherever and whenever washed or blown away. 
4. Mowing: Mow to 2 inches after grass height reaches 3 inches, and mow 

to maintain grass height from exceeding 3-1/2 inches. 
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5. Reseed unsatisfactory areas or portions thereof immediately at the end of 
the maintenance period if a satisfactory stand has not been produced. 

6. Reseed/replant during next planting season if scheduled end of 
maintenance period falls after September 15. 

7. Reseed/replant entire area if satisfactory stand does not develop by 
July 1 of the following year. 

 PART 2 PRODUCTS 

2.01 FERTILIZER 

A. Commercial, uniform in composition, free-flowing, suitable for application 
with equipment designed for that purpose. Minimum percentage of plant food 
by weight. 

B. Application Rates: Determined by soil analysis results. 

C. Mix: 

1. Nitrogen: 10 percent. 
2. Phosphoric Acid: 10 percent. 
3. Potash: 10 percent. 
4. Bonemeal: Commercial, raw, finely ground, with minimum analysis of 

4 percent nitrogen and 20 percent phosphoric acid. 
5. Superphosphate: Soluble mixture of phosphate obtained from treated 

mineral phosphates with minimum analysis of 20 percent available 
phosphoric acid. 

D. Top Dress Type: As recommended by local authority. 

2.02 SEED 

A. Fresh, clean new-crop seed that complies with the tolerance for purity and 
germination established by Official Seed Analysts of North America. 

B. Seeds of Legumes: Inoculated with pure culture of nitrogen-fixing bacteria 
prepared specifically for legume species in accordance with inoculant 
manufacturer’s instructions. 

C. Summer Seed Mix: As recommended by local authority. 

D. Winter Protective Seed: Annual ryegrass. 
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2.03 STRAW MULCH 

A. Threshed straw of oats, wheat, barley, or rye, free from (i) seed of noxious 
weeds or (ii) clean salt hay. 

2.04 HYDROSEEDING MULCH 

A. Wood Cellulose Fiber Mulch: 

1. Specially processed wood fiber containing no growth or germination 
inhibiting factors. 

2. Dyed a suitable color to facilitate inspection of material placement. 
3. Manufactured such that after addition and agitation in slurry tanks with 

water, the material fibers will become uniformly suspended to form 
homogenous slurry. 

4. When hydraulically sprayed on ground, material will allow absorption 
and percolation of moisture. 

2.05 NETTING 

A. Jute: 

1. Heavy-duty, twisted, weighing 1 pound per square yard. 
2. Openings Between Strands: Approximately 1 inch square. 

B. Plastic: 

1. Extruded Polypropylene: 20 mils. 
2. Opening Between Strands: 1 inch by 2 inch. 

C. Matting: 

1. Excelsior mat or straw blanket; staples as recommended by matting 
manufacturer. 

2. Manufacturers and Products: 
a. Akzo Industries, Ashville, NC; Curlex mat. 
b. North American Green, Evansville, IN; S150 blanket. 

2.06 TACKIFIER 

A. Derived from natural organic plant sources containing no growth or 
germination-inhibiting materials. 

1. Capable of hydrating in water, and to readily blend with other slurry 
materials. 
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2. Wood Cellulose Fiber: Add as tracer, at rate of 150 pounds per acre. 
3. Manufacturers and Products: 

a. Chevron Asphalt Co.; CSS 1. 
b. Terra; Tack AR. 
c. J Tack; Reclamare. 

2.07 WEED BARRIER 

A. 6 mils (0.006 inch) black polyethylene sheet. 

 PART 3 EXECUTION 

3.01 PREPARATION 

A. Grade areas to smooth, even surface with loose, uniformly fine texture. 

1. Roll and rake, remove ridges, fill depressions to meet finish grades. 
2. Limit such Work to areas to be planted within immediate future. 
3. Remove debris, and stones larger than 1-1/2-inch diameter, and other 

objects that may interfere with planting and maintenance operations. 

B. Moisten prepared areas before planting if soil is dry. Water thoroughly and 
allow surface to dry off before seeding. Do not create muddy soil. 

C. Restore prepared areas to specified condition if eroded or otherwise disturbed 
after preparation and before planting. 

3.02 FERTILIZER 

A. Apply evenly over area in accordance with manufacturer’s instructions. Mix 
into top 2 inches of topsoil, when applied by broad cast method. 

B. Application Rate: 23 pounds per 1,000 square feet (1,000 pounds per acre). 

3.03 SEEDING 

A. Start within 2 days of preparation completion. 

B. Hydroseed slopes steeper than 3H:1V. Flatter slopes may be mechanically 
seeded. 

C. Mechanical: Broadcast seed in two different directions, compact seeded area 
with cultipacter or roller. 

1. Sow seed at uniform rate of 50 pounds per acre. 
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2. Use Brillion type seeder. 
3. Broadcasting will be allowed only in areas too small to use Brillion type 

seeder. Where seed is broadcast, increase seeding rate 20 percent. 
4. Roll with ring roller to cover seed, and water with fine spray. 

D. Hydroseeding: 

1. Application Rate: 50 pounds per acre. 
2. Apply on moist soil, only after free surface water has drained away. 
3. Prevent drift and displacement of mixture into other areas. 
4. Upon application, allow absorption and percolation of moisture into 

ground. 
5. Mixtures: Seed and fertilizer may be mixed together, apply within 

30 minutes of mixing to prevent fertilizer from burning seed. 

E. Cover Crop Seeding: Apply seed at rate of 120 pounds per acre to areas that 
are bare or incomplete after September 15. 

F. Mulching: Apply uniform cover of straw mulch at a rate of 2 tons per acre. 

G. Netting: Immediately after mulching, place over mulched areas with slopes 
steeper than 3H:1V, in accordance with manufacturer’s instructions. Locate 
strips parallel to slope and completely cover seeded areas. 

H. Tackifier: Apply over mulched areas with slopes steeper than 4:1 at rate of 
5 gallons per 1,000 square feet in accordance with the manufacturers 
recommended requirements. 

I. Water: Apply with fine spray after mulching to saturate top 4 inches of soil. 

3.04 FIELD QUALITY CONTROL 

A. 8 weeks after seeding is complete and on written notice from Contractor, 
Engineer will, within 15 days of receipt, determine if a satisfactory stand has 
been established. 

B. If a satisfactory stand has not been established, Engineer will make another 
determination after written notice from Contractor following the next growing 
season. 

3.05 PROTECTION 

A. Protect from pedestrian traffic by erecting temporary fence around each newly 
seeded area. 

END OF SECTION 
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Introduction 

1.1 Purpose and Objective 
This Construction Quality Assurance/Quality Control Plan (QAP) establishes project control procedures 
and presents procedures used to ensure that the highest-quality product and services are delivered to 
the owner. It establishes guidelines for reviewing procedures and deliverables, identifying and resolving 
potential issues prior to impacting project objectives, and determining the most efficient ways to correct 
these issues. This QAP focuses on the construction of an onsite consolidation cell at the Old American 
Zinc (OAZ) Superfund Site in Fairmont City, Illinois, and is prepared in accordance with 
U.S. Environmental Protection Agency (EPA) Work Assignment No. 224-RDRD-B5A1, under Contract 
No. EP-S5-06-01. These procedures and processes are derived from the CH2M HILL (CH2M) Construction 
Quality Management Manual and CH2M’s core quality standards.  

The purpose of this QAP is to establish and implement the following quality assurance (QA)/quality 
control (QC) elements for the project: 

• QC organization and responsibilities 
• Training and qualification of project personnel, including subcontractors 
• Inspections 
• Monitoring tests and observations 
• Calibration and maintenance 
• Data quality 
• Submittal review and approval 
• QC documentation 
• Change control 
• Noncompliance and corrective actions 
• Document and technical reviews 
• Project communications 

The strategy of the QAP is to use a proactive approach to identifying engineering quality in the critical work 
elements of the project prior to implementation and during construction. The contractor will use internal 
experts to ensure critical work elements of the project are identified and the proper QC procedures are 
established. The contractor will also consult with the project stakeholders such as EPA and the oversight 
contractor to verify that all requirements and expectations for the project are met. The contractor will use 
communication vehicles such as weekly or monthly meetings, telephone or video conferences, and e-mail 
to discuss and resolve issues related to the successful implementation of the project. 

The overall project objective is to construct an onsite consolidation cell in a cost-effective and 
environmentally safe manner. The use of “CH2M” in this document means CH2M and its subcontractors. 

1.2 Definable Features of Work 
A definable feature of work is a task that is separate and distinct from other tasks and has separate 
control requirements. The QAP outlines the quality control requirements applicable to perform the 
definable feature of work activities for this project, which include the following:  

• Project management/site management/health and safety 
• Mobilization/site preparation/site controls/demobilization 
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• Site clearing and grubbing 
• Subgrade Preparation 
• Low-permeability Soil Placement 
• Vegetative Cover Soil Placement 
• Seeding and Site Restoration 
• Universal Waste Abatement 
• Material Management 
• Transportation and Disposal 
• Demobilization and construction completion reporting. 

These activities will be performed in accordance with the respective subcontractor’s statement of work, 
project planning documents and the project management work plan. All submittals will have been 
reviewed/approved by CH2M before mobilization and will be onsite at all times for reference. 
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Organization and Responsibilities 
The responsibility for implementation and enforcement of the QAP is assigned to the project manager. 
The project quality manager will assume execution responsibility of this plan. The program QA/QC 
manager is responsible for QA and verification of the effectiveness of the program and project quality 
control.  

2.1 Responsibility and Authority 
The following subsections outline the responsibilities of the key members in the project organization. 

Figure 2-1 shows the project organization chart and identifies lines of communications between project 
parties. 

Figure 2-1. Organization Chart 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

 

2.1.1 Owner  
EPA is the owner of the project. The owner is responsible for the overall design, construction, and closure of 
the site. The owner has the authority to complete the following actions: 

• Select and dismiss organizations charged with design, QA, and construction activities. 
• Accept, reject, or modify design plans and specifications. 
• Accept, reject, or modify the QAP and reports. 
• Accept or reject the materials and workmanship of the construction subcontractors. 
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2.1.2 Project Manager  
The project manager is responsible for the overall execution of the project. The project manager will 
interact and communicate directly with EPA and the project team regularly throughout the duration of 
the remedial design/remedial action to ensure that the contract and performance objectives are met. 
The project manager ultimately is accountable for the work activities undertaken on the project. 
As such, the project manager will provide the managerial administrative skills to ensure that resource 
allocations, planning, execution, and reporting meet expectations and contract requirements. 
Specifically, the project manager is responsible for the following: 

• Organize project staff and assign responsibilities. 

• Understand the contract and scope of work. 

• Communicate to the project staff and subcontractors regarding owner requirements and QA/QC 
practices. 

• Identify and provide documentation, and notify the owner and project team of changes in the scope 
of work, project documentation, and activities. 

• Ensure submittals are received by subcontractors and are reviewed by appropriate personnel  

• Supervise preparation and approval of project-specific procedures, work plans, and QA project plans. 

• Approve project design bases, design parameters, drawings, and reports. 

• Approve project construction methodologies. 

• Disseminate project-related information from the owner such as design bases, input parameters, 
and drawings. 

• Serve as liaison for communications with the owner and subcontractors. 

• Serve as liaison between the project staff and other internal and external groups. 

• Determine whether drawings require independent review. 

• Investigate nonconformance and implementation of corrective actions. 

• Evaluate the effect of nonconformance on the project for reporting such items to the owner, and 
provide appropriate documentation for reporting. 

• Determine that changes, revisions, and rework items are subject to the same QC requirements as 
the original work. 

• Serve as final reviewer prior to release of project information. 

• Approve and sign outgoing correspondence. 

• Coordinate and attend the project kickoff meeting, preconstruction meeting, and regular project 
status meetings. 

• Attend partnering meetings and public/regulatory meetings. 

This list is not meant to be all-inclusive, and the project manager may assign some of these 
responsibilities to the construction manager, who will remain onsite throughout the project field 
activities.  
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2.1.3 Construction Manager 
The construction manager is responsible to the project manager for efficiently applying the resources of 
the project team to execute construction. In addition, the construction manager is responsible for the 
technical, personnel, construction methodology, quality, safety, and local client interface details of the 
project and the project team while mobilized to the site. The construction manager will assist the 
project manager to ensure that sufficient resource allocations to maintain project schedule and budget 
are maintained and provide daily feedback to the project manager on project progress, issues requiring 
resolution, and other project specific issues, as required. 

The quality-related responsibilities of the construction manager and site superintendent include, but are 
not limited to, the following: 

• Notify the project manager if the project cannot be completed with regard to quality, schedule, or cost. 

• Provide oversight and control of subcontractor services. 

• Organize and set up temporary facilities and storage yards for the entire project. 

• Ensure that the site is constructed in accordance with the construction drawings and technical 
specifications. 

• Monitor the construction productivity in relation to construction schedules and technical specifications. 

• Serve as liaison for communications with project staff and subcontractors, as well as with the onsite 
client representatives. 

• Advise the project manager and owner of changed conditions, nonconformance, and requirements 
for field changes. 

• Coordinate daily health and safety tailgate meetings. 

• Attend kickoff, preconstruction, and progress status meetings. 

• Support and enforce health and safety requirements throughout the entire project. 

• Maintain field logs and daily reporting, including relevant photographs and all pertinent events. 

• Review and recommend action on value engineering change proposals. 

• Review and recommend changes. 

• Prepare and submit Requests for Information (RFIs) and route them to the project manager and 
technical consultant for review and approval. 

• Advise on need and cost of proposed change orders. 

• Assist in prevention and resolution of subcontractor claims. 

• Recommend approval or rejection of construction schedules. 

• Ensure subcontractors are set up for success in schedule and compliance. 

• Continuously monitor work progress, quality, safety, and adherence to authorized work scopes, 
budgets, and schedules. 

• Interface daily with the subcontractors. 

2.1.4 Project Quality Control Manager 
The project QC manager is responsible for the execution of this project QAP and communicates the 
onsite QC program policies, objectives and procedures to the project personnel and subcontractors 
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during project meetings and informal discussions. Onsite technical personnel, who may include QC 
inspectors, engineers, chemists, hydrogeologists, and scientists, will assist the QC manager in 
monitoring, controlling, and documenting the quality of the onsite construction and survey activities. 
Documentation-related project QC, including analytical test results, inspections, material test results, 
and audits will be reviewed or prepared by the project QC manager. The project QC manager 
responsibilities include, but are not limited to, the following: 

• Construction QC inspections and testing of materials and workmanship 
• Control testing 
• Document control 
• Reviewing submittals 
• Administering RFIs 
• Completion inspection 
• Records 
• Audits and surveillance 

The project QC manager will also coordinate with and assist the client representative in the 
performance of QA/QC audits and inspections. 

The project QC manager or a representation will have the authority to stop project work because of 
nonconformance with the QAP. Onsite personnel will be encouraged to discuss concerns with the 
project QC manager and supporting technical personnel. If the project QC manager is informed of 
and/or detects an incident of project nonconformance, the project QC manager will perform an initial 
investigation, evaluate the course of corrective action required, document the incident, and report the 
incident to the project manager. If the project QC manager is not satisfied with the resolution of the 
nonconformance, the project QC manager will contact the program QA/QC manager. 

2.1.5 Design Manager 
The design manager’s primary responsibility is to design the landfill to fulfill the requirements of the 
Record of Decision. Design-related activities may not end until construction is complete. The design 
manager is responsible for the following activities during the project execution:  

• Review and approve construction plans (design drawings) and specifications. 

• Clarify or interpret requirements of the plans and specifications. 

• Review requests for design changes during construction, RFIs, and provide response(s) when necessary. 

• Prepare design changes to account for unexpected site conditions or changes in construction and 
operation methodology. 

• Review and approve shop drawings and submittals from subcontractors and vendors. 

• Interact with construction team on problem solving and solutions. 

• Observe construction of critical design features. 

• Provide overall input regarding the impact of scope changes on other portions of the work. 

• Modify or change the final plans for as-built record drawings. 

2.1.6 Waste Management Coordinator/Regulatory Management 
The waste management coordinator/regulatory manager will provide regulatory compliance and waste 
management coordination and expertise. The roles and responsibility associated with this position will 
include preparing and collecting all required waste management and tracking documentation, including 
waste manifests, bills of lading, weight tickets, and hazardous waste labels.  
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2.1.7 Health and Safety Manager 
The health and safety manager for the project is responsible for the health and safety plan (HASP) to be 
supported by all site employees. Health and safety are team functions, and not only is compliance 
required, but excellence is expected. 

2.1.8 Quality Assurance/Quality Control Manager 
The quality manager and the onsite QA/QC manager are responsible for implementing the QA/QC plan. 
Quality is a team function, and not only is compliance required on all phases of the project, but 
excellence is expected. The onsite QA/QC manager will assume the responsibility to coordinate and 
track all waste shipments with the subcontractors and the disposal and recycling facilities. 

2.1.9 Document Manager 
The document manager will provide part-time assistance to the project and provide logistics support. 
This effort includes implementing document controls, disseminating communications, in-house 
document production (editing, graphics, word processing, and reproduction) and coordinating services 
related to printing, binding, and distributing the final reports in both hard copy and on CD and archiving 
the project deliverables for easy retrieval and electronic filing. 

2.1.10 Senior Consultants 
Senior consultants are responsible for overseeing the planning and review of the technical and 
operational work performed. They will work closely with the project manager and design project 
manager to ensure technical excellence and compliance.  

2.1.11 Project Contract Administrator 
The Contract Administrator (KA) for this project will assist the team with contractual issues. The KA is 
responsible for ensuring procurement is conducted in accordance with the protocol for subcontracting. 
The KA will assist in evaluating subcontractors/vendors payment applications for processing and will also 
be involved with any potential change order management of subcontractor(s)/vendors. In addition, the 
KA will ensure that the potential subcontractor’s/vendor’s proposals contain appropriate rates and have 
adequate documentation. Subcontracting for this project is on an extremely fast-track schedule. 

2.1.12 Project Accountant 
The project accountant will assist in matters concerning budgets, invoices, percent completes, estimates 
at complete, and individual project financial report formats. The project accountant is also responsible 
for ensuring that all travel expenses are in accordance with the project budget. 

2.1.13 Subcontractors  
It is expected the contractor will subcontract the following services during the execution of this project: 

• Surveying 
• Clearing, excavation, backfilling, planting of vegetation, and site restoration 
• Laboratory analyses (geotechnical) 
• Special inspection, observation, and testing (geotechnical) 
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The contractor assumes the overall responsibility for conformance to the quality requirements for the 
subcontracted items and services. Each subcontractor will be responsible for planning, managing, and 
effectively executing the project activities in accordance with the appropriate documentation. 

Subcontractors are responsible directly to the construction manager for completion of the portion of 
project activities assigned, and to the project QC manager for QAP activities. Subcontractors will verify that 
construction and materials used to perform the activities herein comply with the requirements of the 
contract plans and specifications. Subcontractors include those organizations supplying quality-related 
items or services to the project. 

2.2 Resolution of Conflicts 
If the QC team detects a nonconforming item, the QC manager will investigate it. If the QC manager 
determines that additional corrective action is warranted, the QC manager will document and review the 
issue with the site construction manager and project manager. The QC manager has the authority to stop 
work on any nonconforming activity. If satisfactory resolution cannot be achieved between the QC 
manager and the project manager, it will be elevated to the program QA/QC manager, and if necessary, to 
the owner.  
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Training and Qualifications 
During project team chartering, the project manager will determine the necessary staff qualifications 
and will review the staff training documentation (resumes, professional engineer registration, health 
and safety, and any other certifications) needed to complete this project. The project manager will be 
responsible for ensuring that each individual is qualified and has completed any necessary training for 
his or her assigned tasks. The project manager will also be responsible for determining and documenting 
when formal qualification or certification is required. The project manager will ensure that training is 
completed before task initiation and the appropriate certification documents are obtained and retained 
as quality records in the project files. 
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Communications and Meetings 
Table 4-1 shows meetings that will be held throughout the execution of the project to ensure regular 
communication between the contractor and the owner, among project team members, and between 
the contractor and the subcontractors.  

Table 4-1. Project Meetings 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

  Contractor  

Meeting EPA 
Project 

Manager 
Construction 

Manager Subcontractors 
Project 

Staff Schedule 

Kickoff meeting X X X Optional  Before mobilization 

Public Meeting X X    Before mobilization 

Preconstruction Meeting Optional X X X X Before mobilization 

Public/Regulatory Meeting X X X   If needed 

Tailgate Meetings Optional Optional X X X Before start of work 
each day onsite 

Project Status Meeting Optional X X X X Weekly (can be by 
teleconference) 

X = Required attendance. Optional attendance is at the discretion of the project manager or EPA representative, depending on the 
relevance of the meeting. 

4.1 Kickoff Meeting 
Before the site work begins, the project team will meet with the owner and stakeholders to develop a mutual 
understanding of the project details, including health and safety issues, communication procedures, 
evacuation/emergency procedures, scheduling work, security procedures, submittal reviewer/approvers, 
inspectors/approvers of major milestones work performed, permits required, forms to be used, 
administration of onsite and offsite work, signature authorities for changes and waste documentation, 
schedule, and method for transmitting submittals. Minutes of the meeting will be prepared by the project 
manager and signed by the contractor’s representative, the owner’s designated representatives, and the 
stakeholders (facility personnel, fire marshal, regulatory agencies, etc.). Meeting minutes will be distributed 
to the parties involved in the meeting and placed in the project files. This meeting may be held in conjunction 
with other meetings (for example, the preconstruction meeting).  

4.2 Preconstruction Meeting 
A preconstruction meeting with the project subcontractors is required for discussion of the 
administrative procedures for the project. During the conference, ground rules and understandings are 
established between the contractor and its subcontractors. This meeting is also an opportunity to 
emphasize the importance of health and safety, quality, and regulatory compliance to the 
subcontractors.  

The preconstruction meeting is held between the project team and subcontractors’ representatives. 
The owner may also be present, or a separate preconstruction meeting with the owner may be 
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conducted after the contractor has met formally with its subcontractors. The purpose of this meeting is 
to ensure that all parties involved in the project understand and agree on the following: 

• Project scope 
• Work approach, construction means, and methods 
• Roles and responsibilities 
• Designation of responsible personnel 
• Schedule 
• Submittal requirements 
• Reporting and documentation requirements 
• Use of the site for storage, vehicle parking, access routes, and other site requirements 
• Change management processes and procedures 
• Communication procedures 
• Client requirements 
• Health and safety requirements 
• Progress schedules 
• Permitting and regulatory issues 
• Quality issues and reporting 
• Security and housekeeping procedures 
• Procedures for maintaining record documents 
• Waste handling and documentation 
• Testing and inspection schedule and reporting 

Minutes of the meeting will be prepared by the project manager or construction manager and signed by 
both the contractor’s and subcontractors’ representatives. Copies of the minutes will be distributed to 
the parties from the meeting and placed in the project files. 

4.3 Public/Regulatory Meetings 
The contractor will participate in any public/regulatory meetings to present the proposed plan/Record 
of Decision for the project as needed. 

4.4 Tailgate Meetings 
Daily tailgate meetings are held with all project personnel in attendance to review safety hazards posed 
and required health and safety procedures and job hazard analyses applicable to each day’s activities. 
At the start of each day, the construction manager discusses the proposed work tasks for that day, with 
input from the work crew, to ensure that site workers are familiar with the proposed activities. The day’s 
tasks, personnel, tools, and equipment that will be used to perform these tasks are reviewed, along with 
the hazards posed, associated mitigations, and required health and safety procedures. These daily tailgate 
meetings promote worker participation in the hazard recognition and control process, while reinforcing 
the task-specific hazard and required health and safety procedures with the crew each day.  

4.5 Project Status Meetings 
After the start of site work and throughout project execution, the project team will conduct project 
status meetings (sometimes referred to as a quality meeting) at least weekly during active construction. 
The owner’s representatives and stakeholders may attend these meetings. The main purpose of the 
meetings is to track progress to date and to discuss progress planned over the next 2 or 3 weeks 
(look-ahead scheduling) in order to resolve project issues before they may occur. 
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At a minimum, the following will be accomplished at each meeting: 

• Review the minutes of the previous meeting. 
• Discuss health and safety issues. 
• Review the schedule: 

− Work or testing accomplished since last meeting 
− Rework items identified since last meeting 
− Rework items completed since last meeting 
− Schedule delays and long lead time items 
− Critical milestones 

• Review the status of submittals: 
− Submittals reviewed and approved since last meeting 
− Submittals required in the near future 
− RFI resolutions 

• Review the work to be accomplished in the next 2 weeks and documentation required:  
− Establish completion dates for rework items 
− Inspections required 
− Testing required 
− Status of offsite work or testing 
− Documentation required 

• Discuss health and safety issues (i.e., near-misses and incidents). 
• Resolve QC and production problems. 
• Address items that may require revising the project plans: 

− Changes in procedures 
− Changes in design/engineering drawings and/or specifications 

• Address field change requests, design change notices, RFIs. 

Meetings will be recorded in project status meeting minutes, prepared by the construction manager or 
QC manager. The meetings may be held in conjunction with other meetings (such as tailgate safety 
meetings, progress meetings, planning meetings, etc.). Meeting minutes will be provided to the project 
manager and placed in the project files in addition to being forwarded to protect team members. 
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Inspection Activities 
The project QC manager is responsible for performing inspection activities and documenting compliance 
with project requirements.  

5.1 Inspections 
The QC manager’s responsibilities include inspection of all equipment and materials prior to being 
accepted and installed at the site, and daily review of all construction activities required to complete the 
scope of work as identified in the final approved project plans. Table 5-1 shows inspection activities for 
the project that will be performed by the QC manager. 

Table 5-1. Project Inspection Activities by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Inspection 

Mobilization • Ensure that preconstruction and construction QC submittals are reviewed and approved. 

• Review qualifications of personnel to ensure they meet the specification and work plan requirements 
(certifications, licenses, etc.). 

• Ensure that the following are onsite before any work begins: HASP, activity hazard analyses, personnel 
training certificates, subcontractor Statements of Work and compensation schedule, emergency route to 
hospital, and Dig Safe Reference number.  

• Ensure materials and equipment are received in working order and in compliance with work plans and 
specifications. 

• Ensure materials and equipment are stored in accordance with work plans and specifications. 

• Ensure adequate permits. 

• Maintain construction schedule. 

• Design traffic routes for compliance with work plan. 

• Catch basins grates are covered with filter fabric. 

• Enable site security measures for compliance with work plan. 

• Review layout drawings for completeness and accuracy. 

• Connection of temporary facilities. 

• Review staging areas for storage of wastes, recyclable materials, heavy equipment, and storage 
containers. 

• Inspect decontamination areas to ensure they meet the requirements of the plans. 

• Verify equipment condition is acceptable and that features (such as backup alarms) function properly. 

• Verify personnel are properly trained and certified to perform the work. 

• Ensure personnel have proper personal protective equipment to perform the work. 

• Ensure work zones and signage are properly established. 

• Ensure proper material safety data sheets are available onsite. 

• Ensure break and rest areas are established. 

• Ensure utilities are properly protected. 
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Table 5-1. Project Inspection Activities by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Inspection 

Clearing and 
Grubbing 

• Ensure all topsoil and vegetative matter are removed from existing ground surface. 

• Perform clearing and grubbing limits/layout. 

• Ensure utility clearance. 

• Perform clearing separate from grubbing when required. 

• Dispose of cleared and grubbed materials. 

• Ensure limited or no disturbance of adjacent areas. 

• Visually characterize site for types of vegetative cover, debris, and obstructions. 

Erosion Control • Receive and approve submittals. 

• Confirm materials meet specifications and plans. 

• Maintain site layout and drawings on hand. 

• Ensure control device locations are properly laid out and marked prior to installation. 

• Ensure control devices are properly installed. 

• Ensure control devices are adequate to minimize run-on and runoff. 

• Note and repair damaged areas in a timely manner. 

• Ensure control devices are regularly maintained, cleaned, and silt removed. 

Surveying • Provide surveyor qualifications/licenses. 

• Establish temporary control points. 

• Verify existing monuments. 

• Protect monuments and control points. 

• Ensure instrument calibration and accuracy. 

• Survey horizontal and vertical control. 

• Survey tolerances (horizontal and vertical angles). 

• Reference applicable plane coordinates and vertical datum. 

• Provide surveyor notes that are legible, accurate, and complete. 

• Provide electronic and hard copy data deliverables. 

• Ensure stake alignment and spacing intervals 

• Ensure stake flagging/marking. 

• Provide as-builts, drawings, and maps. 

Material Receiving • Visually inspect material upon arrival to the site for damages. 

• Check type and quantities of arrived materials against purchase order, shipping label, and confirmation 
lists. Note any incorrect quantities, incorrect type and models, and missing items. 

• Visually inspect the quality of material if the material has manufacturer-specified grade or quality rating. 

• Inspect and verify the received materials. Ensure they were built or manufactured in accordance to 
manufacturer specifications or data. 
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Table 5-1. Project Inspection Activities by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Inspection 

• Document and report material/product deficiencies and/or irregularities immediately to QC manager 
and project manager.  

• Inspect the temporary storage area provided by the construction subcontractor for material storage to 
ensure the materials are stored in a safe, secure, and manufacturer-specified environment prior to usage 
in construction. 

Earthwork • Provide layout drawings. 

• Ensure Unified Soil Classification System classification (soil/aggregate). 

• Perform laboratory compaction characteristics. 

• Perform sieve analysis. 

• Perform Atterberg Limits (liquid limit, plastic limit, Plasticity Index). 

• Report general fill condition (homogenous, no large debris or root matter). 

• Ensure imported fill material chemically acceptable or certified as clean fill. 

• Provide excavation methods. 

• Ensure surface preparation. 

• Perform material placement (lift thickness). 

• Perform material compaction tests (in situ). 

• Ensure adequate compaction equipment.  

• Perform compaction testing. 

• Perform rough grading. 

• Perform finish grading/proof rolling. 

• Perform survey control. 

• Inspect surface water run-on, run-off control. 

• Provide as-builts. 

• Ensure previous surface approved. 

• Ensure surface is free of ice, snow, and excessive water. 

Utility Terminations • Ensure that all utilities are terminated in accordance with the project technical plan and prior to 
demolition. 

• Ensure that the lockout/tagout of pressure and electrical utilities is performed. 

• Verify that utilities are terminated in accordance with utilityspecifications. 

Emissions/ 
Dust Control 

• Ensure dust is controlled and do not exceed the action levels identified in the HASP.  

Material 
Management and 
Staging 

• Ensure proper segregation of recyclable materials. 

• Ensure demolition debris is segregated and staged in accordance with the project technical plan. 

Decontamination 
of Equipment 

• Ensure decontamination area laid out per drawings and plans. 

• Ensure proper decontamination equipment installed. 
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Table 5-1. Project Inspection Activities by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Inspection 

• Provide waste collection system in place and appropriate for the job. 

• Provide spill prevention and recovery plan in place. 

• Ensure equipment is properly decontaminated. 

• Ensure sufficient equipment and supplies on hand. 

• Ensure waste containers are correctly staged, labeled, and inventoried. 

Site Restoration/ 
Landscaping 

• Provide layout drawings. 

• Provide restoration methods and limits. 

• Ensure material/product quality (supplier certifications): seed, sod, sprigs, erosion control matting, 
mulch, fertilizer, vegetation). 

• Perform surface preparation. 

• Ensure topsoil suitability and placement. 

• Ensure material application (casting) rates. 

• Provide mulching and fertilizing. 

• Perform damage (e.g., washout) Repair. 

• Ensure defective material rejection. 

• Ensure unused material is properly stored. 

Demobilization/ 
Project Closeout 

• Inspect work areas to ensure all temporary facilities, equipment and materials are safely removed from 
the site. 

• Inspect work areas to ensure project housekeeping and cleaning. 

• Provide decontamination of equipment. 

• Perform completion inspection when work is substantially complete. 

• Provide punch lists on outstanding items. 

• Perform project housekeeping and final project cleaning. 

• Perform final inspections of all work areas. 

• Provide orderly site demobilization. 

• Ensure collation of site records and documents. 

• Transfer records and documentation to project manager. 

• Ensure purchase order closeouts. 

• Provide final reports and deliverables. 

As additional project-specific tasks are identified, this QAP will be amended to include inspections for 
those tasks. 
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5.2 Punch List Inspection 
Punch list inspections may occur near the completion of all work or any part thereof. The QC manager 
will conduct an inspection of the work and develop a punch list of items that do not conform to the 
approved drawings and specifications. The QC manager will include in the punch list any remaining 
items on a “rework items list” that were not corrected before the punch list inspection. The punch list 
will include the estimated date by which the deficiencies will be corrected. The QC manager or staff will 
make follow-up inspections to ascertain that all deficiencies have been corrected. Once this is 
accomplished, the contractor will notify the government that the facility is ready for prefinal inspection. 

5.3 Prefinal Inspection 
The contractor will perform a prefinal inspection to verify that the facility or work area is complete and 
ready to be occupied. The contractor will schedule and invite members from the end user of the site to 
participate in the prefinal inspection. A prefinal inspection list may be developed as a result of this 
inspection. Each deficiency noted in the punch list will identify the applicable reference (specification 
paragraph, drawing number, etc.) from which the deficiency stems. The QC manager will ensure all 
items on this list are corrected prior to notifying the owner that a final inspection with the stakeholders 
can be scheduled. Items noted during the prefinal inspection will be corrected in a timely manner and 
will be accomplished within the time slated for completion of the entire work, or any particular 
increment thereof if the project is divided into increments by separate completion dates. 

5.4 Final Acceptance Inspection 
The QC manager, construction manager, other project management personnel, and owner 
representatives will attend this inspection. Other owner personnel and stakeholders may also attend. 
The owner, based upon results of the prefinal inspection, will formally schedule the final acceptance 
inspection. Scheduling should be coordinated with the stakeholders at least 14 days prior to the final 
inspection. A final acceptance inspection will be considered closed when the work has been accepted by 
EPA and its stakeholders and the acceptance has been documented and signed by all parties. 
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Performance Objectives and  
Acceptance Criteria 
The overall performance objective is to ensure that the remedial design/remedial action is implemented 
in such a manner that all work performed: 

• Complies with federal, state, and local regulations. 
• Protects human health and the environment. 
• Provides the owner with a usable product intended to meet the project objectives. 
• Is cost effective. 
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Testing Requirements 
The QC manager is responsible for ensuring that the subcontractor performs all testing required, as 
identified in the final approved work plans. Completion of field tests will be documented in the Testing 
Plan and Log (Appendix A). The QC manager will obtain all test results from the subcontractor, update 
the Testing Plan and Log at a minimum of weekly, and maintain the records onsite in the project files. 
A copy of the Testing Plan and Log will be submitted to the QC manager at the end of each month.  

As project-specific tasks are identified, the Testing Plan and Log will be amended to include monitoring 
tests and observations for those tasks. Table 7-1 lists specific monitoring requirements and 
observations. 

Table 7-1. Construction Monitoring Tests and Observations by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Monitoring Test / Observation Frequency 

Utility survey  Once 

Site preparation/ 
construction 

Erosion and Sediment Control Measures Daily 

Initial material testing Low-Permeability Soil Atterberg Limits (ASTM D 4318) 1 per fill source 

Initial material testing Low-Permeability Soil Particle Size Analysis (ASTM D 7928 and ASTM D 
6913) 

1 per fill source 

Initial material testing Low-Permeability Soil Moisture Content (ASTM D 2216) 1 per fill source 

Initial material testing Low-Permeability Soil Classification (ASTM D 2487) 1 per fill source 

Initial material testing Certification that material is free from environmental contamination 1 per fill source 

Initial material testing Low-Permeability Soil Compaction Curves (ASTM D 698) 1 per fill source 

Initial material testing Vegetative Cover (topsoil) Maximum Particle Size (ASTM D 7928 and 
ASTM D 6913) 

1 per source 

Initial material testing Vegetative Cover (topsoil) Organic Content 1 per source 

Initial material testing Vegetative Cover (topsoil) pH 1 per source 

Initial material testing Certification that material is free from environmental contamination 1 per source 

Construction Low-Permeability Soil Particle Size Analysis Every 1,500 tons 

Construction Low-Permeability Soil Atterberg Limits Every 1,500 tons 

Construction Low-Permeability Soil Moisture-Density (compaction) Every 1,500 tons 

Construction Low-Permeability Soil Nuclear Moisture Content 1 test per 200-foot grid 
per lift 

Construction Low-Permeability Soil Nuclear Density 1 test per 200-foot grid 
per lift 

Construction Vegetative Cover (topsoil) Maximum Particle Size Every 7,500 tons 

Construction Vegetative Cover (topsoil) Organic Content Every 7,500 tons 

Construction Vegetative Cover (topsoil) pH Testing Every 7,500 tons 

Construction Low Permeability Soil Placement – 6-inch loose lifts Daily during placement 
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Table 7-1. Construction Monitoring Tests and Observations by Task 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Task Monitoring Test / Observation Frequency 

Construction Vegetative Cover (topsoil) Placement – 6-inch single compacted lift Daily during placement 

Transportation and 
Disposal 

Monitor trucks loading 

Monitor truck weights to verify not overweight 

During shipment 

ASTM = ASTM International  
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Submittal Review and Approval 
Construction QC submittals are generated by either the QC manager or the subcontractor during or 
immediately before construction to demonstrate compliance with the project plans. Submittal 
requirements for projects are tabulated in the Submittal Register (Appendix A), in accordance with the 
requirements identified in the project plans. 

The QC manager will log and track all submittals on the Submittal Register. Specific responsibilities 
regarding submittals include the following: 

• Coordinating all submittal actions. 

• Maintaining necessary submittal records in an organized manner. 

• Maintaining and tracking submittals in the Submittal Register. 

• Reviewing and certifying all submittals for compliance with the project plans, drawings, and 
specifications. 

• Approving all submittals, except those designated to be approved by the technical lead (project 
plan’s lead engineer), EPA, or stakeholders.  

• Checking all material and equipment delivered to the project for compliance with the project plans, 
drawings, and specifications. 

Certain designated submittals require approval by authorities other than the QC manager (such as the 
project manager, technical lead, or others). In such cases, the QC manager forwards the submittal to the 
project manager or project engineer, who then routes the submittal to the appropriate approver.  

The construction manager and QC manager are responsible for coordinating the submittal relegation 
and approval process, and for ensuring that the process does not impact the project schedule. 

8.1 Submittal Review and Control 
The contractor will control and schedule all submittals and document the process in the Submittal 
Register. The QC manager is responsible for updating the Submittal Register at least weekly and for 
forwarding a copy of it to the project manager and QA/QC program manager at the end of each month. 
Each submittal will be routed on a standard submittal form. Units of weights and measures used on all 
submittals will be consistent with those used in the project documents. 

Each submittal will be reviewed for completeness and compliance with contract requirements by the 
appropriate qualified individuals. The submittal reviewers and approvers will be designated before 
construction. 

Before each submittal, the QC manager will certify that the submittal complies with the project 
requirements. Submittals that do not comply with the requirements will be returned to the originator 
for correction and resubmittal. Substitutions or variations of specified requirements will be clearly 
noted. Certification of the approved submittals will be indicated by signing or initialing and dating the 
submittal form by the QC manager. Submittals may include the following: 

• Vendor design calculations, shop drawings, etc. 
• Personnel qualifications (welding, etc.) 
• Product data 
• Permits 
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• Samples 
• Catalog cuts/pages 
• Production, inspection, and test reports 
• Material certifications 
• Progress reports, safety reports, manpower reports, etc. 
• As-built or certified data 
• Operation and maintenance manuals 
• QC records and certifications 
• Sample and test results 
• QC reports 
• Construction photographs 
• Contract closeout documents 
• Completed hazardous waste manifests and disposal certificates 

8.2 EPA and Stakeholder Approval of Submittals 
Any submittal that requires EPA approval should be clearly indicated in the technical sections of the 
specification or the drawings. Submittals for items that are extremely critical or complex, or are 
considered an extension of the work plan, should be submitted to EPA for approval. The submittals still 
require review for conformance and certification by the QC manager. This includes instances when the 
approver requires knowledge of the design assumptions and calculations.  

As project-specific tasks are identified, the Submittal Register will be amended to include 
documentation requirements for those tasks. 
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Change Control 
Changes to final designs and project plans, field changes, or any other modifications are subject to 
design verification measures commensurate with those applied to the implementation work plan and 
draft project plans. The project manager approves work plan changes in consultation with the technical 
lead/lead engineer.  

RFIs will be used to communicate and document clarifications and modifications requested by the 
subcontractor. The RFIs will be tracked and logged by the QC manager to ensure each RFI is fully 
addressed and that changes to the plans, drawings, and specifications are completely and accurately 
documented.  

9.1 Construction Changes 
Changes to materials, supplies, work approaches, and corrective action area designs during the 
construction effort will be documented in an overall effort to support sound engineering judgment and 
cost-effective project delivery. Changes during construction will be documented using the RFI process. 

Changes to construction drawings as a result of an RFI will be identified with a symbol in the border 
identifying the RFI identification number and title. The drawing should also be marked with a cloud or 
circle to distinguish the change from the original drawings. The sheet will then supersede the existing 
drawing in the drawing set. 

Note that the RFI process is a field construction tool for documenting changed field conditions or other 
issues that may require a deviation from project requirements identified in the drawings and 
specifications of the project plans. The RFI is intended to obtain input and concurrence from the Lead 
Engineer responsible for the development of the project plans. Approval of the RFI by the Lead Engineer 
does not constitute approval for the contractor or its subcontractors to perform work outside the 
project scope or budget. If an issue identified in the RFI requires a change to the project scope, 
schedule, or budget, it should be clearly conveyed in the RFI. In such instances, it is the responsibility of 
the project manager to work closely with the KA to seek and obtain proper approval from the EPA 
project manager and Contracting Officer (in accordance with established contract procedures) prior to 
implementing the change recommended in the RFI. All proposed changes will be reviewed and approved 
by EPA prior to finalizing any change. 
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Noncompliance and Corrective Actions 
The QC manager will notify the subcontractor of any detected noncompliance with the foregoing 
requirements. The subcontractor will take immediate corrective action after receipt of such notice. Such 
notification, when delivered to the subcontractor at the work site, will be deemed sufficient. If the 
subcontractor fails or refuses to comply promptly, the QC manager may issue an order stopping all or 
part of the work until satisfactory corrective action has been taken. Noncompliance notification or stop 
work orders will be documented in the Daily Report. Completion of corrective action will be noted on 
the Daily Report. Verification of the corrective action and its results will be performed by the QC 
manager and documented in the Daily Report. 

10.1 Corrective Action Plan 
Resolution of failing test results or noncompliance reports will be completed through a corrective action 
plan. The corrective action plan will be developed and documented by the QC manager in conjunction 
with the project manager. The agreed-upon corrective action plan will be implemented and documented 
by the QC manager. Completion of the corrective action plan is the responsibility of the QC manager. 
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Quality Control Documentation 

11.1 Daily Report 
The daily report is an essential tool for recording and reporting daily production, safety, and QC 
activities of the project. The daily report is the daily record of operations on the job site and must be 
kept current. These reports are the official record of work performance and compliance with project 
plans, drawings, and specifications. It is therefore critical that the reports are accurate and timely.  

The QC manager is responsible for preparing daily reports and submitting them weekly to the project 
manager and the QA/QC program manager. The QA/QC manager will obtain operational information 
from the construction manager (as well as any other contractor field personnel). The health and safety 
officer will provide information on all health and safety activities. The report also includes reports from 
each subcontractor working on the site, which will address, but is not limited to, the following: 

• Quality aspects of the project being performed by the subcontractor  
• Scheduling and resource issues  
• Site safety inspections and concerns 
• Environmental concerns 
• Job progress 
• Control inspections 
• Tests performed and their results 
• Crafts, personnel, and equipment onsite 
• Material received 

The project team must review the daily reports for accuracy and completeness because they are often 
used to prepare the final reports for the project. The project manager should review these reports and 
ensure that the QC process is working effectively on the project. The QA/QC program manager should 
review these reports and ensure the QA/QC processes and systems are working effectively on the 
program. 

Appendix A contains the daily report template. The following items should be attached to the daily 
reports: 

• Tailgate safety meeting minutes and signatures 
• Project status meeting minutes 
• Submittals 
• Testing plan and log 
• Permits 
• Chain-of custody records 
• Waste disposal documentation 

Implementation of the QAP is documented and reported to EPA using a series of reports, submittals, 
and deliverables. Table 11-1 shows the deliverables, the parties responsible for preparing them, 
submission frequency, and relative content.  
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Table 11-1. Reporting and Field Documentation Required 
Old American Zinc Superfund Site Fairmont City, St. Clair County, Illinois 

Report or 
Documentation 

Requirement Completed By Delivered To Frequency Report Description 

Daily Report Construction 
Manager/Site 
Supervisor 
and/or QC 
manager 

Project manager Daily to QA/QC manager 
weekly. 

Documents daily construction and QC 
activity. 
A Daily Report Template is included in 
Appendix A. 

Weekly Update 
Report 

Project Manager EPA Work 
Assignment 
Manager 

Weekly. Presents a list of activities completed, 
any problems encountered, and the 
next week’s activities. 

Testing Plan and 
Log 

QC manager Project manager As performed; attached to 
the last daily report 
submitted for each reporting 
period to QA/QC manager 
weekly. 

Summarizes all testing activity 
conducted for the reporting period 
with test results (pass/fail). 
A Testing Plan and Log Template is 
included in Appendix A. 

Project Status 
Meeting Minutes 

QC manager Project manager Attached to the appropriate 
daily report to QA/QC 
manager weekly. 

Minutes of any project status meeting 
held. 
A meeting minutes template is 
included in Appendix A. 

Rework Items List QC manager Project manager Monthly; attached to the 
last daily report submitted 
for each reporting period. 
To QA/QC manager monthly. 

Documents rework items not 
corrected on same day as discovery. 
Includes items identified by both 
contractor and EPA or Stakeholder(s). 
A Rework Items List Template is 
included in Appendix A. 

Submittal Register QC manager Project manager Maintained through the life 
of the work assignment. 
To QA/QC manager monthly. 

A part of each work assignment’s 
construction quality plan; Specific to 
the construction activity for that 
contract task order.  
A Submittal Register template is 
included in Appendix A. 

As-Built Records QC manager Project manager, 
EPA 

Maintained in field through 
life of each work 
assignment; ensure to be 
complete and accurate by 
field engineer/QC manager 
upon completion of work 
assignment activities, 
included in the final report. 

Requirements specified in each work 
assignment’s construction quality 
plan; to be maintained at job site and 
inspected by QC manager to ensure 
daily maintenance. 

Photographic 
Record 

QC manager Project manager Maintained in field through 
the life of the work 
assignment. 

Photographic record showing 
construction progress, special 
situations. 
A photograph log template is included 
in Appendix A. 

RFIs QC manager Project manager, 
Lead Engineer 

As required.  Standard form. Generated in the field; 
routed to the office for approval. Log 
maintained in the field. 
An RFI form is included in Appendix A. 

Transportation 
and Disposal Log 

QC manager EPA Program 
Waste Coordinator 
and QA/QC 
manager 

Monthly and maintained in 
field through the life of the 
work assignment. 

Tracks waste on the project from 
generation to final disposition 
A template of the waste tracking log is 
included in Appendix A. 
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Documentation generated by the QC system must be maintained in an orderly fashion. It is suggested 
that the QC manager provide a series of 3-ring binders for ready reference. This information should be 
arranged by specification section and tabbed to include the following major milestone inspections and 
items: 

• Punch list inspections 
• Prefinal and final inspection results 
• Rework items lists 
• Test results 
• Contract modifications and RFIs arranged in numerical order 
• Noncompliance notices and corrective actions 

11.2 Field Documentation Operating Procedures 
The objective of the field documentation operating procedures is to ensure that appropriate project 
information is documented in logbooks during construction. This documentation is important for 
communicating activities with other staff members, EPA, and site personnel.  

QC observations, inspections, and records of general QC activities on a regular basis are documented as 
follows: 

• Record daily progress and associated QA/QC sampling 
• Record construction operations, sequence, staging, etc. 
• Maintain waste disposal records 
• Describe deviations from expected conditions, or unexpected problems and their resolution 

11.3 Site Preparation 
Site preparation is performed by the subcontractor but will be observed by the QC manager with the 
following checks: 

• Verify that equipment delivered to the site is the equipment specified. 

• Confirm that a clearance check is performed to locate and identify each pipeline for all known 
utilities. 

• Monitor the condition of the access roads. Verify that the proper signs are installed, the roads are 
maintained, and the road can accommodate construction traffic. 

• Observe arrival and testing of materials to be installed as they are delivered onsite. 

• Inspect all delivered materials to verify there are no defects in workmanship. 

• Monitor delivery, handling, and storage of materials per the specifications. 

• Verify storage facilities are protective and secure to prevent damage to equipment and materials 
per specifications. 

• Review manufacturer material certifications. 

11.4 Field Logbook 
The QC manager will maintain a record of daily QC activities during construction in a field log book. 
The field logbook will be available upon request for review. As an operating procedure for logbook 
entries, the following items will be recorded, at a minimum: 
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• Date, project name, and location 

• Time work begins every day 

• Summary of weather conditions 

• General description of work activities, size of work crew, and the equipment and personnel onsite 

• Duration of lunch break 

• Start time and duration of downtime resulting from equipment breakdown, weather, or plant 
emergencies, etc. 

• Summaries of QC meetings and actions recommended to be performed 

• QC testing of equipment and personnel 

• Identification of work locations 

• Description of materials delivered to the site, including QC data provided by the suppliers 

• Record of decisions made regarding defective work or corrective actions implemented, or both 

• Field tests 

• Sampling activities 

The QC manager will sign or initial the bottom of each page of the field log and date the entry to show 
that notes are being taken daily. A line-through will be placed on any portion of a log book page that is 
unused. In addition, the same information will be documented in the daily report. 
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Schedule 
A detailed project schedule will be prepared and updated monthly as part of the contract. The schedule 
will be submitted with the monthly invoice until the period of performance for the contract is reached. 
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Glossary 
Construction Quality Management Manual describes the quality systems and processes that are 
required to be implemented on contracts and projects executed by Construction Operations, including 
on design/build and at-risk construction projects. The quality systems and processes have been put into 
place in order to manage the risks and liabilities of the company, to ensure the quality and consistency 
of construction projects executed, and to provide our clients with products and services that meet or 
exceed their expectations at an acceptable cost and within budget. 

Construction Quality Assurance/Quality Control Plan (QAP) establishes the guidelines and 
requirements to be used for project delivery to meet client objectives and achieve CH2M standards. 
The primary objective of the QAP is to document requirements, procedures, and methodology for 
QA/QC during construction of each project. (Reference SOP: ES-P2-03) 

Quality Assurance (QA) refers to the overall quality process. It is the assurance that the construction 
effort is conducted in a manner consistent with the design. 

Quality Control (QC) refers to a planned system for monitoring, controlling and documenting the quality 
of materials, supplies, and workmanship in a manner consistent with the execution plan and the 
drawings and specifications. These are the active tasks associated with quality management. 

Project Instructions provide management instructions for construction operations, documentation, and 
reporting for work to be performed. The instructions provide guidance to the project team and clarify 
project manager expectations regarding personnel assignments, responsibilities, accountability, project 
goals, direction, processes, and procedures through the construction phase of the project. The project 
instructions define parameters for the implementation of the Project Quality Management Plan. 
(Reference SOP: ES-P2-02) 

Contract-required submittals such as project plans, including work plans, HASPs, design drawings and 
specifications, reports, and as-built records, will be clearly identified during the proposal phase of the 
project. Contract-required submittals are items that are submitted to the customer and stakeholders for 
review and approval prior to and following construction activities. 

Construction quality submittals are those submittals generated during or immediately prior to 
construction to demonstrate compliance with the project plans, drawings, and specifications. Construction 
quality submittals include daily reports, shop drawings, schedules, sample documentation, calibration 
records, photographs, product data, samples, field change request documentation, administrative and 
close-out submittals, and additional technical support data presented for review and approval.  
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Contract/TO No:       Project No:       
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 Name Title 
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 Name Title 

REFERENCES 

Document (Work Plan, Scope of Work, etc.):       

Drawing(s)/Specification (Drawing No, Specification No., etc.):       

Detail/Section (Page No., Section No., Paragraph No., etc.):       

Discipline (Architecture, Electrical, Mechanical, Chemical, Hydrogeology, etc.):       

POTENTIAL IMPACT: Cost      Schedule      Activity/Task Impacted:       
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DAILY REPORT  

 (ATTACH ADDITIONAL SHEETS IF NECESSARY) 

 

CONTRACT NAME:  REPORT NO:           

CONTRACT NUMBER:  REPORT DATE:  

REVISION NUMBER:  REVISION DATE:  

TASK ORDER NUMBER:       PROJECT NAME / LOCATION:       

PROJECT NUMBER:       PROJECT DESCRIPTION:       

PROJECT MANAGER:       FIELD QUALITY MANAGER:       

CONSTRUCTION MANAGER:       SITE SAFETY MANAGER:       
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WEATHER:   
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HEALTH AND SAFETY REPORT 

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Observations, Safety Violations, Corrective Instructions Given, 
Corrective Actions Taken, and Results of Safety Inspections Conducted:    

      

TAILGATE TOPICS: 
      

SAFE BEHAVIOR OBSERVATIONS: 
      

OPERATIONS / PRODUCTION REPORT 

WORK FORCE – CONTRACTOR AND SUBCONTRACTOR 

Company 

 

Cumulative Total of Work 
Hours From Previous 

Report 

Total Hours Today Total Work Hours From 
Start of Construction 

CH2MHILL                   

                        

                        

                        

                        

                        

EQUIPMENT ON HAND 

Description of Equipment Make/Model/Manufacturer Equipment ID Number Inspection Performed By 

                        

                        

                        

                        

                        

COMMENTS (acceptance status, inspection findings, etc.):   

      

WORK AND/OR TESTS ACCOMPLISHED OR IN PROGRESS 

Performed Work / Test for Today: 

      

Planned Work / Test for Tomorrow: 
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Planned Work / Test for Next Week: 

      

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the project [i.e., scope of work and/or drawings], delays to the 
project attributable to site and weather conditions, etc.): 
      

VISITORS AND DISCUSSIONS: 
      

QUALITY CONTROL REPORT 

MATERIALS DELIVERED TO JOB SITE 
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Description of Materials Received Make/Model/Manufacturer Material Lot 
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Task/Activity Tested Test Performed Test Results (Pass/Fail) - Criteria 

                  

                  

                  

                  

QUALITY ISSUES AND RESOLUTIONS: 
      

SUBMITTALS INSPECTION / REVIEW 

Submittal No. Submittal 
Description  

Specification/Plan Reference Submittal Approved? Comment/Reason/Action 

                  Yes  No        
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REGULATORY COMPLIANCE REPORT 

PERMIT INSPECTIONS PERFORMED: 
      

WASTE ACCUMULATION/STOCKPILE AREA INSPECTION 
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Accumulation /  
Stockpile Area Inspected: 
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Inspection Results: 

      

GENERAL COMMENTS 

General Comments~ (rework, directives, etc.):   

      

ATTACHMENTS 

List of Attachments:   (examples, as applicable: submittals, meeting  minutes, safety meeting minutes, COCs, weight tickets, manifests, profiles, rework item list,  
RFIs, DCNs, photographs, etc.): 

      

NOTE:  Write all entries legibly in ink.  Line out all unused 
portions or designate as “not applicable”.  Preparer signs first 
and last name on each completed daily report.  This form may 
be filled out electronically and signed electronically. 
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Introduction 
This long-term maintenance (LTM) plan defines the activities required as part of the selected remedy for the 
Facility Area (FA) Remedial Design (RD) at the Old American Zinc (OAZ) Superfund Site, in Fairmont City, 
Illinois. LTM begins once construction is complete, defined by the U.S. Environmental Protection Agency 
(EPA) as “all components of the final remedy are in place and operating as designed.” This LTM plan may be 
updated following implementation of LTM (for example, during the 5-year reviews) to incorporate changes 
in LTM requirements. LTM activities at the site include cover maintenance and maintaining institutional 
controls.  
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Site Characteristics 
This section summarizes the history of the site, the regulatory history, and physical setting based on the 
information presented in the remedial investigation (RI) report (ENTACT 2009) and the feasibility study (FS) 
(ENTACT 2012). 

2.1 Site Background and History  
The OAZ Superfund Site is located in the Village of Fairmont City in St. Clair County, Illinois. The FA is 
bordered on the west by Garcia Trucking and N 45th Street, on the north by Maryland Avenue, on the east 
by General Chemicals and Kingshighway, and on the south by the CSX Intermodal railroad yard. 

OAZ conducted zinc-smelting operations at the site from 1916 to 1967. Slag from the smelting operation 
was cooled by placing the molten material along the northern and western boundary of the FA. The slag 
stock piles originally encompassed an area of 15 acres. The site, including the clinker and other smelting 
residues on the property, was purchased by XTRA Intermodal, Inc. (XTRA), in 1979. XTRA operated a trucking 
terminal at the site until 2003 that included lease, storage, and maintenance of a diverse fleet of trailers. 
XTRA ground and re-distributed the slag stockpiles on the FA to buildup and level the former plant site to 
facilitate its trucking operation. At present, redistributed slag on the FA covers an area of 125 acres, with 
thicknesses ranging from 6 inches to 9 feet (ENTACT 2012).  

2.2 Regulatory History 
The information in the following paragraphs regarding the regulatory history of the site is summarized 
primarily from the RI report (ENTACT 2009) and the FS (ENTACT 2012). 

Site investigations conducted at the site since 1994 detail the nature and extent of contamination in the FA 
and surrounding properties. ENTACT completed a RI and FS for the site in 2012, and identified contaminants 
in different media that included slag stock piles, ground slag that was used as fill material, and high metal 
concentrations in shallow groundwater in the FA. The impacted surrounding areas include residential, 
commercial, and vacant properties and village alleyways and drainageways that were contaminated with 
runoff from the facility. Ground slag was also transported to offsite properties by local businesses, residents, 
and the Village for surfacing village alleyways and used as fill material in residential properties (ENTACT 
2012). Most of the impacted properties are located to the west of the site, with small pockets of trailer park 
and residential developments to the north, south, and east.  

EPA, under the provisions of the Comprehensive Environmental Response, Compensation, and Liability Act, 
conducted a Time-Critical Removal Action (TCRA) from 2002 to 2003. A total of 462 offsite properties was 
sampled during the TCRA, of which 209 properties were found to have lead concentrations above the 
Remedial Action Level of 400 parts per million. Impacted soil was removed from 152 properties, with the 
remaining properties to be addressed under future remedial action. Following the completion of the RI/FS in 
2012, a Record of Decision was issued by EPA detailing the selected remedial approach for the site. EPA 
entered into an Administrative Order on Consent with the potentially responsible party (PRP) in August 2014 
to perform the RD work. The PRP was tasked with performing the RD work, and a draft final RD report 
(consisting of the report, selected drawings, but no technical specifications) was submitted to EPA in April 
2016. In April 2016, the PRP filed for Chapter 11 bankruptcy and ceased performing additional work at the 
site. As a result, EPA took control of the site to complete the RD.  
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2.2.1 Existing Site Topography and Surface Water Drainage 
2.2.1.1 Existing Site Topography 
The site is partially developed with numerous gravel and slag roads, and remnant residue material from the 
former zinc-smelting operations stockpiled in the northern portion of the site. The habitat onsite is 
predominantly grassland and scrub where it is not covered by slag. Ground elevation within the site is 
predominately flat, with elevations ranging between 400 and 420 feet above mean sea level and a regional 
slope of 5 to 10 feet per mile to the southwest. Residue thickness varies from 0.5 to 9 feet within the site. 
Residue covers a significant part of the site’s surface. 

2.2.1.2 Surface Water Drainage 
Surface water runoff from the FA is transported through a series of drainage ditches and Rose Creek, and 
ultimately flows to the Old Cahokia Watershed. Discharge to the watershed is made at two distinct points, 
referenced as the West Ditch Outfall and the Rose Creek Outfall. The western portion of the watershed 
drains to Schoenberger Creek, a tributary to the Cahokia Canal. These drainage features and water bodies 
are discussed in the following paragraphs. 

The FA is drained by a set of four drainage ditches—two located in the eastern portion of the FA designated 
as East Ditch 1 and East Ditch 2, and two located in the western portion of the FA designated as West Ditch 1 
and West Ditch 2. These ditches are all ephemeral and only flow in direct response to precipitation events. 
During dry periods the only water in these ditches is contained in isolated pools. During the summer months 
the water in these pools can get very warm and stagnant. 

East Ditch 1 begins at the eastern edge of the FA east of the XTRA buildings and continues approximately 
2,200 feet in a southwesterly direction across the far eastern portion of the FA, until its confluence with 
Rose Creek near the southeastern corner of the FA. This ditch is bermed with spoil and/or slag. East Ditch 2 
begins at Kingshighway north of the Cargill Property and extends west for approximately 800 feet to its 
confluence with East Ditch 1, approximately 600 feet upstream of Rose Creek. 

The western and northwestern portion of the FA is drained by West Ditch 1, which runs along the western 
border of the FA. This ditch continues across the northwestern corner of the FA and thence along Maryland 
Avenue, where it is conveyed through a culvert beneath Collinsville Road. This ditch discharges into the Old 
Cahokia Watershed at the West Ditch Outfall, approximately 0.25 mile north of the FA (Figure 4). 
West Ditch 2 is in the southwestern corner of the FA and is a very shallow, 800-foot-long, erosional swale 
that discharges to Rose Creek via a culvert outfall at the extreme southwestern corner of the FA. 

Rose Creek is a shallow ephemeral stream that flows in a westerly direction past the south edge of the FA. 
Prior to reaching the FA’s southern boundary, Rose Creek flows along the southern boundary of the General 
Chemical property, crossing beneath Kingshighway and along the Cargill property’s southern boundary. 
East Ditch 1 joins with Rose Creek near the southeastern corner of the FA. From this point, Rose Creek flows 
westerly along the southern boundary of the FA, where West Ditch 2 joins the creek. Rose Creek continues 
in a general westerly direction approximately 4,000 feet along the northern side of the CSXI railroad 
corridor, to a point approximately 600 feet from Collinsville Road, where it bends to the northwest. Beyond 
this bend, Rose Creek flows in a northwesterly direction for approximately 800 feet, where it is conveyed via 
a culvert beneath Collinsville Road. North of Collinsville Road, the creek discharges into the Old Cahokia 
Watershed at the Rose Creek Outfall, approximately 0.75 mile west of the western boundary of the FA. 

Like the ditches draining the FA, Rose Creek only flows in direct response to precipitation events. 
The 4,000-foot segment of the creek between the FA and Collinsville Road is typically dry, with isolated small 
pools of water. During the drier portions of the year, the water in the pools becomes very stagnant. 

Schoenberger Creek is located south of the FA, and this creek does not receive surface water runoff or 
groundwater recharge from the FA. The creek flows in a westerly direction before it is diverted north 
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through a culvert under Collinsville Road into the Old Cahokia Watershed. The creek continues north 
through the watershed for approximately 1,400 feet, and then trends westerly. Schoenberger Creek is 
channelized at this point, and hydraulically isolated from the wetlands of the watershed via border spoil 
banks. The watershed discharges into Schoenberger Creek via two culverts at points just north of Collinsville 
Road. Schoenberger Creek continues to flow west for approximately 0.6 mile, where it converges with a 
tributary of the Cahokia Canal. According to a 1998 U.S. Geological Survey aerial photograph, the tributary 
flows north to Cahokia Canal, which meanders west approximately 0.4 mile, then south for approximately 
1.0 mile, and west again approximately 0.7 mile into the Mississippi River via a discharge gate that flows 
under a railroad corridor. 

2.2.2 Soil and Geology 
The geology generally consists of a surficial horizon of slag/fill material overlying unconsolidated 
inter-fingering clay, silt, and sand fluvial and glacial deposits reaching depths of more than 120 feet. 
The unconsolidated deposits overly a Mississippian-aged claystone, shale, limestone, and dolomite bedrock. 

The fill materials on the FA consist of (1) black, dry, dense, ground slag/slag-like granular fill distributed 
across the FA by XTRA as part of its resurfacing activities and/or (2) demolition-type materials (i.e., bricks, 
gravel, concrete, wood, etc.) from the demolition of the former smelter facilities. In some areas, the ground 
slag was covered by XTRA with rotomill or gravel in response to community complaints of blowing slag. 
The depth of the slag/fill materials across the FA ranges from 0.5 to 9 feet below ground surface (bgs), with 
a calculated average depth of 3.5 feet bgs. In the low-lying, unvegetated areas in the northern portion of the 
FA, the fill material consists of a soft, dry, grey to black talc-like powder that reaches a thickness of 6 inches. 

The native unconsolidated deposits underlying the fill consist of inter-fingering horizons of clays, silts, and 
fine sands until depths of approximately 70 feet bgs, where the deposits become fine sand grading with 
depth to medium to coarse sand with sand and gravel horizons. The upper 50 feet beneath the FA appears 
to be associated with the Cahokia alluvium, which is described as consisting of poorly sorted silt, clay, and 
silty sand with localized lenses of sand and gravel that varies considerably in thickness but rarely exceeds 
50 feet bgs (Willman et al. 1975). The Cahokia alluvium overlies a glacial outwash formation associated with 
the Henry Formation and is composed primarily of fine to coarse sand grading to sand and gravel deposits 
(Illinois Department of Public Health 1998). The unconsolidated deposits near the site extend to depths of 
90 to 120 feet, where bedrock is encountered. 

2.2.3 Site Groundwater 
Groundwater is encountered in the shallow Cahokia alluvium, the deeper and more extensive Henry 
Formation Outwash, and the underlying bedrock. Based on limited yield and abundance of fines, the shallow 
Cahokia alluvium deposits are not used for potable purposes in the site area as determined by well survey 
results. The major aquifers in the area are the Henry Formation Outwash and gravel outwash aquifer 
encountered between 75 and 90 feet bgs, and the Valmeyer Bedrock Formation encountered at depths 
greater than 120 feet near the site. 

The uppermost shallow saturated horizon was encountered between 15 and 18 feet bgs within a silty sand 
(SM) horizon or fine well-sorted sand with some silt (SP-SM) horizon. Based on the FA borings advanced 
during the RI, groundwater is initially encountered between 13 feet and 20.5 feet bgs in thin horizons of silt, 
sandy silt, silty sand, sand, and clayey sand deposits associated with the Cahokia alluvium. Based on FA 
boring logs installed as part of the RI, these interfingering silty to fine sand, silt, and clay layers extend to a 
depth of 74 feet, where the deep borings terminated. 

The quarterly groundwater elevations from all wells collected across the FA (except MW-03) were used to 
determine groundwater flow direction across the FA. The groundwater flow direction in the shallow 
unconfined horizon is predominantly west to northwesterly across the FA, with slight seasonal variations. 
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Hydraulic conductivity within the groundwater-bearing zones was determined by performing in situ aquifer 
(slug) tests on monitoring wells. Conductivity values at the site range from 0.0108 feet per day to 0.212 feet 
per day. These values are within the literature-based typical hydraulic conductivity range for silt and silty 
sand as presented in Groundwater (Freeze and Cherry 1979). 
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Long-Term Maintenance 
LTM generally will consist of monitoring, inspections, maintenance, and maintaining institutional controls. 
General procedures for monitoring and inspections described herein are intended to guide personnel 
performing LTM activities. The guidelines will be modified as needed in the LTM plan to reflect actual LTM 
procedures.  

3.1 Consolidation Area Inspection 
Consolidation area inspection will include inspection for cover penetration or damage, for erosion control, 
and for vegetative stress due to leachate seeps. The inspections will occur quarterly for the first year 
following completion of the consolidation area cover, semiannually for the second year, and annually 
thereafter. Attachment A contains an example inspection checklist.  

3.1.1 Cover Penetration or Damage 
The consolidation area cover will be inspected to verify that no section has been penetrated or damaged 
due to settlement (including minor depressions in the consolidation area cover surface and significant grade 
changes over large parts of the consolidation area cover), cracking, burrowing animals, and vandalism. If the 
cover inspection occurs during or after a significant storm, areas of settlement requiring attention can be 
identified by areas of ponded or poorly draining stormwater. 

3.1.2 Erosion Control 
Temporary erosion controls established during site construction will not be removed until vegetation is 
established; temporary controls will be inspected during long-term maintenance inspections to verify that 
they are functioning as designed. The drainage channels and banks will be inspected to check that stones are 
not dislodged and that scouring of supporting materials has not occurred. If erosion has occurred, the 
channels or banks will be restored, which may include placement of sod, erosion control matting, or both. 
Rock-lined channels and outlets will be inspected for soil deposition or stream erosion. Deposited sediment 
will be removed.  

3.1.3 Vegetative Stress 
The consolidation area cover will be inspected for vegetation stressed by lack of moisture (rainfall) and the 
generation of consolidation area leachate seeps. Seeps, if discovered, will be addressed case-by-case, 
depending on size and volume.  

3.1.4 Reporting 
An annual monitoring report will be prepared for inspection and maintenance conducted that year. 
The monitoring report will include a description of maintenance activities, inspections, necessary repairs, 
and institutional controls described in Section 3.3. 

3.2 Consolidation Area Maintenance 
Maintenance will include mowing and the necessary maintenance and repairs recommended as a result of 
consolidation area inspection activities.  
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3.2.1 Cover Restrictions 
Activities that may damage the integrity of the consolidation area cover are prohibited. This includes 
excavations and permanent storage of equipment on the consolidation area cover. Vehicular traffic will be 
limited only to that needed for LTM (light vehicle access). Mowing should not take place immediately 
following heavy rainfall, to avoid damaging the cover. 

3.2.2 Grass Mowing 
The grass on the consolidation area cover will be mowed (1/3 of the area each year), so that the entire area 
is mowed once every 3 years, which will inhibit growth of woody plant species. 

3.2.3 Cover Defects 
Defects in the consolidation area cover identified during inspections will be corrected as soon as possible.  

3.2.4 Reporting 
One annual monitoring report will be prepared each year for inspection and maintenance conducted that 
year. The monitoring report will cover grass mowing, inspections, necessary repairs, and institutional 
controls. 

3.3 Institutional Controls 
The remedial action for the FA includes institutional controls that will be implemented through the 
conveyance of an environmental covenant, to restrict future use of and access to the area surrounding the 
consolidation area and to restrict future use of the rest of the FA so as to prevent intrusive activities and 
contact with waste. At least once annually, the FA will be inspected to determine if use of the site is 
consistent with the institutional controls. The inspection results, along with maintenance and repairs, will be 
documented. 

3.4 Five-Year Performance Reviews 
The National Oil and Hazardous Substances Pollution Contingency Plan requires 5-year site reviews, as long as 
hazardous substances remain at the site that do not allow unlimited use and unrestricted exposure. The 
purpose of the 5-year review is to evaluate the implementation and performance of the remedy to determine 
it is protective of human health and the environment. The 5-year review reports will evaluate the status of the 
remedial action, including monitoring frequency, duration of continued monitoring, condition of the 
consolidation area cover, status of inspections and maintenance, and the effectiveness of institutional 
controls. The process will stimulate a review of the LTM program and document necessary modifications 
resulting from the review process. The first 5-year remedial performance review will occur in 2023, assuming 
the remedial action is implemented in 2018. 

Five-year reports will address the following: 

• Site description 
• Remedy background 
• Status of monitoring program 
• Inspection results 
• Effectiveness of institutional controls 
• Conclusions and recommendations 
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Attachment A 
Consolidation Area Cover  

Inspection Form 



Inspection Date:                                  Inspector Name: 

Yes No
Are Drainage Swales in Good Condition?

Are Access Roads in Good Condition?

Are Culverts in Good Condition?

Yes No
Are Security Signs in Place?

Are all Gates Locked?

Is Fence in Good Condition?

Are there Signs of Vandalism?

Is Vegetation growing on Fence or Gates?

Yes No
Are there Signs of Stressed or Dead
Vegetation?
Has the cell been mowed recently?

Is there Woody Growth? 

Are there Signs of Erosion, Furrows, Ruts, 
Penetrations, Cracking  or Animal Burrows?
Are there any Areas of Ponding Water?

Any evidence of vandalism to the  Cover?

Is there any Evidence of Slips?

Yes No
Are there Signs of Stressed or Dead
Vegetation?
Are there Signs of Erosion, Furrows, Ruts,
or Animal Burrows?
Are there Signs of Erosion or other
Problems?
Is there any accumulated Debris 
in channels?
Is there any Buildup of Excess Sediments
at the Culverts or Spillways?
CA - Corrective Action

Surface Water Conveyance

QUARTERLY INSPECTIONS
Comments & Deficiencies Noted CA Completion 

(Required if Shaded Area Selected) (Date/Initials)

Area Cover
Comments & Deficiencies Noted CA Completion 

(Required if Shaded Area Selected) (Date/Initials)

OLD AMERICAN ZINC

Comments & Deficiencies Noted CA Completion 
(Required if Shaded Area Selected) (Date/Initials)

Access Roads
Comments & Deficiencies Noted

(Required if Shaded Area Selected)

CONSOLIDATION AREA COVER INSPECTION FORM

Drainage Swales, Culverts, CA Completion 
(Date/Initials)

Perimeter Security (Fences & Gates)



 

 

Appendix F 
Engineer’s Estimate of  

Construction Cost



APPENDIX F
Construction and capping of consolidation area
Old American Zinc Plant Superfund Site
St. Clair County, Illinois

Item Qty Unit Unit Price Notes

Pre-construction Activities

Implementation Plans/Submittals 1                    LS 23,000$           23,000$          
Work Plan/Schedule; H&S Plan; CQP; WMP; SWPPP and updates.  
Also includes equipment/material submittal preparation and revisions.

Pre-construction Meeting 1                    LS 6,000$             6,000$            

Pre-construction meeting with the Prime Contractor, primary 
subcontractors, and the client to discuss implementation plans, 
schedule, etc.

Permitting 1                    LS 9,000$             9,000$            
Allowance for anticipated permits, including, but not limited to, 
grading/earthwork; air; storm water.

Construction Activities

Mobilization/Site Setup (Season 1) 1                    LS 110,000$         110,000$        

Mobilize equipment and materials to site and prepare staging areas.  
Document existing condition of haul routes with photos and videos.  
Includes utility locates; Contractor monthly home office support, QC 
support, etc.

Mobilization/Site Setup (Season 2) 1                    LS 58,000$           58,000$          

Mobilize equipment and materials to site and prepare staging areas.  
Document existing condition of haul routes with photos and videos. 
Contractor monthly home office support, QC support, etc.

Survey 1                    LS 139,000$         139,000$        
Surveying services throughout the duration of the project, including intial 
site survey. 

Temporary Facilities 18                  MO 6,000$             108,000$        
Monthly cost of temporary facilities, utilties, radios, phones, temp power 
that are needed throughout the duration of the field work.

Install/Maintain erosion controls 12,000           LF 5$                    60,000$          
Installation/maintenance/removal of silt fencing and other erosion 
controls throughout the project.

Clearing & Grubbing 1                    LS 7,000$             7,000$            Minor clearing required.

Air Monitoring 154                DY 1,600$             247,000$        

Labor, equipment, and materials to conduct air monitoring at facility 
during construction. Personnel monitoring, continuous monitoring with 
status checks every 30 minutes, and periodic air sampling. 

Stormwater Management 50,000           GAL 4$                    200,000$        
Tentatively assumed 50,000 gallons of stormwater to be managed 
accumulative 66 days during site work. 

Slag Removal (Consolidation Area) 234,695         CY 10$                  2,347,000$     
Slag Removal (Clay Stockpile Cover and Place) 1,345             CY 8$                    11,000$          
Slag Removal (Clay Stockpile Fill and Place) 15,212           CY 11$                  168,000$        

Pulverizing Concrete Foundations 500                CY 200$                100,000$        
Unknown amounts of concrete foundations could be encountered. 
Pulverized prior to being included in the stockpile. Assumed 500CY

Clay Excavation (Consolidation Area) 375,780         CY 8$                    3,007,000$     
Clay Placement (Stockpile Cover) 112,368         CY 9$                    1,012,000$     
Clay Placement (Stockpile Site Fill) 140,764         CY 9$                    1,267,000$     
Haul Stockpiled Slag to Consolidation Area 312,367         CY 7$                    2,187,000$     Compaction and Grading included
Stockpile Management 264                DY 3,000$             792,000$        
Excavate&Haul In-place Slag to Consolidation Area 480,274         CY 10$                  4,803,000$     Compaction and Grading included
Place and compact Clay Cover (Consolidation Area) 112,368         CY 10$                  1,124,000$     Compaction and Grading included
Compaction Testing 30                  DY 2,500$             75,000$          Cost based on previous projects
Final Fill and Grading (Site Clay) 263,534         CY 13$                  3,425,942$     Compaction and Grading included

Topsoil Layer 222,502         CY 47$                  10,458,000$   
Cost to cover purchasing, hauling, placing, compacting, and grading 12-
in layer of topsoil across the site.Cost based on local vendor quotes

Seed, Mulch, Erosion Matting 25                  ACRE 7,000$             175,000$        Assumed hydroseeding
Landscape Warranty 12% of 175,000$         21,000$          12% of the Seed, Mulch, Erosion matting task
Site Cleanup 1                    LS 13,000$           13,000$          
Final Survey 1                    LS 12,000$           12,000$          

Demobilization (Season 1) 1                    LS 50,000$           50,000$          
Demobilization (Season 2) 1                    LS 50,000$           50,000$          

Post Construction Activities

Long Term Maintenance 1                    LS 782,000$         782,000$        

O&M Activities include quarterly 1st year inspections, semiannual 2nd 
year inspections, annual thereafter inspections with respective reporting 
efforts, and 5-year reporting and review. Mowing every 3 years and other 
general inspections and repairs for maintaining cap integrity. 

Pre-Bond, Contingency: 32,846,942$   

Payment and Performance Bond 2.50% of 32,846,942$    821,174$        

Contingency 25% of 32,846,942$    8,211,736$     EPA Guidance document 

Subtotal: 41,879,851$   

Project Management/Construction Management
Project Management 5% of 41,879,851$    2,093,993$     
Design 6% of 41,879,851$    2,512,791$     
Construction Management 6% of 41,879,851$    2,512,791$     

Total Capital Cost: 48,999,426$   

CLASS 4 RANGE: 50% 73,499,139$   
-30% 34,299,598$   

This construction cost estimate is not an offer for construction and/or project execution.  The construction cost estimate for this Design is an Association for the Advancement of Cost Engineering 
(AACE) Class 4 estimate and is assumed to represent the actual total installed cost. The estimate above is considered control-level cost estimating, suitable for use in project budgeting and 

planning. This estimate has been prepared with partial design and engineering calculations. The level of accuracy for the class of estimate defines the upper and lower ranges of the cost estimate.  
It is based upon the level of design detail and uncertainty associate with that level of detail.  For a Class 4 estimate, the accuracy range is +50% to -30%.  It would appear prudent that internal 
budget allowances account for the highest cost indicated by this range as well as other site specific allowances.  The cost estimate has been prepared for guidance in project evaluation and 

implementation from the information available at the time of the estimate.   The final costs of the project will depend on actual labor and material costs, competitive market conditions, 
implementation schedule, and other variable factors.  As a result, the final project costs will vary from the estimates presented herein.  Because of this, project feasibility and funding needs must be 

carefully reviewed prior to making specific financial decisions to help ensure proper project evaluation and adequate funding.

SCOPE:
251,252 CY of slag and  628,912 CY of clay excavated from previous mine slag stockpile area and reclaimed by redepositing slag beneath clay in an excavated cell, topsoil and landscaping

Page 1 of 1
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AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 

SEE DWG C-008.

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.

PLACE CLAY COVER OVER CONSOLIDATION AREA. SEE DWG C-007.6.

CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5. 

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA. SEE DWG C-006.4. 

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.

C-005.

STOCKPILE OR IN ADDITIONAL STOCKPILE AREA FOR SLAG. SEE DWG C-004 AND

STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 

REMOVE SLAG FROM FOOTPRINT OF CONSOLIDATION AREA, GENERAL FILL1.
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STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 
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AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 
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SEQUENCE OF CONSTRUCTION

ON THE QUANTITY OF SLAG

CONTOURS WILL VARY BASED 

SLAG STOCK PILE AREA SLAG 

GENERAL FILL STOCKPILE

CLAY STOCKPILE

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.



AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 

SEE DWG C-008.

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.

PLACE CLAY COVER OVER CONSOLIDATION AREA. SEE DWG C-007.6.

CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5. 

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA. SEE DWG C-006.4. 

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.

C-005.

STOCKPILE OR IN ADDITIONAL STOCKPILE AREA FOR SLAG. SEE DWG C-004 AND

STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 

REMOVE SLAG FROM FOOTPRINT OF CONSOLIDATION AREA, GENERAL FILL1.
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CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5.

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA.4. 
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GENERAL FILL STOCKPILE

CLAY STOCKPILE



AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 

SEE DWG C-008.

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.

PLACE CLAY COVER OVER CONSOLIDATION AREA. SEE DWG C-007.6.

CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5. 

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA. SEE DWG C-006.4. 

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.

C-005.

STOCKPILE OR IN ADDITIONAL STOCKPILE AREA FOR SLAG. SEE DWG C-004 AND

STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 

REMOVE SLAG FROM FOOTPRINT OF CONSOLIDATION AREA, GENERAL FILL1.
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SEQUENCE OF CONSTRUCTION

PLACE CLAY COVER OVER CONSOLIDATION AREA. 6.
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GENERAL FILL STOCKPILE

CLAY STOCKPILE



AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 

SEE DWG C-008.

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.

PLACE CLAY COVER OVER CONSOLIDATION AREA. SEE DWG C-007.6.

CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5. 

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA. SEE DWG C-006.4. 

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.

C-005.

STOCKPILE OR IN ADDITIONAL STOCKPILE AREA FOR SLAG. SEE DWG C-004 AND

STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 

REMOVE SLAG FROM FOOTPRINT OF CONSOLIDATION AREA, GENERAL FILL1.
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SEQUENCE OF CONSTRUCTION

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.
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AND REMEDIATE. SEE DWG C-009.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 

SEE DWG C-008.

PLACE REMAINDER OF STOCKPILED CLAY AS GENERAL FILL TO DESIGN GRADES.7.

PLACE CLAY COVER OVER CONSOLIDATION AREA. SEE DWG C-007.6.

CONSOLIDATION AREA.

EXCAVATE SURFICIAL SLAG FROM REMAINDER OF SITE AND PLACE IN 5. 

PLACE  STOCKPILED SLAG IN CONSOLIDATION AREA. SEE DWG C-006.4. 

STOCKPILE EXCAVATED MATERIAL IN GENERAL FILL STOCKPILE AND CLAY STOCKPILE.3.

EXCAVATE CONSOLIDATION AREA TO DESIGN GRADES. SEE DWG C-005.2.

C-005.

STOCKPILE OR IN ADDITIONAL STOCKPILE AREA FOR SLAG. SEE DWG C-004 AND

STOCKPILE  AND CLAY STOCKPILE. PLACE SLAG ON EXISTING SLAG 

REMOVE SLAG FROM FOOTPRINT OF CONSOLIDATION AREA, GENERAL FILL1.
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SEQUENCE OF CONSTRUCTION

AND REMEDIATE.

PLACE TOPSOIL OVER ENTIRE SITE AND CONSOLIDATION AREA TO DESIGN GRADES8. 
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	01_11_00B_Summary_of_Work
	1 PART 1 GENERAL
	1.01 Submittals
	A. Action Submittals:
	1. Operations Plan:
	a. Submit an Operations Plan for approval that includes, but it not limited to:
	1) Description and list of operations that will be performed in connection with work to be performed at the site.
	2) Description of equipment and crew that will be used.
	3) Sequence of work.
	4) Means and methods for construction.
	5) Sources of imported materials.
	6) Excavation Plan, Detailing:
	a) Utility Clearance.
	b) Methods and sequencing of excavation.
	c) Numbers, types, and sizes of equipment proposed to perform excavations.
	d) Anticipated difficulties and proposed resolutions.





	1.02 WORK COVERED BY CONTRACT DOCUMENTS
	A. Facility Area Remedial Action:
	1. Mobilization.
	2. Surveying to document existing site conditions.
	3. Installation of new erosion/runoff control measures.
	4. General clearing required to construct the site improvements as shown in the Drawings.
	5. Installation of Contractor staging areas.
	6. Clear and Grub site.
	7. Excavate surficial slag from the Consolidation Area and clay stockpile areas as shown in the Drawings.
	8. Excavate clay from the Consolidation Area.
	a. Stockpile clay for the Consolidation Area in the eastern portion of the site as shown in the Drawings.
	b. Stockpile clay for general site fill in the northern portion of the site as shown in the Drawings.

	9. Place stockpiled slag from northwestern portion of site into the Consolidation Area.
	10. Excavate surficial slag from the remainder of the Facility Area site and place into Consolidation Area.
	11. Place two-foot thick clay cover over Consolidation Area.
	12. Fill site to design grades using stockpiled clay for general site fill.
	13. Place one-foot of topsoil over the site, including the Consolidation Area.
	14. Install seed, mulch, and erosion control for the entire site.
	15. Surveying to document remediated site conditions.
	16. Demobilization.


	1.03 WORK NOT COVERED BY CONTRACT DOCUMENTS
	A. Remedial work performed at adjacent residential properties.


	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION (Not Used)

	01_29_00B_Payment_Procedures
	1 PART 1 GENERAL
	1.01 SUBMITTALS
	A. Informational Submittals:
	1. Schedule of Values: Submit on form approved by Owner’s Representative .
	2. Schedule of Estimated Progress Payments:
	a. Submit with initially acceptable Schedule of Values.
	b. Submit adjustments thereto with Application for Payment.

	3. Application for Payment.
	4. Final Application for Payment.


	1.02 CASH ALLOWANCES
	A. Consult with Engineer in selection of products or services. Obtain proposals from Suppliers and installers, and offer recommendations.
	B. Cash allowances will be administered in accordance with Paragraph 13.02 of General Conditions.
	C. Submit, with application for payment, invoice showing date of purchase, from whom the purchase was made, the date of delivery of the product or service, and the price, including delivery to the Site and applicable taxes.

	1.03 SCHEDULE OF VALUES
	A. Prepare a separate Schedule of Values for each schedule of the Work under the Agreement.
	B. Upon request of Engineer, provide documentation to support the accuracy of the Schedule of Values.
	C. Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid Form.
	D. Lump Sum Work:
	1. Reflect specified cash and contingency allowances and alternates, as applicable.
	2. List bonds and insurance premiums, mobilization, demobilization, preliminary and detailed progress schedule preparation, equipment testing, facility startup, and contract closeout separately.
	a. Mobilization includes, at minimum, items identified in Section 01 50 00, Temporary Facilities and Controls.
	b. Include item(s) for monthly progress schedule update and maintenance of Engineer’s trailer.


	E. An unbalanced or front-end loaded schedule will not be acceptable.
	F. Summation of the complete Schedule of Values representing all the Work shall equal the Contract Price.
	G. Submit Schedule of Values on a CD in a spreadsheet format compatible with latest version of MS Excel.

	1.04 SCHEDULE OF ESTIMATED PROGRESS PAYMENTS
	A. Show estimated payment requests throughout Contract Times aggregating initial Contract Price.
	B. Base estimated progress payments on initially acceptable progress schedule. Adjust to reflect subsequent adjustments in progress schedule and Contract Price as reflected by modifications to the Contract Documents.

	1.05 APPLICATION FOR PAYMENT
	A. Transmittal Summary Form: Attach one Summary Form with each detailed Application for Payment for each schedule and include Request for Payment of Materials and Equipment on Hand as applicable. Execute certification by authorized officer of Contractor.
	B. Use detailed Application for Payment Form suitable to Engineer.
	C. Provide separate form for each schedule as applicable.
	D. Include accepted Schedule of Values for each schedule or portion of lump sum Work and the unit price breakdown for the Work to be paid on a unit priced basis.
	E. Include separate line item for each Change Order and Work Change Directive executed prior to date of submission. Provide further breakdown of such as requested by Engineer.
	F. Preparation:
	1. Round values to nearest dollar.
	2. Submit Application for Payment, including a Transmittal Summary Form and detailed Application for Payment Form(s) for each schedule as applicable, a listing of materials on hand for each schedule as applicable, and such supporting data as may be re...


	1.06 MEASUREMENT—GENERAL
	A. Weighing, measuring, and metering devices used to measure quantity of materials for Work shall be suitable for purpose intended and conform to tolerances and specifications as specified in National Institute of Standards and Technology, Handbook 44.
	B. Whenever pay quantities of material are determined by weight, weigh material on scales furnished by Contractor and certified accurate by state agency responsible. Obtain weight or load slip from weigher and deliver to Owner’s representative at poin...
	C. If material is shipped by rail, car weights will be accepted provided that actual weight of material only will be paid for and not minimum car weight used for assessing freight tariff, and provided further that car weights will not be acceptable fo...
	D. Vehicles used to haul material being paid for by weight shall be weighed empty daily and at such additional times as required by Engineer. Each vehicle shall bear a plainly legible identification mark.
	E. Haul materials that are specified for measurement by the cubic yard measured in the vehicle in transport vehicles of such type and size that actual contents may be readily and accurately determined. Unless all vehicles are of uniform capacity, each...
	F. Quantities will be based on ground profiles shown. Field surveys will not be made to confirm accuracy of elevations shown.
	G. Where measurement of quantities depends on elevation of existing ground, elevations obtained during construction will be compared with those shown on Drawings. Variations of 1 foot or less will be ignored, and profiles shown on Drawings will be use...
	H. Units of measure shown on Bid Form shall be as follows, unless specified otherwise.

	1.07 PAYMENT
	A. Payment for all Lump Sum Work shown or specified in Contract Documents is included in the Contract Price. Payment will be based on a percentage complete basis for each line item of the accepted Schedule of Values.
	B. Payment for unit price items covers all the labor, materials, and services necessary to furnish and install the following items.

	1.08 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS
	A. Payment will not be made for following:
	1. Loading, hauling, and disposing of rejected material.
	2. Quantities of material wasted or disposed of in manner not called for under Contract Documents.
	3. Rejected loads of material, including material rejected after it has been placed by reason of failure of Contractor to conform to provisions of Contract Documents.
	4. Material not unloaded from transporting vehicle.
	5. Defective Work not accepted by Owner.
	6. Material remaining on hand after completion of Work.


	1.09 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT
	A. Partial Payment: No partial payments will be made for materials and equipment delivered or stored unless Shop Drawings and preliminary operation and maintenance data is acceptable to Engineer.
	B. Final Payment: Will be made only for products incorporated in Work; remaining products, for which partial payments have been made, shall revert to Contractor unless otherwise agreed, and partial payments made for those items will be deducted from f...

	1.10 PARTIAL PAYMENT FOR UNDELIVERED, PROJECT-SPECIFIC MANUFACTURED OR FABRICATED EQUIPMENT
	A. Notwithstanding above provisions, partial payments for undelivered (not yet delivered to Site or not stored in the vicinity of Site) products specifically manufactured for this Project, excluding off the shelf or catalog items, will be made for pro...
	1. Partial payment request is supported by written acknowledgment from Suppliers that invoice requirements have been met.
	2. Equipment is adequately insured, maintained, stored, and protected by appropriate security measures.
	3. Each equipment item is clearly marked and segregated from other items to permit inventory and accountability.
	4. Authorization has been provided for access to storage Site for Engineer and Owner.
	5. Equipment meets applicable Specifications of these Contract Documents.

	B. Payment of 15 percent of manufacturer’s quoted price for undelivered, Project-specific manufactured equipment will be made following Shop Drawing approval. Thereafter, monthly payments will be made based on progress of fabrication as determined by ...
	C. Failure of Contractor to continue compliance with above requirements shall give cause for Owner to withhold payments made for such equipment from future partial payments.


	2 PART 2 PRODUCTS (NOT USED)
	3 PART 3 EXECUTION (NOT USED)

	01_31_13B_Project_Coordination
	1 PART 1 GENERAL
	1.01 SUBMITTALS
	A. Informational:
	1. Statement of Qualification (SOQ) for land surveyor or civil engineer.
	2. Statement of Qualification (SOQ) for professional photographer and videographer.
	3. Photographs:
	a. Digital Images: Submit one copy of a DVD disc containing images within 5 days of being taken. Each image is to have a minimum file size of 1.4 Mb (1,400 Kb) so viewed resolution is high quality. The production of larger file sizes with higher resol...

	4. Video Recordings: Submit one copy, including updated copy of project video log, within 5 days of being taken.


	1.02 RELATED WORK AT SITE
	A. General:
	1. Other work that is either directly or indirectly related to scheduled performance of the Work under these Contract Documents, is anticipated to be performed at Site by others.
	2. Coordinate the Work of these Contract Documents with work of others as specified in General Conditions.
	3. Include sequencing constraints specified herein as a part of Progress Schedule.


	1.03 UTILITY NOTIFICATION AND COORDINATION
	A. Coordinate the Work with various utilities within Project limits. Notify applicable utilities prior to commencing Work, if damage occurs, or if conflicts or emergencies arise during the Work.

	1.04 PROJECT MILESTONES
	A. General: Include the Milestones specified herein as a part of the Progress Schedule required under Section 01 32 00, Construction Progress Documentation.

	1.05 FACILITY OPERATIONS
	A. Operations on site are no longer active.

	1.06 ADJACENT FACILITIES AND PROPERTIES
	A. Examination:
	1. After Effective Date of the Agreement and before Work at Site is started, Contractor, Engineer, and affected property owners and utility owners shall make a thorough examination of pre-existing conditions including existing buildings, structures, a...
	2. Periodic reexamination shall be jointly performed to include, but not limited to, cracks in structures, settlement, leakage, and similar conditions.

	B. Documentation:
	1. Record and submit documentation of observations made on examination inspections in accordance with Article Construction Photographs and Article Audio-Video Recordings.
	2. Upon receipt, Engineer will review, sign, and return one record copy of documentation to Contractor to be kept on file in field office.
	3. Such documentation shall be used as indisputable evidence in ascertaining whether and to what extent damage occurred as a result of Contractor’s operations, and is for the protection of adjacent property owners, Contractor, and Owner.


	1.07 CONSTRUCTION PHOTOGRAPHS
	A. General:
	1. Photographically document all phases of the Project including preconstruction, construction progress, and post-construction.
	2. Photography shall be by a professional commercial photographer, experienced in shooting exterior construction photos, in daylight and nighttime conditions, and in good and inclement weather.
	3. Engineer shall have right to select subject matter and vantage point from which photographs are to be taken.
	4. Digital Images: No post-session electronic editing of images is allowed. Stored image shall be actual image as captured without cropping or other edits.

	B. Preconstruction and Post-Construction:
	1. After Effective Date of the Agreement and before Work at Site is started, and again upon issuance of Substantial Completion, take a minimum of 48 photographs of Site and property adjacent to perimeter of Site.
	2. Particular emphasis shall be directed to structures both inside and outside the Site.
	3. Format: Digital, minimum resolution of 1832 by 3264 pixels and 24-bit, millions of color.

	C. Construction Progress Photos:
	1. Photographically demonstrate progress of construction, showing every aspect of Site and adjacent properties as well as interior and exterior of new or impacted structures.
	2. Weekly: Take 48 photographs using digital, minimum resolution of 1832 by 3264 pixels and 24-bit, millions of color.
	3. Monthly: Take 50 photographs using digital, minimum resolution of 1832 by 3264 pixels and 24-bit, millions of color.

	D. Documentation:
	1. Digital Images:
	a. Electronic image shall have date taken embedded into image.
	b. Archive using a commercially available photo management system that provides listing of photographs including date, keyword description, and direction of photograph.
	c. Label each disk with Project and Owner’s name, and month and year images were produced.



	1.08 AUDIO-VIDEO RECORDINGS
	A. Prior to beginning the Work on Site or of a particular area of the Work, and again within 10 days following date of Substantial Completion, video-graph Site and property adjacent to Site.
	B. In the case of preconstruction recording, no work shall begin in the area prior to Engineer’s review and approval of content and quality of video for that area.
	C. Engineer shall have right to select subject matter and vantage point from which videos are to be taken.
	D. Video recording shall be by a professional commercial videographer, experienced in shooting exterior construction videos, in both good and inclement weather.
	E. Video Format and Quality:
	1. DVD format, with sound.
	2. Video:
	a. Produce bright, sharp, and clear images with accurate colors, free of distortion and other forms of picture imperfections.
	b. Electronically, and accurately display the month, day, year, and time of day of the recording.

	3. Audio:
	a. Audio documentation shall be done clearly, precisely, and at a moderate pace.
	b. Indicate date, project name, and a brief description of the location of recording, including:
	1) Facility name.
	2) Street names or easements.
	3) Addresses of private property.
	4) Direction of coverage, including engineering stationing, if applicable.



	F. Documentation:
	1. DVD Label:
	a. DVD number (numbered sequentially, beginning with 001).
	b. Project name.
	c. Name of street(s) or easement(s) included.
	d. Applicable location by engineering stationing.
	e. Date and time of coverage.

	2. Project Video Log: Maintain an ongoing log that incorporates above noted label information for DVDs on Project.


	1.09 REFERENCE POINTS AND SURVEYS
	A. Contractor’s Responsibilities:
	1. Establish bench marks convenient to Work and at least every 500 feet on pipelines and roads.
	2. Establish horizontal reference points or coordinate system with bench marks and reference points as necessary to lay out Work.
	3. Provide additional survey and layout required to layout the Work.
	4. Notify Engineer at least 3 working days in advance of time when grade and line to be provided by Owner will be needed.
	5. In event of discrepancy in data or staking provided by Owner, request clarification before proceeding with Work.
	6. Retain professional land surveyor or civil engineer registered in state of Illinois who shall perform or supervise engineering surveying necessary for additional construction staking and layout.
	7. Maintain complete accurate log of survey work as it progresses as a Record Document.
	8. On request of Engineer, submit documentation.
	9. Provide competent employee(s), tools, stakes, and other equipment and materials as Engineer may require to:
	a. Establish control points, lines, and easement boundaries.
	b. Check layout, survey, and measurement work performed by others.
	c. Measure quantities for payment purposes.




	2 PART 2 PRODUCTS (NOT USED)
	3 PART 3 EXECUTION
	3.01 CUTTING, FITTING, AND PATCHING
	A. Cut, fit, adjust, or patch Work and work of others, including excavation and backfill as required, to make Work complete.
	B. Make restorations with new materials and appropriate methods as specified for new Work of similar nature; if not specified, use recommended practice of manufacturer or appropriate trade association.
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	01_31_19B_Project_Meetings
	1 PART 1 GENERAL
	1.01 GENERAL
	A. Contractor shall schedule physical arrangements for meetings throughout progress of the Work, prepare meeting agenda with regular participant input and distribute with written notice of each meeting, preside at meetings, record minutes to include s...

	1.02 PRECONSTRUCTION CONFERENCE
	A. Contractor shall be prepared to discuss the following subjects, as a minimum:
	1. Required schedules.
	2. Status of Bonds and insurance.
	3. Sequencing of critical path work items.
	4. Progress payment procedures.
	5. Project changes and clarification procedures.
	6. Use of Site, access, office and storage areas, security and temporary facilities.
	7. Major product delivery and priorities.
	8. Contractor’s safety plan and representative.
	9. Private utilities on site.

	B. Attendees will include:
	1. Owner’s representatives.
	2. Contractor’s office representative.
	3. Contractor’s resident superintendent.
	4. Contractor’s quality control representative.
	5. Subcontractors’ representatives whom Contractor may desire or Engineer may request to attend.
	6. Engineer’s representatives.
	7. Others as appropriate.


	1.03 PRELIMINARY SCHEDULES REVIEW MEETING
	A. As set forth in General Conditions and Section 01 32 00, Construction Progress Documentation.

	1.04 PROGRESS MEETINGS
	A. Engineer will schedule regular progress meetings at Site, conducted monthly to review the Work progress, Progress Schedule, Schedule of Submittals, Application for Payment, contract modifications, and other matters needing discussion and resolution.
	B. Attendees will include:
	1. Owner’s representative(s), as appropriate.
	2. Contractor, Subcontractors, and Suppliers, as appropriate.
	3. Engineer’s representative(s).
	4. Others as appropriate.


	1.05 QUALITY CONTROL MEETINGS
	A. Scheduled by Engineer on regular basis and as necessary to review test and inspection reports, and other matters relating to quality control of the Work and work of other Contractors.
	B. Attendees will include:
	1. Contractor.
	2. Contractor’s designated quality control representative.
	3. Subcontractors and Suppliers, as necessary.
	4. Engineer’s representatives.


	1.06 PREINSTALLATION MEETINGS
	A. When required in individual Specification sections, convene at Site prior to commencing the Work of that section.
	B. Require attendance of entities directly affecting, or affected by, the Work of that section.
	C. Notify Engineer 4 days in advance of meeting date.
	D. Provide suggested agenda to Engineer to include reviewing conditions of installation, preparation and installation or application procedures, and coordination with related Work and work of others.

	1.07 OTHER MEETINGS
	A. In accordance with Contract Documents and as may be required by Owner and Engineer.


	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION (NOT Used)
	Blank Page

	01_32_00B_Construction_Progress_Documentation
	1 part 1 GENERAL
	1.01 SUBMITTALS
	A. Informational Submittals:
	1. Preliminary Progress Schedule: Submit at least 7 days prior to preconstruction conference.
	2. Detailed Progress Schedule:
	a. Submit initial Detailed Progress Schedule within 60 days after Effective Date of the Agreement.
	b. Submit an Updated Progress Schedule at each update, in accordance with Article Detailed Progress Schedule.

	3. Submit with Each Progress Schedule Submission:
	a. Contractor’s certification that Progress Schedule submission is actual schedule being used for execution of the Work.
	b. Electronic file compatible with latest version of Project Planner (P6) by Primavera Systems, Inc., unless otherwise approved by Engineer.
	c. Progress Schedule: 4 legible copies.
	d. Narrative Progress Report: Same number of copies as specified for Progress Schedule.
	e. Progress Quantity Chart(s).

	4. Prior to final payment, submit a final Updated Progress Schedule.


	1.02 PRELIMINARY PROGRESS SCHEDULE
	A. In addition to basic requirements outlined in General Conditions, show a detailed schedule, beginning with Notice to Proceed, for minimum duration of 90 days, and a summary of balance of Project through Final Completion.
	B. Show activities including, but not limited to the following:
	1. Notice to Proceed.
	2. Permits.
	3. Submittals, with review time. Contractor may use Schedule of Submittals specified in Section 01 33 00, Submittal Procedures.
	4. Early procurement activities for long lead equipment and materials.
	5. Initial Site work.
	6. Earthwork.
	7. Specified Work sequences and construction constraints.
	8. Contract Milestone and Completion Dates.
	9. Owner-furnished products delivery dates or ranges of dates.
	10. Major structural, mechanical, equipment, electrical, architectural, and instrumentation and control Work.
	11. System startup summary.
	12. Project close-out summary.
	13. Demobilization summary.

	C. Update Preliminary Progress Schedule monthly as part of progress payment process. Failure to do so may result in the Owner withholding all or part of the monthly progress payment until the Preliminary Progress Schedule is updated in a manner accept...
	D. Format: In accordance with Article Progress Schedule—Critical Path Network.

	1.03 DETAILED PROGRESS SCHEDULE
	A. In addition to requirements of General Conditions, submit Detailed Progress Schedule beginning with Notice to Proceed and continuing through Final Completion.
	B. Show the duration and sequences of activities required for complete performance of the Work reflecting means and methods chosen by Contractor.
	C. When accepted by Engineer, Detailed Progress Schedule will replace Preliminary Progress Schedule and become Baseline Schedule. Subsequent revisions will be considered as Updated Progress Schedules.
	D. Format: In accordance with Article Progress Schedule—Critical Path Network.
	E. Update monthly to reflect actual progress and occurrences to date, including weather delays.

	1.04 PROGRESS SCHEDULE—CRITICAL PATH NETWORK
	A. General: Comprehensive computer-generated schedule using CPM, generally as outlined in Associated General Contractors of America (AGC) 580, “Construction Project Planning and Scheduling Guidelines.” If a conflict occurs between the AGC publication ...
	B. Contents:
	1. Schedule shall begin with the date of Notice to Proceed and conclude with the date of Final Completion.
	2. Identify Work calendar basis using days as a unit of measure.
	3. Show complete interdependence and sequence of construction and Project-related activities reasonably required to complete the Work.
	4. Identify the Work of separate stages and other logically grouped activities, and clearly identify critical path of activities.
	5. Reflect sequences of the Work, restraints, delivery windows, review times, Contract Times and Project Milestones set forth in the Agreement and Section 01 31 13, Project Coordination.
	6. Include as applicable, at a minimum:
	a. Obtaining permits, submittals for early product procurement, and long lead time items.
	b. Mobilization and other preliminary activities.
	c. Initial Site work.
	d. Specified Work sequences, constraints, and Milestones, including Substantial Completion date(s) Subcontract Work.
	e. Delivery dates for Owner-furnished products, as specified in Section 01 11 00, Summary of Work.
	f. Sitework.
	g. Project closeout and cleanup.
	h. Demobilization.

	7. No activity duration, exclusive of those for Submittals review and product fabrication/delivery, shall be less than 1 day nor more than 14 days, unless otherwise approved.
	8. Activity duration for Submittal review shall not be less than review time specified unless clearly identified and prior written acceptance has been obtained from Engineer.

	C. Network Graphical Display:
	1. Plot or print on paper not greater than 30 inches by 42 inches or smaller than 22 inches by 34 inches, unless otherwise approved.
	2. Title Block: Show name of Project, Owner, date submitted, revision or update number, and the name of the scheduler. Updated schedules shall indicate data date.
	3. Identify horizontally across top of schedule the time frame by year, month, and day.
	4. Identify each activity with a unique number and a brief description of the Work associated with that activity.
	5. Indicate the critical path.
	6. Show, at a minimum, the controlling relationships between activities.
	7. Plot activities on a time-scaled basis, with the length of each activity proportional to the current estimate of the duration.
	8. Plot activities on an early start basis unless otherwise requested by Engineer.
	9. Provide a legend to describe standard and special symbols used.

	D. Schedule Report:
	1. On 8-1/2-inch by 11-inch white paper, unless otherwise approved.
	2. List information for each activity in tabular format, including at a minimum:
	a. Activity Identification Number.
	b. Activity Description.
	c. Original Duration.
	d. Remaining Duration.
	e. Early Start Date (Actual start on Updated Progress Schedules).
	f. Early Finish Date (Actual finish on Updated Progress Schedules).
	g. Late Start Date.
	h. Late Finish Date.
	i. Total Float.

	3. Sort reports, in ascending order: Activity number sequence with predecessor and successor activity.


	1.05 PROGRESS OF THE WORK
	A. Updated Progress Schedule shall reflect:
	1. Progress of Work to within 5 working days prior to submission.
	2. Approved changes in Work scope and activities modified since submission.
	3. Delays in Submittals or resubmittals, deliveries, or Work.
	4. Adjusted or modified sequences of Work.
	5. Other identifiable changes.
	6. Revised projections of progress and completion.
	7. Report of changed logic.

	B. Produce detailed sub-schedules during Project, upon request of Owner or Engineer, to further define critical portions of the Work such as facility shutdowns.
	C. If an activity is not completed by its latest scheduled completion date and this failure is anticipated to extend Contract Times (or Milestones), submit, within 7 days of such failure, a written statement as to how nonperformance will be corrected ...
	D. Owner may order Contractor to increase plant, equipment, labor force, or working hours if Contractor fails to:
	1. Complete a Milestone activity by its completion date.
	2. Satisfactorily execute Work as necessary to prevent delay to overall completion of Project, at no additional cost to Owner.


	1.06 NARRATIVE PROGRESS REPORT
	A. Format:
	1. Organize same as Progress Schedule.
	2. Identify, on a cover letter, reporting period, date submitted, and name of author of report.

	B. Contents:
	1. Number of days worked over the period, work force on hand, construction equipment on hand (including utility vehicles such as pickup trucks, maintenance vehicles, stake trucks).
	2. General progress of Work, including a listing of activities started and completed over the reporting period, mobilization/demobilization of subcontractors, and major milestones achieved.
	3. Contractor’s plan for management of Site (for example, lay down and staging areas, construction traffic), use of construction equipment, buildup of trade labor, and identification of potential Contract changes.
	4. Identification of new activities and sequences as a result of executed Contract changes.
	5. Documentation of weather conditions over the reporting period, and any resulting impacts to the work.
	6. Description of actual or potential delays, including related causes, and the steps taken or anticipated to mitigate their impact.
	7. Changes to activity logic.
	8. Changes to the critical path.
	9. Identification of, and accompanying reason for, any activities added or deleted since the last report.
	10. Steps taken to recover the schedule from Contractor-caused delays.


	1.07 SCHEDULE ACCEPTANCE
	A. Engineer’s acceptance will demonstrate agreement that:
	1. Proposed schedule is accepted with respect to:
	a. Contract Times, including Final Completion and all intermediate Milestones, are within the specified times.
	b. Specified Work sequences and constraints are shown as specified.
	c. Specified Owner-furnished Equipment or Material arrival dates, or range of dates, are included.
	d. Access restrictions are accurately reflected.
	e. Startup and testing times are as specified.
	f. Submittal review times are as specified.
	g. Startup testing duration is as specified and timing is acceptable.

	2. In all other respects, Engineer’s acceptance of Contractor’s schedule indicates that, in Engineer’s judgment, schedule represents reasonable plan for constructing Project in accordance with the Contract Documents. Engineer’s review will not make an...

	B. Unacceptable Preliminary Progress Schedule:
	1. Make requested corrections; resubmit within 10 days.
	2. Until acceptable to Engineer as Baseline Progress Schedule, continue review and revision process, including updating schedule on a monthly basis to reflect actual progress and occurrences to date.

	C. Unacceptable Detailed Progress Schedule:
	1. Make requested corrections; resubmit within 10 days.
	2. Until acceptable to Engineer as Baseline Progress Schedule, continue review and revision process.

	D. Narrative Report: All changes to activity duration and sequences, including addition or deletion of activities subsequent to Engineer’s acceptance of Baseline Progress Schedule, shall be delineated in Narrative Report current with proposed Updated ...

	1.08 ADJUSTMENT OF CONTRACT TIMES
	A. Reference General Conditions.
	B. Evaluation and reconciliation of Adjustments of Contract Times shall be based on the Updated Progress Schedule at the time of proposed adjustment or claimed delay.
	C. Schedule Contingency:
	1. Contingency, when used in the context of the Progress Schedule, is time between Contractor’s proposed Completion Time and Contract Completion Time.
	2. Contingency included in Progress Schedule is a Project resource available to both Contractor and Owner to meet Contract Milestones and Contract Times. Use of Schedule contingency shall be shared to the proportionate benefit of both parties.
	3. Use of schedule contingency suppression techniques such as preferential sequencing and extended activity times is prohibited.
	4. Pursuant to Contingency sharing provisions of this specification, no time extensions will be granted, nor will delay damages be paid until a delay occurs which (i) consumes all available contingency time, and (ii) extends Work beyond the Contract C...

	D. Claims Based on Contract Times:
	1. Where Engineer has not yet rendered formal decision on Contractor’s Claim for adjustment of Contract Times, and parties are unable to agree as to amount of adjustment to be reflected in Progress Schedule, reflect an interim adjustment in the Progre...
	2. It is understood and agreed that such interim acceptance will not be binding on either Contractor or Owner, and will be made only for the purpose of continuing to schedule Work until such time as formal decision has been rendered as to an adjustmen...
	3. Revise Progress Schedule prepared thereafter in accordance with Engineer’s formal decision.



	2 part 2 PRODUCTS (NOT USED)
	3 part 3 EXECUTION (NOT USED)
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	01_33_00B_Submittal_Procedures
	1 PART 1 GENERAL
	1.01 DEFINITIONS
	A. Action Submittal: Written and graphic information submitted by Contractor that requires Engineer’s approval.
	B. Deferred Submittal: Information, in accordance with 2009 IBC Section 107.3.4.2, submitted by Contractor for portions of design that are to be submitted to permitting agency for approval prior to installation of that portion of the Work, along with ...
	C. Informational Submittal: Information submitted by Contractor that requires Engineer’s review and determination that submitted information is in accordance with the Conditions of the Contract.

	1.02 PROCEDURES
	A. Direct submittals to Engineer at the following, unless specified otherwise.
	1. Jacobs Attn: Rachel Grand
	2. E-mail: Rachel.Grand@Jacobs.com

	B. Electronic Submittals: Submittals shall, unless specifically accepted, be made in electronic format.
	1. Each submittal shall be an electronic file in Adobe Acrobat Portable Document Format (PDF). Use the latest version available at time of execution of the Agreement.
	2. Electronic files that contain more than 10 pages in PDF format shall contain internal bookmarking from an index page to major sections of the document.
	3. PDF files shall be set to open “Bookmarks and Page” view.
	4. Add general information to each PDF file, including title, subject, author, and keywords.
	5. PDF files shall be set up to print legibly at 8.5-inch by 11-inch, 11-inch by 17-inch, or 22-inch by 34-inch. No other paper sizes will be accepted.
	6. Submit new electronic files for each resubmittal.
	7. Include a copy of the Transmittal of Contractor’s Submittal form, located at end of section, with each electronic file.
	8. Engineer will reject submittal that is not electronically submitted, unless specifically accepted.
	9. Provide Engineer with authorization to reproduce and distribute each file as many times as necessary for Project documentation.
	10. Detailed procedures for handling electronic submittals will be discussed at the preconstruction conference.

	C. Transmittal of Submittal:
	1. Contractor shall:
	a. Review each submittal and check for compliance with Contract Documents.
	b. Stamp each submittal with uniform approval stamp before submitting to Engineer.
	1) Stamp to include Project name, submittal number, Specification number, Contractor’s reviewer name, date of Contractor’s approval, and statement certifying submittal has been reviewed, checked, and approved for compliance with Contract Documents.
	2) Engineer will not review submittals that do not bear Contractor’s approval stamp and will return them without action.


	2. Complete, sign, and transmit with each submittal package, one Transmittal of Contractor’s Submittal form in format approved by Engineer.
	3. Identify each submittal with the following:
	a. Numbering and Tracking System:
	1) Sequentially number each submittal.
	2) Resubmission of submittal shall have original number with sequential alphabetic suffix.

	b. Specification section and paragraph to which submittal applies.
	c. Project title and Engineer’s project number.
	d. Date of transmittal.
	e. Names of Contractor, Subcontractor or Supplier, and manufacturer as appropriate.

	4. Identify and describe each deviation or variation from Contract Documents.

	D. Format:
	1. Do not base Shop Drawings on reproductions of Contract Documents.
	2. Package submittal information by individual specification section. Do not combine different specification sections together in submittal package, unless otherwise directed in specification.
	3. Present in a clear and thorough manner and in sufficient detail to show kind, size, arrangement, and function of components, materials, and devices, and compliance with Contract Documents.
	4. Index with labeled tab dividers in orderly manner.

	E. Timeliness: Schedule and submit in accordance Schedule of Submittals and requirements of individual specification sections.
	F. Processing Time:
	1. Time for review shall commence on Engineer’s receipt of submittal.
	2. Engineer will act upon Contractor’s submittal and transmit response to Contractor not later than 30 days after receipt, unless otherwise specified.
	3. Resubmittals will be subject to same review time.
	4. No adjustment of Contract Times or Price will be allowed as a result of delays in progress of Work caused by rejection and subsequent resubmittals.

	G. Resubmittals: Clearly identify each correction or change made.
	H. Incomplete Submittals:
	1. Engineer will return entire submittal for Contractor’s revision if preliminary review deems it incomplete.
	2. When any of the following are missing, submittal will be deemed incomplete:
	a. Contractor’s review stamp; completed and signed.
	b. Transmittal of Contractor’s Submittal; completed and signed.
	c. Insufficient number of copies.


	I. Submittals not required by Contract Documents:
	1. Will not be reviewed and will be returned stamped “Not Subject to Review.”
	2. Engineer will keep one copy and return submittal to Contractor.


	1.03 ACTION SUBMITTALS
	A. Prepare and submit Action Submittals required by individual specification sections.
	B. Shop Drawings:
	1. Copies: Six, and one reproducible, except copyrighted documents.
	2. Identify and Indicate:
	a. Applicable Contract Drawing and Detail number, products, units and assemblies, and system or equipment identification or tag numbers.
	b. Equipment and Component Title: Identical to title shown on Drawings.
	c. Critical field dimensions and relationships to other critical features of Work. Note dimensions established by field measurement.
	d. Project-specific information drawn accurately to scale.

	3. Manufacturer’s standard schematic drawings and diagrams as follows:
	a. Modify to delete information that is not applicable to the Work.
	b. Supplement standard information to provide information specifically applicable to the Work.

	4. Product Data: Provide as specified in individual specifications.
	5. Deferred Submittal: See Drawings for list of deferred submittals.
	a. Contractor-design drawings and product data related to permanent construction.
	1) Written and graphic information.
	2) Drawings.
	3) Cut sheets.
	4) Data sheets.
	5) Action item submittals requested in individual specification section.

	b. Prior to installation of indicated structural or nonstructural element, equipment, distribution system, or component or its anchorage, submit required supporting data and drawings for review and acceptance by Engineer. Documentation of review and a...

	6. Foreign Manufacturers: When proposed, include names and addresses of at least two companies that maintain technical service representatives close to Project.

	C. Samples:
	1. Copies: Two, unless otherwise specified in individual specifications.
	2. Preparation: Mount, display, or package Samples in manner specified to facilitate review of quality. Attach label on unexposed side that includes the following:
	a. Manufacturer name.
	b. Model number.
	c. Material.
	d. Sample source.

	3. Manufacturer’s Color Chart: Units or sections of units showing full range of colors, textures, and patterns available.
	4. Full-size Samples:
	a. Size as indicated in individual specification section.
	b. Prepared from same materials to be used for the Work.
	c. Cured and finished in manner specified.
	d. Physically identical with product proposed for use.


	D. Action Submittal Dispositions: Engineer will review, comment, stamp, and distribute as noted:
	1. Approved:
	a. Contractor may incorporate product(s) or implement Work covered by submittal.
	b. Distribution: Electronic.
	1) One copy furnished Owner.
	2) One copy furnished Resident Project Representative.
	3) One copy retained in Engineer’s file.


	2. Approved as Noted:
	a. Contractor may incorporate product(s) or implement Work covered by submittal, in accordance with Engineer’s notations.
	b. Distribution: Electronic.
	1) One copy furnished Owner.
	2) One copy furnished Resident Project Representative.
	3) One copy retained in Engineer’s file.


	3. Partial Approval, Resubmit as Noted:
	a. Make corrections or obtain missing portions, and resubmit.
	b. Except for portions indicated, Contractor may begin to incorporate product(s) or implement Work covered by submittal, in accordance with Engineer’s notations.
	c. Distribution: Electronic.
	1) One copy furnished Owner.
	2) One copy furnished Resident Project Representative.
	3) One copy retained in Engineer’s file.

	d. Revise and Resubmit:
	e. Contractor may not incorporate product(s) or implement Work covered by submittal.
	f. Distribution: Electronic.
	1) One copy furnished Resident Project Representative.
	2) One copy retained in Engineer’s file.




	1.04 INFORMATIONAL SUBMITTALS
	A. General:
	1. Copies: Submit three copies, unless otherwise indicated in individual specification section.
	2. Refer to individual specification sections for specific submittal requirements.
	3. Engineer will review each submittal. If submittal meets conditions of the Contract, Engineer will forward copy to appropriate parties. If Engineer determines submittal does not meet conditions of the Contract and is therefore considered unacceptabl...

	B. Certificates:
	1. General:
	a. Provide notarized statement that includes signature of entity responsible for preparing certification.
	b. Signed by officer or other individual authorized to sign documents on behalf of that entity.

	2. Welding: In accordance with individual specification sections.
	3. Installer: Prepare written statements on manufacturer’s letterhead certifying installer complies with requirements as specified in individual specification section.
	4. Material Test: Prepared by qualified testing agency, on testing agency’s standard form, indicating and interpreting test results of material for compliance with requirements.
	5. Certificates of Successful Testing or Inspection: Submit when testing or inspection is required by Laws and Regulations or governing agency or specified in individual specification sections.
	6. Manufacturer’s Certificate of Compliance: In accordance with Section 01 61 00, Common Product Requirements.
	7. Manufacturer’s Certificate of Proper Installation: In accordance with Section 01 43 33, Manufacturers’ Field Services.

	C. Construction Photographs and Video in accordance with Section 01 31 13, Project Coordination, and as may otherwise be required in Contract Documents.
	D. Closeout Submittals: In accordance with Section 01 77 00, Closeout Procedures.
	E. Contractor-design Data (related to temporary construction):
	1. Written and graphic information.
	2. List of assumptions.
	3. List of performance and design criteria.
	4. Summary of loads or load diagram, if applicable.
	5. Calculations.
	6. List of applicable codes and regulations.
	7. Name and version of software.
	8. Information requested in individual specification section.

	F. Deferred Submittals: See Drawings for list of deferred submittals.
	1. Contractor-design data related to permanent construction:
	a. List of assumptions.
	b. List of performance and design criteria.
	c. Summary of loads or load diagram, if applicable.
	d. Calculations.
	e. List of applicable codes and regulations.
	f. Name and version of design software.
	g. Factory test results.
	h. Informational submittals requested in individual specification section.

	2. Prior to installation of indicated structural or nonstructural element, equipment, distribution system, or component or its anchorage, submit calculations and test results of Contractor-designed components for review by Engineer. Documentation of r...

	G. Manufacturer’s Instructions: Written or published information that documents manufacturer’s recommendations, guidelines, and procedures in accordance with individual specification section.
	H. Payment:
	1. Application for Payment: In accordance with Section 01 29 00, Payment Procedures.
	2. Schedule of Values: In accordance with Section 01 29 00, Payment Procedures.

	I. Quality Control Documentation: As required in Section 01 45 16.13, Contractor Quality Control.
	J. Schedules:
	1. Schedule of Submittals: Prepare separately or in combination with Progress Schedule as specified in Section 01 32 00, Construction Progress Documentation.
	a. Show for each, at a minimum, the following:
	1) Specification section number.
	2) Identification by numbering and tracking system as specified under Paragraph Transmittal of Submittal.
	3) Estimated date of submission to Engineer, including reviewing and processing time.

	b. On a monthly basis, submit updated Schedule of Submittals to Engineer if changes have occurred or resubmittals are required.

	2. Progress Schedules: In accordance with Section 01 32 00, Construction Progress Documentation.

	K. Special Guarantee: Supplier’s written guarantee as required in individual specification sections.
	L. Statement of Qualification: Evidence of qualification, certification, or registration as required in Contract Documents to verify qualifications of professional land surveyor, engineer, materials testing laboratory, specialty Subcontractor, trade, ...
	M. Submittals Required by Laws, Regulations, and Governing Agencies:
	1. Promptly submit promptly notifications, reports, certifications, payrolls, and otherwise as may be required, directly to the applicable federal, state, or local governing agency or their representative.
	2. Transmit to Engineer for Owner’s records one copy of correspondence and transmittals (to include enclosures and attachments) between Contractor and governing agency.

	N. Test, Evaluation, and Inspection Reports:
	1. General: Shall contain signature of person responsible for test or report.
	2. Factory:
	a. Identification of product and specification section, type of inspection or test with referenced standard or code.
	b. Date of test, Project title and number, and name and signature of authorized person.
	c. Test results.
	d. If test or inspection deems material or equipment not in compliance with Contract Documents, identify corrective action necessary to bring into compliance.
	e. Provide interpretation of test results, when requested by Engineer.
	f. Other items as identified in individual specification sections.

	3. Field:
	a. As a minimum, include the following:
	1) Project title and number.
	2) Date and time.
	3) Record of temperature and weather conditions.
	4) Identification of product and specification section.
	5) Type and location of test, Sample, or inspection, including referenced standard or code.
	6) Date issued, testing laboratory name, address, and telephone number, and name and signature of laboratory inspector.
	7) If test or inspection deems material or equipment not in compliance with Contract Documents, identify corrective action necessary to bring into compliance.
	8) Provide interpretation of test results, when requested by Engineer.
	9) Other items as identified in individual specification sections.




	1.05 SUPPLEMENTS
	A. The supplements listed below, following “End of Section”, are part of this specification.
	1. Forms: Transmittal of Contractor’s Submittal.



	2 PART 2 PRODUCTS (NOT USED)
	3 PART 3 EXECUTION (NOT USED)
	The following items are hereby submitted:
	By:___________________________________
	Blank Page

	01_45_16.13B_Contractor_Quality_Control
	1 PART 1 GENERAL
	1.01 REFERENCES
	A. The following is a list of standards which may be referenced in this section:
	1. ASTM International (ASTM):
	a. D3740, Evaluation of Agencies Engaged in the Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction.
	b. E329, Use in the Evaluation of Testing and Inspection Agencies as Used in Construction.



	1.02 DEFINITIONS
	A. Contractor Quality Control (CQC): The means by which Contractor ensures that the construction, to include that performed by subcontractors and suppliers, complies with the requirements of the Contract.

	1.03 SUBMITTALS
	A. Informational Submittals:
	1. CQC Plan: Submit, not later than 30 days after receipt of Notice to Proceed.
	2. CQC Report: Submit, weekly, an original and one copy in report form.


	1.04 OWNER’S QUALITY ASSURANCE
	A. All Work is subject to Owner’s quality assurance inspection and testing at all locations and at all reasonable times before acceptance to ensure strict compliance with the terms of the Contract Documents.
	B. Owner’s quality assurance inspections and tests are for the sole benefit of Owner and do not:
	1. Relieve Contractor of responsibility for providing adequate quality control measures;
	2. Relieve Contractor of responsibility for damage to or loss of the material before acceptance;
	3. Constitute or imply acceptance; or
	4. Affect the continuing rights of Owner after acceptance of the completed Work.

	C. The presence or absence of a quality assurance inspector does not relieve Contractor from any Contract requirement.
	D. Promptly furnish all facilities, labor, and material reasonably needed for performing such safe and convenient inspections and tests as may be required by Engineer.
	E. Owner may charge Contractor for any additional cost of inspection or test when Work is not ready at the time specified by Contractor for inspection or test, or when prior rejection makes re-inspection or retest necessary. Quality assurance inspecti...


	2 PART 2 PRODUCTS (NOT USED)
	3 PART 3 EXECUTION
	3.01 GENERAL
	A. Maintain an adequate inspection system and perform such inspections as will ensure that the Work conforms to the Contract Documents.
	B. Maintain complete inspection records and make them available at all times to Owner and Engineer.
	C. The quality control system shall consist of plans, procedures, and organization necessary to produce an end product that complies with the Contract Documents. The system shall cover all construction and demolition operations, both onsite and offsit...

	3.02 COORDINATION MEETING
	A. After the Preconstruction Conference, but before start of construction, and prior to acceptance of the CQC Plan, schedule a meeting with Engineer and Owner to discuss the quality control system.
	B. Develop a mutual understanding of the system details, including the forms for recording the CQC operations, control activities, testing, administration of the system for both onsite and offsite Work, and the interrelationship of Contractor’s manage...
	C. There may be occasions when subsequent conferences may be called by either party to reconfirm mutual understandings and/or address deficiencies in the CQC system or procedures that may require corrective action by Contractor.

	3.03 QUALITY CONTROL ORGANIZATION
	A. CQC System Manager:
	1. Designate an individual within Contractor’s organization who will be responsible for overall management of CQC and have the authority to act in CQC matters for the Contractor.
	2. CQC System Manager may not perform other duties on the Project.
	3. CQC System Manager shall be an experienced construction person, with a minimum of 3 years construction experience on similar type Work.
	4. CQC System Manager shall report to the Contractor’s project manager or someone higher in the organization. Project manager in this context shall mean the individual with responsibility for the overall quality and production management of the Project.
	5. CQC System Manager shall be onsite during construction; periods of absence may not exceed 2 weeks at any one time.
	6. Identify an alternate for CQC System Manager to serve with full authority during the System Manager’s absence. The requirements for the alternate will be the same as for designated CQC System Manager.

	B. CQC Staff:
	1. Designate a CQC staff, available at the Site at all times during progress, with complete authority to take any action necessary to ensure compliance with the Contract. CQC staff members shall be subject to acceptance by Engineer.
	2. CQC staff shall take direction from CQC System Manager in matters pertaining to QC.
	3. CQC staff must be of sufficient size to ensure adequate QC coverage of Work phases, work shifts, and work crews involved in the construction. These personnel may perform other duties, but must be fully qualified by experience and technical training...
	4. The actual strength of the CQC staff may vary during any specific Work period to cover the needs of the Project. Add additional staff when necessary for a proper CQC organization.

	C. Organizational Changes: Obtain Engineer’s acceptance before replacing any member of the CQC staff. Requests for changes shall include name, qualifications, duties, and responsibilities of the proposed replacement.

	3.04 QUALITY CONTROL PHASING
	A. CQC shall include at least three phases of control to be conducted by CQC System Manager for all definable features of Work, as follows:
	1. Preparatory Phase:
	a. Notify Owner at least 48 hours in advance of beginning any of the required action of the preparatory phase.
	b. This phase shall include a meeting conducted by the CQC System Manager and attended by the superintendent, other CQC personnel (as applicable), and the foreman responsible for the definable feature. The CQC System Manager shall instruct applicable ...
	c. Document the results of the preparatory phase meeting by separate minutes prepared by the CQC System Manager and attached to the QC report.
	d. Perform prior to beginning Work on each definable feature of Work:
	1) Review applicable Contract Specifications.
	2) Review applicable Contract Drawings.
	3) Verify that all materials and/or equipment have been tested, submitted, and approved.
	4) Verify that provisions have been made to provide required control inspection and testing.
	5) Examine the Work area to verify that all required preliminary Work has been completed and is in compliance with the Contract.
	6) Perform a physical examination of required materials, equipment, and sample Work to verify that they are on hand, conform to approved Shop Drawing or submitted data, and are properly stored.
	7) Review the appropriate activity hazard analysis to verify safety requirements are met.
	8) Review procedures for constructing the Work, including repetitive deficiencies.
	9) Document construction tolerances and workmanship standards for that phase of the Work.
	10) Check to verify that the plan for the Work to be performed, if so required, has been accepted by Engineer.


	2. Initial Phase:
	a. Accomplish at the beginning of a definable feature of Work:
	1) Notify Owner at least 48 hours in advance of beginning the initial phase.
	2) Perform prior to beginning Work on each definable feature of Work:
	a) Review minutes of the preparatory meeting.
	b) Check preliminary Work to verify compliance with Contract requirements.
	c) Verify required control inspection and testing.
	d) Establish level of workmanship and verify that it meets minimum acceptable workmanship standards. Comparison with sample panels is appropriate.
	e) Resolve all differences.
	f) Check safety to include compliance with and upgrading of the safety plan and activity hazard analysis. Review the activity analysis with each worker.

	3) Separate minutes of this phase shall be prepared by the CQC System Manager and attached to the QC report. Exact location of initial phase shall be indicated for future reference and comparison with follow-up phases.
	4) The initial phase should be repeated for each new crew to work onsite, or any time acceptable specified quality standards are not being met.


	3. Follow-up Phase:
	a. Perform daily checks to verify continuing compliance with Contract requirements, including control testing, until completion of the particular feature of Work.
	b. Daily checks shall be made a matter of record in the CQC documentation and shall document specific results of inspections for all features of Work for the day or shift.
	c. Conduct final follow-up checks and correct all deficiencies prior to the start of additional features of Work that will be affected by the deficient Work. Constructing upon or concealing nonconforming Work will not be allowed.

	4. Additional Preparatory and Initial Phases: Additional preparatory and initial phases may be conducted on the same definable features of Work as determined by Owner if the quality of ongoing Work is unacceptable; or if there are changes in the appli...


	3.05 CONTRACTOR QUALITY CONTROL PLAN
	A. General:
	1. Plan shall identify personnel, procedures, control, instructions, test, records, and forms to be used.
	2. An interim plan for the first 30 days of operation will be considered.
	3. Construction will be permitted to begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable to the particular feature of Work to be started.
	4. Work outside of the features of Work included in an accepted interim plan will not be permitted to begin until acceptance of a CQC Plan or another interim plan containing the additional features of Work to be started.

	B. Content:
	1. Plan shall cover the intended CQC organization for the entire Contract and shall include the following, as a minimum:
	a. Organization: Description of the quality control organization, including a chart showing lines of authority and acknowledgment that the CQC staff will implement the three-phase control system (see Paragraph QC Phasing) for all aspects of the Work s...
	b. CQC Staff: The name, qualifications (in resume format), duties, responsibilities, and authorities of each person assigned a QC function.
	c. Letters of Authority: A copy of a letter to the CQC System Manager signed by an authorized official of the firm, describing the responsibilities and delegating sufficient authorities to adequately perform the functions of the CQC System Manager, in...
	d. Submittals: Procedures for scheduling, reviewing, certifying, and managing submittals, including those of subcontractors, offsite fabricators, suppliers and purchasing agents.
	e. Testing: Control, verification and acceptance testing procedures for each specific test to include the test name, frequency, specification paragraph containing the test requirements, the personnel and laboratory responsible for each type of test, a...
	f. Procedures for tracking preparatory, initial, and follow-up control phases and control, verification, and acceptance tests, including documentation.
	g. Procedures for tracking deficiencies from identification through acceptable corrective action. These procedures will establish verification that identified deficiencies have been corrected.
	h. Reporting procedures, including proposed reporting formats; include a copy of the CQC report form.


	C. Acceptance of Plans: Acceptance of the Contractor’s basic and addendum CQC plans is required prior to the start of construction. Acceptance is conditional and will be predicated on satisfactory performance during the construction. Owner reserves th...
	D. Notification of Changes: After acceptance of the CQC plan, Contractor shall notify Engineer, in writing, a minimum of 7 calendar days prior to any proposed change. Proposed changes are subject to acceptance by Engineer.

	3.06 CONTRACTOR QUALITY CONTROL REPORT
	A. As a minimum, prepare a CQC report for every 7 calendar days. Account for all days throughout the life of the Contract. Reports shall be signed and dated by CQC System Manager. Include copies of test reports and copies of reports prepared by QC staff.
	B. Maintain current records of quality control operations, activities, and tests performed, including the Work of subcontractors and suppliers.
	C. Records shall be on an acceptable form and shall be a complete description of inspections, the results of inspections, daily activities, tests, and other items, including but not limited to the following:
	1. Contractor/subcontractor and their areas of responsibility.
	2. Operating plant/equipment with hours worked, idle, or down for repair.
	3. Work performed today, giving location, description, and by whom. When a network schedule is used, identify each phase of Work performed each day by activity number.
	4. Test and/or control activities performed with results and references to specifications/plan requirements. The control phase should be identified (Preparatory, Initial, Follow-up). List deficiencies noted along with corrective action.
	5. Material received with statement as to its acceptability and storage.
	6. Identify submittals reviewed, with Contract reference, by whom, and action taken.
	7. Offsite surveillance activities, including actions taken.
	8. Job safety evaluations stating what was checked, results, and instructions or corrective actions.
	9. List instructions given/received and conflicts in Drawings and/or Specifications.
	10. Contractor’s verification statement.
	11. Indicate a description of trades working on the Project; the number of personnel working; weather conditions encountered; and any delays encountered.
	12. These records shall cover both conforming and deficient features and shall include a statement that equipment and materials incorporated in file work and workmanship comply with the Contract.


	3.07 SUBMITTAL QUALITY CONTROL
	A. Submittals shall be as specified in Section 01 33 00, Submittal Procedures. The CQC organization shall be responsible for certifying that all submittals are in compliance with the Contract requirements. Owner will furnish copies of test report form...

	3.08 TESTING QUALITY CONTROL
	A. Testing Procedure:
	1. Perform tests specified or required to verify that control measures are adequate to provide a product which conforms to Contract requirements. Procure services of a licensed testing laboratory. Perform the following activities and record the follow...
	a. Verify testing procedures comply with contract requirements.
	b. Verify facilities and testing equipment are available and comply with testing standards.
	c. Check test instrument calibration data against certified standards.
	d. Verify recording forms and test identification control number system, including all of the test documentation requirements, have been prepared.
	e. Documentation:
	1) Record results of all tests taken, both passing and failing, on the CQC report for the date taken.
	2) Include specification paragraph reference, location where tests were taken, and the sequential control number identifying the test.
	3) Actual test reports may be submitted later, if approved by Engineer, with a reference to the test number and date taken.
	4) Provide directly to Engineer an information copy of tests performed by an offsite or commercial test facility. Test results shall be signed by an engineer registered in the state where the tests are performed.
	5) Failure to submit timely test reports, as stated, may result in nonpayment for related Work performed and disapproval of the test facility for this Contract.



	B. Testing Laboratories: Laboratory facilities, including personnel and equipment, utilized for testing soils, concrete, asphalt and steel shall meet criteria detailed in ASTM D3740 and ASTM E329, and be accredited by the American Association of Labor...

	3.09 COMPLETION INSPECTION
	A. CQC System Manager shall conduct an inspection of the Work at the completion of all Work or any milestone established by a completion time stated in the Contract.
	B. Punchlist:
	1. CQC System Manager shall develop a punchlist of items which do not conform to the Contract requirements.
	2. Include punchlist in the CQC report, indicating the estimated date by which the deficiencies will be corrected.
	3. CQC System Manager or staff shall make a second inspection to ascertain that all deficiencies have been corrected and so notify the Owner.
	4. These inspections and any deficiency corrections required will be accomplished within the time stated for completion of the entire Work or any particular increment thereof if the Project is divided into increments by separate completion dates.
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	01_50_00B_Temporary_Facilities_and_Controls
	1 PART 1 GENERAL
	1.01 REFERENCES
	A. The following is a list of standards which may be referenced in this section:
	1. American Association of Nurserymen (AAN): American Standards for Nursery Stock.
	2. Federal Emergency Management Agency (FEMA).
	3. National Fire Prevention Association (NFPA): 241, Standard for Safeguarding Construction, Alteration, and Demolition Operations.
	4. Telecommunications Industry Association (TIA); Electronic Industries Alliance (EIA): 568B, Commercial Building Telecommunications Cabling Standard.
	5. U.S. Department of Agriculture (USDA): Urban Hydrology for Small Watersheds.
	6. U.S. Weather Bureau: Rainfall-Frequency Atlas of the U.S. for Durations from 30 Minutes to 24 Hours and Return Periods from 1 to 100 Years.


	1.02 SUBMITTALS
	A. Informational Submittals:
	1. Copies of permits and approvals for construction as required by Laws and Regulations and governing agencies.
	2. Temporary Utility Submittals:
	a. Electric power supply and distribution plans.
	b. Water supply and distribution plans.
	c. Dewatering well locations.
	d. Sanitary.

	3. Temporary Construction Submittals:
	a. Access Roads: Routes, cross-sections, and drainage facilities.
	b. Parking area plans.
	c. Contractor’s field office, storage yard, and storage building plans, including gravel surfaced area.
	d. Fencing and protective barrier locations and details.
	e. Engineer’s field office plans.
	f. Staging area location plan.

	4. Temporary Control Submittals:
	a. Noise control plan.
	b. Dust control plan.
	c. Plan for disposal of waste materials and intended haul routes.



	1.03 MOBILIZATION
	A. Mobilization includes, but is not limited to, these principal items:
	1. Obtaining required permits.
	2. Moving Contractor’s field office and equipment required for first month operations onto Site.
	3. Installing temporary construction power, wiring, and lighting facilities.
	4. Providing onsite Internet service.
	5. Providing onsite sanitary facilities and potable water facilities as specified and as required by Laws and Regulations, and governing agencies.
	6. Arranging for and erection of Contractor’s work and storage yard.
	7. Posting OSHA required notices and establishing safety programs and procedures.
	8. Having Contractor’s superintendent at Site full time.
	9. Providing Engineer’s facilities.

	B. Use area designated for Contractor’s temporary facilities as shown on Drawings.
	C. Progress payment for mobilization will not be approved.

	1.04 PROTECTION OF WORK AND PROPERTY
	A. Comply with Owner’s safety rules while on Owner’s property.
	B. Keep Owner informed of serious onsite accidents and related claims.
	C. Use of Explosives: No blasting or use of explosives will be allowed onsite.

	1.05 VEHICULAR TRAFFIC
	A. Traffic Control Plan: Adhere to traffic control plan reviewed and accepted by Engineer. Changes to this plan shall be made only by written approval of Engineer. Secure approvals for necessary changes so as not to delay progress of the Work.
	B. Traffic Routing Plan: Show sequences of construction affecting use of roadways, time required for each phase of the Work, provisions for decking over excavations and phasing of operations to provide necessary access, and plans for signing, barricad...


	2 PART 2 PRODUCTS
	2.01 ENGINEER’S FIELD OFFICES
	A. Furnish equipment specified for exclusive use of Engineer and its’ representatives.
	B. Ownership of equipment furnished under this article will remain, unless otherwise specified, that of Contractor.
	C. Equipment furnished shall be new or like new in appearance and function.
	D. Minimum Features:
	1. 110-volt lighting and wall plugs.
	2. Fluorescent ceiling lights.
	3. Electric heating and self-contained air conditioning unit, properly sized for Project locale and conditions. Provide ample electric power to operate installed systems.
	4. Provide railed stairways, and landings, and exterior lighting at entrances.
	5. Exterior Door(s):
	a. Number: One.
	b. Type: Solid core.
	c. Lock(s): Cylindrical.

	6. Number of Windows: Four.
	7. Minimum Interior Height: 8 feet.

	E. Plan table; plan rack; double desk with desk surface located 29 inches from floor; two 2-drawer, steel file cabinets; and overhead shelf.
	F. Trailer Type Mobile Structure: One.
	G. Floor Space: Minimum 425 square feet.
	H. All-metal frame; all-metal exterior, sides, and roof; and insulated double walls, floor, and roof.
	I. Security guard screens on windows.
	J. Blinds or drapes on windows.
	K. Work Surface: One, 30 inches by 10 feet at desk height of 29 inches from floor.
	L. Office Equipment—General:
	1. Bottled Water Service: One, with cooler capable of producing hot water and cold water.
	2. Paper Towel Dispenser with Towels: One.
	3. Desk: One, steel, 30 inches by 60 inches with desk surface located 29 inches from floor.
	4. Desk Chair: One, with the following characteristics:
	a. Five castor base.
	b. Adjustable height.
	c. Swivels.
	d. Locking Back.
	e. Adjustable seat back for height and angle.
	f. Adjustable arms.

	5. Folding Table: One, 36 inches by 72 inches.
	6. Steel Folding Chairs: Two.
	7. Drawing Rack with Drawing Hangers: One.
	8. Wastepaper Basket: Two.
	9. Blue Recycling Basket: Two.
	10. Clothes Rack: One.
	11. First-Aid Kit: One.
	12. Tri-Class (ABC), Dry Chemical Fire Extinguisher, 10-Pound: One.


	2.02 PROJECT SIGN
	A. Provide and maintain one, 8-foot-wide by 4-foot-high sign constructed of 3/4-inch exterior high density overlaid plywood. Sign shall bear name of Project, Owner, Contractor, Engineer, and other participating agencies. Lettering shall be blue applie...


	3 PART 3 EXECUTION
	3.01 ENGINEER’S FIELD OFFICE
	A. Make available for Engineer’s use prior to start of the Work at Site and to remain on Site for minimum of 30 days after final acceptance of the Work.
	B. Locate where directed by Engineer; level, block, tie down, skirt, provide stairways, and relocate when necessary and approved. Construct on proper foundations, and provide proper surface drainage and connections for utility services.
	C. Provide minimum 100 square feet of gravel or crushed rock base, minimum depth of 4 inches, at each entrance.
	D. Raise grade under field office, as necessary, to elevation adequate to avoid flooding.
	E. Provide sanitary facilities in compliance with state and local health authorities.
	F. Exterior Door Keys: Furnish two sets of keys.
	G. Local Area Network (LAN):
	1. Provide Ethernet network prewired in compliance with EIA/TIA 568B.
	2. Ethernet wireless hub shall be capable of a minimum of four connections.
	3. LAN shall be designed and installed by personnel experienced in similar LAN systems.

	H. Telecommunications:
	1. Provide cable Internet connection with minimum of five live portable computer (PC) ports.
	2. Provide appropriate jacks, wiring, and equipment required for a complete telecommunications system.
	3. Arrange and provide for telecommunication service for use during construction. Pay costs of installation, maintenance, and monthly service of internet connection.

	I. Maintain in good repair and appearance, and provide weekly cleaning service and replenishment, as required, of paper towels, paper cups, hand soap, toilet paper, first-aid kit supplies, and bottled water.
	J. Replenish, as needed, copy paper and toner.

	3.02 TEMPORARY UTILITIES
	A. Power:
	1. No electric power is available at Site. Make arrangements to obtain and pay for electrical power used until final payment and acceptance by Owner, unless otherwise recommended by Engineer at Substantial Completion.
	2. Cost of electric power will be borne by Contractor.

	B. Lighting: Provide temporary lighting to meet applicable safety requirements to allow erection, application, or installation of materials and equipment, and observation or inspection of the Work.
	C. Heating, Cooling, and Ventilating:
	1. Provide as required to maintain adequate environmental conditions to facilitate progress of the Work, to meet specified minimum conditions for installation of materials, and to protect materials, equipment, and finishes from damage because of tempe...
	2. Provide adequate forced air ventilation of enclosed areas to cure installed materials, to dispense humidity, and to prevent hazardous accumulations of dust, fumes, vapors, or gases.
	3. Pay costs of installation, maintenance, operation, removal, and fuel consumed.
	4. Provide portable unit heaters, complete with controls, oil- or gas-fired, and suitably vented to outside as required for protection of health and property.
	5. If permanent natural gas piping is used for temporary heating units, do not modify or reroute gas piping without approval of utility company. Provide separate gas metering as required by utility.

	D. Water:
	1. No construction or potable water is available at Site. Make arrangements for and bear costs of providing water required for construction purposes and for drinking by construction personnel during construction.
	2. Hydrant Water:
	a. Is available from nearby hydrants. Secure written permission for connection and use from water department and meet requirements for use. Notify fire department before obtaining water from fire hydrants.
	b. Use only special hydrant-operating wrenches to open hydrants. Make certain hydrant valve is open full, since cracking valve causes damage to hydrant. Repair damaged hydrants and notify appropriate agency as quickly as possible. Hydrants shall be co...
	c. Include costs to connect and transport water to construction areas in Contract Price.


	E. Sanitary and Personnel Facilities: Provide and maintain facilities for Contractor’s employees, Subcontractors, and other onsite employers’ employees. Service, clean, and maintain facilities and enclosures.
	F. Fire Protection: Furnish and maintain on Site adequate firefighting equipment capable of extinguishing incipient fires. Comply with applicable parts of NFPA 241.

	3.03 PROTECTION OF WORK AND PROPERTY
	A. General:
	1. Perform Work within right-of-way and easements in a systematic manner that minimizes inconvenience to property owners and the public.
	2. No residence or business shall be cut off from vehicular traffic for a period exceeding 4 hours, unless special arrangements have been made.
	3. Maintain in continuous service existing oil and gas pipelines, underground power, telephone or communication cable, water mains, irrigation lines, sewers, poles and overhead power, and other utilities encountered along line of the Work, unless othe...
	4. Where completion of the Work requires temporary or permanent removal or relocation of existing utility, coordinate activities with owner of said utility and perform work to their satisfaction.
	5. Protect, shore, brace, support, and maintain underground pipes, conduits, drains, and other underground utility construction uncovered or otherwise affected by construction operations.
	6. Keep fire hydrants and water control valves free from obstruction and available for use at all times.
	7. In areas where Contractor’s operations are adjacent to or near a utility, such as gas, telephone, television, electric power, water, sewer, or irrigation system, and such operations may cause damage or inconvenience, suspend operations until arrang...
	8. Notify property owners and utility offices that may be affected by construction operation at least 2 days in advance: Before exposing a utility, obtain utility owner’s permission. Should service of utility be interrupted due to Contractor’s operati...
	9. Do not impair operation of existing sewer system. Prevent construction material, pavement, concrete, earth, volatile and corrosive wastes, and other debris from entering sewers, pump stations, or other sewer structures.
	10. Maintain original Site drainage wherever possible.

	B. Signs and Equipment:
	1. Conform to requirements of manual published by the Illinois Department of Transportation.
	2. Portable TOW-AWAY-NO STOPPING Signs: Place where approved by police department and Owner.
	3. Traffic Cones: Provide to delineate traffic lanes to guide and separate traffic movements.
	4. High-Level Warning Flag Units: Provide two in advance of traffic approaching the Work, each displaying three flags mounted at a height of 9 feet.
	5. Provide at obstructions, such as material piles and equipment.
	6. Use to alert general public of construction hazards, which would include surface irregularities, unramped walkways, grade changes, and trenches or excavations in roadways and in other public access areas.

	C. Waterways: Keep ditches, culverts, and natural drainages continuously free of construction materials and debris.
	D. Dewatering: Construct, maintain, and operate cofferdams, channels, flume drains, sumps, pumps, or other temporary diversion and protection works. Furnish materials required, install, maintain, and operate necessary pumping and other equipment for t...
	E. Archaeological Finds:
	1. General: Should finds of an archaeological or paleontological nature be made within Site limits, immediately notify Owner and Engineer and proceed in accordance with General Conditions. Continue the Work in other areas without interruption.
	2. Archaeological Finds: Evidence of human occupation or use of an area within contract limits prior to the Year 1840. Evidence may consist of skeletons, stone, or other utensils, or evidence of habitations or structures.
	3. Paleontological Finds: Evidence of prehistoric plant or animal life, such as skeletons, bones, fossils, or casts and other indications such as pictographs.
	4. Owner may order the Work stopped in other areas if, in Owner’s opinion, find is more extensive than may appear from uncovered material.
	5. Protection of Finds:
	a. Cover, fence, or otherwise protect finds until notice to resume the Work is given.
	b. Cover finds with plastic film held in place by earth, rocks, or other weights placed outside the find. Should additional backfilling be necessary for safety or to prevent caving, place backfill material loosely over plastic film.
	c. Sheet or shore as necessary to protect excavations underway. Place temporary fence to prevent unauthorized access.
	d. Dewater finds made below water table as necessary to protect construction Work underway. Divert groundwater or surface runoff away from find by ditching or other acceptable means.

	6. Removal of Finds:
	a. Finds are property of Owner. Do not remove or disturb finds without Owner’s written authorization.
	b. Should Owner elect to have a find removed, provide equipment, labor, and material to permit safe removal of find without damage. Provide transportation for delivery to individuals, institutions, or other places as Owner may find desirable, expedien...


	F. Endangered and Threatened Species:
	1. Take precautions necessary and prudent to protect native endangered and threatened flora and fauna.
	2. Notify Engineer of construction activities that might threaten endangered and threatened species or their habitats.
	3. Contractor will mark areas known as habitats of endangered and threatened species prior to commencement of onsite activities.
	4. Additional areas will be marked by Contractor as other habitats of endangered and threatened species become known during construction.


	3.04 TEMPORARY CONTROLS
	A. Air Pollution Control:
	1. Minimize air pollution from construction operations.
	2. Burning of waste materials, rubbish, or other debris will not be permitted on or adjacent to Site.
	3. Conduct operations of excavation and hauling in trucks to cause a minimum of dust. Give unpaved haul roads used in construction area a dust-preventive treatment or periodically water to prevent dust. Strictly adhere to applicable environmental regu...

	B. Noise Control:
	1. Provide acoustical barriers so noise emanating from tools or equipment will not exceed legal noise levels.
	2. Noise Control Plan: Propose plan to mitigate construction noise and to comply with noise control ordinances, including method of construction, equipment to be used, and acoustical treatments.

	C. Water Pollution Control:
	1. Divert sanitary sewage and nonstorm waste flow interfering with construction and requiring diversion to sanitary sewers. Do not cause or permit action to occur which would cause an overflow to existing waterway.
	2. Prior to commencing excavation and construction, obtain Engineer’s agreement with detailed plans showing procedures intended to handle and dispose of sewage, groundwater, and dewatering pump discharges.
	3. Comply with Section 01 57 13, Temporary Erosion and Sedimentation Control, for stormwater flow and surface runoff.
	4. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, or paint thinner in storm or sanitary drains. Disposal of wastes into streams or waterways is prohibited. Provide acceptable containers for collection and disposal of waste ...

	D. Erosion, Sediment, and Flood Control: Provide, maintain, and operate temporary facilities as specified in Section 01 57 13, Temporary Erosion and Sedimentation Control, to control erosion and sediment releases, and to protect the Work and existing ...

	3.05 STORAGE YARDS AND BUILDINGS
	A. Temporary Storage Yards: Construct temporary storage yards for storage of products that are not subject to damage by weather conditions.
	B. Temporary Storage Buildings:
	1. Provide environmental control systems that meet recommendations of manufacturers of equipment and materials stored.
	2. Arrange or partition to provide security of contents and ready access for inspection and inventory.
	3. Store combustible materials (paints, solvents, fuels) in a well-ventilated and remote building meeting safety standards.


	3.06 ACCESS ROADS
	A. Construct access roads as shown and within easements, rights-of-way, or Project limits. Use existing roads where shown.
	B. Maintain drainage ways. Install and maintain culverts to allow water to flow beneath access roads. Provide corrosion-resistant culvert pipe of adequate strength to resist construction loads.
	C. Provide gravel, crushed rock, or other stabilization material to permit access by all motor vehicles at all times.
	D. Maintain road grade and crown to eliminate potholes, rutting, and other irregularities that restrict access.
	E. Coordinate with Engineer detours and other operations affecting traffic and access. Provide at least 72 hours’ notice to Engineer of operations that will alter access to Site.
	F. Upon completion of construction, restore ground surface disturbed by access road construction to original grade.

	3.07 PARKING AREAS
	A. Control vehicular parking to preclude interference with public traffic or parking, access by emergency vehicles, Owner’s operations, or construction operations.
	B. Provide parking facilities for personnel working on Project. No employee or equipment parking will be permitted on Owner’s existing paved areas, except as specifically designated for Contractor’s use.

	3.08 VEHICULAR TRAFFIC
	A. Comply with Laws and Regulations regarding closing or restricting use of public streets or highways. No public or private road shall be closed, except by written permission of proper authority. Ensure the least possible obstruction to traffic and n...
	B. Conduct the Work to interfere as little as possible with public travel, whether vehicular or pedestrian.
	C. Whenever it is necessary to cross, close, or obstruct roads, driveways, and walks, whether public or private, provide and maintain suitable and safe bridges, detours, or other temporary expedients for accommodation of public and private travel.
	D. Road Closures: Maintain satisfactory means of exit for persons residing or having occasion to transact business along route of the Work. If it is necessary to close off roadway or alley providing sole vehicular access to property for periods greate...
	E. Maintenance of traffic is not required if Contractor obtains written permission from Owner and tenant of private property, or from authority having jurisdiction over public property involved, to obstruct traffic at designated point.
	F. In making street crossings, do not block more than one-half the street at a time. Whenever possible, widen shoulder on opposite side to facilitate traffic flow. Provide temporary surfacing on shoulders as necessary.
	G. Maintain top of backfilled trenches before they are paved, to allow normal vehicular traffic to pass over. Provide temporary access driveways where required. Cleanup operations shall follow immediately behind backfilling.
	H. When flaggers and guards are required by regulation or when deemed necessary for safety, furnish them with approved orange wearing apparel and other regulation traffic control devices.
	I. Provide snow removal to facilitate normal vehicular traffic on public or private roads affected by construction. Perform snow removal promptly and efficiently by means of suitable equipment whenever necessary for safety, and as may be directed by p...
	J. Notify fire department and police department before closing street or portion thereof. Notify said departments when streets are again passable for emergency vehicles. Do not block off emergency vehicle access to consecutive arterial crossings or de...
	K. Coordinate traffic routing with that of others working in same or adjacent areas.

	3.09 CLEANING DURING CONSTRUCTION
	A. In accordance with General Conditions, as may be specified in other Specification sections, and as required herein.
	B. Wet down exterior surfaces prior to sweeping to prevent blowing of dust and debris. At least weekly, sweep floors (basins, tunnels, platforms, walkways, roof surfaces), and pick up and dispose of debris.
	C. Provide approved containers for collection and disposal of waste materials, debris, and rubbish. At least weekly, dispose of such waste materials, debris, and rubbish offsite.
	D. At least weekly, brush sweep entry drive, roadways, and other streets and walkways affected by the Work and where adjacent to the Work.
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	1 PART 1 GENERAL
	1.01 SUMMARY
	A. This section covers Work to implement structural and nonstructural Best Management Practices (BMP) to control soil erosion by wind or water and keep eroded sediments and other construction-generated pollutants from moving off project sites. Require...
	B. National Pollutant Discharge Elimination System: Comply with Federal, state, and local laws, rules and regulations, and the National Pollutant Discharge Elimination System (NPDES) Construction Stormwater Discharge Permit or Permits applicable to th...
	C. Other Regulations: A local government erosion and sediment control permit may apply and some local agency requirements may be more stringent than this specification. Adequate erosion and sediment control is essential for complying with the federal ...

	1.02 REFERENCES
	A. Activities shall conform to the Illinois Erosion and Sediment Control Manual Standard Specifications, and Drawings. In the event of a conflict, the more stringent requirement shall apply.
	B. The following is a list of standards that may be referenced in this section:
	1. American Association of State Highway and Transportation Officials (AASHTO): M252, Standard Specification for Corrugated Polyethylene Drainage Pipe.
	2. ASTM International (ASTM):
	a. D638, Standard Test Method for Tensile Properties of Plastics.
	b. D2974, Standard Test Methods for Moisture, Ash, and Organic Matter of Peat and Other Organic Soils.
	c. D3776/D3776M, Standard Test Methods for Mass Per Unit Area (Weight) of Fabric.
	d. D4355, Standard Test Method for Deterioration of Geotextiles by Exposure to Light, Moisture and Heat in a Xenon Arc Type Apparatus.
	e. D4397, Standard Specification for Polyethylene Sheeting for Construction, Industrial, and Agricultural Applications.
	f. D4491, Standard Test Methods for Water Permeability of Geotextiles by Permittivity.
	g. D4533, Standard Test Method for Trapezoid Tearing Strength of Geotextiles.
	h. D4632/D4632M, Standard Test Method for Grab Breaking Load and Elongation of Geotextiles.
	i. D4751, Standard Test Method for Determining Apparent Opening Size of a Geotextile
	j. D6241, Standard Test Method for Static Puncture Strength of Geotextiles and Geotextile-Related Products Using a 50-mm Probe.
	k. D6459, Standard Test Method for Determination of Rolled Erosion Control Product (RECP) Performance in Protecting Hillslopes from Rainfall-Induced Erosion.
	l. D6460, Standard Test Method for Determination of Rolled Erosion Control Product (RECP) Performance in Protecting Earthen Channels from Stormwater-Induced Erosion.
	m. D6475, Standard Test Method for Measuring Mass Per Unit Area of Erosion Control Blankets.
	n. D7322, Standard Test Method for Determination of Rolled Erosion Control Product (RECP) Ability to Encourage Seed Germination and Plant Growth Under Bench-Scale Conditions.
	o. D7367, Standard Test Method for Determining Water Holding Capacity of Fiber Mulches for Hydraulic Planting.

	3. National Weather Service:
	a. Precipitation-Frequency of the United States by State/Territory, 2012.
	b. Precipitation Frequency Data Server, 2012.

	4. North American Weed Management Association (NAWMA).
	5. U.S. Department of Agriculture, Natural Resources Conservation Service: Urban Hydrology for Small Watersheds; 1986. Technical Release 55.
	6. U.S. Environmental Protection Agency:
	a. Developing Your Stormwater Pollution Prevention Plan: A Guide for Construction Sites, 2007. EPA-833-R-06-004.
	b. National Menu of BMPs, 2012.



	1.03 SYSTEM DESCRIPTION
	A. Erosion and Sediment Control:
	1. Provide, maintain, and operate temporary facilities to control erosion and sediment releases during construction period.
	2. Design erosion and sediment controls to handle peak runoff resulting from 25-year, 24-hour storm event based on National Weather Service: Precipitation Frequency Data Server.
	3. Size temporary stormwater conveyances based on procedures presented in U.S. Department of Agriculture, Natural Resources Conservation Service: Urban Hydrology for Small Watersheds, 1986. Technical Release 55.

	B. Erosion and Sediment Control (ESC) Lead:
	1. Identify the ESC Lead at the preconstruction discussions and in the TESC Plan. The ESC Lead shall have certification in construction site erosion and sediment control from a course approved by Owner.
	2. The ESC Lead shall implement the TESC Plan, including, but not limited to:
	a. Installing and maintaining all temporary erosion and sediment control Best Management Practices (BMPs) included in the TESC Plan to assure continued performance of their intended function. Damaged or inadequate TESC BMPs shall be corrected immediat...
	b. Updating TESC Plan to reflect current field conditions.
	c. Terminating TESC Plan.

	3. When a TESC Plan is included in the Contract Plans, ESC Lead shall also inspect all areas disturbed by construction activities, all onsite erosion and sediment control BMPs, all stormwater discharge points, and all temporarily stabilized inactive s...

	C. Personnel Training: Prior to commencement of construction, applicable personnel must have an understanding of the Construction Stormwater Discharge Permit’s requirements and their specific responsibilities under the permit. At a minimum, personnel ...
	1. The location of all stormwater controls and how to maintain them.
	2. Procedures for complying with the pollution prevention requirements.
	3. Procedures for conducting inspections, recording findings, and taking corrective action.

	D. Temporary Erosion and Sediment Control Plan (Stormwater Pollution Prevention Plan):
	1. A TESC Plan is furnished as part of the Drawings, which helps fulfill part of the plan requirement of the NPDES Permit. This initial TESC Plan, when adopted by Contractor, may be used as the basis of the construction TESC Plan. Additional or revise...
	2. For each phase of the scheduled work, indicate on the TESC Plan all the BMPs proposed and installed for erosion and sediment control to minimize clearing, stabilize exposed soil, divert or temporarily store flows, limit runoff from exposed areas, a...
	3. Some TESC Plan required elements typically required by NPDES permits:
	a. Narrative Site Description:
	1) Nature of construction activity planned for the Site.
	2) Estimates of total site area and the areas of the Site expected to be disturbed.
	3) Soil types found onsite and their erosion potential.
	4) The types of fill materials to be used.
	5) Timetable for sequence of major construction events.

	b. Site Map:
	1) All areas of development.
	2) Drainage patterns.
	3) Areas of soil disturbance, including pre-development and post-development elevation contours.
	4) Areas used for storage of soils or wastes.
	5) Areas where vegetative practices are to be implemented.
	6) Location of all erosion and sediment control BMP or structures.
	7) Location of all impervious structures and surfaces after project is completed.
	8) Springs, wetlands, and other surface waters located onsite.
	9) Boundaries of the 100-year floodplain, if determined.
	10) Ordinary High Water line, if determined.
	11) Location of storm drainage outfalls to receiving waters, if applicable.
	12) Details of sediment and erosion controls.
	13) Details of detention ponds, storm drain piping, inflow and outflow details.

	c. Required BMPs and Procedures for Erosion Prevention, Runoff Control, and Sediment Control:
	1) Construction entrances and parking areas.
	2) Unpaved site roads such as haul roads.
	3) Hauling saturated soils from the Site.
	4) Water washed from concrete trucks.
	5) Correct installation of erosion and sediment control BMPs.
	6) Prompt maintenance and repair of BMPs.
	7) Clearing and grading practices to minimize area of exposed soil throughout life of the Project.
	8) Schedule of phased clearing operations to limit soils to what can be stabilized.
	9) Vegetative practices, including preservation of existing vegetation, seeding, mulching, and buffer strips.
	10) Preventing erosion of exposed areas.
	11) Diverting flows from exposed slopes.
	12) Limiting runoff from exposed areas.
	13) Limiting sediment transport within work sites and keeping it from moving off of project areas.
	14) Perimeter controls for all clearing and grubbing, both planned and installed.
	15) Additional controls for wet season work and temporary work suspensions.
	16) Sensitive areas such as wetlands.
	17) Offsite material source and waste areas.
	18) Dust.
	19) Emergency materials stockpiled onsite.
	20) Storing flows and filtering sediment.
	21) Soil stockpiles.


	4. Contractor’s construction TESC Plan and implementation schedules must be prepared by a competent individual. Furnish a signed copy of the TESC Plan with individual’s name, title, state certifications, and employing firm if different than Contractor...
	5. Do not begin any Site activities that have potential to cause erosion or sediment movement until the TESC Plan and implementation schedules are approved by Engineer.
	6. Keep a copy of the approved TESC Plan with updated changes onsite during all construction activities. During inactive periods longer than 7 calendar days, keep the TESC Plan onsite or provide a copy to Engineer to retain.
	7. Continually update the TESC Plan and schedules as needed for unexpected storm or other events to ensure that sediment-laden water does not leave the construction site. Add approved changes to the TESC Plan no later than 24 hours after implementation.

	E. Preventing erosion, and controlling runoff, sedimentation, and non-stormwater pollution, requires Contractor to perform temporary Work items including, but not limited to:
	1. Providing ditches, berms, culverts, and other measures to control surface water.
	2. Building dams, settling basins, energy dissipaters, and other measures, to control downstream flows.
	3. Controlling underground water found during construction.
	4. Covering or otherwise protecting slopes until permanent erosion control measures are working.

	F. To the degree possible, coordinate this temporary Work with permanent drainage and erosion control work the Contract requires.
	G. Engineer may require additional temporary control measures if it appears pollution or erosion may result from weather, nature of materials, or progress on the Work.
	H. When natural elements rut or erode the slope, restore and repair damage with eroded material where possible, and remove and dispose of any remaining material found in ditches and culverts. When Engineer orders replacement with additional or other m...
	I. Install all sediment control devices including, but not limited to, sediment ponds, perimeter silt fencing, or other sediment trapping BMPs prior to any ground disturbing activity. Do not expose more erodible earth than necessary during clearing, g...
	J. Water Management:
	1. Manage site water in accordance with the conditions of the waste discharge permit from a local permitting authority. If site water management is not subject to permit, manage as follows:
	a. Groundwater. When groundwater is encountered in an excavation, treat and discharge as follows:
	1) When groundwater conforms to Illinois Water Quality Standards, it may bypass detention and treatment facilities and be routed directly to its normal discharge point at a rate and method that will not cause erosion.
	2) When turbidity of groundwater is similar to turbidity of site runoff, groundwater may be treated using same detention and treatment facilities being used to treat the site runoff and then discharged at a rate that will not cause erosion.
	3) When groundwater turbidity is greater than turbidity of site runoff, treat ground water separately until turbidity is similar to or better than site runoff, and then it may be combined with site runoff and treated as described above.

	b. Process Water:
	1) Do not discharge high pH process water or wastewater (non-stormwater) that is generated onsite, including water generated during concrete grinding, rubblizing, washout, and hydrodemolition activities, to waters of the Illinois, including wetlands. ...
	2) Treat all water generated onsite from construction or washing activities that is more turbid than site runoff separately until turbidity is the same or less than site runoff, and then it may be combined with site runoff and treated as described abo...

	c. Offsite Water: Prior to disruption of normal watercourse, intercept offsite stormwater and pipe it either through or around the Project Site. This water shall not be combined with onsite stormwater. Discharge offsite water at its preconstruction ou...


	K. Pollution Control: Use BMPs to prevent or minimize stormwater exposure to pollutants from spills; vehicle and equipment fueling, maintenance, and storage; other cleaning and maintenance activities; and waste handling activities. These pollutants in...
	1. Written spill prevention and response procedures.
	2. Employee training on spill prevention and proper disposal procedures.
	3. Spill kits in all vehicles.
	4. Regular maintenance schedule for vehicles and machinery.
	5. Material delivery and storage controls.
	6. Training and signage.
	7. Covered storage areas for waste and supplies.

	L. If Engineer orders the Work suspended, continue to control erosion, pollution, and runoff during the shutdown.
	M. Nothing in this section shall relieve Contractor from complying with other Contract requirements.

	1.04 SUBMITTALS
	A. Informational Submittals:
	1. When a TESC Plan is included in the Drawings, either adopt or modify the TESC Plan. Provide a schedule for TESC Plan implementation and incorporate it into Contractor’s progress schedule. Obtain Engineer’s approval of the TESC Plan and schedule bef...
	2. Modified TESC Plans shall meet all requirements of the applicable jurisdictions.
	3. The TESC Plan shall cover all areas that may be affected inside and outside the limits of the Project (including all Owner-provided sources, disposal sites, and haul roads, and all nearby land, streams, and other bodies of water).
	4. Allow at least 5 working days for Engineer to review any original or revised TESC Plan. Failure to approve all or part of any such Plan shall not make Owner liable to Contractor for any Work delays.



	2 PART 2 PRODUCTS
	2.01 CHECK DAMS
	A. Specified by Contractor with approval of Engineer.

	2.02 COIR LOG
	A. Logs made of 100 percent durable coconut (coir) fiber uniformly compacted within woven netting.
	B. Netting: Made of bristle coir twine with minimum strength of 80 pounds tensile strength. Nominal 2-inch by 2-inch openings.
	C. Log Segments: Maximum length of 20 feet, with a minimum diameter as shown on the Drawings.
	D. Log Minimum Density: 7 lbs/cf.
	E. Stakes: Untreated softwood species with a notch to secure rope ties.
	F. Rope Ties: 1/4-inch diameter commercially available hemp rope.

	2.03 COMPOST SOCK
	A. Provide socks fabricated from of extra heavy weight biodegradable fabric, with a minimum strand thickness of 5 mils.
	B. Fill fabric with Coarse Compost.
	C. Diameter: 8 inches minimum.
	D. Fabric: Clean, evenly woven, and free of encrusted concrete or other contaminating materials. Shall be free from cuts, tears, broken or missing yarns. Shall be free of thin, open, or weak areas. Shall be free of any type of preservative.
	E. Wood Stakes: Untreated softwood species, be 2-inch by 2-inch nominal dimension and 36 inches in length.

	2.04 EROSION CONTROL BLANKET (MATTING), BIODEGRADABLE
	A. Temporary erosion control blanket shall be made of natural plant fibers. Supply independent test results meeting the following:
	B. For permanent erosion control blanket, see Section 31 32 00, Soil Stabilization.

	2.05 GEOTEXTILE
	A. Geotextiles shall consist only of long chain polymeric fibers or yarns formed into a stable network such that the fibers or yarns retain their position relative to each other during handling, placement, and design service life. At least 95 percent ...

	2.06 GRAVEL FILTER, WOOD CHIP OR COMPOST BERM
	A. Rock Material Used for Filter Berms: Clean 3/4-inch rock, with no recycled materials.
	B. Wood Chips Used for Wood Chip Berm: As specified in Article Wood Chips and Wood Shavings.
	C. Compost Used for Compost Berms: Coarse compost as specified in Article Compost Blanket.

	2.07 MULCH
	A. Short-Term: Provide independent test results documenting that the mulch meets the requirements in Table 4, Short-Term Mulch Test Requirements.
	B. Moderate-Term: Within 48 hours of application, the Moderate-Term Mulch shall bond with soil surface to create a continuous, absorbent, flexible, erosion-resistant blanket that allows for seed germination and plant growth and conforms to the require...
	C. Long-Term:
	1. Provide Long-Term Mulch with demonstrated ability:
	a. To adhere to soil and create a blanket-like mass within 2 hours of application.
	b. To bond with the soil surface to create a continuous, porous, absorbent, and flexible erosion-resistant blanket that allows for seed germination and plant growth.
	c. To conform to the requirements in Table 6, Long-Term Mulch Test Requirements.
	d. Provide test results documenting that mulch meets requirements in Table 6, Long-Term Mulch Test Requirements. Supply independent test results.



	2.08 PLASTIC COVERING
	A. Clear plastic meeting requirements of ASTM D4397 for polyethylene sheeting having a minimum thickness of 6 mils.

	2.09 POLYACRYLAMIDE (PAM)
	A. Meet ANSI/NSF Standard 60 for drinking water treatment with an AMD content not to exceed 0.05 percent.
	B. Anionic, linear, and not cross-linked.
	C. Minimum average molecular weight greater than 5 mg/mole and minimum 30 percent charge density.
	D. 80 percent active ingredients minimum with moisture content not exceeding 10 percent by weight.
	E. Delivered in a dry granular or powder form.

	2.10 SEDIMENT CONTROL BARRIERS
	A. Specified by Contractor with approval of Engineer. May include Compost Filter Sock or Compost Filter Berm.

	2.11 SEEDING
	A. See Section 32 92 00, Turf and Grasses.

	2.12 SILT (SEDIMENT) FENCE
	A. Geotextile: As specified in Article Geotextile.
	B. Support Posts: As recommended by manufacturer of geotextile.
	C. Fasteners: Heavy-duty wire staples at least 1-inch long, tie wires, or hog rings, as recommended by manufacturer of geotextile.

	2.13 STABILIZED CONSTRUCTION ENTRANCE
	A. Construct a pad from stone 3 inches to 6 inches in size, placed at least 8 inches deep and not less than 50 feet long.
	B. Provide aggregate free of extraneous materials that may cause or contribute to track out.
	C. Place separation geotextile under the rock to prevent fine sediment from pumping up into the rock pad. See Article Geotextile for required geotextile properties.
	D. Use of constructed or constructed/manufactured steel plates with ribs (such as, shaker/rumble plates or corrugated steel plates) for entrance/exit access is allowable.

	2.14 STRAW BALE BARRIER
	A. Straw:
	1. Air dried condition free of noxious weeds, seeds, and other materials detrimental to plant life. Hay is not acceptable. Provide weed-free documentation:
	a. Certified Weed Free Straw using North American Weed Management Association (NAWMA) standards.
	b. Provide documentation that material is steam or heat treated to kill seeds.
	c. Provide U.S. or state’s Department of Agriculture laboratory test reports, dated within 90 days prior to date of application, showing there are no viable seeds in the straw.


	B. Straw Mulch: Suitable for spreading with mulch blower equipment.
	C. Posts for Straw Bales: 2-inch by 2-inch untreated wood or commercially manufactured metal posts.

	2.15 STREET CLEANING
	A. Use self-propelled pickup street sweeper(s). Mechanical broom sweepers are not allowed where environmental concerns exist about storm water pollution or air quality.

	2.16 TACKIFIERS
	A. Biodegradable Hydraulically Applied Erosion Control Products (HECPs) in a dry condition, free of noxious weeds, seeds, chemical printing ink, germination inhibitors, herbicide residue, chlorine bleach, rock, metal, plastic, and other materials detr...
	B. Suitable for spreading with a hydroseeder.
	C. Furnish HECPs premixed by the manufacturer. Under no circumstances will field mixing of additives or components be acceptable.
	D. Provide test results, dated within 3 years prior to the date of application, from an independent, accredited laboratory, as approved by Engineer, showing that the product meets the HECP requirements in Table 7.

	2.17 TIRE WASH FACILITY
	A. Specified by Contractor with approval of Engineer. Wheel wash facilities should have a non-erosive base, and a small grade change, 6 inches to 12 inches for a 10-foot-wide pond, to allow sediment to flow to low side of pond to help prevent re-suspe...

	2.18 WATTLES
	A. Cylinders of biodegradable plant material such as weed-free straw, coir, compost, wood chips, excelsior, or wood fiber or shavings encased within biodegradable netting.
	B. Diameter: 5 inches minimum.
	C. Netting Material: Clean, evenly woven, and free of encrusted concrete or other contaminating materials such as preservatives. Also free from cuts, tears, or weak places with a minimum lifespan of 6 months.
	D. Compost Filler: Coarse compost, wood chips, or wood shavings.
	E. Wood Stakes: Untreated softwood species, 2-inch by 2-inch nominal dimension and 36 inches in length.


	3 PART 3 EXECUTION
	3.01 PREPARATION
	A. Engineer’s acceptance of the TESC Plan is required prior to starting earth disturbing activities.
	B. Include proposed stockpile areas and installation of temporary erosion control devices, ditches, or other facilities in Work phasing plans.
	C. Areas designated for Contractor’s use during Project may be temporarily developed as specified to provide working, staging, and administrative areas. Include control of sediment from these areas in the TESC Plan.
	D. Check Dams: Install check dams as soon as construction will allow, or when designated by Engineer. Contractor may substitute a different check dam, in lieu of what is specified in the Contract, with approval of Engineer. Check dam is a temporary or...
	E. Coir Log: Install coir logs in accordance with the Drawings.
	F. Compost Sock: Exercise care when installing compost socks to ensure method of installation minimizes disturbance of waterways and prevents sediment or pollutant discharge into waterbodies. Lace compost socks together, end-to-end, with coir rope to ...
	G. Erosion Control Blanket (Matting), Biodegradable: Temporary Erosion Control Blankets are used as an erosion prevention device and to enhance establishment of vegetation. Install erosion control blankets according to manufacturer’s recommendations.
	1. Erosion control blankets with an open area of 60 percent or greater may be installed prior to seeding and fertilizing. Install blankets with less than 60 percent open space immediately following seeding and fertilizing operation.
	2. Select erosion control blanket material for an area based on the intended function; slope or ditch stabilization and Site-specific factors including soil, slope gradient, rainfall, and flow exposure. Do not use erosion Control Blankets on slopes or...
	3. For permanent erosion control blanket, see Section 31 32 00, Soil Stabilization.

	H. Gravel Filter, Wood Chip, or Compost Berm: Construct filter berms to retain sediment and direct flows.
	1. Gravel Filter Berm: 1-foot minimum height. Maintain at this height for entire time berm is in use.
	2. Wood Chip Berm: 2-foot minimum height. Maintain at this height for entire time berm is in use.
	3. Construct compost berm of course compost in accordance with the detail on the Drawings.

	I. Mulch: Furnish, haul, and evenly apply at rates indicated and spread on seeded areas within 48 hours after seeding unless otherwise specified.
	1. Distribute straw mulch material with an approved mulch spreader that uses forced air to blow mulch material on seeded areas.
	2. Apply wood strand mulch by hand or by straw blower on seeded areas.
	3. Hydraulically apply Short-Term Mulch at the rate of 2,500 pounds per acre. May be applied in one lift.
	4. Hydraulically apply Moderate-Term Mulch and Long-Term Mulch at the rate of 3,500 pounds per acre with no more than 2,000 pounds applied in any single lift. Mulch may be applied with seed and fertilizer in moist climates. In dry climates, apply seed...
	5. Cover temporary seed applied outside application windows established in Section 32 92 00, Turf and Grasses, with a mulch containing either Moderate-Term Mulch or Long-Term Mulch, as designated by Engineer.
	6. Mulch areas not accessible by mulching equipment by approved hand methods.

	J. Plastic Covering: Use clear plastic covering to promote seed germination when seeding is performed outside of specified dates. Use black plastic covering for stockpiles or other areas where vegetative growth is unwanted. Place plastic with at least...
	K. Polyacrylamide (PAM): See Tackifiers.
	L. Sediment Control Barriers: Install sediment control barriers in accordance with TESC Plan or manufacturer’s recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities. Maintain sediment control bar...
	M. Seeding: See Section 32 92 00, Turf and Grasses.
	N. Silt (Sediment) Fence:
	1. Silt fence shall be installed in accordance with the Drawings. When backup support is used, use steel wire with a maximum mesh spacing of 2 inches by 4 inches, or plastic mesh as resistant to ultraviolet radiation as the geotextile it supports. Pro...
	2. Attach geotextile to posts and support system using staples, wire, or in accordance with manufacturer’s recommendations. Geotextile shall be sewn together at the point of manufacture, or at a location approved by Engineer, to form geotextile length...
	3. Provide wood or steel support posts at sewn seams and overlaps and as shown on the Drawings and necessary to support fence.
	4. Wood Posts: Minimum dimensions of 1-1/4-inch by 1-1/4-inch by the minimum length shown on the Drawings.
	5. Steel Posts: Minimum weight of 0.90 lb/ft.
	6. When sediment deposits reach approximately one-third the height of the silt fence, remove and stabilize deposits.

	O. Stabilized Construction Entrance: Construct temporary stabilized construction entrance in accordance with the Drawings, prior to beginning any clearing, grubbing, earthwork, or excavation. When stabilized entrance no longer prevents track out of se...
	P. Street Cleaning: Use self-propelled pickup street sweepers whenever required by Engineer to prevent transport of sediment and other debris off Project Site. Provide street sweepers designed and operated to meet air quality standards. Street washing...
	Q. Tackifiers:
	1. Mix and apply tackifier in accordance with manufacturer’s recommendations. If applied with a hydroseeder, add Short-Term Mulch as a tracer at a rate of 125 pounds to 250 pounds per acre to visibly aid uniform application.
	2. Soil Binding Using Polyacrylamide (PAM): Apply PAM on bare soil completely dissolved and mixed in water or applied as a dry powder. Apply dissolved PAM at a rate of not more than 2/3 pound per 1,000 gallons of water per acre. Apply a minimum of 200...
	a. Apply PAM only to areas that drain to completed sedimentation control BMPs in accordance with the TESC Plan. PAM may be reapplied on actively worked areas after a 48-hour period.
	b. PAM shall not be applied during rainfall or to saturated soils.


	R. Tire Wash Facility: When the Contract requires a tire wash (in conjunction with a stabilized entrance), include details for tire wash and method for containing and treating sediment-laden runoff as part of the TESC Plan. All vehicles leaving the Si...
	S. Wattles: Install wattles as soon as construction will allow or when designated by Engineer. Begin trench construction and wattle installation at base of slope and work uphill. Spread excavated material evenly along the uphill slope and compact usin...

	3.02 ADDITIONAL REQUIREMENTS
	A. Natural Buffer or Equivalent:
	1. Unless natural buffer between the Project Site and receiving waters has previously been eliminated by pre-existing development disturbances, comply with one of the following alternatives if stormwater from construction will discharge to surface water:
	a. Provide a 50-foot, undisturbed natural buffer between construction disturbances and surface water.
	b. Provide an undisturbed natural buffer that is less than 50 feet supplemented by additional erosion and sediment controls, which in combination, achieve a sediment load reduction that is equivalent to a 50-foot buffer.
	c. If it is infeasible to provide an undisturbed natural buffer of any size, implement erosion and sediment controls that achieve a sediment load reduction that is equivalent to a 50-foot buffer.



	3.03 MAINTENANCE
	A. The ESCP measures described in this specification are minimum requirements for anticipated Site conditions. During the construction period, upgrade these measures as needed to comply with all applicable local, state, and federal erosion and sedimen...
	B. Maintain erosion and sediment control BMPs so they properly perform their function until Engineer determines they are no longer needed.
	C. Construction activities must avoid or minimize excavation and creation of bare ground during wet weather.
	D. The intentional washing of sediment into storm sewers or drainage ways must not occur. Vacuuming or dry sweeping and material pickup must be used to cleanup released sediments.
	E. Inspect BMPs in accordance with the schedule in the Construction Stormwater Discharge Permit(s) or as directed by Engineer.
	F. Complete an inspection report within 24 hours of an inspection. Each inspection report shall be signed and identify corrective actions. Document that corrective actions are performed within 7 days of identification. Keep a copy of all inspection re...
	G. Unless otherwise specified, remove deposits before the depth of accumulated sediment and debris reaches approximately height of BMP. Dispose of debris or contaminated sediment at approved locations. Clean sediments may be stabilized onsite using BM...
	H. Sediment Fence: Remove trapped sediment before it reaches one-third of the above ground fence height and before fence removal.
	I. Other Sediment Barriers (such as biobags): Remove sediment before it reaches 2 inches depth above ground height and before BMP removal.
	J. Initiate repair or replacement of damaged erosion and sediment control BMPs immediately, and work completed by end of next work day. Significant replacement or repair must be completed within 7 days, unless infeasible.
	K. Within 24 hours, remediate any significant sediment that has left construction site. Investigate cause of the sediment release and implement steps to prevent a recurrence of discharge within same 24 hours. Perform in-stream cleanup of sediment acco...
	L. At end of each work day, stabilize or cover soil stockpiles or implement other BMPs to prevent discharges to surface waters or conveyance systems leading to surface waters.
	M. Temporarily stabilize soils at end of shift before holidays and weekends, if needed. Ensure soils are stable during rain events at all times of year.
	N. Initiate stabilization by no later than end of next work day after construction work in an area has stopped permanently or temporarily.
	O. Within 14 days of initiating stabilization or as specified in permit, either seed or plant stabilized area (see Section 32 92 00, Turf and Grasses); or apply non-vegetative measures and cover all areas of exposed soil. Seed dry areas as soon as Sit...
	P. Provide permanent erosion control measures on all exposed areas. Do not remove temporary sediment control practices until permanent vegetation or other cover of exposed areas is established. However, do remove all temporary erosion control measures...

	3.04 REMOVAL
	A. When Engineer determines that an erosion control BMP is no longer required, remove BMP and all associated hardware from the Project limits. When materials are biodegradable, Engineer may approve leaving temporary BMP in place.
	B. Permanently stabilize all bare and disturbed soil after removal of erosion and sediment control BMPs. Dress sediment deposits remaining after BMPs have been removed to conform to existing grade. Prepare and seed graded area. If installation and use...

	3.05 MEASUREMENT AND PAYMENT
	A. Check Dams will be measured per linear foot one time only along the completed check dam. Unit Contract Price per linear foot for Check Dam shall be full pay for all equipment, labor, and materials to perform the Work as specified, including install...
	B. Coir Log will be measured by linear foot along ground line of completed installation. Unit Contract Price per linear foot for Coir Log shall be full pay for all equipment, labor, and materials to perform the Work as specified, including installatio...
	C. Compost Sock will be measured by linear foot. Unit Contract Price for Compost Sock shall include removal and disposal of compost sock fabric if photodegradable fabric is not used.
	D. Erosion Control Blanket (matting) will be measured by square yard along ground slope line of surface area covered and accepted. Unit Contract price per square yard for Erosion Control Blanket shall be full pay for all costs to complete the specifie...
	E. ESC Lead will be measured per day for each day that an inspection is made and a report is filed.
	F. Gravel Filter, Wood Chip, or Compost Berm will be measured by linear foot along ground line of completed installation. Unit Contract Price per linear foot of berm shall be full pay for all equipment, labor, and materials to perform the Work as spec...
	G. Mulch will be measured by the acre by ground slope measurement or through use of design data.
	H. Natural Buffer or Equivalent: No additional payment will be made for providing a Natural Buffer or Equivalent on the Project Site.
	I. Plastic Covering will be measured by the square yard along ground slope line of surface area covered and accepted. Unit Contract Price per square yard for Plastic Covering shall be full pay for all equipment, labor, and materials to perform the Wor...
	J. Polyacrylamide (PAM). See Tackifiers.
	K. Sediment Control Barrier will be measured by linear foot along ground line of completed barrier.
	L. Seeding: See Section 32 92 00, Turf and Grasses.
	M. Silt (Sediment) Fence will be measured by linear foot along ground line of completed installation.
	N. Stabilized Construction Entrance will be measured by square yard for each entrance constructed.
	O. Street Cleaning will be measured by the hour for actual time spent cleaning pavement, as authorized by Engineer. Time to move equipment to or from the area on which street cleaning is required, will not be measured.
	P. Tackifiers (Polyacrylamide) will be measured by the acre by ground slope measurement or calculated by use of design data. Unit Contract Price per acre for Tackifier shall be full payment for all costs incurred to complete the Work.
	Q. Tire Wash facility will be measured per each for each wash installed. Unit Contract Price per each for tire wash shall include all costs associated with constructing, operating, maintaining, and removing the tire wash.
	R. Wattles will be measured by the linear foot.
	S. Erosion Control will be measured and paid on a lump sum basis. Erosion Control includes:
	1. Providing the ESC Lead.
	2. Developing, revising, and documenting TESC Plan.
	3. Mobilization.
	4. Monitoring activities.
	5. Furnishing, stockpiling, protecting, restocking, and removing emergency materials.
	6. Preparing Project for winter shutdown.
	7. Inspecting, maintaining, and removing erosion control devices.
	8. Restoring, mulching, tacking, and seeding all disturbed ground, work, and storage areas not otherwise covered.

	T. No separate or additional payment will be made for:
	1. Removing and disposing of sediment build-up behind sediment fences and sediment barriers.
	2. Removing and reinstalling required appurtenances to modify temporary slope drains as the embankment slopes are changed.
	3. Constructing and removing temporary slope berms.
	4. Applying dust control.
	5. Erosion control for work outside construction limits including, but not limited to, borrow pits, haul roads, disposal sites, and equipment storage sites.

	U. When only Erosion Control is listed in the Contract Schedule of Items, no separate or additional payment will be made for modifications or additions to the BMPs that become necessary for permit compliance during construction.



	01_77_00B_Closeout_Procedures
	1 PART 1 GENERAL
	1.01 SUBMITTALS
	A. Informational Submittals:
	1. Submit prior to application for final payment.
	a. Record Documents: As required in General Conditions.
	b. Special bonds, Special Guarantees, and Service Agreements.
	c. Consent of Surety to Final Payment: As required in General Conditions.
	d. Releases or Waivers of Liens and Claims: As required in General Conditions.
	e. Releases from Agreements.
	f. Final Application for Payment: Submit in accordance with procedures and requirements stated in Section 01 29 00, Payment Procedures.
	g. Extra Materials: As required by individual Specification sections.



	1.02 RECORD DOCUMENTS
	A. Quality Assurance:
	1. Furnish qualified and experienced person, whose duty and responsibility shall be to maintain record documents.
	2. Accuracy of Records:
	a. Coordinate changes within record documents, making legible and accurate entries on each sheet of Drawings and other documents where such entry is required to show change.
	b. Purpose of Project record documents is to document factual information regarding aspects of the Work, both concealed and visible, to enable future modification of the Work to proceed without lengthy and expensive Site measurement, investigation, an...

	3. Make entries within 24 hours after receipt of information that a change in the Work has occurred.
	4. Prior to submitting each request for progress payment, request Engineer’s review and approval of current status of record documents. Failure to properly maintain, update, and submit record documents may result in a deferral by Engineer to recommend...


	1.03 RELEASES FROM AGREEMENTS
	A. Furnish Owner written releases from property owners or public agencies where side agreements or special easements have been made, or where Contractor’s operations have not been kept within the Owner’s construction right-of-way.
	B. In the event Contractor is unable to secure written releases:
	1. Inform Owner of the reasons.
	2. Owner or its representatives will examine the Site, and Owner will direct Contractor to complete the Work that may be necessary to satisfy terms of the side agreement or special easement.
	3. Should Contractor refuse to perform this Work, Owner reserves right to have it done by separate contract and deduct cost of same from Contract Price, or require Contractor to furnish a satisfactory bond in a sum to cover legal Claims for damages.
	4. When Owner is satisfied that the Work has been completed in agreement with Contract Documents and terms of side agreement or special easement, right is reserved to waive requirement for written release if: (i) Contractor’s failure to obtain such st...



	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION
	3.01 MAINTENANCE OF RECORD DOCUMENTS
	A. General:
	1. Promptly following commencement of Contract Times, secure from Engineer at no cost to Contractor, one complete set of Contract Documents. Drawings will be full size.
	2. Label or stamp each record document with title, “RECORD DOCUMENTS,” in neat large printed letters.
	3. Record information concurrently with construction progress and within 24 hours after receipt of information that change has occurred. Do not cover or conceal Work until required information is recorded.

	B. Preservation:
	1. Maintain documents in a clean, dry, legible condition and in good order. Do not use record documents for construction purposes.
	2. Make documents and Samples available at all times for observation by Engineer.

	C. Making Entries on Drawings:
	1. Using an erasable colored pencil (not ink or indelible pencil), clearly describe change by graphic line and note as required.
	a. Color Coding:
	1) Green when showing information deleted from Drawings.
	2) Red when showing information added to Drawings.
	3) Blue and circled in blue to show notes.


	2. Date entries.
	3. Call attention to entry by “cloud” drawn around area or areas affected.
	4. Legibly mark to record actual changes made during construction, including, but not limited to:
	a. Depths of various elements of foundation in relation to finished first floor data if not shown or where depth differs from that shown.
	b. Horizontal and vertical locations of existing and new Underground Facilities and appurtenances, and other underground structures, equipment, or Work. Reference to at least two measurements to permanent surface improvements.
	c. Location of internal utilities and appurtenances concealed in the construction referenced to visible and accessible features of the structure.
	d. Locate existing facilities, piping, equipment, and items critical to the interface between existing physical conditions or construction and new construction.
	e. Changes made by Addenda and Field Orders, Work Change Directive, Change Order, and Engineer’s written interpretation and clarification using consistent symbols for each and showing appropriate document tracking number.

	5. Dimensions on Schematic Layouts: Show on record drawings, by dimension, the centerline of each run of items such as are described in previous subparagraph above.
	a. Clearly identify the item by accurate note such as “cast iron drain,” “galv. water,” and the like.
	b. Show, by symbol or note, vertical location of item (“under slab,” “in ceiling plenum,” “exposed,” and the like).
	c. Make identification so descriptive that it may be related reliably to Specifications.



	3.02 FINAL CLEANING
	A. At completion of the Work or of a part thereof and immediately prior to Contractor’s request for certificate of Substantial Completion; or if no certificate is issued, immediately prior to Contractor’s notice of completion, clean entire Site or par...
	1. Leave the Work and adjacent areas affected in a cleaned condition satisfactory to Owner and Engineer.
	2. Remove grease, dirt, dust, paint or plaster splatter, stains, labels, fingerprints, and other foreign materials from exposed surfaces.
	3. Repair, patch, and touch up marred surfaces to specified finish and match adjacent surfaces.
	4. Decontaminate sidewalks, loading areas, and others contiguous with principal structures.
	5. Rake clean all other surfaces.
	6. Remove snow and ice from access to buildings.
	7. Leave water courses, gutters, and ditches open and clean.

	B. Use only cleaning materials recommended by manufacturer of surfaces to be cleaned.



	31_10_00B_Site_Clearing
	1 PART 1 GENERAL
	1.01 DEFINITIONS
	A. Interfering or Objectionable Material: Trash, rubbish, and junk; vegetation and other organic matter, whether alive, dead, or decaying; topsoil.
	B. Clearing: Removal of interfering or objectionable material lying on or protruding above ground surface.
	C. Grubbing: Removal of vegetation and other organic matter including stumps, buried logs, and roots greater than 2-inch caliper to a depth of 6 inches below subgrade.
	D. Scalping: Removal of sod without removing more than upper 3 inches of topsoil.
	E. Stripping: Removal of topsoil remaining after applicable scalping is completed.
	F. Project Limits: Areas, as shown or specified, within which Work is to be performed.

	1.02 SUBMITTALS
	A. Action Submittals: Drawings clearly showing clearing, grubbing, and stripping limits.

	1.03 QUALITY ASSURANCE
	A. Obtain Engineer’s approval of staked clearing, grubbing, and stripping limits, prior to commencing clearing, grubbing, and stripping.

	1.04 SCHEDULING AND SEQUENCING
	A. Prepare Site only after adequate erosion and sediment controls are in place. Limit areas exposed uncontrolled to erosion during installation of temporary erosion and sediment controls to maximum of 5 acres.


	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION
	3.01 GENERAL
	A. Clear, grub, and strip areas actually needed for waste disposal, borrow, or Site improvements within limits shown or specified.
	B. Do not injure or deface vegetation that is not designated for removal.

	3.02 LIMITS
	A. Project limits are shown on the Contract Drawings.
	B. Remove rubbish, trash, and junk from entire area within Project limits.

	3.03 CLEARING
	A. Clear areas within limits shown or specified.
	B. Fell trees so that they fall away from facilities and vegetation not designated for removal.
	C. Cut stumps not designated for grubbing to within 6 inches of ground surface.
	D. Cut off shrubs, brush, weeds, and grasses to within 2 inches of ground surface.

	3.04 GRUBBING
	A. Grub areas within limits shown or specified.

	3.05 SCALPING
	A. Do not remove sod until after clearing and grubbing is completed and resulting debris is removed.
	B. Scalp areas within limits shown or specified.

	3.06 STRIPPING
	A. Do not remove topsoil until after scalping is completed.
	B. Strip areas within limits to minimum depths shown or specified. Do not remove subsoil with topsoil.
	C. Stockpile strippings, meeting requirements of Section 32 91 13, Soil Preparation, for topsoil, separately from other excavated material.

	3.07 DISPOSAL
	A. Clearing and Grubbing Debris:
	1. Dispose of debris offsite.
	2. Burning of debris onsite will not be allowed.
	3. Woody debris may be chipped. Chips may be sold to Contractor’s benefit or used for landscaping onsite as mulch or uniformly mixed with topsoil, provided that resulting mix will be fertile and not support combustion. Maximum dimensions of chipped ma...

	B. Scalpings: As specified for clearing and grubbing debris.
	C. Strippings:
	1. Dispose of strippings that are unsuitable for topsoil or that exceed quantity required for topsoil in consolidation area.
	2. Stockpile topsoil in sufficient quantity to meet Project needs. Dispose of excess strippings as specified for clearing and grubbing.
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	31_23_13B_Subgrade_Preparation
	1 PART 1 GENERAL
	1.01 REFERENCES
	A. The following is a list of standards which may be referenced in this section:
	1. ASTM International (ASTM):
	a. D698, Standard Test Methods for Laboratory Compaction Characteristics of Soil Using Standard Effort (12,400 ft-lb/ft3 (600 kN-m/m3)).
	b. D1557, Test Method for Laboratory Compaction Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)).
	c. D6938, Standard Test Methods for In-Place Density and Water Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth).



	1.02 DEFINITIONS
	A. Optimum Moisture Content: As defined in Section 31 23 23, Fill and Backfill.
	B. Prepared Ground Surface: Ground surface after completion of clearing and grubbing, scalping of sod, stripping of topsoil, excavation to grade, and scarification and compaction of subgrade.
	C. Relative Compaction: As defined in Section 31 23 23, Fill and Backfill.
	D. Relative Density: As defined in Section 31 23 23, Fill and Backfill.
	E. Subgrade: Layer of existing soil after completion of clearing, grubbing, scalping of topsoil prior to placement of fill, roadway structure or base for floor slab.
	F. Proof-Rolling: Testing of subgrade by compactive effort to identify areas that will not support the future loading without excessive settlement.

	1.03 SEQUENCING AND SCHEDULING
	A. Complete applicable Work specified in Sections 02 41 00, Demolition; 31 10 00, Site Clearing; and 31 23 16, Excavation, prior to subgrade preparation.

	1.04 QUALITY ASSURANCE
	A. Notify Engineer when subgrade is ready for compaction or proof-rolling or whenever compaction or proof-rolling is resumed after a period of extended inactivity.

	1.05 ENVIRONMENTAL REQUIREMENTS
	A. Prepare subgrade when unfrozen and free of ice and snow.


	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION
	3.01 GENERAL
	A. Keep subgrade free of water, debris, and foreign matter during compaction or proof-rolling.
	B. Bring subgrade to proper grade and cross-section and uniformly compact surface.
	C. Do not use sections of prepared ground surface as haul roads. Protect prepared subgrade from traffic.
	D. Maintain prepared ground surface in finished condition until next course is placed.

	3.02 COMPACTION
	A. Under General Site Fill: Two passes with a three-wheeled power roller weighing approximately 10 tons.
	B. Within Consolidation Area: Compact upper 6 inches to minimum of 98 percent relative compaction as determined in accordance with ASTM D698.

	3.03 MOISTURE CONDITIONING
	A. Dry Subgrade: Add water, then mix to make moisture content uniform throughout.
	B. Wet Subgrade: Aerate material by blading, discing, harrowing, or other methods, to hasten drying process.

	3.04 TESTING
	A. Proof-roll subgrade with equipment specified in Article Compaction to detect soft or loose subgrade or unsuitable material, as determined by Engineer.
	B. Nuclear methods (ASTM D6938) shall be used to verify compaction in consolidation area.

	3.05 CORRECTION
	A. Soft or Loose Subgrade:
	1. Adjust moisture content and recompact, or
	2. Over excavate as specified in Section 31 23 16, Excavation, and replace with suitable material from the excavation, as specified in Section 31 23 23, Fill and Backfill.

	B. Unsuitable Material: Over excavate as specified in Section 31 23 16, Excavation, and replace with suitable material from the excavation, as specified in Section 31 23 23, Fill and Backfill.


	Blank Page

	31_23_16B_Excavation
	1 PART 1 GENERAL
	1.01 DEFINITIONS
	A. Common Excavation: Removal of material not classified as rock excavation.

	1.02 SUBMITTALS
	A. Informational Submittals:
	1. Excavation Plan, Detailing:
	a. Methods and sequencing of excavation.
	b. Proposed locations of stockpiled excavated material.
	c. Proposed onsite and offsite spoil disposal sites.
	d. Numbers, types, and sizes of equipment proposed to perform excavations.
	e. Anticipated difficulties and proposed resolutions.
	f. Reclamation of onsite spoil disposal areas.



	1.03 QUALITY ASSURANCE
	A. Provide adequate survey control to avoid unauthorized over-excavation.

	1.04 WEATHER LIMITATIONS
	A. Material excavated when frozen or when air temperature is less than 32 degrees F shall not be used as fill or backfill until material completely thaws.
	B. Material excavated during inclement weather shall not be used as fill or backfill until after material drains and dries sufficiently for proper compaction.

	1.05 SEQUENCING AND SCHEDULING
	A. Clearing, Grubbing, and Stripping: Complete applicable Work specified in Section 31 10 00, Site Clearing, prior to excavating.


	2 PART 2 PRODUCTS (Not Used)
	3 PART 3 EXECUTION
	3.01 GENERAL
	A. Excavate to lines, grades, and dimensions shown and as necessary to accomplish Work. Excavate to within tolerance of plus or minus 0.1 foot, except where dimensions or grades are shown or specified as maximum or minimum.
	B. Over-excavation of surficial slag is permitted if slag is present below the lines and grades shown on the Drawings.
	1. Contractor shall notify Engineer if slag is present below lines and grades shown.
	2. Over-excavation of surficial slag shall occur until all visual evidence of slag is removed.


	3.02 Slag/Residuals EXCAVATION
	A. Excavation of slag shall be completed, regardless of the type, nature, or condition of the materials encountered until visual evidence of contamination is gone.
	1. Engineer shall be notified if slag is present below lines and grades shown on the Drawings.

	B. Remove concrete foundations and obstructions as encountered during excavation. Concrete shall be pulverized and placed in stockpiles as discussed in Article 3.04.
	C. Tarry material may be present and mixed with demolition debris in localized areas. Tarry materials which are encountered shall be excavated and analyzed to determine if they are characteristically hazardous.

	3.03 Common Excavation
	A. Excavation is unclassified. Complete all excavation regardless of the type, nature, or condition of the materials encountered.
	B. Material excavated shall be visually free of slag contamination.
	C. Material shall be placed in stockpiles on site to be used either as general site fill or low-permeability cover material.

	3.04 STOCKPILING EXCAVATED MATERIAL
	A. Stockpile excavated material until material is needed:
	1. Surficial slag and pulverized concrete foundations shall be placed on or adjacent to the existing slag stockpile on the northern portion of the site.
	2. Unimpacted excavated material shall be stockpiled either in general fill stockpile or clay stockpile as shown on the Drawings.
	a. Clay stockpile material shall be used for the low-permeability cover system. Only clay meeting the performance requirements shall be stockpiled in this area
	b. General fill stockpile material shall be used for general site fill and may consist of clay or other materials as discussed in Section 31 23 23, Fill and Backfill.


	B. Post signs indicating proposed use of material stockpiled. Post signs that are readable from all directions of approach to each stockpile. Signs should be clearly worded and readable by equipment operators from their normal seated position.
	C. Confine stockpiles to areas shown on the Drawings. Do not obstruct roads or streets.
	D. Do not stockpile excavated material adjacent to trenches and other excavations, unless excavation side slopes and excavation support systems are designed, constructed, and maintained for stockpile loads.
	E. Do not stockpile excavated materials near or over existing facilities, adjacent property, or completed Work, if weight of stockpiled material could induce excessive settlement.
	F. Excavated tarry material shall be stockpiled in the northwestern portion of the site and appropriately managed separately from the surficial slag while awaiting analytical results.
	1. Contractor shall provide plastic sheeting and secondary containment necessary to prevent exposure to, and spread of, tarry material prior to disposal.


	3.05 DISPOSAL OF Consolidation Material
	A. Dispose of excavated materials, which are unsuitable or not needed for fill or backfill, in the consolidation area.
	B. Dispose of debris resulting from removal of concrete foundations within the consolidation area.
	C. Dispose of tarry material:
	1. Nonhazardous tarry materials shall be placed in the consolidation area with surficial slag and pulverized concrete.
	2. Characteristically hazardous tarry material shall be appropriately managed onsite as hazardous waste, and sent offsite for disposal at a permitted RCRA Subtitle C disposal facility approved under the Off-Site Rule.

	D. Dispose of debris resulting from removal of organic matter, trash, refuse, and junk as specified in Section 31 10 00, Site Clearing, for clearing and grubbing debris.



	31_23_23B_Fill_and_Backfill
	1 PART 1 GENERAL
	1.01 REFERENCES
	A. The following is a list of standards which may be referenced in this section:
	1. ASTM International (ASTM):
	a. C117, Standard Test Method for Materials Finer Than 75-Micrometers (No. 200) Sieve in Mineral Aggregates by Washing.
	b. C136, Standard Method for Sieve Analysis of Fine and Coarse Aggregates.
	c. D75, Standard Practice for Sampling Aggregates.
	d. D698, Standard Test Methods for Laboratory Compaction Characteristics of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)).
	e. D1556, Standard Test Method for Density and Unit Weight of Soil in Place by the Sand-Cone Method.
	f. D1557, Test Method for Laboratory Compaction Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)).
	g. D4253, Standard Test Methods for Maximum Index Density and Unit Weight of Soils Using a Vibratory Table.
	h. D4254, Standard Test Method for Minimum Index Density and Unit Weight of Soils and Calculation of Relative Density.
	i. D6938, Standard Test Methods for In-Place Density and Water Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth).



	1.02 DEFINITIONS
	A. Relative Compaction:
	1. Ratio, in percent, of as-compacted field dry density to laboratory maximum dry density as determined in accordance with ASTM D698.
	2. Apply corrections for oversize material to either as-compacted field dry density or maximum dry density, as determined by Engineer.

	B. Optimum Moisture Content:
	1. Determined in accordance with ASTM Standard specified to determine maximum dry density for relative compaction.
	2. Determine field moisture content on basis of fraction passing 3/4-inch sieve.

	C. Relative Density: Calculated in accordance with ASTM D4254 based on maximum index density determined in accordance with ASTM D4253 and minimum index density determined in accordance with ASTM D4254.
	D. Prepared Ground Surface: Ground surface after completion of required demolition, clearing and grubbing, scalping of sod, stripping of topsoil, excavation to grade, and subgrade preparation.
	E. Completed Course: A course or layer that is ready for next layer or next phase of Work.
	F. Lift: Loose (uncompacted) layer of material.
	G. Geosynthetics: Geotextiles, geogrids, or geomembranes.
	H. Well-Graded:
	1. A mixture of particle sizes with no specific concentration or lack thereof of one or more sizes.
	2. Does not define numerical value that must be placed on coefficient of uniformity, coefficient of curvature, or other specific grain size distribution parameters.
	3. Used to define material type that, when compacted, produces a strong and relatively incompressible soil mass free from detrimental voids.

	I. Borrow Material: Material from required excavations or from designated borrow areas on or near Site.
	J. Selected Backfill Material: Materials available onsite that Engineer determines to be suitable for specific use.
	K. Imported Material: Materials obtained from sources offsite, suitable for specified use.

	1.03 SUBMITTALS
	A. Action Submittals:
	1. Samples: Imported material taken at source.

	B. Informational Submittals:
	1. Manufacturer’s data sheets for compaction equipment.
	2. Certified test results from independent testing agency.


	1.04 QUALITY ASSURANCE
	A. Notify Engineer when:
	1. Soft or loose subgrade materials are encountered wherever embankment or site fill is to be placed.
	2. Fill material appears to be deviating from Specifications.


	1.05 SEQUENCING AND SCHEDULING
	A. Complete applicable Work specified in Section 31 10 00, Site Clearing; Section 31 23 16, Excavation; and Section 31 23 13, Subgrade Preparation, prior to placing fill or backfill.


	2 PART 2 PRODUCTS
	2.01 SOURCE QUALITY CONTROL
	A. Gradation Tests:
	1. As necessary to locate acceptable sources of imported material.
	2. During excavation or production of imported material, test as follows:
	a. Clay Cover: every 1,500 tons.
	b. General Site Fill: every 7,500 tons.
	c. Topsoil: every 7,500 tons.


	B. Atterberg Limits Tests:
	1. As necessary to locate acceptable sources of imported material.
	2. During excavation or production of imported material, test as follows:
	a. Clay Cover: every 1,500 tons.
	b. General Site Fill: every 7,500 tons.
	c. Topsoil: every 7,500 tons.


	C. Proctor Tests:
	1. As necessary to locate acceptable sources of imported material.
	2. During excavation or production of imported material, test as follows:
	a. Clay Cover: every 1,500 tons.
	b. General Site Fill: every 7,500 tons.


	D. Samples: Collected in accordance with ASTM D75:
	1. During excavation or production of imported material, provide Samples as follows:
	a. Clay Cover: every 1,500 tons.
	b. General Site Fill: every 7,500 tons.
	c. Topsoil: every 7,500 tons.

	2. Clearly mark to show source of material and intended use.


	2.02 Consolidation Material
	A. Material intended for the consolidation area:
	1. Excavated material from on-site consisting of surficial slag and affected soil.
	2. Excavated material from off-site residential properties consisting of soil potentially mixed with slag.


	2.03 CLay Cover Material
	A. On-site material naturally occurring below surficial slag excavated to create the consolidation area.
	B. Conforming to the following properties:
	1. Soil material consisting of generally clay soils with an USCS classification (ASTM D2487) of SC, CL, CL-ML, CH or otherwise approved by the Owner or Owner’s Representative.
	2. Maximum particle size of 1-1/2 inches. Minimum of 20 percent passing the #200 sieve, by weight.


	2.04 General Site FILL
	A. Free from rocks larger than 3 inches, from roots and other organic matter, ashes, cinders, trash, debris, and other deleterious materials.

	2.05 Topsoil
	A. As specified in Section 32 91 13, Soil Preparation.


	3 PART 3 EXECUTION
	3.01 GENERAL
	A. Keep placement surfaces free of water, debris, and foreign material during placement and compaction of fill and backfill materials.
	B. Place and spread fill and backfill materials in horizontal lifts of uniform thickness, in a manner that avoids segregation, and compact each lift to specified densities prior to placing succeeding lifts. Slope lifts only where necessary to conform ...
	C. Do not place fill or backfill, if fill or backfill material is frozen, or if surface upon which fill or backfill is to be placed is frozen.
	D. Tolerances:
	1. Final Lines and Grades: Within a tolerance of 0.1 foot unless dimensions or grades are shown or specified otherwise.
	2. Grade to establish and maintain slopes and drainage as shown. Reverse slopes are not permitted.


	3.02 FILL
	A. Consolidation Material:
	1. Maximum 8-inch thick lifts.
	2. Place and compact across full width of consolidation area.
	3. Compact to minimum 98 percent relative compaction as determined in accordance with ASTM D698.

	B. Clay Cover
	1. Maximum 6-inch thick lifts.
	2. Place and compact across full width of cover.
	3. Compact to minimum 98 percent relative compaction as determined in accordance with ASTM D698.

	C. General Site Fill:
	1. Allow for 12-inch thickness of topsoil where required.
	2. Maximum 12-inch thick lifts.
	3. Compact to minimum 98 percent relative compaction as determined in accordance with ASTM D698.
	4. Dress completed fill with allowance for topsoil, crest surfacing, and slope protection, where applicable.


	3.03 SITE TESTING
	A. Gradation, Atterberg Limits, and Proctor Tests:
	1. One sample from each 1,500 tons of finished product or more often as determined by Engineer, if variation in gradation is occurring, or if material appears to depart from Specifications.
	2. If test results indicate material does not meet Specification requirements, terminate material placement until corrective measures are taken.
	3. Remove material placed in Work that does not meet Specification requirements.

	B. Permeability Tests:
	1. One sample from each 3,000 tons of finished product or more often as determined by Engineer, if variation in gradation is occurring, or if material appears to depart from Specifications.
	2. Shelby tubes shall be taken from completed sections of cover and tested by ASTM D5084.
	3. If test results indicate material does not meet Specification requirements, terminate material placement until corrective measures are taken.
	4. Remove material placed in Work that does not meet Specification requirements.

	C. In-Place Density Tests: In accordance with ASTM D6938. During placement of materials, test as follows:
	1. Consolidation Material: 1 test per 200 foot grid, each lift.
	2. Clay Cover: 1 test per 100 foot grid, each lift.


	3.04 REPLACING OVER-EXCAVATED MATERIAL
	A. Replace excavation carried below grade lines shown or established by Engineer as follows:
	1. Beneath Fill or Backfill: Same material as specified for overlying fill or backfill.




	32_91_13B_Soil_Preparation
	1 PART 1 GENERAL
	1.01 REFERENCES
	A. The following is a list of standards which may be referenced in this section:
	1. ASTM International (ASTM):
	a. C33/C33M, Standard Specification for Concrete Aggregates.
	b. C602, Standard Specification for Agricultural Liming Materials.
	c. D2974, Standard Test Methods for Moisture, Ash, and Organic Matter of Peat and Other Organic Soils.
	d. D5268, Standard Specification for Topsoil Used for Landscaping Purposes.



	1.02 SUBMITTALS
	A. Action Submittals:
	1. Samples: Representative of stockpiled or imported topsoil.

	B. Informational Submittals:
	1. Certified Topsoil Analysis Reports:
	a. Indicate quantities of materials necessary to bring imported topsoil into compliance with textural/gradation requirements.
	b. Indicate quantity of lime, quantity and analysis of fertilizer, and quantity and type of soil additive.



	1.03 SEQUENCING AND SCHEDULING
	A. Perform Work specified in Section 31 10 00, Site Clearing, Section 31 23 16, Excavation, and Section 31 23 23, Fill and Backfill prior to performing Work specified under this section.


	2 PART 2 PRODUCTS
	2.01 TOPSOIL
	A. General: Natural, friable, sandy loam, obtained from well-drained areas, free from objects larger than 1-1/2 inches maximum dimension, and free of subsoil, roots, grass, other foreign matter, hazardous or toxic substances, and deleterious material ...
	B. Composition: In general accordance with ASTM D5268:
	1. Gravel-Sized Fraction: Maximum 5 percent by weight retained on a No. 10 sieve.
	2. Sand-Sized Fraction: Minimum 20 to 60 percent passing No. 10 sieve.
	3. Silt and Clay-Sized Fraction: Minimum 35 to 70 percent.

	C. Organic Matter: Minimum 1.5 percent by dry weight as determined in accordance with ASTM D2974.
	D. pH: Range 5.0 to 7.0.
	E. Textural Amendments: Amend as necessary to conform to required composition by incorporating sand, peat, manure, or sawdust.
	F. Source: Import topsoil if onsite material is insufficient in quantity.

	2.02 LIME
	A. Composition: Ground limestone with not less than 85 percent total carbonates, ASTM C602.
	B. Gradation:
	1. Minimum 50 percent passing No. 100 sieve.
	2. Minimum 90 percent passing No. 20 sieve.
	3. Coarser material acceptable provided rates of application are increased proportionately on basis of quantities passing No. 100 sieve.


	2.03 SOIL ADDITIVES
	A. Sawdust or Ground Bark:
	1. Nontoxic, of uniform texture, and subject to slow decomposition when mixed with soil.
	2. Nitrogen-treated, or if untreated mix with minimum 0.15 pound of ammonium nitrate or 0.25 pound of ammonium sulfate per cubic foot of loose material.

	B. Peat:
	1. Composition: Natural residue formed by decomposition of reeds, sedges, or mosses in a freshwater environment, free from lumps, roots, and stones.
	a. Organic Matter: Not less than 90 percent on a dry weight basis as determined by ASTM D2974.
	b. Moisture Content: Maximum 65 percent by weight at time of delivery.


	C. Fertilizer:
	1. Natural:
	a. Manure:
	1) Well-rotted, stable or cattle manure, free from weed seed and refuse.
	2) Maximum 50 percent sawdust or shavings by volume.
	3) Age: Minimum 4 months; maximum 2 years.


	2. Commercial:
	a. Commercial, uniform in composition, free-flowing, suitable for application with equipment designed for that purpose.
	b. Contain the following minimum percentage of plant food by weight:
	1) Summer Mix:
	a) Nitrogen: 20 percent.
	b) Phosphoric Acid: 10 percent.
	c) Potash: 10 percent.

	2) Winter Mix:
	a) Nitrogen: 16 percent.
	b) Phosphoric Acid: 8 percent.
	c) Potash: 0 percent.




	D. Sand: Fine Aggregate: Clean, coarse, well-graded, ASTM C33/C33M.

	2.04 SOIL STERILANT
	A. Granular Calcium Cyanamide: Herbicide, manufactured by American Cyanamide Co.

	2.05 SOURCE QUALITY CONTROL
	A. Topsoil Analysis/Testing: Performed by county or state soil testing service or approved certified independent testing laboratory.


	3 PART 3 EXECUTION
	3.01 SUBGRADE PREPARATION
	A. Scarify subgrade to minimum depth of 6 inches where topsoil is to be placed.
	B. Remove stones over 2-1/2 inches in any dimension, sticks, roots, rubbish, and other extraneous material.
	C. Limit preparation to areas which will receive topsoil within 2 days after preparation.

	3.02 TOPSOIL PLACEMENT
	A. Do not place topsoil when subsoil or topsoil is frozen, excessively wet, or otherwise detrimental to the Work.
	B. Mix soil amendments, lime, and other soil additives, identified in analysis reports with topsoil before placement or spread on topsoil surface and mix thoroughly into entire depth of topsoil before planting or seeding. Delay mixing of fertilizer if...
	C. Place one-half of the total depth of topsoil and work into top 4 inches of subgrade soil to create a transition layer. Place remainder of topsoil to depth as shown where seeding and planting are scheduled.
	D. Uniformly distribute to within 1/2 inch of final grades. Fine grade topsoil eliminating rough or low areas and maintaining levels, profiles, and contours of subgrade.
	E. Remove stones exceeding 1-1/2-inch diameter, roots, sticks, debris, and foreign matter during and after topsoil placement.
	F. Remove surplus subsoil and topsoil from Site. Grade stockpile area as necessary and place in condition acceptable for planting or seeding.



	32_92_00B_Turf_and_Grasses
	1 PART 1 GENERAL
	1.01 DEFINITIONS
	A. Maintenance Period: Begin maintenance immediately after each area is planted (seed, sod, or sprig) and continue for a period of 8 weeks after all planting under this section is completed.
	B. Satisfactory Stand: Grass or section of grass of 10,000 square feet or larger that has:
	1. No bare spots larger than 3 square feet.
	2. Not more than 10 percent of total area with bare spots larger than 1 square foot.
	3. Not more than 15 percent of total area with bare spots larger than 6 square inches.


	1.02 SUBMITTALS
	A. Action Submittals: Product labels/data sheets.
	B. Informational Submittals:
	1. Seed: Certification of seed analysis, germination rate, and inoculation:
	a. Certify that each lot of seed has been tested by a testing laboratory certified in seed testing, within 6 months of date of delivery. Include with certification:
	1) Name and address of laboratory.
	2) Date of test.
	3) Lot number for each seed specified.
	4) Test Results: (i) name, (ii) percentages of purity and of germination, and (iii) weed content for each kind of seed furnished.

	b. Mixtures: Proportions of each kind of seed.

	2. Seed Inoculant Certification: Bacteria prepared specifically for legume species to be inoculated.
	3. Description of required maintenance activities and activity frequency.


	1.03 DELIVERY, STORAGE, AND PROTECTION
	A. Seed:
	1. Furnish in standard containers with seed name, lot number, net weight, percentages of purity, germination, and hard seed and maximum weed seed content, clearly marked for each container of seed.
	2. Keep dry during storage.

	B. Hydroseeding Mulch: Mark package of wood fiber mulch to show air dry weight.

	1.04 WEATHER RESTRICTIONS
	A. Perform Work under favorable weather and soil moisture conditions as determined by accepted local practice.

	1.05 SEQUENCING AND SCHEDULING
	A. Prepare topsoil as specified in Section 32 91 13, Soil Preparation, before starting Work of this section.
	B. Complete Work under this section within 3 days following completion of soil preparation.
	C. Notify Engineer at least 3 days in advance of:
	1. Each material delivery.
	2. Start of planting activity.

	D. Planting Season: Those times of year that are normal for such Work as determined by accepted local practice.

	1.06 MAINTENANCE SERVICE
	A. Contractor: Perform maintenance operations during maintenance period to include:
	1. Watering: Keep surface moist.
	2. Washouts: Repair by filling with topsoil, liming, fertilizing, seeding, and mulching.
	3. Mulch: Replace wherever and whenever washed or blown away.
	4. Mowing: Mow to 2 inches after grass height reaches 3 inches, and mow to maintain grass height from exceeding 3-1/2 inches.
	5. Reseed unsatisfactory areas or portions thereof immediately at the end of the maintenance period if a satisfactory stand has not been produced.
	6. Reseed/replant during next planting season if scheduled end of maintenance period falls after September 15.
	7. Reseed/replant entire area if satisfactory stand does not develop by July 1 of the following year.



	2 PART 2 PRODUCTS
	2.01 FERTILIZER
	A. Commercial, uniform in composition, free-flowing, suitable for application with equipment designed for that purpose. Minimum percentage of plant food by weight.
	B. Application Rates: Determined by soil analysis results.
	C. Mix:
	1. Nitrogen: 10 percent.
	2. Phosphoric Acid: 10 percent.
	3. Potash: 10 percent.
	4. Bonemeal: Commercial, raw, finely ground, with minimum analysis of 4 percent nitrogen and 20 percent phosphoric acid.
	5. Superphosphate: Soluble mixture of phosphate obtained from treated mineral phosphates with minimum analysis of 20 percent available phosphoric acid.

	D. Top Dress Type: As recommended by local authority.

	2.02 SEED
	A. Fresh, clean new-crop seed that complies with the tolerance for purity and germination established by Official Seed Analysts of North America.
	B. Seeds of Legumes: Inoculated with pure culture of nitrogen-fixing bacteria prepared specifically for legume species in accordance with inoculant manufacturer’s instructions.
	C. Summer Seed Mix: As recommended by local authority.
	D. Winter Protective Seed: Annual ryegrass.

	2.03 STRAW MULCH
	A. Threshed straw of oats, wheat, barley, or rye, free from (i) seed of noxious weeds or (ii) clean salt hay.

	2.04 HYDROSEEDING MULCH
	A. Wood Cellulose Fiber Mulch:
	1. Specially processed wood fiber containing no growth or germination inhibiting factors.
	2. Dyed a suitable color to facilitate inspection of material placement.
	3. Manufactured such that after addition and agitation in slurry tanks with water, the material fibers will become uniformly suspended to form homogenous slurry.
	4. When hydraulically sprayed on ground, material will allow absorption and percolation of moisture.


	2.05 NETTING
	A. Jute:
	1. Heavy-duty, twisted, weighing 1 pound per square yard.
	2. Openings Between Strands: Approximately 1 inch square.

	B. Plastic:
	1. Extruded Polypropylene: 20 mils.
	2. Opening Between Strands: 1 inch by 2 inch.

	C. Matting:
	1. Excelsior mat or straw blanket; staples as recommended by matting manufacturer.
	2. Manufacturers and Products:
	a. Akzo Industries, Ashville, NC; Curlex mat.
	b. North American Green, Evansville, IN; S150 blanket.



	2.06 TACKIFIER
	A. Derived from natural organic plant sources containing no growth or germination-inhibiting materials.
	1. Capable of hydrating in water, and to readily blend with other slurry materials.
	2. Wood Cellulose Fiber: Add as tracer, at rate of 150 pounds per acre.
	3. Manufacturers and Products:
	a. Chevron Asphalt Co.; CSS 1.
	b. Terra; Tack AR.
	c. J Tack; Reclamare.



	2.07 WEED BARRIER
	A. 6 mils (0.006 inch) black polyethylene sheet.


	3 PART 3 EXECUTION
	3.01 PREPARATION
	A. Grade areas to smooth, even surface with loose, uniformly fine texture.
	1. Roll and rake, remove ridges, fill depressions to meet finish grades.
	2. Limit such Work to areas to be planted within immediate future.
	3. Remove debris, and stones larger than 1-1/2-inch diameter, and other objects that may interfere with planting and maintenance operations.

	B. Moisten prepared areas before planting if soil is dry. Water thoroughly and allow surface to dry off before seeding. Do not create muddy soil.
	C. Restore prepared areas to specified condition if eroded or otherwise disturbed after preparation and before planting.

	3.02 FERTILIZER
	A. Apply evenly over area in accordance with manufacturer’s instructions. Mix into top 2 inches of topsoil, when applied by broad cast method.
	B. Application Rate: 23 pounds per 1,000 square feet (1,000 pounds per acre).

	3.03 SEEDING
	A. Start within 2 days of preparation completion.
	B. Hydroseed slopes steeper than 3H:1V. Flatter slopes may be mechanically seeded.
	C. Mechanical: Broadcast seed in two different directions, compact seeded area with cultipacter or roller.
	1. Sow seed at uniform rate of 50 pounds per acre.
	2. Use Brillion type seeder.
	3. Broadcasting will be allowed only in areas too small to use Brillion type seeder. Where seed is broadcast, increase seeding rate 20 percent.
	4. Roll with ring roller to cover seed, and water with fine spray.

	D. Hydroseeding:
	1. Application Rate: 50 pounds per acre.
	2. Apply on moist soil, only after free surface water has drained away.
	3. Prevent drift and displacement of mixture into other areas.
	4. Upon application, allow absorption and percolation of moisture into ground.
	5. Mixtures: Seed and fertilizer may be mixed together, apply within 30 minutes of mixing to prevent fertilizer from burning seed.

	E. Cover Crop Seeding: Apply seed at rate of 120 pounds per acre to areas that are bare or incomplete after September 15.
	F. Mulching: Apply uniform cover of straw mulch at a rate of 2 tons per acre.
	G. Netting: Immediately after mulching, place over mulched areas with slopes steeper than 3H:1V, in accordance with manufacturer’s instructions. Locate strips parallel to slope and completely cover seeded areas.
	H. Tackifier: Apply over mulched areas with slopes steeper than 4:1 at rate of 5 gallons per 1,000 square feet in accordance with the manufacturers recommended requirements.
	I. Water: Apply with fine spray after mulching to saturate top 4 inches of soil.

	3.04 FIELD QUALITY CONTROL
	A. 8 weeks after seeding is complete and on written notice from Contractor, Engineer will, within 15 days of receipt, determine if a satisfactory stand has been established.
	B. If a satisfactory stand has not been established, Engineer will make another determination after written notice from Contractor following the next growing season.

	3.05 PROTECTION
	A. Protect from pedestrian traffic by erecting temporary fence around each newly seeded area.
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